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Regional Measure 3 (RM3) Capital Program Semi-Annual Update 

Subject: 

Report on the status of the RM3 capital program and the progress of projects that have received 

RM3 capital funds. 

Background: 

RM3 Capital Program 

RM3 was approved by voters in June 2018. Litigation challenging RM3 was resolved in January 

2023. The Commission began allocating funds in June 2023.  

The RM3 expenditure plan reserves $4.45 billion in funding for 35 named capital projects and 

programs. MTC allocates funds for projects named in the expenditure plan according to the 

adopted RM3 Policies and Procedures (MTC Resolution No. 4404, Revised). Per the RM3 

Policies and Procedures, project sponsors with allocations of RM3 funds are required to submit 

project updates on a semi-annual basis. The attached RM3 Semi-Annual Update summarizes the 

sponsor reports and provides a general update on the RM3 program. 

Allocation/Expenditure Status 

As of November 2024, MTC has approved approximately $1.6 billion in RM3 capital 

allocations, or 36% of the total RM3 capital program, to 50 projects or subprojects. MTC has 

approved $246 million, or 5% of the total RM3 capital program, in reimbursements to these 

projects.  

Project Status 

Four projects that have received RM3 allocations to date have been completed. Eighteen 

subprojects with allocations are in construction or implementation. The remaining allocations are 

for projects in development phases or nearing construction. Attachment A, the RM3 Capital 

Program Semi-Annual Update, includes RM3 project highlights and Attachment B provides a 

brief summary of all projects with RM3 allocations. 
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Issues: 

See attached Semi-Annual Report  for discussion of general program delivery, including cost 

increases and delivery challenges, reimbursements, and common causes of delay. 

Recommendations: 

Information 

Attachments: 

• Attachment A – Regional Measure 3 (RM3) Capital Program Semi-Annual Update 

• Attachment B – RM3 Project Status Summaries 

 

Andrew B. Fremier 

 


