## **OBAG 2 County Program Timeline**

2017			
April 1	Local Jurisdictions	Deadline for Annual Housing Element Report submittal to HCD	
May	CMAs	Deadline for update to PDA Investment & Growth Strategy adopted by CMA Board	
July 1	CMAs	Effective date for CMA planning agreements	
		Deadline for CMA list of projects to be adopted by CMA Board	
July 31	CMAs	Deadline for CMA to submit list of projects recommended for funding to MTC, which must include:  • Programming spreadsheet  • CMA Checklist (Res. 4202 Appendix A-10)  • All required documentation	
July 31	Local Jurisdictions	Deadline for local jurisdictions to demonstrate compliance with complete streets requirements; Surplus Land Act requirement; local streets & roads requirements	
August 31	All Project Sponsors	Deadline for projects to be submitted into FMS along with Resolution of Local Support	
Fall	MTC	MTC adoption of County Program, followed by OBAG 2 TIP amendment	
October 1	All Project Sponsors	First year of OBAG 2 funding availability for ongoing efforts such as planning, non-infrastructure and preliminary engineering for capital projects (FY2017-18).	
Winter	MTC	MTC evaluation of County Program, including an evaluation of anti- displacement policies and project selection	
		2018	
April 1	Local Jurisdictions	Deadline for annual housing progress report submittal to HCD	
October 1	All Project Sponsors	First year of OBAG 2 funding availability for capital projects (FY2018-19).	
2019			
April 1	Local Jurisdictions	Deadline for annual housing progress report submittal to HCD	
May 1	CMAs	Deadline for providing status report on PDA Investment and Growth Strategy (required two years after adoption of I&GS)	
2020			
April 1	Local Jurisdictions	Deadline for annual housing progress report submittal to HCD	
January 31	CMAs/All Project Sponsors	Deadline to obligate 50% of the County Program	

1 March 10, 2017

2021			
April 1	Local Jurisdictions	Deadline for annual housing progress report submittal to HCD	
2022			
April 1	Local Jurisdictions	Deadline for annual housing progress report submittal to HC	
May 1	CMAs	Deadline for adopting new PDA Investment and Growth Strategy (new I&GS required four every years)	
2023			
January 31	CMAs/All Project Sponsors	Deadline to obligate 100% of the County Program	

 $<sup>\</sup>label{lem:lemontation} \label{lem:lemontation} I:\PROJECT\Funding\T5-FAST\OBAG2\Implementation\ImpSchedule\_CountyDetail\ 2017.docx$ 

2 March 10, 2017