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EXECUTIVE SUMMARY 
In 2002, the Metropolitan Transportation Commission (MTC) started the Community-Based 
Transportation Planning Program to identify barriers to mobility in Bay Area communities and work to 
overcome them.  Using a grassroots approach, the Community-Based Transportation Plan (CBTP) effort 
has created a collaborative planning process for minority and low-income Bay Area communities that 
involves residents, community organizations, transit operators, city governments, county congestion 
management agencies and MTC. 
 
This Plan documents the efforts and results of the community-based planning process for City of San 
Rafael’s Canal Neighborhood.  Background of the study is described in Chapter 1.  Chapter 2 outlines the 
demographics and travel characteristics of the neighborhood.  Transportation issues for the Canal 
Neighborhood as identified in previous studies and reports are summarized in Chapter 3.  The techniques 
used to reach out to the community and the resulting list of transportation gaps are described in Chapter 
4.  In Chapter 5, solutions to address the transportation gaps identified in the previous chapter are 
presented and prioritized.  Finally, in Chapter 6, considerations for implementation and potential funding 
sources are discussed.   
 
Key Findings and Issues 

• The Canal Neighborhood is physically isolated from other parts of San Rafael by the Canal 
waterway and the Highway 101/Interstate 580 freeways. 

• There are limited shopping, education or health services available within the Canal Neighborhood; 
travel to other locations for these services is constrained by poor bicycle, pedestrian and, to some 
extent, motor vehicle connections. 

• Canal residents make up 20 percent of San Rafael’s population; they are predominately immigrants 
(70% Hispanic) and typically speak a language other than English at home.   

• Compared with San Rafael and Marin County, Canal residents are younger, household and family 
sizes are larger and household incomes are smaller. 

• Most housing in the Canal Neighborhood is renter-occupied and the population is more transient 
than in other parts of San Rafael and Marin County. 

• Canal residents own fewer cars and ride transit more frequently than other residents of San Rafael 
and Marin County. 

• Bus routes 35 and 36 which serve the Canal Neighborhood are the most heavily used routes in 
Marin County. 

• In previous outreach efforts, the community said that better connections were needed to other 
parts of San Rafael, that the bus service should be improved, and that it should be safer to walk 
and ride a bike in the neighborhood.  Francisco Blvd. East and Bellam Blvd. were of particular 
concern for bicycling and walking with high speed traffic, heavy traffic volumes and narrow travel 
lanes.  Freeway on and off-ramps are an additional hazard when bicycling and walking on Bellam 
Blvd. 

• Upcoming transportation improvements for the Canal Neighborhood include bus service 
improvements to be implemented in September 2006 and major streetscape improvements by the 
City of San Rafael on Medway Road between Francisco Blvd. East and Canal Street. 
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Recommended Solutions 
The following 13 transportation solutions are recommended for the Canal Neighborhood addressing the 
transportation gaps identified by the community.  The improvements listed below were reviewed and 
prioritized based upon project support, effectiveness in mitigating transportation gaps, and potential for 
implementation.  The projects are prioritized as follows: 
 
High Priority Projects 

1. Adjustments to Bus Transit Service – Adjustments to transit service were implemented by MCTD 
in September 2006 including increased frequency and capacity of service, more direct service to Sir 
Francis Drake Blvd., Northern San Rafael and Mill Valley and more convenient service to Fairfax. 

2. Crosswalk and Lighting Improvements – This solution would include the installation of 
crosswalks and enhanced lighting where needed. 

3. Canal Crossing – A pedestrian/bicycle connection from the Canal Neighborhood to Downtown, 
San Rafael High School, Montecito Shopping Center and other locations north of the waterway 
would be provided.  Initial studies would involve the evaluation of potential alternatives including 
various bridge designs, a tunnel, shuttle, or improvements to existing routes.  

4. Safe Routes to School (SR2S) Improvements – Curb ramps, raised crosswalks and curb extensions 
will be constructed for access routes to Bahia Vista School in Fall 2006. 

5. Bus Shelters – Additional bus shelters would be installed where feasible. 
6. Canal Neighborhood Safety and Streetscape Improvement Project – This solution would 

involve the study of neighborhood traffic, circulation and safety hazards to identify and 
implement safety and streetscape improvements for bicycle and pedestrian travel within and to 
areas outside the neighborhood. 

 
Medium Priority Projects 

7. Highway Crossing – The highway crossing would provide a separated pedestrian/bicycle crossing 
of Hwy 580/Hwy 101 between the neighborhood and Andersen Drive. 

8.  ‘Street Smarts’ Program – This program utilizes public education to address the behaviors of 
drivers, pedestrians and bicyclists with advertising and focused community outreach. 

9. Rides to School for Parents Program – This solution recommends a pilot program to provide 
transportation for parents of San Pedro Elementary School students to attend school events, parent 
conferences and for family emergencies. 

10. Neighborhood Transportation Information Kiosk – The kiosk would provide information on 
transportation options available to the neighborhood including transit services, paratransit, 511 
rideshare, Commuter Checks, ‘Trips for Kids’ after school and earn-a-bike programs, school buses, 
etc.  The kiosk would be placed in a location central to the community. 

11. Canalfront Paseo – The Paseo would provide pedestrian/bicycle access on both sides of the Canal 
waterway.  Together with the Canal Crossing, the Paseo would provide access to Downtown, 
Montecito Shopping Center and other locations to the north as well as fill a gap in the San 
Francisco Bay Trail between Pickleweed Park and Pt. San Pedro Road. 

 
Low Priority Projects 

12. Modified Transit Fare to Downtown – This solution would provide a reduced transit fare for 
trips between the Canal Neighborhood and the San Rafael Transit Center.  It would not affect the 
fare for trips requiring connection at the transit center. 

13. Car Share Program – The car share program would provide subsidized hourly car rentals to the 
Canal Neighborhood for members who qualify for the program. 
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CHAPTER 1: INTRODUCTION 
In 2002, the Metropolitan Transportation Commission (MTC) started the Community-Based 
Transportation Planning Program to identify barriers to mobility in Bay Area communities and work to 
overcome them.  Using a grassroots approach, the Community-Based Transportation Plan (CBTP) effort 
has created a collaborative planning process for minority and low-income Bay Area communities that 
involves residents, community organizations, faith-based organizations, transit operators, city governments, 
county congestion management agencies and MTC. 
 
The CBTP Program evolved out of two reports completed the previous year — the Lifeline Transportation 
Network Report and the Environmental Justice Report.  The first document identified travel needs in low-
income Bay Area communities and recommended community-based transportation planning as a way for 
communities to set priorities and evaluate options for filling transportation gaps.  Similarly, the 
Environmental Justice Report identified the need for MTC to support local planning efforts in low-income 
communities throughout the region.  
 
To test the effectiveness of the CBTP Program, a pilot program was launched in 2004 in five communities.  
Considered a success, the Program was expanded to a total of twenty-five low-income Bay Area 
neighborhoods including the Canal Neighborhood of San Rafael.  The outcome of each MTC-sponsored 
planning process is a community-based transportation plan that includes locally-identified transportation 
needs, as well as solutions to address them. Each plan reflects the objectives of the program, which are to: 

• Emphasize community participation in prioritizing transportation needs and identifying potential 
solutions;  

• Foster collaboration between local residents, community-based organizations, transit operators, 
County Congestion Management Agencies and MTC; and 

• Build community capacity by involving community-based organizations in the planning process. 
 
 

CANAL NEIGHBORHOOD COMMUNITY-BASED TRANSPORTATION PLAN 
In spring 2005, the Transportation Authority of Marin (TAM) received MTC Community-Based 
Transportation Plan funding to conduct a community-based planning process in the City of San Rafael’s 
Canal Neighborhood.  TAM partnered with the City of San Rafael for program management and outreach. 
With receipt of funding in September 2005, TAM contracted with Wilbur Smith Associates and Marin 
County Grassroots Leadership Network, a community based organization, to lead the community-based 
planning effort, which targeted the area of the City of San Rafael south of the Canal waterway and east of 
Highway 101 and Interstate 580.  The neighborhood includes both residential and nonresidential land uses; 
it is one of the City’s most densely populated communities and accounts for 15% of the City’s jobs.  The 
Canal Neighborhood Community-Based Transportation Plan (CBTP) is focused on the residential portion 
located north of Bellam Blvd.  The study area is shown in Figure 1. 
 
This Plan documents the efforts and results of the community-based planning process.  Chapter 2 outlines 
the demographics and travel characteristics of the neighborhood.  Transportation issues for the Canal 
Neighborhood as identified in previous studies and reports are summarized in Chapter 3.  The techniques 
used to reach out to the community and the resulting list of transportation gaps are described in 
Chapter 4.  In Chapter 5, solutions to address the transportation gaps identified in the previous chapter are 
presented and prioritized.  Finally, in Chapter 6, considerations for implementation and potential funding 
sources are discussed.   





Canal Neighborhood Community-Based Transportation Plan 

Wilbur Smith Associates Page 3 

CHAPTER 2: COMMUNITY PROFILE 
 
The San Rafael General Plan 2020 identifies the Canal Neighborhood, shown in Figure 1, as the area of San 
Rafael south of the Canal waterway and east of Highway 101/Interstate 580.  Including both residential 
land uses and nonresidential development, this area accounts for 15% of the City’s jobs and is one of the 
City’s most densely populated neighborhoods.  The residential area located to the north of Bellam Blvd. is 
the focus, or study area, of this community-based planning effort.  This chapter summarizes the results of 
the existing conditions analysis found in Memorandum #1 – Existing Conditions Summary which is 
included in Appendix A of this Plan. 
 

KEY FINDINGS 
Through the existing conditions analysis of the community, it was possible to paint a picture of what it is 
like to live, work and travel in the Canal Neighborhood.  The following key findings were compiled from 
review of general community characteristics, socio-economic demographics, and previous plans and studies. 

• The Canal Neighborhood is physically isolated from other parts of San Rafael by the Canal 
waterway and the Highway 101/Interstate 580 freeways. 

• There are limited shopping, education or health services available within the Canal Neighborhood; 
travel to other locations for these services is constrained by poor bicycle, pedestrian and, to some 
extent, motor vehicle connections. 

• Canal residents make up 20 percent of San Rafael’s population; they are predominately immigrants 
(70% Hispanic) and typically speak a language other than English at home.   

• Compared with San Rafael and Marin County, Canal residents are younger, household and family 
sizes are larger and household incomes are smaller. 

• Most housing in the Canal Neighborhood is renter-occupied and the population is more transient 
than in other parts of San Rafael and Marin County. 

• Canal residents own fewer cars and ride transit more frequently than other residents of San Rafael 
and Marin County. 

• Bus routes 35 and 36 which serve the Canal Neighborhood are the most heavily used routes in 
Marin County. 

• In previous outreach efforts, the community said that better connections were needed to other 
parts of San Rafael, that the bus service should be improved, and that it should be safer to walk 
and ride a bike in the neighborhood.  Francisco Blvd. East and Bellam Blvd. were of particular 
concern for bicycling and walking with high speed traffic, heavy traffic volumes and narrow travel 
lanes.   Freeway on and off-ramps are an additional hazard when bicycling on Bellam Blvd. 

• Upcoming transportation improvements for the Canal Neighborhood include bus service 
improvements to be implemented in September 2006 and major streetscape improvements by the 
City of San Rafael on Medway Road between Francisco Blvd. East and Canal Street. 
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Figure 2
DESTINATIONS WITHIN AND SURROUNDING THE CANAL NEIGHBORHOOD
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LAND USE 
The study area is predominately residential comprised of large apartment buildings, condominium 
complexes, townhomes, duplexes, and, to a lesser extent, single-family homes.  The Canal Neighborhood is 
one of the City’s most densely populated communities.  The study area is bounded by industrial and light-
industrial/office development to the south of Bellam Blvd. and general commercial along Highway 101 and 
Interstate 580.  This surrounding area provides approximately 15% of the City’s jobs and is a major 
location for auto-related, manufacturing, and building services land uses within the City. 
 
The neighborhood has outstanding natural features including the San Rafael Canal, for which the 
neighborhood is named.  The Canal waterway reaches from San Rafael Bay to Downtown San Rafael and 
forms the northern edge of the neighborhood.  Other natural features are the two-mile long Jean and John 
Starkweather Shoreline Park along the bayfront featuring a segment of the Bay Trail, regionally important 
wetlands, and the San Quentin Ridge hillside.  Parks and schools include Pickleweed Park and Bahia Vista 
Elementary School.  The Pickleweed Community Center was recently expanded and renovated.  It now 
includes a library and learning center, gymnasium, computer lab, art room, teen room, classrooms, café, 
lounge and outdoor plazas.  The new Bahia Vista Elementary School is under construction and expected to 
open for classes in Fall 2006.   
 
There are very few vacant sites in the Canal Neighborhood, and most new investment in the community is 
through remodeling or redevelopment.  Upcoming projects in the neighborhood include: 

• Extended Stay Hotel, 1775 Francisco Blvd. East: under construction; 

• New Marin Dodge facility, Francisco Blvd. East: under review; 

• Faskin offices, Morphew: under construction; 

• Toyota Marin remodel, Francisco Blvd. East: under construction; and 

• Marin County Health and Wellness Center, Bellam Blvd. and Kerner Blvd. (former ILM 
buildings): under design. 

 
 
Destinations 
Currently, Canal Neighborhood residents most often travel outside the neighborhood for jobs, shopping, 
school, medical/dental services and recreation.  The most popular destinations within and surrounding the 
neighborhood are shown on Figure 2. 
 
Schools Serving the Neighborhood 
Students in the Canal Neighborhood attend Bahia Vista Elementary School, San Pedro Elementary School, 
Davidson Middle School and San Rafael High School.  Bahia Vista Elementary is the only campus actually 
located within the neighborhood.  School bus service is provided for Canal students to San Pedro 
Elementary and Davidson Middle School. Students take regular public transit (Routes 35/36) to San Rafael 
High School.   Location of schools serving Canal students can be found on Figure 3.  Enrollment for the 
2005-2006 school year was: 

• Bahia Vista Elementary – 394 students 

• San Pedro Elementary – 364 students 

• Davidson Middle School – 931 students 

• San Rafael High School – 1,009 
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SOCIO-ECONOMIC CHARACTERISTICS 
The Canal Neighborhood is contained entirely within Census Tract 1122 in the City of San Rafael.  As 
such, it is possible to provide a socio-economic picture of the population based upon Census 2000 data.  
This analysis includes description of age, ethnic, economic, employment and travel characteristics of the 
community with comparisons to the City of San Rafael and Marin County. 
 
Population 
According to Census 2000, the population of the Canal Neighborhood is 11,679.  This represents 23% of 
the total population of San Rafael, the largest city in Marin County.  Of the total population, there are a 
higher percentage of males in the Canal Neighborhood (56%) than found in San Rafael (49%) and Marin 
County (49%).  In addition, the population of the Canal Neighborhood is generally younger than that 
found in other locations of Marin County.  In fact, the percentage of Canal residents within the 15-24 year 
age group is almost twice that living in San Rafael or the County as a whole.  Conversely, the percentage of 
seniors in the Canal is approximately one-third of that found in the rest of Marin County. 
 
Ethnicity and Language 
The Canal Neighborhood has a significant Hispanic population (70%) in comparison to the population of 
San Rafael and Marin County.   Spanish is the most prevalent language spoken at home (67%), and more 
than half of the population speaks English less than “very well.”  
 
Place of Birth and Residence 
Foreign born residents make up a large percentage of the population of the Canal Neighborhood.  Over 
60% of Canal residents were born in another country, with nearly 22% immigrating to the United States 
since 1995.  These percentages are more than twice what is found in San Rafael and Marin County.  The 
neighborhood is an entry point for people immigrating and serves as home while they find work and 
another place to live.  Most (78%) Canal residents have been in California for at least five years and move 
more frequently than other Marin County residents.  It should be noted that, compared with the 1990 
census, the percentage of Canal residents who lived in the same home in the previous five years increased 
from 27% in 1985 to 39% in 1995, reflecting an increased tendency for residents to stay in the 
neighborhood.  
 
Households 
The Canal Neighborhood has a significantly larger average household size (more than 50% larger) than that 
found in the rest of San Rafael and the County.  In addition, family sizes are larger with almost four 
people per family compared to the three-person families typical for Marin County.  Households in the 
Canal are also much more likely to be family households with children.   
 
Income and Poverty Level 
Canal residents have lower household incomes and higher poverty levels than either San Rafael or Marin 
County as a whole.  The median income for the Canal Neighborhood in 2000 was $40,685 compared to 
$60,994 and $71,306 for San Rafael and the County, respectively.  Of households in the Canal 
Neighborhood, 15% are below poverty level compared to less than 8% for the rest of the County. 
 
Household Tenure and Costs 
Nearly three-quarters of the units in the Canal are renter-occupied compared to the one-half and one-third 
for San Rafael and Marin, respectively.  Rental units tend to have a higher turnover as residents move for 
better jobs or housing or to purchase a home.  An overwhelming 86% of Canal families have lived in their 
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homes for less than 10 years.  In contrast, families in San Rafael and Marin County have lived in the same 
homes for a longer time with 10% of these residents having lived in the same home for more than 30 years.  
An indicator of economic health is the ability to afford housing.  Households that pay less than 30% of 
their monthly income for housing are considered to have ‘affordable’ housing; households that pay 30% or 
more for housing are ‘overpaying’ for housing based on income.  The data shows that more than one-half 
of Canal rental households pay 30% or more of their monthly income for housing with over one-quarter 
paying more than 50%.  
 
As noted above, only one-quarter of housing in the Canal is owner-occupied.  The high cost of housing is 
problematic for home-owners as well as for renters with almost one-half of homeowners paying more than 
30% of their monthly income for housing.  This ‘overpaying’ for housing is not restricted to the Canal 
Neighborhood.  In San Rafael and Marin County, approximately one-third of homeowners pay 30% or 
more of their income towards housing costs. 
 
Disability Profile 
The percentage of disabled population in the Canal Neighborhood within the age group 5 years and older 
is more than twice that found in the County as a whole.  The highest concentration of disabled population 
is found within the 16 to 64 year age group.  Those with a disability in the Canal Neighborhood are less 
likely to be employed but are more likely to travel outside the home.   
 
Employment 
The population of Canal residents 16 years and older has a lower percentage counted as part of the 
traditional labor force compared with the rest of Marin County.  Of those within the labor force, the Canal 
Neighborhood has a slightly higher rate of reported unemployment than that found elsewhere in the City 
or County.  More than one-third of Canal residents are employed in service occupations: food service, 
building and grounds cleaning and maintenance. 
 
Travel to Work/Vehicle Availability 
When asked how they travel to work, the Census asks that people who used different means of 
transportation on different days of the week specify the one they used most often. People who used more 
than one means of transportation to get to work each day were asked to report the one used for the longest 
distance during the work trip. Thus, the following information does not include workers who have 
commutes involving more than one method, such as walking or bicycling to meet a carpool or catch a bus. 
 
Although a high percentage (44%) of Canal workers drove alone, this percentage is much lower than the 
more than 60% reported for San Rafael and Marin County.  In the Canal Neighborhood, the use of public 
transit and walking is almost twice that of the same modes in the rest of Marin County.  In part, the 
popularity of carpooling, transit, walking and bicycling in the Canal Neighborhood may be correlated to 
vehicle availability.  The percentage of households with no car available in the Canal (15%) is significantly 
higher than households in San Rafael or Marin County (7% and 5%, respectively). 
 
Where people work will affect how long it takes to make the commute trip.  Approximately 40% of Canal 
residents work within San Rafael, 40% commute to other locations in Marin County, and the remainder 
(20%) travel to locations outside the County.  Travel time to work refers to the total number of minutes 
that it usually took the person to get from home to work each day including time spent waiting for public 
transportation, picking up passengers in carpools, and time spent in other activities related to getting to 
work.  More than a third of workers in the Canal commute between 30 and 60 minutes, and few residents 
have a commute of less than 20 minutes.  The majority of workers in San Rafael and Marin County, as a 
whole, have a commute between 10 and 30 minutes. 
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Figure 3
GOLDEN GATE TRANSIT BUS ROUTES AND STOP LOCATIONS
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TRANSPORTATION 
 
Roadway Network 
Regional access to the Canal Neighborhood is available via the Highway 101 and Interstate 580 freeways.  
Highway 101 is the primary transportation facility for the San Francisco, Marin and Sonoma County 
corridor.  Interstate 580 provides an east-west connection over the San Rafael-Richmond Bridge to the East 
Bay.  Access to the freeways is available from the Bellam Blvd. interchange in the Canal Neighborhood and 
from Irwin and Hetherton Streets in Downtown San Rafael.   
 
Local street connections between the Canal Neighborhood and the rest of the City of San Rafael are 
limited by the constraints of the Canal waterway, Highway 101 and Interstate 580.  Vehicle access is 
available at three locations: Francisco Blvd. East/Grand Avenue to the north, Bellam Blvd./Andersen Drive 
to the west and Francisco Blvd. East/San Quentin Village Road (not in City) to the south.  Major arterials 
in the neighborhood include Bellam Blvd., Andersen Drive, Francisco Blvd. East, Canal Street and Kerner 
Blvd. 
 
Transit 
Transit service in Marin County is available for both regional and local trips.  Regional service, which 
includes connections to Sonoma, San Francisco and Contra Costa Counties, is operated by Golden Gate 
Transit.  Local transit service or the trip that begins and ends within Marin County is the responsibility of 
the Marin County Transit District (MCTD).  MCTD contracts with Golden Gate Transit for local bus 
service within Marin County, and the Canal Neighborhood. 
 
The San Rafael Transit Center is a regional transit hub, providing coordinated/timed bus connections 
between local bus routes and regional bus service to San Francisco, Sonoma and Contra Costa Counties.  
Airporter service to both San Francisco and Oakland Airports, taxi service, Marin County Health and 
Human Services County Shuttle Connection and limited bicycle parking are also available at the Transit 
Center.  
 
On September 10, 2006, MCTD initiated transit service changes many of which improved transit access for 
the Canal Neighborhood.  These service modifications come after a long and comprehensive process 
studying route alternatives, cost and funding strategies and extensive public involvement.  These changes 
are described in more detail in Chapter 5.  Service changes that most affect Canal residents include:    

• Increased frequency and capacity of transit service in Canal 

• Direct service from Canal to destinations on Lower Sir Francis Drake  

• Direct service from Canal to Mill Valley  

• More convenient service to Fairfax 

• Direct service to destinations in northern San Rafael 
 
Local bus service in the Canal Neighborhood is available on Routes 35 and 36.  These two routes are 
basically identical providing connection to the San Rafael Bettini Transportation Center (San Rafael 
Transit Center); Route 36, however, continues further south to Marin City.  The Canal Neighborhood 
factors heavily in the population served by transit in Marin County.  In fact, the “typical” existing transit 
user uses GGT services five days a week, is employed, is between 30-45 years old, does not own an auto, lives 
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in the Canal area, and needs to transfer at least once to get to his or her destination.1  Routes 35 and 36 
and location of bus stops are shown in Figure 3.   
 
Route 35 
Route 35 provides an important link between the Canal Neighborhood and the San Rafael Transit Center 
where transfers can be made to other local and/or regional routes.  Route 35 operates 7 days a week at 
approximately 30-minute headways.  Service hours and bus frequencies are essentially the same for both 
weekdays and weekends with service from approximately 5 AM to 11 PM.  Route 35 is included on the 
Lifeline Transportation Network as designated by MTC.  The Lifeline Transportation Network2 identifies 
which public transit services are most vital to disadvantaged neighborhoods.  Route 35 was selected because 
it serves a cluster of households participating in the CalWORKs Program for moving people from welfare 
to work.  In addition, Route 35 serves as a trunkline route operating along a major corridor carrying a large 
number of passengers and running at frequent headways.  
 
Background surveys for the MCTD Short-Range Transit Plan3 provide significant detail about route 
operation and rider demographics.  The analysis shows that: 

• Route 35 is the most heavily used route in Marin County; 

• Riders come from all segments of the population but are more likely to be working age adults than 
students; 

• Riders have the lowest incomes in the system and have the lowest proportion of auto ownership 
compared to riders on other routes; 

• Most riders use the system very frequently and there is little difference between weekday and 
weekend demand; 

• Respondents used the Spanish language survey more than any other route; 

• Boardings/alightings are distributed throughout the Canal loop; 

• Scheduling problems are more the result of early operation rather than delays in service; and 

• Route 35 is heavily reliant on transfers at the San Rafael Transit Center. 
 
Route 36  
Route 36 operates primarily during peak hours extending the coverage of Route 35 to include Marin City. 
Route 36 is intended to supplement Route 35 service by providing extra frequency during peak times 
between the Canal Neighborhood and San Rafael Transit Center.  Between 6 AM to 10 AM and 3 PM to 7 
PM, Route 36 provides Canal residents with a faster routing to destinations to the south.  When Route 36 
is not operating, these same trips can be made using Route 35 with a transfer in San Rafael.  Route 36 
operates during approximately the same service hours and frequency on the weekends as it does during 
weekdays.  Findings of the MCTD Short-Range Transit Plan concerning route operation and rider 
demographics for Route 36 include: 

• Route 36 is among the most productive lines in the system with 36 boardings per hour; 

• Ridership is dominated by working age adults employed full to part-time; 

• Most riders use the system very frequently and have among the lowest incomes in the system; 
                                                 
1
 Marin County Congestion Management Agency, Marin Bus Transit Futures: Improving Local Transit Choices, February 2001. 

2
 Metropolitan Transportation Commission, Lifeline Transportation Network Report, December 2001. 

3
 Marin County Transit District, Short Range Transit Plan – Line by Line Analysis, May 2005. 
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• Riders were more likely than average to use the Spanish language survey; and 

• More than half of riders live in a zero-car household and the majority indicated they did not have 
a car available for this particular trip. 

 
Paratransit 
Paratransit service in the Canal Neighborhood is provided by Whistlestop Wheels which offers door-to-
door service to individuals in Marin County who meet the eligibility requirements for service under the 
American’s With Disabilities Act (ADA).  Whistlestop Wheels service exceeds the mandated ADA 
requirements in respect to service area and hours, fare, reservations and providing assistance between the 
vehicle and front door of the origin/destination. 
 
Future Transit Projects 
Sonoma Marin Area Rail Transit (SMART) - For many years, the counties of Marin and Sonoma have 
considered instituting rail service on the former Northwest Pacific Railroad right-of-way.  In the summer of 
2006, the SMART Board voted to put a sales tax measure on the November ballot that would fund rail 
transit service, connecting Cloverdale in Sonoma County to San Rafael, and at a later date, Larkspur.  If the 
sales tax measure passes, the San Rafael Transit Center would also include the Downtown station for the 
SMART train, providing easier access for Canal residents to Novato and cities in Sonoma.  In addition, the 
SMART sales tax measure would include funding for shuttle service to connect transit riders with 
businesses in the vicinity of the transit station; therefore, there may be shuttle service connecting the Canal 
residents with train service. 
 
Pedestrian Facilities 
Although most of the streets in the Canal Neighborhood have sidewalks, there are a few locations where 
sidewalks end or sidewalks are available on only one side of the street.  Generally, sidewalks are relatively 
narrow and the effective sidewalk width is further constrained by poles, street furniture or other 
obstructions.  There are intersections without curb ramps and locations where sidewalks and ramps do not 
meet ADA requirements.  Locations needing pedestrian improvements within the Canal study area were 
identified in the San Rafael Bicycle and Pedestrian Master Plan4 and are shown on Figure 4.  These 
locations include: 

1. East Francisco Blvd. - Narrow, incomplete, broken and heavily used sidewalks situated next to a 
busy street with no parking. 

2. US 101 at Medway Road – The freeway is a barrier to pedestrians who sometimes run across 6 lanes 
of traffic to cross the freeway. 

3. Canal Bridge – The canal separates bikes and pedestrians from San Rafael High School, Montecito 
Shopping Center and downtown, and forces them to use busy East Francisco Blvd. (see above). 

4. Larkspur Street from Kerner to Canal – There are many pedestrians; uncut bushes obstruct the 
sidewalk; and only a few cross walks exist. 

5. Medway and Canal from East Francisco Blvd. to Novato St. – Narrow street, fast traffic, parked 
cars, no crosswalks. 

6. Belvedere at Alto/Tiburon Streets intersection – No crosswalk. This is an oddly-shaped intersection 
with lots of cars, bikes, and pedestrians. 

7. Bellam and Andersen Drive Intersection – Very busy intersection.  
8. Francisco Blvd. from Grange Way to Highway 580 (at approximately 2165 East. Francisco Blvd.) – 

There is a bus stop sign, but no shelter or bus pad here.  There is a small business center here and 
this stop is a link to the Richmond Bridge and Sir Francis Drake Blvd.  Sidewalk ends at Bay Park. 

9. East Francisco from Pelican Way to the end – No sidewalk. 
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Future Pedestrian Projects 
 
The Bicycle and Pedestrian Master Plan includes recommendations for specific pedestrian projects which 
involve both physical improvements and programmatic components such as participation in the Safe 
Routes to School program.  Many of the projects will improve conditions for pedestrians including 
improved or additional roadway crossings, traffic calming, enforcement, street lighting and elimination of 
travel barriers.  Pedestrian improvements for the Canal Neighborhood are:   
 

Priority A Projects 
• East Francisco Blvd. – Improve/construct (widen sidewalks). 

• Belvedere at Alto/Tiburon Streets intersection – Add crosswalks. 

• Bellam and Andersen Drive Intersection – Add pedestrian signals with push buttons.  Add curb 
cuts on all four corners.   

 
Priority B Projects 
• US 101 at Medway Road – Construct a pedestrian & bicycle overcrossing across the freeway at the 

location of East Francisco and Medway Road/Louise Street connecting to West Francisco Blvd. 
(and/or to Andersen Dr.). 

• Canal Waterway – Construct a bridge over, or a connection under, the canal for easier 
pedestrian/bicycle movement. 

• Larkspur Street from Kerner to Canal – install traffic calming devices (roundabout & speed bumps) 
along Larkspur at Larkspur & Canal.  Cut brush obstructing the sidewalk.  Add a few cross walks. 

• Medway and Canal from Francisco Blvd. East to Novato Street – Add crosswalks and more stop 
signs along Canal and Medway. 

 
Priority C Projects 
• Francisco Blvd. from Grange Way to Highway 580 (at approximately 2165 E. Francisco Blvd.) – 

Complete sidewalk on the east side of the street.  Improve the bus stop at 2165 E. Francisco Blvd. 

• East Francisco from Pelican Way to the end – Add a sidewalk on the east (non-freeway) side of East 
Francisco. 

 
The General Plan 2020 includes the following specific Canal Neighborhood pedestrian improvements: 

• Implement Bicycle and Pedestrian Master Plan 

• Pedestrian bridge to connect Canal to Andersen Drive/Downtown 

• Pedestrian bridge to connect Canal to Montecito Shopping Center 
 
The Medway/Canal Enhancement Project includes capital improvements to enhance the ‘main street’ of 
the Canal Neighborhood.  The $2.3 million project along Medway Road between Francisco Blvd. East and 
Canal Street will include undergrounding of the utility lines, new sidewalks, landscaping, new street lights, 
traffic calming, pedestrian amenities, improved signage, and entryway treatments.  Construction on the 
undergrounding project is expected to begin Fall 2006 with streetscape improvements to follow.  
 
The third segment of the HOV Gap Closure project will construct a northbound and southbound HOV 
lane, replacing the 101 southbound to I-580 eastbound connector, re-aligning West Francisco Boulevard, 
relocating utilities underground and drainage improvements from the Coleman Pedestrian Overcrossing to 
I-580/101 separation.  Construction is scheduled to start March 2006 for completion by December 2008.  
This work may include improvements for bicycle and pedestrian travel on Francisco Blvd. East or a 
highway crossing. 
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Bicycle Facilities 
The City of San Rafael has approximately 6.6 miles of bikeway facilities including 2.7 miles of Class 1 bike 
paths (off-street) and 3.9 miles of Class 2 bike lanes (striped on-street)4.  There are currently no Class 3 bike 
routes (signed on-street) in the City.  Existing bicycle facilities in the Canal study area, as shown in Figure 5 
include: 

• Baypoint Pathway: Class 1 bike path from Bellam Blvd./Playa Del Rey intersection to Spinnaker  
Point Drive – 0.4 miles. 

• Shoreline Park Path and Bay Trail: Class 1 bike path from Pickleweed Park south to Francisco 
Blvd. near Grange Way – 1.0 mile paved; 0.9 miles unimproved. 

• Andersen Drive: Class 2 bike lanes on Andersen Drive from Lindaro Street to Sir Francis Drake 
Blvd. – 2 miles. 

• Bellam Blvd: Class 2 bike lanes on Bellam Blvd. from 24 Bellam Blvd. to Andersen Drive – 0.1 
miles. 

• Bellam/Playa Del Rey: Class 2 bike lanes on Baypoint Village Drive from Playa Del Rey to 
Baypoint Drive – 0.1 miles. 

 
Future Bicycle Projects 
The Bicycle and Pedestrian Master Plan includes the following recommendations for specific bicycle 
projects in the Canal Neighborhood:  
 
Short Term Bicycle Improvements (1-5 years) 

Priority Segment 

A Class 3, Route 32-01, Harbor Drive along Canal St. to the Bay Trail 

B Bellam Blvd. from Playa Del Rey to Kerner Blvd, Class 2-3, Route 13-05 

B Bellam Blvd. from Kerner to Highway 580 interchange, Class 2-3, Route 13-07 

B Bellam Blvd. from Highway 580 interchange to Andersen Dr, Class 2-3, Route 13-09 
 
Medium Term Bicycle Improvements (1 – 10 years) 

Priority Segment 

A Canal from the Bridge to Harbor Drive, Class 2-3, Route 27-03 

A Harbor Drive from Canal St. to Front St., Class 2-3, Route 27-05 

A Front St. and Harbor Drive to Medway and Front St, Class 2-3, Route 27-07 

A Mill St. and Harbor Dr. to Medway Rd, Class 2-3, Route 27-09 

B Kerner Blvd. from Bellam to the start of the Kerner Blvd. gap, Class 2-3, Route 15-01 

B Kerner Blvd. gap to close the gap north of Shoreline, Class 2-3, Route 15-03 

B Kerner Blvd. from Shoreline Pkwy to Grange Way, Class 2-3, Route 15-05 

B Grange Way from Kerner Blvd. from Francisco, Class 2-3, Route 15-07 

C Francisco Blvd. East from Grand Ave. to Medway, Class 2-3, Route 09-07 

C Francisco Blvd. East from Medway to Richmond Bridge, Class 2-3, Route 09-09 
                                                 
4
 City of San Rafael Bicycle and Pedestrian Master Plan, February 2002. 
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Long Term Bicycle Improvements (1 – 20 years)  

Priority Segment 

A NWP Right-of-Way from the Transit Center to the San Rafael southern city limits, Class 
1, Route 07-05 

A NWP Right-of-Way from San Rafael southern city limits through the Larkspur Tunnel, 
Class 1, Route 07-07 

A Bridge over the San Rafael Canal from Third St. to Canal St, Class 1, Route 27-01 

A Freeway overcrossing from Francisco Blvd. East to Francisco Blvd. West, Class 1, Route 
27-13 

A Medway Rd. To Francisco Blvd. East, Class 2-3, Route 27-11 

C Bay Trail from Kerner Blvd. to Shoreline Park near Grange Way, Class 1, Route 11-01 

C Grange Way from Bay Trail to Francisco Blvd, Class 2-3, Route 11-02 
 
 
The Bicycle and Pedestrian Plan also includes a list of several countywide ‘gap closure’ and safety projects 
from the in Marin Countywide Plan (adopted 2001).  The ones specific to the Canal Neighborhood are: 
 
Bellam-Francisco Bicycle/Pedestrian Project (Safety Projects) - The plan notes that these two corridors 
have a high number of people who are dependent on walking or bicycling as a primary mode of 
transportation.  Surveys indicated specific problems with school children reaching Davidson Middle School 
because of the traffic on Bellam Blvd. at the I-580 ramps.  Issues for people traveling along Francisco Blvd. 
East to Montecito Shopping Center are heavy traffic volumes, numerous driveways, and a constrained 
roadway.   
 
North/South Greenway – This project refers to a multi-use path that will follow the flattest and most 
direct route from the Golden Gate Bridge through San Rafael to the Sonoma County line.  The concept of 
the path was identified in the Marin Countywide Plan and studied further in the Marin County North-
South Bikeway Feasibility Study (completed in 1994, not adopted).  Since that time, portions of the 
Greenway have been incorporated as part of other planning efforts including: 

• Cal Park Hill Multi Use Pathway – Project to restore the Cal Park Hill Tunnel for bicycle and 
pedestrian travel and potential passenger rail shared use connecting San Rafael and Larkspur.   

• Sonoma-Marin Area Rail Transit (SMART) – 70 mile Class 1 bicycle-pedestrian pathway within or 
adjacent to the SMART passenger rail corridor from Cloverdale in Sonoma County to Larkspur in 
Marin County.  The Final Environmental Impact Report and Draft Expenditure Plan were released 
in summer 2006. 

 
 
The San Rafael General Plan 2020 includes the following specific Canal Neighborhood pedestrian 
improvements: 

• Implement the Bicycle and Pedestrian Master Plan 

• Pedestrian bridge to connect Canal to Andersen Drive/Downtown 

• Pedestrian bridge to connect Canal to Montecito Shopping Center 
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CHAPTER 3: RELEVANT STUDIES AND REPORTS 
For more than 10 years, a variety of plans, workshops and design studies have addressed transportation 
issues in the Canal Neighborhood.  These documents were reviewed to understand the impact of these 
studies on past, current and future transportation planning for the Canal, City of San Rafael and Marin 
County.  This review also helped to recognize what already had been accomplished and what issues have 
been ongoing concerns of residents and public officials.  A summary of the transportation issues is 
included below.  The full text of the analysis of previous planning efforts can be found in Appendix A 
(Memorandum #1 – Existing Conditions Summary) of this Plan.  The following documents were reviewed: 
 
Neighborhood Studies 

• Canal Voice, 1996 [1] 

• Concept Study for San Rafael Canal Pedestrian Crossing, 1999 [2] 

• Medway/Canal Enhancement Project, 2002 – 2008 [3] 
 
City of San Rafael Plans 

• Bicycle and Pedestrian Master Plan, February 2002 [4] 

• San Rafael General Plan 2020, November 2004 [5] 

• San Rafael General Plan 2020: Community Design Charrette, January 2002 [6] 
 
Marin County Studies 

• Draft Marin Countywide Plan, August 2005 [7] 

• Marin County Congestion Management Agency Marin Bus Transit Futures, February 2001 [8] 

• Moving Forward: A 25 Year Transportation Vision for Marin County, February 2003 [9] 

• Marin County Transit District Strategic Plan - Existing Systems Report, October 2004 [10] 

• Marin County Transit District Short-Range Transit Plan – System Level Analysis, May 2005 [11] 

• Marin County Transit District Short Range Transit Plan, January 2006 [12] 

• Marin County Transit District Ride and Roll Evaluation Report, May 2004 [13] 

• Marin Transit Future On-Board Survey Results. Crain & Associates.  March 2000 [14] 

• MTC Marin County Welfare to Work Transportation Plan, June 2002 [15] 
 
Regional Studies 

• Lifeline Transportation Network Report: 2001 Regional Transportation Plan for the San Francisco 
Bay Area, December 2001 [16] 

• Metropolitan Transportation Commission: Transportation 2030 Plan - Equity Analysis [17] 

• Metropolitan Transportation Commission – Transportation 2030 Plan, Appendix V, Summary 
Report:  Phase One Outreach and Involvement Program [18] 

• Metropolitan Transportation Commission Transit Connectivity Study, March 2006 [19] 

• Sonoma Marin Area Rail Transit (SMART) Project:  Final Environmental Impact Report [20] 

• Sonoma Marin Area Rail Transit (SMART) Project:  Expenditure Plan [21] 

• North/South Greenway [22] 

• Central San Rafael HOV Gap Closure Project Fact Sheet, 2006. [23] 
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TRANSPORTATION ISSUES AND SOLUTIONS 
The transportation issues and solutions from the review of relevant studies and reports are summarized 
below.  Each comment is followed by a number(s) reference in brackets [ ] to the document from which it 
was extracted (see previous list of reviewed documents).  The issues and solutions are categorized by transit, 
walking and bicycling, driving and general concerns.  The solutions listed include both potential solution 
ideas, i.e. from the Canal Voice project, and adopted plans, such as projects listed in San Rafael’s General 
Plan. 
 
Transit 
Issues Solutions 
• Too expensive [1] [18] 

• Poor transportation to schools [1] [4] [13] [14] 

• Not enough buses and service hours [1] [10] 

• Discourteous drivers [1] [18] 

• Poor bus service to school for after school 
activities and for parents [14] [18] 

• Service is not adequate to many destinations [9] 
[15] 

• Difficulty in knowing where to go, what transit 
services are available [19] 

• Low cost shuttle to Montecito Shopping Center 
and Downtown [1] 

• More bus service [1] [9] [12] [15] [18] 

• Longer service hours [1] [9] [12] [15] [16] 

• Better transit coverage [8] [9] [12] [15] [18] 

• Buses and shuttles to elementary, middle and 
high schools [9] [13] [14] 

• Transit subsidies/passes [13] [15] [18] 

• Better wayfinding signage [19] 

• Bi-lingual signage and transit information [19] 
 
 
Driving 
Issues Solutions 
• Commercial trucks park on residential streets 

[1] 

• Lack of parking in the neighborhood [1] 

• Poor access to post office on Bellam Blvd. [1] 

• People speed, run red lights and do not stop at 
stop signs [1] [18] 

• The Bellam corridor is congested, especially at  
I-580 intersections [1] [4] [18] 

• Congestion on Francisco Blvd. East [5] 

• Additional road in/out of Canal with 
additional highway undercrossing near 
Shoreline Parkway [1] [5] 

• Enforcement [1] 

• Residential parking permit program [1] 

• Widen streets /add signals on Francisco Blvd. 
East from Bellam Blvd. to Grand Ave. Bridge 
[5] 
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Walking and Bicycling 
Issues Solutions 
• Getting out of neighborhood is hard [1] [4] 

• Streets are dark [1] 

• Francisco Blvd. East is dangerous for 
bicycles and pedestrians [1] [4] 

• Can’t easily get to Andersen Dr. bike lanes 
[1] 

• Bellam Blvd/Francisco Blvd. corridors are 
heavily congested and difficult for bicycle 
and pedestrian travel. However these 
corridors have high number of people who 
are dependent on walking or bicycling as a 
primary mode of transportation. [4] 

• Steep routes and heavy traffic for 
pedestrians and bicyclists traveling from the 
Canal to Larkspur [4] 

• Canal crossing from Canal St. to 3rd St. [1] [2] [4] [5] 
[ 6] [18]  

• More street lights [1] 

• Pathway along the Canal from Grand Ave. Bridge to 
Harbor St. [1] [4] [6] 

• Pedestrian/bicycle connection to Downtown [1] [4] 
[9] 

• Francisco Blvd. East– Improve/construct sidewalks 
and bus stops/bikeways [1] [4] [9] 

• Crosswalks, stop signs, widen sidewalks and traffic 
calming along Belvedere, Larkspur, Medway and 
Canal Streets [3] [4] [6] [18] 

• Bellam and Andersen Drive Intersection – Add 
pedestrian signals with push buttons.  Add curb cuts 
on all four corners [4] 

• Freeway overcrossing from Francisco Blvd. East to 
Francisco Blvd. West [1] [4] [5] [9] 

• Bikeways on Bellam Blvd, Harbor St/Canal St., 
Front/Mill St, Kerner Blvd, Francisco Blvd. and 
Medway Road [1] [4] 

• NWP Right-of-Way from the Transit Center 
through the Larkspur Tunnel [4] [9] [20] [22] 

• Implement Bicycle/Pedestrian Master Plan [5] [9] 
[18] 

• Central Marin Ferry Connection – Project will 
create a class 1 pathway by connecting the planned 
Cal Park Hill Multi-Use Pathway with the existing 
East/West Pathway at Wornum Drive, Corte Madera 
[22] 

 
General Concern 
Issues Solutions 
• Desire for neighborhoods of integrity and 

distinctive hometown character.  
Neighborhood circulation is an important 
aspect of neighborhood quality including 
streets that are safe, pleasant and attractive 
to walk, cycle and drive. [5] [7] [9] [18] 

• San Rafael to have a diversified, cost-
effective and resource-efficient 
transportation network that provides 
mobility for all users [5] [9] 

• Medway Road improvements are starting with 
undergrounding of utilities in 2006-7 and 
streetscape improvements in 2008. [3] 

• Mode shift from single-occupant vehicles to transit, 
walking, bicycling, carpooling and low-impact 
vehicles. [5] [9] [18] 

• Implement Bicycle and Pedestrian Master Plan [5] 
[7] [9] [18] 
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CHAPTER 4: COMMUNITY OUTREACH 
Outreach to members of the Canal community was crucial to the success of the community-based planning 
process.  It was important that all affected groups (residents, employees, business owners and visitors) were 
given the opportunity to discuss transportation needs and deficiencies as well as respond to the solutions 
formulated as a result of the process.  The components of the outreach effort included a Stakeholder 
Committee, community survey and two community workshops.  In this chapter, the outreach methodology 
is described followed by a summary of the input collected during the outreach effort.  A more detailed 
discussion of the outreach conducted for the Canal Neighborhood CBTP can be found in Appendix B 
(Memorandum #2 – Outreach Plan), Appendix C (Memorandum #3 – Summary of Outreach Efforts for 
Community Workshop #1) and Appendix F (Memorandum #6 – July 20, 2006 Open House: Summary of 
Community Workshop #2). 
 

OUTREACH METHODOLOGY 
 
Stakeholder Committee 
The Stakeholder Committee was composed of neighborhood residents, business owners, school officials 
and representatives from community-based organizations.  The Committee met five times during the 
planning process to oversee the preparation of the CBTP.  Each document prepared as part of the CBTP 
was reviewed and revised by the Committee.  The Stakeholder Committee meetings included: 

Meeting 1: Review and comment on Memorandum #1 (Existing Conditions Report) and 
Memorandum #2 (Outreach Plan). 

Meeting 2: First community workshop to get public input on transportation gaps in the neighborhood. 

Meeting 3: Discussion of first community workshop, possible transportation solutions and priorities for 
implementation (Memoranda #3 and #4). 

Meeting 4: Second community workshop to present proposed solutions and solicit community 
priorities (Memorandum #6). 

Meeting 5: Review, comment on and acceptance of Draft Plan (Memorandum #7). 
 
 
Community Survey 
In January and February 2006, the Marin Grassroots Leadership Network conducted a survey of Canal 
residents and friends of the Canal concerning transportation issues.  The survey asked three questions: 

1. What difficulties have you experienced traveling around the Canal Neighborhood? 

2. What difficulties have you experienced getting to places outside the Canal Neighborhood? 

3. What is the one thing that you would like to see changed in the transportation infrastructure in 
the Canal Neighborhood? 

 
Surveys were distributed in English, Spanish and Vietnamese to local organizations and handed out at bus 
stops in the Canal Neighborhood and other locations in San Rafael.  In addition, surveys were sent by 
email to almost 200 community groups and individuals.  More than one hundred surveys were returned 
including 75 Spanish, 16 English, and 13 Vietnamese.  The survey results are summarized in Appendix G.  
The concerns raised in the surveys are included in the discussion of Key Issues below. 
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Community Workshops 
Two community workshops were conducted in the Canal Neighborhood as part of the community 
transportation planning process.  The first workshop was held early in the schedule (February 2006) to 
identify transportation gaps and potential solutions.  The second workshop was held in July 2006; at this 
workshop, solutions were presented to address the previously identified transportation gaps.  Both 
workshops were conducted in an open house format to allow participants some flexibility as to when and 
how long to attend.  It was felt that the open house format would be a better fit with attendees’ busy 
schedules and would allow a more personal approach to collecting community opinion.  Display materials 
were prepared in English, Spanish and Vietnamese to accommodate the predominant languages spoken 
within the community.  In addition, many of the workshop facilitators were bi-lingual.   
 
Outreach - A community workshop can be a very effective tool to share information but only if attendance 
reflects a representative cross-section of the community.  To ensure a good turnout, it was important to 
advertise the workshops extensively.  A workshop flyer including project fact sheet was the primary 
instrument used for outreach.  Examples of these materials are included in Appendix C (Memorandum #3 
– Summary of Outreach Efforts for Community Workshop #1) and Appendix F (Memorandum #6 – July 
20, 2006 Open House: Summary of Community Workshop #2).  Many strategies were used to inform the 
community of the community transportation plan and solicit attendance at the workshop including: 

• Presentations to community organizations – Presentations were made to community 
organizations on the purpose of the Plan and upcoming workshops. 

• Flyers to community groups – Flyers were given to community groups for distribution to their 
members.   

• Flyers at community events – To reach community members that do not usually attend meeting 
or join organizations, flyers were distributed at community events such as 4th Street Farmers 
Market, Opening of the Pickleweed Community Center and Marin County Fair. 

• Flyers posted at community locations -– Flyers were posted at community meeting places, ESL 
classes, stores and businesses in the Canal Neighborhood and locations outside the Canal which 
are frequented by residents of the Canal. 

• Previous meeting attendees – Flyers were mailed/emailed to attendees of previous transportation-
related public meetings. 

• Stakeholder Committee – Flyers were given to members of the Stakeholder Committee for 
distribution to friends and neighbors. 

• Businesses – Flyers were mailed to businesses in the Canal Neighborhood. 

• Phone call/email reminders – The last week before the workshops, phone call and email 
reminders were made to the Stakeholder Committee, previous meeting attendees and various 
members of the community. 

• Media – Press packets were sent to various media contacts including the Marin Independent Journal, 
Pacific Sun, San Francisco Chronicle, El Vocero and Newspaper Impulso.  Articles about the CBTP 
appeared in the Marin Independent Journal, Newspaper Impulso and the San Rafael Business.  In 
addition, the second workshop was announced on the Nuestros Niños Radio Program 
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Topics of discussion - Specific topics of discussion for the workshops were developed through input from 
the Technical Advisory Committee (TAC) and Stakeholder Committee.  In meeting the goals of the 
community-based transportation planning effort, it was important to focus the discussion on factors 
related to improving mobility for residents of the Canal Neighborhood.  Some items of discussion 
included: 

• How do you and your family currently travel to work, school, errands and recreation? 

• What events or activities would you take part in but are not able to because of the lack of adequate 
transportation? 

• What services and facilities do you and your family require that are not currently available in or in 
close proximity to the neighborhood? 

• Of all the transportation options available to you and your family, what is the most commonly 
used? 

 
Community Workshop #1 – As previously mentioned, an open house format was used for the first Canal 
Transportation Plan community workshop held on Thursday, February 2, 2006 from 5:30 – 8:30 PM at the 
Canal Welcome Center.  More than 60 residents and interested parties attended.  The Open House 
consisted of five stations.  In addition, several displays were available to inform attendees on the status of 
the Cal Park Hill Multi-Use Path project, Highway 101 Carpool Lane Gap Closure project and Sonoma-
Marin Rail project.  A more detailed discussion of Community Workshop #1, copies of workshop 
materials, and a listing of the comments from the workshop are included in Appendix D (Memorandum 
#4 – February 2, 2006 Open House: Summary of Transportation Gaps and Potential Solutions).  The five 
stations included: 

• Station 1 – At the first station, participants were welcomed to the workshop, asked to sign-in and 
given a fact sheet explaining the community-based transportation planning process and the goals 
of the workshop.  A slideshow was running in the background with pictures of the Canal 
Neighborhood and examples of transportation improvements made in similar communities. 

• Station 2 – Findings from previous studies were presented on large wall hangings.  Participants 
were given several dots and asked to place these on issues most important to them in traveling in 
and out of the neighborhood.  The issues were divided by mode (i.e. pedestrian, bicycle, transit and 
motorist).   

• Station 3 – Participants were asked to identify the ‘hot spots’ or problems encountered while 
traveling within the Canal Neighborhood.  Four wall maps were provided, one for each mode, to 
allow participants to place dots at locations where they experience difficulties in walking, bicycling, 
driving and/or taking transit.  Bilingual workshop monitors were on hand to solicit specific details 
about the traveling problems and to record comments.   

• Station 4 – Station 4 was used to record specifics about traveling outside the Canal.  Attendees 
were asked to place dots at locations where it is difficult for them to travel to.  Further descriptions 
of each difficulty were recorded by workshop monitors. 

• Station 5 – Participants were thanked for attending and were provided with materials on other 
transportation-related projects and programs, and upcoming meetings such as the Marin County 
Transit District’s public meetings on the Short Rrange Transit Plan.  

 
Community Workshop #2 – The second Canal Transportation Plan Open House was held on July 20, 
2006 from 6:00 – 8:00 PM at the recently-reopened Pickleweed Community Center, a facility within the 
core of the neighborhood.  The open house format was again used to allow participants flexibility in when 
and how long to attend the event.  Attendees were encouraged to take their time in reviewing the presented 
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transportation solutions.  Children were invited to join their parents and share their input, and to 
participate in a special transportation-related arts & crafts project.  13 proposed solutions were presented.  
Display boards of each were prepared in English and Spanish.  Staff from the Transportation Authority of 
Marin, City of San Rafael, and Wilbur Smith Associates, as well as, members of the Stakeholder Committee 
were present to answer questions, facilitate discussion, record comments and provide translation assistance, 
as needed, in Spanish and Vietnamese.  More than 100 residents and interested parties attended the Open 
House.  A more detailed discussion of Community Workshop #2 and listing of the comments received are 
included in Appendix F (Memorandum #6 – July 20, 2006 Open House: Summary of Community 
Workshop #2).   
 
The Open House was organized into five primary stations.  In addition, several current transportation and 
neighborhood projects and programs were displayed including the City’s Medway Streetscape 
Improvements, Cal Park Hill Multi Use Pathway, Highway 101 Carpool Lane Gap Closure project, 
Sonoma-Marin Area Rail Transit project, and Golden Gate Transit Rider’s Guides.  An arts & crafts activity 
table for children was hosted by the Marin County Bicycle Coalition.  The five stations included: 
 
Welcome Station – As they entered the meeting room, participants were welcomed to the workshop, asked 
to register and handed a ‘fact sheet’ that included a brief overview of the community-based planning 
process and listing of the 13 draft solutions being presented at the Open House.  A video was also running 
in the background welcoming visitors in English, Spanish, and Vietnamese to the Open House; the video 
was narrated by members of the Stakeholder’s Committee and produced by the Marin County Grassroots 
Leadership Network. 
 
Station 1 – The first set of proposed solutions focused on issues related to traveling within the Canal 
Neighborhood and addressed the difficulties experienced when walking and bicycling in the neighborhood.  
The solutions included capital improvement projects and education programs to improve safety and access. 

• Safe Routes to School/Rutas Seguras a la Escuela Bahía Vista 

• Crosswalk and Lighting Improvements/Cruces Peatonales y Farolas 

• Safety and Streetscape Improvements/Mejoramientos de Seguro y Estética de las calles 

• ‘Street Smarts’ Program/Programa de ‘Street Smarts’ 

• Canalfront Paseo 
 
Station 2 - The focus of Station 2 was to address the barriers faced by residents in their attempt to travel 
beyond the Canal neighborhood.  The potential solutions presented to overcome these barriers included 
bridging physical gaps that impede travel, providing supplemental transportation for areas not served by 
transit and providing transportation information.   

• Canal Crossing/Cruce del Canal 

• Rides to School for Parents/Programa Rides to School para Padres 

• Informational Kiosk/Kiosko Informativo 

• Highway Crossing/Cruce de Autopista 

• Car Sharing Program/Programa de Car Share 
 
Station 3 - Draft solutions to address the quality of transit service affecting Canal residents were presented.  
The identified solutions centered on increasing the convenience and affordability of transit use and 
providing more reliable transit service to Canal residents, many of whom rely on transit as their primary 
means of transportation.  In addition, comments were solicited about Golden Gate Transit service.  The 
draft solutions included: 
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• Adjustments to Bus Transit Service/Ajustos al Servicio de Tránsito  

• More and Bigger Bus Shelters/Adicionales y mas grandes marquesinas 

• Modified Transit Fare/Tarifas de Autobús Reducidas 
 
Prioritization Station – Attendees were thanked for their participation in the Open House and were given 
dots (three green dots for the projects thought to be of the highest priority and three red dots for projects 
thought to be of the lowest priority).  Participants were asked to place these dots on the solutions they most 
wanted or least wanted to see realized in the neighborhood.  Input from this prioritization exercise and 
that collected during previous community outreach was used to gauge public support of the projects for the 
prioritization of transportation solutions in Chapter 5.  The results of the prioritization survey are 
included in Appendix F (Memorandum #6 – July 20, 2006 Open House: Summary of Community 
Workshop #2). 
 
 

KEY ISSUES AND HIGHLIGHTS OF PUBLIC OUTREACH 
After reviewing the comments received at Stakeholder Committee meetings, at public workshops and 
through the community survey, it became apparent that many of the transportation issues being raised 
today were brought up during in previous planning studies.  These same issues continue to be of concern 
for Canal residents.  The transportation gaps can be categorized by limitations to:  
 
Transit access between the Canal Neighborhood and other locations in San Rafael, Marin 
County and the Bay Area 
Transit continues to be a barrier to Canal residents.  Although Routes 35 and 36 serving the Canal have the 
highest ridership of all routes in the local transit system, residents feel that service is not frequent enough.  
As a result, buses are very crowded and often do not run on schedule.  In addition, existing schedules do 
not offer adequate service in the early morning and late evening hours, and do not provide convenient 
service to essential destinations.  The most frequently mentioned underserved locations included San Pedro 
Elementary School (for parents), College of Marin and Mill Valley.  Residents also feel that bus service is 
costly particularly for the short trip to downtown San Rafael, and that it would be helpful to have more 
drivers who can speak Spanish to communicate more easily with many of the passengers.  There were also 
safety concerns about waiting at bus stops, especially at night. 
 
Access to locations immediately surrounding the Canal Neighborhood 
The canal and highways create barriers between the Canal Neighborhood and other areas of San Rafael.  As 
a result, travel to locations outside the Canal can be circuitous and heavily congested.  Francisco Blvd. East 
and Bellam Blvd. were considered especially unfriendly to walking and bicycling.  The heavy traffic, fast 
travel speeds, narrow sidewalks, narrow travel lanes and infrequent bus stops make it unattractive and 
difficult for travel by pedestrians, bicyclists, transit riders and motorists alike.  Downtown, Montecito 
Shopping Center, San Rafael High School, San Pedro Elementary School, and Marin Square were most 
often noted as difficult to access by walking or bicycling. 
 
Difficulties for pedestrian and bicycle travel within the Canal Neighborhood 
Walking in the neighborhood was a concern for many residents.  Narrow sidewalks, obstructions on 
sidewalks, lack of curb ramps, and the challenge of crossing at intersections were all cited.  There was 
general concern about the speed with which drivers travel on neighborhood streets, the lack of attention by 
drivers to stop signs, failure of motorists to yield to pedestrians, and the lack of street lighting at night 
especially for pedestrians, bicyclists, children exiting school buses and others waiting at bus stops.  It was 
recommended that additional crosswalks and stop signs were needed.   
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Summary of Public Comments 
Specific comments about transportation received from the public are summarized below.  These are 
organized by mode of travel. 
 
Regarding travel by TRANSIT, specific concerns include: 

• It is expensive to travel from the Canal to Downtown, especially for the short distance 

• Buses are often filled to capacity 

• Transit service is not frequent enough 

• Transit service is not adequate during the early morning or late evening hours 

• Buses do not run on time 

• There is no public transit to San Pedro Elementary School and parents find it difficult to get to the 
school for conferences and events 

• School bus stops are located on busy streets and school buses block other traffic especially transit 
buses 

• Bus drivers are not always courteous or respectful to patrons 

• No bus service is available in the area south of Kerner Blvd 

• Bus stops on Francisco Blvd. East are too widely spaced 

• Transit service to Northgate is not convenient especially on weekends 

• It is difficult to take transit to Kaiser Terra Linda, College of Marin, Mill Valley, Marin General 
and Sleepy Hollow 

• Bicycle racks on the buses are often full 

• San Rafael High School students taking public transit to school say that it is often very crowded, 
and drivers do not stop long enough for students to exit 

• Many bus stops do not have seating 
 
PEDESTRIANS in the Canal Neighborhood are concerned that: 

• Cars do not stop at stop signs or yield to pedestrians 

• Cars speed on Canal Street and other residential streets in the neighborhood especially at night.  
Sometimes cars do not stop at stop signs and/or yield to pedestrians in crosswalks.  

• Many streets are difficult to cross at intersections (no crosswalks), especially on Bellam Blvd, 
Kerner Blvd, Medway Rd. and Canal St.  Specific intersections mentioned include:  
- Kerner Blvd. at Novato St. 
- Canal St.. at Novato St. 
- Canal St.. at Larkspur St. 

- Kerner Blvd. at Bellam Blvd. 
- Canal St. at Medway Rd. 

- Kerner Blvd. at Larkspur St. 
- Canal St. at Fairfax St. 

• Specifically, it was felt that the intersections at Larkspur St/Kerner Blvd. and Canal St/Medway Rd. 
were difficult to navigate, especially at night 

• Sidewalks are too narrow; widths are further blocked by vegetation and poles 

• Many intersections are missing curb ramps 
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• Cars are often parked across the sidewalk blocking the pedestrian right-of-way 

• Sidewalks are unimproved dirt and gravel on sections of Front, Hoag Mill, and Tiburon Streets 

• Utility poles/fire hydrants can limit ADA accessibility on sidewalks in some locations.  Specific 
instances were noted on Front, Medway, Belvedere, and Novato Streets 

• Many feel unsafe when crossing from apartments to the bowling alley 

• Pedestrians do not feel safe walking along Francisco Blvd. East and along Bellam Blvd. to Marin 
Square 

• There is little landscaping, especially street trees, on Francisco Blvd. East 

• It was frequently noted that pedestrians do not feel safe walking to San Rafael High School, the 
Montecito Shopping Center and other locations north of the Canal waterway 

• Cars do not yield to blinking red lights on school buses 

• It was often mentioned that it would be nice be able to walk along the Canal 

• Pedestrians would like to know how much time there is to cross the street especially at busy 
signalized intersections 

• Pedestrians, cyclists and people waiting for buses are concerned for their personal safety at night 
 
BICYCLE travel in the Canal Neighborhood is difficult because: 

• Bicyclists feel unsafe riding from the Canal Neighborhood to Andersen Drive and along Francisco 
Blvd. East 

• Some bicyclists do not follow the rules of the road especially about using crosswalks and sidewalks 

• There is a lack of bicycle parking 

• Much of the bicycle network has not yet been implemented 

• It is difficult to bicycle to Montecito Shopping Center  
 
DRIVERS in the neighborhood are concerned that: 

• Pedestrians jay walk and they are difficult to see especially at night! 

• There isn’t enough parking 

• Residents who do not read English often do not understand street sweeping and other parking 
control signs (tow away)  

• Double parked vehicles block the roadways 

• Kerner Blvd. is very congested especially during evening peak hours 

• It is difficult to make left turns onto Bellam Blvd. and Canal Street 

• Many drivers speed on residential streets 

• Traffic on Francisco Blvd. East is very congested during morning peak especially at Grand Ave. 
Bridge  

• Entrance to the post office on Bellam Blvd. is dangerous 
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CHAPTER 5: TRANSPORTATION SOLUTIONS 
The following list of 13 transportation solutions is recommended for the Canal Neighborhood addressing 
the transportation gaps identified by the community.  The improvements listed below were reviewed and 
prioritized based upon project support, potential for implementation and effectiveness in mitigating 
transportation gaps.  Description of the methodology utilized and results of that analysis are included at 
the end of this chapter.  
 
To be realized, some of these projects will require a significant commitment by the community and City, 
County and regional agencies.  Others will be easier to implement.  In fact, Solution #1: Adjustments to 
Bus Transit Service was implemented in September 2006 and Solution #4: Bahia Vista Safe Routes to 
School improvements are about to be constructed; it is expected that these improvements will be completed 
in the Fall 2006.  In addition, the Medway/Canal Enhancement Project, which includes capital 
improvements to enhance the ‘main street’ of the Canal Neighborhood, will begin construction on the 
undergrounding phase of the project in Fall 2006.  Streetscape improvements will follow. 
 
Estimated cost, potential lead agency(s), funding sources, and timeframe for implementation are described 
for each solution.  Some solutions represent improvements to existing facilities or programs; others are 
unique to the neighborhood.  The timeframe for implementation is described as Immediate (in the next 
few months), Short-Term (1-3 years), Medium-Term (3-8 years) or Long-Term (8 years or more).  Evaluation 
and prioritization of the recommended solutions follows the project descriptions.  The recommended 
solutions, in order of priority, are:  

1. Adjustments to Bus Transit Service  

2. Crosswalk and Lighting Improvements 

3. Canal Crossing 

4. Safe Routes to School (SR2S) Improvements 

5. Bus Shelters 

6. Safety and Streetscape Improvement Project 

7. Highway Crossing 

8. ‘Street Smarts’ Program 

9. Rides to School for Parents Program 

10. Neighborhood Transportation Information Kiosk 

11. Canalfront Paseo 

12. Modified Transit Fare to Downtown 

13. Car Share Program 
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1. Adjustments to Bus Transit Service 

Estimated Cost: Operating Costs: $550.000/year (see details below) 

Lead Agency: Marin County Transit District (MCTD) 

Potential 
Funding: 

Transportation Development Act Funds (TDA), State Transit Assistance Funds (STA), 
Measure A Sales Tax Funds, Fares, Local Lifeline Transportation Program, Property 
Taxes (used primarily for paratransit) 

Timeframe: Immediate, adjusted service began on September 10, 2006 

 
Project Purpose 
The transit routes (Routes 35 and 36) serving the Canal Neighborhood have the highest ridership of any in 
the system.  They provide service to the San Rafael Transit Center where patrons can transfer to other 
routes for locations in the City, County or Bay Area.  The population in the Canal Neighborhood is 
largely transit-dependent.  Consequently, demand for transit service is high not only during peak commute 
times but also during the weekday midday and weekends.  Although high-occupancy articulated buses are 
used during most of the day, buses in the Canal are still crowded.  When asked about the quality of transit 
service, the neighborhood has expressed concern over the infrequency of service, the cost of the trip to 
Downtown, lack of convenient connections to other locations in the City and County, and overcrowding 
on buses.   
 
Project Description 
In response to the concerns of the community and the County’s interest in providing improved transit 
service, the MCTD recommended several adjustments in the recent Short-Range Transit Plan.  The following 
changes in service, which were implemented on September 10, 2006, most affect Canal residents: 
A. Increased frequency and capacity of transit service in Canal - Expanded duration of 15-minute 

frequency for Route 35 and reserved hours for supplemental trips to ease overcrowding as it occurs, 
especially during morning peaks.  This increased service resulted in 18 more buses on Route 35 per day 
at an estimated cost of $250,000 per year.  

B. Direct service from Canal to destinations on Lower Sir Francis Drake Blvd. - Rerouting of Line 29 
through the Canal providing direct service from the Canal to destinations on Lower Sir Francis Drake 
Blvd. (College of Marin, Marin General Hospital, Larkspur Landing and San Anselmo).  This service is 
at 60-minute frequencies during weekdays and Saturdays and, as a change to existing service, would 
result in no additional operating cost. 

C. Direct service from Canal to Mill Valley – Adjustment in service so that Mill Valley can be reached 
from the Canal via a single timed connection to Route 17 at San Rafael Transit Center.  This service is 
provided at 60-minutes frequencies during weekdays and weekends.  This increased service requires 8 
additional service hours per week day and 6 additional hours per weekend day at an approximate cost 
of $300,000 per year. 

D. More convenient service to Fairfax – This service provides all-day single-timed connections between 
Canal and Fairfax at San Rafael via Route 23; previously, two transfers were required during some parts 
of the day.  Route 23 service is available at 30-minute frequencies during the weekday peak and 60-
minute frequencies during weekends.  This service did not result in additional operating cost. 

E. Direct service to destinations in northern San Rafael - By through-routing every other Route 35 bus 
with the proposed Route 45, the Canal has gained a direct route to Civic Center, Northgate and Kaiser 
in northern San Rafael during off-peak hours.  During peak hours, the through-routing buses end at 
Northgate and do not continue all the way to Kaiser.  This service is provided at 30-minute frequencies 
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during the weekday peak and at 60-minute frequencies during weekends.  This service did not result in 
additional operating cost. 

F. Many of the customer service issues that involve delayed and/or overcrowded buses, or missed transfers 
are expected to be resolved with the bus service improvements (better scheduling and more direct 
routes) implemented in September 2006.  Customer service problems related to driver behavior require 
a continuation (and refinement as needed) of current programs.  Riders who experience discourteous 
driver behavior can report to the Spanish-speaking customer service representative at GGT (available at 
415-257-4404, Monday to Friday, 7:00 a.m. to 5:30 p.m.), and each complaint is researched with 
counseling and corrective action, as appropriate.  As a result of this program, the GGT Customer 
Relations department reports that there has been a decline in the volume of complaints from Spanish-
speaking customers.  In addition, GGT has increased the number of Spanish-speaking drivers so that 
more drivers are able to communicate with the transit riders.  As an additional measure, GGT has been 
meeting on a regular basis with a group of Canal residents to discuss and understand service issues and 
to proactively respond to their concerns.  GGT is reviewing options to continue this contact with 
community members so that the communication between riders and management staff related to the 
conduct of the bus drivers and other service delivery issues can be as productive and positive as 
possible. 

 
2. Crosswalk and Lighting Improvements 

Estimated Cost: For crosswalks approximately $0 - $5,000 depending upon number of crosswalks 
added; Cost for lighting improvements dependent upon evaluation of lighting 
deficiencies but estimated at $0 - $10,000 for trimming of vegetation and/or 
replacement of lighting fixtures. 

Lead Agency: City of San Rafael 

Potential 
Funding: 

City of San Rafael, Local Lifeline Transportation Program, Transportation for Livable 
Communities (TLC), Hazard Elimination Safety Program (HES), Measure A Sales Tax 
Funds 

Timeframe: Immediate 

 
Project Purpose and Description 
Several locations within the neighborhood were identified by the community to be in need of crossing or 
safety improvements on Kerner Blvd, Bellam Blvd, Medway Rd. and Canal St.  Specific intersections 
include: 

- Kerner Blvd. at Novato St. 
- Canal St. at Novato St. 
- Canal St. at Larkspur St. 

- Kerner Blvd. at Bellam Blvd. 
- Canal St. at Medway Rd. 

- Kerner Blvd. at Larkspur St. 
- Canal St. at Fairfax St. 

 
In addition, inadequate lighting was mentioned as a concern for residents when walking in the 
neighborhood (for example, on Francisco Blvd. East) and while waiting for buses at night. 
 
The locations identified above would be reviewed by the City of San Rafael Traffic Coordinating 
Committee to determine if they are suitable for the installation of crosswalks.  Where feasible, crosswalks 
would be installed.  Street lighting was recently upgraded in the Canal Neighborhood.  Lighting levels 
would be assessed to insure that lighting is operating at expected levels and to determine what 
improvements would be necessary, including installation of additional lighting fixtures, repair or 
replacement of existing fixtures, or vegetation trimming or removal. 
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3. Canal Crossing 

Estimated Cost: $1 - $5 million (design and construction); operating costs would vary depending upon 
type of crossing 

Lead Agency: City of San Rafael 

Potential 
Funding: 

City of San Rafael, ABAG Bay Trail Grants, Measure A Sales Tax Funds, Local Lifeline 
Transportation Program, Transportation Enhancements (TE), Recreational Trails 
Program (RTP), Congestion Management and Air Quality Program (CMAQ), 
Nonmotorized Transportation Pilot Program, Transportation for Livable Communities 
(TLC), Community Development Block Grants (CDBG), Hazard Elimination Safety 
Program (HES), Caltrans Transportation Planning Grants, Bicycle Transportation 
Account (BTA), Transportation Development Act Article 3, Regional Bicycle and 
Pedestrian Program, RM2 Safe Routes to Transit, Transportation Fund for Clean Air 
(TFCA), ABAG Bay Trail Grants, California Conservation Corps (CCC), Marin 
Community Foundation, Surdna Foundation, Bikes Belong Coalition, Kodak American 
Greenways Awards Program 

Timeframe: The Feasibility Study (Step 1) could begin within a year but construction of the 
Crossing may take up to 10 years because of the difficulty in securing funding. 

 
Project Purpose 
One of the most often requested improvements by the community was a safer and more direct 
pedestrian/bicycle connection between the Canal Neighborhood and locations to the north of the Canal.  
Currently the only way to walk or bicycle to the Montecito Shopping Center, Downtown San 
Rafael/Transit Center, and San Rafael High School is via Francisco Blvd. East and the Grand Avenue 
Bridge.  Unfortunately, this route carries heavy high-speed volumes of traffic; most bicyclists are not 
comfortable in sharing this roadway.  Sidewalks are narrow with many signs, fire hydrants and poles further 
limiting the sidewalk width; furthermore, the sidewalks are located directly adjacent to the roadway with 
little buffering provided by parked cars or landscaping.  The San Rafael Bicycle and Pedestrian Master Plan 
identified a bridge over the canal as a high priority/long term improvement. In addition, the San Rafael 
General Plan 2020 includes a Canal Crossing as a planned, but unfunded, transportation improvement.   
 
Different options for a canal crossing, specifically a bridge, have been evaluated in the past but these studies 
have not included an evaluation and comparison of the different options available to make the crossing of 
the Canal waterway easier for Canal residents and visitors.  The following project describes a three-step 
process for the evaluation, design and implementation of a canal crossing. 
 
Project Description 
Step 1 - Feasibility Study would provide a feasibility analysis of various options for the bicycle/pedestrian 
connection between the Canal Neighborhood and destinations north of the Canal waterway.  The Canal 
crossing options to be studied would include:  

• A new crossing (type to be determined after an initial evaluation of a drawbridge, floating bridge, 
rotating bridge, “sleeve” bridge, and tunnel) as specified in the San Rafael Bicycle and Pedestrian 
Master Plan and San Rafael General Plan 2020; 

• A wider sidewalk along the existing Grand Avenue Bridge; 

• A new bicycle/pedestrian bridge adjacent to the existing Grand Avenue Bridge;  
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• Pedestrian/bicycle improvements to Francisco Blvd. East as specified in the San Rafael Bicycle and 
Pedestrian Master Plan; 

• A neighborhood shuttle; and 

• A water taxi. 
 
The study would identify and compare a potential bridge, tunnel or ferry anchorage location, potential 
pedestrian and bicycle improvements along Francisco Blvd. East, and recommendations for a 
neighborhood shuttle.  In addition, the conceptual plan would identify potential environmental impacts, 
preliminary engineering considerations, and estimated costs for construction and/or operation.  The 
outcome of this study would be a comparison of alternatives and selection of a preferred alternative.  
Potential funding sources and cost estimates for Step 2 would also be identified. 
 
Step 2 - Engineering and Design would include the necessary environmental, design and/or engineering 
study to take the selected alternative from conceptual phase to project implementation.  Work scope and 
costs for Step 2 would be determined at the completion of Step 1.  The final products of Step 2 would 
include construction drawings, implementation plan and cost estimates for construction and operation as 
appropriate to the selected project.  Potential funding sources for Step 3 would be identified. 
 
Step 3 – Construction of the Canal crossing.  The timeframe and cost of construction will be dependent 
upon the type of crossing selected.  Construction impacts on the community and an implementation 
schedule would be considered in the implementation plan.   
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4. Safe Routes to School (SR2S) Improvements 

Estimated Cost: $150,000 for design and construction (for Bahia Vista SR2S Improvements) 

Lead Agency: Transportation Authority of Marin, City of San Rafael, San Rafael City School District 

Potential 
Funding: 

Caltrans Safe Routes to School Program, City of San Rafael, TAM Measure A Sales Tax 
Funds, Local Lifeline Transportation Program, Transportation for Livable Communities 
(TLC), Bicycle Transportation Account, and Non-motorized Transportation Pilot 
Program 

Timeframe: Immediate (Bahia Vista completion expected Fall 2006) to Long-term for other 
schools 

 
Project Purpose and Description 
Providing safe routes for children to walk to school is a concern of parents throughout the United States.  
Parents of students in the Canal Neighborhood are no different.  Bahia Vista Elementary School is the first 
neighborhood school to participate in the Safe Routes to School program.  Several improvements are 
proposed to maximize children’s safety walking or biking to Bahia Vista School.  First, 6-foot curb 
extensions and a raised crosswalk will be provided at the school entrance on Bahia Way.  In addition, curb 
ramps and 6-foot curb extensions are proposed for the Canal St/Bahia Way intersection.  These 
improvements will improve ADA access, reduce the crossing distance for pedestrians and improve visibility 
of pedestrians in the crosswalks. 
 
In the future, the Safe Routes to School Program is beginning a citywide partnership between San Rafael 
Public Works Department, San Rafael City School District and Dixie School District to continue to 
provide safe bicycling and walking access to local schools.  In 2007, schools serving Canal students 
(primarily Bahia Vista and San Pedro Elementary Schools, Davidson Middle School, and San Rafael High 
School) will prepare SR2S plans.  Most of the students attending San Pedro Elementary and a large 
percentage of students attending Davidson Middle and San Rafael High Schools are from the Canal 
Neighborhood.  Capital improvements and education programs are needed to further encourage safe 
bicycling and walking to school and safety for students riding the bus to school.  Inclusion of the Safe 
Routes to School Program within the Canal Neighborhood Community-Based Transportation Plan is 
indicative of parent and community concerns for the safety of children traveling to school.  
 
Funding sources for future SR2S projects include Caltrans Safe Routes to School Program, City of San 
Rafael, TAM Measure A Sales Tax Funds, Local Lifeline Transportation Program, Transportation for 
Livable Communities (TLC), Bicycle Transportation Account, and Non-motorized Transportation Pilot 
Program.  Estimated costs and implementation timeframes for future improvements will be developed in 
the SR2S plans. 
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5. Bus Shelters 

Estimated Cost: Installation and maintenance cost are the responsibility of CBS Outdoors who 
currently contracts this service with the City; revenue from advertising is shared 
between the City and CBS Outdoors 

Lead Agency: City of San Rafael 

Potential 
Funding: 

Advertising agency, Local Lifetime Transportation Program 

Timeframe: Short-term 

 
Project Purpose 
Based upon input from the community, there is a need for additional bus shelters along the Canal bus 
routes.  In some locations, there are no shelters at all; at others, the shelters are inadequate to protect the 
large number of patrons waiting for the bus.   
 
Project Description 
The location of needed bus shelters would be determined by the City and should be prioritized based upon 
demand at the stop and feasibility of installation based upon installation requirements.  The expanded bus 
stop may include and/or require ROW acquisition, utility relocation and/or connections, and ADA 
accessibility improvements.  All bus stops would benefit from improvements to signage (including 
bilingual), Next Bus technology, additional seating, and trash receptacles.  The City would be responsible 
for making the improvements to comply with installation requirements. 



Canal Neighborhood Community-Based Transportation Plan 

Page 36 Chapter 5: Transportation Solutions 

6. Safety and Streetscape Improvement Project 

Estimated Cost: $0.5 - $4 million for study and capital improvements 

Lead Agency: City of San Rafael 

Potential 
Funding: 

Transportation Enhancements (TE), Congestion Management and Air Quality 
Program (CMAQ), Nonmotorized Transportation Pilot Program, Safe Routes to 
School, Local Lifeline Transportation Program, Measure A Sales Tax Funds, 
Transportation for Livable Communities (TLC), Hazard Elimination Safety Program 
(HES), California Office of Traffic Safety (OTS), RM2 Safe Routes to Transit, The 
Mello-Roos Community Facilities Act of 1982, California Conservation Corps (CCC) 

Timeframe: Short to Medium-term 

 
Project Purpose 
Leading concerns of residents in the Canal Neighborhood centered on the ability to safely and 
conveniently travel around the neighborhood and to areas outside the neighborhood by walking and 
bicycling.  (Refer to Appendices D and F for specific comments on bicycling and walking.)  This 
neighborhood is relatively compact and many of the destinations within and outside the neighborhood are 
within a reasonable walking distance.  In addition, much of the population is transit-dependent and has no 
car available for these trips.  Consequently, walking and bicycling are important modes for running 
errands, visiting recreational facilities, commuting to school and work, and connecting to transit for more 
distant locations.   
 
The specific concerns expressed by the community involving pedestrian and bicycle access were:  

• Poor pedestrian and bicycle access on the main arteries (Bellam Blvd. and Francisco Blvd. East) 
leading to the neighborhood.  Currently, Bellam Blvd. and Francisco Blvd. East are the primary 
connections available to areas outside the neighborhood and consequently are heavily used by 
motor vehicles, pedestrians and bicyclists.  Until the Canal and Highway Crossing projects are 
implemented, these routes provide the only link for bicyclists and pedestrians to Downtown, San 
Rafael Transit Center, North/South Greenway, local schools, shopping and other needed services; 

• Difficulty crossing major streets (particularly along Bellam Blvd. and Canal Street, and the 
Canal/Medway intersection); 

• Speed of vehicular traffic; 

• Safety of walking at night; 

• Circulation impacts of school and transit buses; 

• Narrow sidewalks and barriers to ADA access; and 

• Lack of bicycle parking.   
 
Some improvements, such as crosswalks, do not require significant capital investment to implement and 
would not be expected to have a significant impact on traffic and circulation in the neighborhood.  These 
improvements can be implemented with minimal analysis.  However, other strategies, such as speed humps, 
bulbouts, school bus re-routing, traffic signals or sidewalk widening, would require additional study. 
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Project Description 
This project would address safety for pedestrian and bicycle travel around the neighborhood and to 
locations outside the neighborhood.  The project would focus on improvements for ADA access (addition 
of curb ramps and removal of other barriers), bicycling (with addition of bike lanes or paths especially on 
major arteries to the neighborhood such as Francisco Blvd. East and Bellam Blvd. and bicycle parking 
facilities), and walking (wider sidewalks, enhanced lighting, additional traffic controls and crosswalks, and 
reduced traffic speeds).  Improvements could also be coordinated with San Rafael’s PICASO program 
(increasing pedestrian safety through enforcement).  In addition, PG&E’s utility pole replacement program 
should ensure that poles that are currently obstructing sidewalk width are relocated to a more appropriate 
location, whenever feasible.   
 
This project would be accomplished in two steps.   
 
Step 1 would include a Canal neighborhood safety audit of traffic and transportation conditions including 
review of collisions, bike/pedestrian/traffic counts, speed surveys, existing traffic controls, bike facilities, 
pedestrian facilities, sight lines, school and transit bus circulation, lighting, etc. The plan would present 
recommendations for improving the travel environment in the Canal for bikes, pedestrians, autos and 
transit including what type and where improvements should be located. This study would focus on capital 
improvements such as traffic controls, lighting, sidewalk improvements, crosswalks, bulbouts, traffic 
calming techniques, streetscape improvements, school bus and bus stop location improvements, etc.   
 
Step 2 would include implementation of the recommendations for neighborhood improvements defined in 
Step 1. 
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7. Highway Crossing 

Estimated Cost: $5,000,000 - $25,000,000 

Lead Agency: City of San Rafael 

Potential 
Funding: 

Transportation Enhancements (TE), Congestion Management and Air Quality 
Program (CMAQ), Nonmotorized Transportation Pilot Program, Local Lifeline 
Transportation Program, Transportation for Livable Communities (TLC), Community 
Development Block Grants (CDBG), Hazard Elimination Safety Program (HES), Safe 
Routes to School Program (SR2S), Caltrans Transportation Planning Grants, Regional 
Bicycle and Pedestrian Program, Bicycle Transportation Account (BTA), 
Transportation Development Act Article 3, Transportation Fund for Clean Air (TFCA), 
Bikes Belong Coalition 

Timeframe: Project may begin in the Medium-term with conceptual planning but may not reach 
completion until the Long-term. 

 
Project Purpose 
The Canal community expressed concern over the ability to safely walk and bicycle to locations west of the 
neighborhood using Bellam Blvd. and Andersen Drive.  Many workshop participants stated that it was 
difficult to get to the Borders/Toy-R-Us shopping center and Marin Square.  Because of the limited access 
to the Canal Neighborhood, this route is heavily congested and requires crossing under both Interstate 580 
and Highway 101.  Road right-of-way is constrained by these underpasses and traffic is greatly impacted by 
freeway on/off ramps.   
 
Project Description 
This three-phase project would address the potential for a bicycle/pedestrian connection between the Canal 
Neighborhood and locations to the west of Highway 101.  During Phase 1 (Conceptual Study), the various 
options would be reviewed including an under crossing of the freeway, over crossing of the freeway, 
improvements to existing roadways, neighborhood shuttle, etc.  Each option would be examined for 
potential constraints that may make them difficult or cost-prohibitive to implement such as required right-
of-way, requirements for accessible access, geotechnical limitations due to water table, and/or other 
environmental concerns.  The end of Harbor Street is currently identified in the San Rafael General Plan 
2020 as the suggested location for the crossing.  Analysis during Phase 1 will evaluate this and other 
potential locations for this crossing, and identify the most appropriate and desirable location.  Current and 
near-term projects and studies in the area, such as Highway 101 widening, the new Highway 101/Interstate 
580 connector, and Bellam intersection improvements would be evaluated for potential to include a 
pedestrian crossing.  A list of preliminary engineering, cost and environmental impacts and opportunities 
would be prepared for comparison of the alternatives and selection of the preferred alternative for 
implementation.  The outcome of Phase 1 would be to select the most promising option for further 
environmental and engineering study in Phase 2 as well as cost estimates for completion of Phase 2. 
 
In Phase 2 (Engineering and Design), the preferred alternative would be studied further including 
environmental clearance, engineering requirements and design to take the project from concept to 
implementation.  The final products of Phase 2 would include construction documents, implementation 
plan and cost estimates for construction. 
 
Phase 3 (Implementation) would involve construction of the crossing itself.  The cost and time required for 
implementation would be dependant upon the type of crossing selected.  
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8. ‘Street Smarts’ Program 

Estimated Cost: Capital Costs: $0 - $10,000 for printed materials/year 

Operating Costs: $26,000/year for staff time dependant upon scope of project but 
assume 0.25 FTE (Full-Time Employee at $75,000/year) for first year and 0.075 FTE 
for maintenance of program.  Additional staff time would be required for expansion 
of the program.  Other costs would be incurred by redesign, printing and distribution 
of materials.  Costs may vary by extent of program. 

Lead Agency: City of San Rafael, County of Marin Health and Human Services, Transportation 
Authority of Marin  

Potential 
Funding: 

Safe Routes to School, TAM Measure A Sales Tax, California Office of Traffic Safety 
(OTS), Zellerbach Family Foundation, Bikes Belong Coalition 

Timeframe: Short-term 

 
Project Purpose 
The purpose of the ‘Street Smarts’ Program as developed by the City of San Jose and instituted in San 
Ramon Valley (Town of Danville and City of San Ramon) and Contra Costa County is to raise awareness 
of traffic safety within communities to reduce traffic accidents and injuries.  
 
Project Description 
The ‘Street Smarts’ Program is an educational tool targeting the behaviors of drivers, pedestrians and 
bicyclists with advertising and focused community outreach to neighborhoods, schools and businesses.  
The program recommends using community events, neighborhood initiatives, corporate sponsorships, 
school presentations, banners, and neighborhood signs to get the message out.  Specific behaviors addressed 
by the campaign include speeding, red light running, stop sign violations, bicycling on the sidewalk, school 
zone compliance, and crosswalk safety and compliance. For the Canal Neighborhood, the program should 
also address the need for bi-lingual roadway signage specifically related to parking control (tow-away) 
signage.  The materials developed for San Jose, which include banners, flyers, posters and presentations, 
have been purchased by the Transportation Authority of Marin (TAM) for use by Marin County 
communities and will be implemented in the near future. 
 
‘Street Smarts’ stresses the need for partnerships both to finance and implement the campaign and to 
augment the messages being broadcast.  Where the ‘Street Smarts’ Program has been used, it has been a 
cooperative effort between cities, counties, school districts, transit agencies, corporations and community 
organizations.  Each of these groups have contributed time, money, and support.  But education isn’t 
enough; the ‘Street Smarts’ campaign must be used in conjunction with engineering and enforcement.  
‘Street Smarts’ is modular and can be customized and expanded to meet the needs of the Canal community 
and could be coordinated with the efforts of PICASO (San Rafael’s program for pedestrian crosswalk 
enforcement) as that program is funded..  Some of the materials developed include posters for house and 
business windows, banners for billboards, posters for bus shelters, neighborhood signs, materials for 
inclusion in newsletters and for distribution at events.    
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9. Rides to School for Parents Program 

Estimated Cost: $2,000/year for event shuttles; $15,000-30,000/year for taxi vouchers 

Lead Agency: San Rafael City School District, Marin County Health and Human Services 

Potential 
Funding: 

Local Lifeline Transportation Program, Access to Jobs and Reverse Commute Program 
(JARC), Marin Community Foundation, Zellerbach Family Foundation 

Timeframe: Medium-term 

 
Project Purpose 
The difficulty for Canal Neighborhood parents getting to neighboring schools was mentioned frequently at 
the public workshop and other meetings. Although school buses are available for Canal students, parents 
do not have the same options to visit schools for special school events, parent/teacher conferences, field 
trips, to volunteer their time or pick up children in case of illness, family emergency or for medical/dental 
appointments.  Some of the schools, particularly San Pedro Elementary School, are not easily accessible by 
transit.  The individual schools have responded to this need by providing special shuttles and even taxi 
service when necessary.  These special services were paid for by school district funds or through funding by 
the PTA or private foundations but unfortunately are not available for each event or occasion.   
 
Project Description 
Rides to School for Parents Program would provide a transportation alternative for parents traveling from 
the Canal to surrounding schools.  By utilizing shuttles for special events and shuttles/taxi vouchers for 
personal trips this program would make it possible for parents to attend school functions, meet with 
teachers and volunteer time to support and contribute to school programs.  It is recommended that 
initially the program be limited to the San Pedro Elementary School which currently is not transit 
accessible and is fully attended by Canal students.  In the future, it would be possible to extend this 
program to other schools.   
 
There are many options of how to accomplish the Rides to School for Parents Program.  For school events 
which are held at specific times and are attended by larger groups of people, a shuttle from the Canal 
neighborhood would be most appropriate.  Preferably this shuttle would utilize equipment that is ADA 
accessible such as the vans operated by Whistlestop Wheels or County Connection and/or buses from the 
Golden Gate Transit fleet.  A nominal fee could be charged to defray the operating costs.  Events served by 
this shuttle could include parent night at the opening of the school year, end of year open house, school 
performances and holiday celebrations.    
 
Transportation for other activities, such as parent-teacher conferences, school field trips and parent 
volunteer assignments is more difficult to provide given the random hours of demand.  A regularly 
scheduled shuttle through the day and early evening hours could meet this need although the cost for 
operating such a shuttle may be prohibitive for the single destination service.  Service from the Canal to 
San Pedro Elementary School could, perhaps, be included within routing for other Local Initiative Service 
being considered by MCTD to replace the current County Connection or future service to the Peacock Gap 
and Santa Venetia communities.  Local Initiative Service is a new service which has been proposed by 
MCTD to provide transit service to areas that, according to MCTD’s productivity standards, do not merit 
traditional transit service.  MCTD would work with local communities to design the service and share the 
costs.  Another option would be to provide subsidized taxi vouchers for Canal parents to attend important 
school meetings such as parent-teacher conferences.  
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10. Neighborhood Transportation Information Kiosk 

Estimated Cost: Capital Costs: $2,000 - $12,000 for kiosk depending on lighting and size 
requirements. $0 - $1,000 for maps and other materials 

Maintenance Costs: $0 - $2,000/year for staff time and materials 

Lead Agency: City of San Rafael 

Potential 
Funding: 

Local Lifeline Transportation Program, Access to Jobs and Reverse Commute Program 
(JARC), Transportation Fund for Clean Air (TFCA) 

Timeframe: Short-term 

 
Project Purpose and Description 
The travel kiosk would provide information about transit, driving, bicycling and walking for residents of 
the Canal Neighborhood. This could include information about CommuterChecks and other transit 
subsidies, transit routes (including future service changes and community shuttles), the 511 Regional 
Rideshare Program, Marin Employment Connection’s Basic Car Maintenance Workshop, County 
Connection shuttle, bicycle routes, Trips for Kids’ after-school and earn-a-bike program, school buses, 
paratransit eligibility and services, West Marin Stagecoach, carpools and vanpools, bicycle and pedestrian 
recreation opportunities, etc.  The Travel Information Kiosk should be placed in a central neighborhood 
location such as the Pickleweed Community Center. 
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11. Canalfront Paseo 

Estimated Cost: $1,000,000 - $4,000,000 

Lead Agency: City of San Rafael 

Potential 
Funding: 

City of San Rafael, ABAG Bay Trail Grants, Measure A Sales Tax Funds, 
Transportation Enhancements (TE), Congestion Management and Air Quality 
Program (CMAQ), Recreational Trails Program (RTP), Nonmotorized Transportation 
Pilot Program, Caltrans Transportation Planning Grants, Transportation Development 
Act Article 3, California Conservation Corps (CCC), Marin Community Foundation, 
Surdna Foundation, Bikes Belong Coalition, Kodak American Greenways Awards 
Program 

Timeframe: Project is expected to begin in the Short-term with conceptual planning but, because 
of funding limitations, may not reach completion until the Long-term. 

 
Project Purpose 
As previously discussed in the Canal Crossing project, one of the most often requested improvements by 
the community over the years is a safer and more direct pedestrian/bicycle connection between the Canal 
Neighborhood and locations to the north of the Canal.  The Canalfront Paseo would focus on providing 
pedestrian and bicycle access along the Canal waterway; this would provide a much needed bicycle and 
pedestrian transportation link, in conjunction with the Canal Crossing project, from the Canal 
Neighborhood to Downtown, Montecito Shopping Center, San Rafael High School and other locations to 
the north.  In addition, the Paseo and Canal Crossing would close an existing gap in the Bay Trail between 
Pickleweed Park and Pt. San Pedro Road. 
 
Project Description 
The Canalfront Paseo Pathway would be implemented in three steps.   
 
In Step 1 (Conceptual Design) the options for a Bay Trail alignment through the Canal Neighborhood 
would be evaluated.  The City would work closely with the community to determine the preferred 
connections to the Canal waterfront, the most appropriate improvements for crossing the Canal, the safest 
routes to travel through an auto-dominated area, and guidance to maximize waterfront amenities through 
redevelopment opportunities. Finally, with a Conceptual Design Plan, the City can pursue environmental 
clearances and funding for construction of the Bay Trail.  Further environmental review, design and 
engineering of the pathway would be prepared in Step 2 (Design and Engineering).  Cost estimates, 
implementation schedule and potential funding sources would be developed.  Finally, the pathway would 
be constructed in Step 3 (Implementation).  The cost and schedule for implementation would be 
dependent upon available funding, right-of-way acquisition, and relevant projects in the study area such as 
the Canal Crossing. 
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12. Modified Transit Fare to Downtown 

Estimated Cost: Approximately $600,000 annually for $1.00 subsidy on one-way trips or $2.00 
subsidy on round trips for existing Route 35/36 riders 

Lead Agency: Marin County Transit District/Marin County Health and Human Services 

Potential 
Funding: 

Local Lifeline Transportation Program, Marin Community Foundation, Measure A 
Sales Tax Funds 

Timeframe: Medium-Term 

  
Project Purpose and Description 
During the public open house and Stakeholder Committee meetings, it was noted that the cost of riding 
transit from the Canal Neighborhood to Downtown San Rafael and/or Montecito Shopping Center was 
expensive ($4.00 round trip) for this relatively short (about one mile) trip.  Many residents would instead 
choose to walk or bicycle this short distance.  However, as discussed in the Canal Crossing project, the 
existing conditions for walking and bicycling along Francisco Blvd. East and the Grand Avenue Bridge are 
not conducive to these modes.  As a measure to reduce the cost of transit for these short trips, it was 
suggested that a reduced fare from the Canal Neighborhood to the Transit Center be implemented. 
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13. Car Share Program 

Estimated Cost: Capital Costs: Handled by car share provider 

Operating Costs: Approximately $1 million for 3 year program 

Lead Agency: Non-profit community organization 

Potential 
Funding: 

Local Lifeline Transportation Program, RM2 Safe Routes to Transit, Access to Jobs and 
Reverse Commute Program (JARC), Marin Community Foundation 

Timeframe: Medium-term 

 
Project Purpose 
Residents in the Canal Neighborhood have expressed the difficulty in making trips to locations that are 
not easily accessible by walking or transit.  Driving is perhaps the most convenient transportation for these 
trips but many residents to not have access to a car.  According to the 2000 census, 15% of households in 
the Canal do not have access to a car while almost ½ of households share one car.  A car sharing program 
would provide flexible, convenient transportation to the community without the cost of owning and 
maintaining a private vehicle.    
 
Project Description 
Car share programs offer the use of an automobile to members on an hourly basis.  Unlike standard car 
rental agencies, car share programs are located in the community; consequently, cars can usually be accessed 
by walking without the need to travel to the airport or other distant car rental location.  In addition, car 
share is open 24 hours a day/7 days a week.  There are several car share programs currently available in the 
Bay Area (City CarShare, Flexcar, and ZipCar); their requirements for membership vary.  In general, to 
qualify for car share membership, the driver must be at least 21 years of age and have 2-5 years of driving 
experience.  Participants must have no more than 2 incidents or violations on their driving record; drivers 
with an egregious violation such as DUI do not qualify. 
 
Once the driver is registered with the car share program, they are able to reserve a car for use either through 
the internet or phone reservation service.  Cars are then picked up and returned to the same location.  The 
cost of rental is approximately $9/hr with unlimited mileage5.  The rental fee includes insurance and 
gasoline.   
 
Car share programs within low income communities include subsidies to reduce the rental costs and make 
it a more attractive option for residents.  Flexcar currently operates a program in Seattle funded with JARC 
(Job Access and Reverse Commute) funds that offers qualified individuals a $2/hr rate for trips related to 
job seeking and $5/hr for all other trips.   
 
At Prioritization Station in Workshop #2, the Car Share Program had the least interest of all the other 
projects presented.  Residents were asked to complete a brief Car Share survey to assess the percentage of 
residents interested in or qualified for the program.  The results from the survey were inconclusive. 
 

                                                 
5
 FlexCar 
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PRIORITIZATION OF SOLUTIONS 
The 13 projects recommended in the CBTP would all improve access and mobility for the Canal 
Neighborhood.  However, there are limited funds and City and County agency staff time to implement 
these projects.  Consequently, it is necessary to prioritize solutions to determine which will give the 
community the most ‘bang for the buck’.   
 
Four criteria were selected to be used in the prioritization.  These criteria reflect the relative effectiveness of 
the project and the project’s potential for implementation.  Each solution was evaluated by these criteria 
with a ranking of High (H), Medium (M) or Low (L) with High reflecting the best scoring for that criteria.  
The solution evaluation matrix showing the detailed ranking of each solution is included in Table 1.  For 
the purposes of quantifying the results, High was given a value of 3 points, Medium a value of 2 points, 
and Low a value of 1 point.  The evaluation was based upon input from the community, discussions with 
City and County agency staff, goals of the community-based planning process, and existing City and 
County planning documents.  The criteria used for prioritization are:  
 
Community 

• Has community support – The success of any project requires that it has the support of the 
community not only for calculation of potential usage but also to support agency staff or 
community leaders in their efforts to make the project a reality. Does the solution have the support 
necessary for success?  Project support was assessed from results of the prioritization exercise at 
Community Workshop #2, input from the Stakeholder Committee and findings of previous 
transportation studies in the neighborhood.  

• Impacts population with the greatest need – Does this solution target the population with the 
greatest barriers to mobility? 

• Benefits a large portion of the community – Does this solution benefits a large portion of the 
community rather than a select few? 

 
Funding and Cost 

• Cost effective – Is the cost reasonable as compared to the number of people who would benefit?  

• Funding secured – Has funding been dedicated for implementation? 

• Low-cost or no-cost – Can the project be implemented for less than $50,000? 
 
Implementation 

• Ease of Implementation – Does this project involve the cooperation of many jurisdictions and 
agencies? Does implementation require resolution of numerous constraints, such as environmental, 
engineering, maintenance or operations? 

• Potential for champion – Is there a group or individual in either the public or private sector that 
might champion this project?  Can a champion be identified? 

• Compatible with existing plans – Is this solution directly identified in an agency planning 
document or is it supportive of existing plans? 

 
Transportation 

• Solves multiple transportation gaps – Does this solution address many transportation gaps? 

• Benefit extends beyond the community – Do the benefits of this solution extend beyond the 
Canal Neighborhood and also benefit other residents of the City of San Rafael or Marin County? 

• Easy to use – Will potential patrons of this solution find it understandable and accessible? 
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Table 1: Solution Evaluation Matrix 
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Solution # 1 2 3 4 5 6 7 8 9 10 11 12 13 

Community              

Has community support  H H H H L H H L M M H M L 

Impacts population with the 
greatest need H H H H H H H M H M L H L 

Benefits a large portion of the 
community M H H L H H M H L M M L L 

Funding and Cost              

Cost effective H H H H H H M H H H L L L 

Funding identified H M - H H - - M M - - - - 

Low-cost or no-cost  M H L M H L L H H H L M M 

Implementation              

Ease of Implementation H M L H M M L H M H L M L 

Potential for project champion H H H H M H M H H M M L L 

Compatible with existing Plans H H H H H H H L L L H L L 

Transportation              

Solves multiple transportation 
gaps H M H L L H H L M M L L H 

Benefits extend beyond the 
community H L H L L L H M L L M L M 

Easy to use M H H H H H H M M M H L L 

TOTAL POINTS 33 31 29 29 28 28 26 26 25 23 20 16 15 

H (3 points) = Solution was best for this criteria; 
M (2 points) = Solution was average for this criteria;  
L (1 point) = Solution scored poorly for this criteria 
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PRIORITY PROJECTS 
 
From the results of the prioritization evaluation, the projects were ranked as follows.  The high priority 
projects represent those that are being implemented in the immediate future or those that will be easiest for 
implementation and provide the most ‘bang for the buck’ for the community.  Medium priority projects 
have less support from the community and/or would benefit fewer people.  The low priority projects will 
take the greatest commitment in time and money to implement, have the least support from the 
community or would benefit only a small portion of the community.  The projects are prioritized as 
follows: 
 
High Priority Projects 

1. Adjustments to Bus Transit Service  

2. Crosswalk and Lighting Improvements 

3. Canal Crossing 

4. Safe Routes to School (SR2S) Improvements 

5. Bus Shelters 

6. Canal Neighborhood Safety and Streetscape Improvement Project 
 
Medium Priority Projects 

7. Highway Crossing 

8. ‘Street Smarts’ Program 

9. Rides to School for Parents Program 

10. Neighborhood Transportation Information Kiosk 

11. Canalfront Paseo 
 
Low Priority Projects 

12. Modified Transit Fare to Downtown 

13. Car Share Program 
 
 





Canal Neighborhood Community-Based Transportation Plan 

Wilbur Smith Associates Page 49 

CHAPTER 6: IMPLEMENTATION 
Once a potential project has been identified and given the approval of the community and City/County 
agencies, it is still far from a ‘done deal’.  This final chapter of the Canal Neighborhood CBTP discusses 
many of the stumbling blocks that may be encountered during the implementation process.  In addition, a 
listing of potential funding sources is included followed by a discussion of Next Steps to be taken for 
implementation of the Canal Neighborhood CBTP. 
 

CONSIDERATIONS FOR IMPLEMENTATION 
There were many issues to consider when evaluating the various proposed solutions, not the least being the 
potential for implementation.  Regardless of how beneficial a project might be for improving access for a 
community, it is necessary to include in that evaluation what stumbling blocks will be faced during the 
implementation process.  These deterrents can take the form of environmental or engineering constraints, 
lack of funding resources and/or community or political opposition to the project.  The potential for 
implementation was included as part of the prioritization evaluation in Chapter 5; however, it is important 
to highlight some of the potential challenges that might be encountered during the implementation 
process. 
 
1. Adjustments to Bus Transit Service  

Adjustments to local MCTD bus transit service began operation on September 10, 2006.  Before these 
service changes were implemented, it was necessary to complete certain tasks including resigning bus stop 
locations for new or rerouted service (such as Route 29 through the Canal), developing and distributing 
informational materials, finalizing schedules, training drivers and moving bus signs and shelters.  MCTD 
hosted open houses and Q&A tables throughout the County in late August and early September to help 
bus riders learn about the new routes and schedules.  Printed and on-line schedules and maps for the new 
service were available in mid-August.  Effectiveness of the new service will be monitored in the future. 
 
2. Crosswalk and Lighting Improvements 

The installation of a crosswalk does not guarantee a safe crossing.  Pedestrians and motorists must both 
take care to watch and proceed with caution when crossing the street or driving through crosswalks or 
unmarked intersections.  Because of the irregular layout of the streets in the Canal, crosswalks may not be 
feasible or may require relocation of bus stops or loss of street parking.  It will be necessary that each 
potential location for a crosswalk be evaluated by the City of San Rafael Public Works Department and the 
City’sTraffic Coordinating Committee.  Lighting improvements may require only the replacement of 
broken fixtures or the clearing of vegetation that is blocking the light or may necessitate additional lighting 
fixtures that would entail more investment for engineering and construction. 
 
3. Canal Crossing 

Based upon the desires of the community, a new pedestrian/bicycle bridge located near the residential area 
of the neighborhood is the favored solution for connecting the Canal Neighborhood to destinations to the 
north.  However, there are many issues to consider, with costs for construction and operation not the least 
important.  Because of boating activity in the canal waterway, it is essential that any crossing would allow 
boats to pass.  Other factors to consider will be the ensuing environmental impacts from a bridge, tunnel 
or ferry, ADA compliance, safety and geotechnical constraints, capital, maintenance and operation costs, 
visual impacts and availability of sites for bridge anchorage, water taxi loading docks or tunnel approaches. 
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4. Safe Routes to School (SR2S) Improvements 

The plans for Bahia Vista School have been completed and the project has been funded for construction.  
Bahia Vista School will continue to participate in the SR2S program, with the question being what else can 
be done to increase safe walking and biking to school.  The School Districts and the City are partnering to 
bring the Safe Routes to School program to the other schools serving Canal youth.  
 
5. Bus Shelters 

Because of the narrow sidewalk rights-of-way along many of the streets in the Canal, the addition of bus 
shelters may not be feasible or may require purchase of additional right-of-way, loss of street parking 
and/or reconfiguration of the street cross-section.  ADA guidelines require that three feet of unobstructed 
sidewalk be available beyond the shelter for ADA compliance.  Other improvements might include 
additional seating, trash receptacles, signage (bilingual) and Next Bus technology.  In addition, a shelter 
must be located near an electrical source for lighting, on city-owned property and preferably in an 
appropriately visible location to attract advertisers.  Where a shelter is not feasible, a bench or benches may 
be considered as an alternative. 
 
6. Canal Neighborhood Safety and Streetscape Improvement Project 

Traffic calming has become popular for cities and neighborhoods when addressing pedestrian and bicycle 
safety.  There are many techniques currently being used in the Bay Area to slow traffic down, reduce traffic 
volumes and make the streets more attractive for non-motorized modes.  Some of these techniques may be 
appropriate for use in the Canal.  However, there are many factors that must be considered before 
constructing stop signs, bulbouts, speed humps, or sidewalk widening.  For example, speed humps may 
successfully slow traffic but may also delay transit and increase response time for emergency vehicles.  Or 
bulbouts can effectively reduce the crossing distance for pedestrians thereby minimizing their exposure to 
moving vehicles but may also result in the loss of street parking.  A community-wide evaluation will be 
necessary to identify the improvements that will balance street safety for all users.  In addition, many of the 
typical traffic calming features, such as bulbouts, traffic circles or sidewalk widening can be very costly to 
implement and very disruptive to the community during construction.   
 
7. Highway Crossing 

Based upon the desires of the community, a new pedestrian crossing in the vicinity of Harbor Street is the 
preferred alternative to provide access from the Canal Neighborhood to Francisco Blvd. West and Andersen 
Dr.  However, there are many issues to consider with the costs for construction, visual impacts and ADA 
access not the least important.  One option is for TAM and City staff to pursue the issue of pedestrian and 
bicycle access during the design of ongoing Highway 101/Interstate 580 interchange studies. 
 
8. ‘Street Smarts’ Program 

The program currently targets primarily driver behaviors.  For the Canal Neighborhood, additional 
materials would be beneficial to address unsafe pedestrian and bicyclist behaviors such as jaywalking, riding 
against traffic or crossing streets without looking.  The program would require a commitment from either a 
public agency or community group to implement and maintain the program.  In the experience of 
communities who have instituted the ‘Street Smarts’ program, it takes approximately 3 years to affect the 
targeted behavioral changes.  
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9. Rides to School for Parents Program 

Currently, no staff or funding is available from the San Rafael City School District to design and 
implement the Rides to School for Parents Program.  Although the School District recognizes that the need 
exists for this service and has, in the past through the school’s PTA and/or site funding, provided shuttle 
transportation for various school events, the funds for an ongoing program have not been identified or 
secured.  One potential alternative would be to encourage MCTD to provide Local Initiative Service which 
is being considered for locations where expected patronage does not warrant traditional transit service.  
Recently, MCTD implemented their Short Range Transit Plan which included the restructuring of many bus 
routes and schedules.  Many of these changes benefited the Canal Neighborhood but do not provide access 
to those schools identified by the community, particularly San Pedro Elementary School.  The 
opportunities for expanding future Local Initiative Service may not be considered until current new services 
are established.   
 
The provision of subsidized taxi vouchers poses other problems.  If funded by public monies, the taxi 
service must be ADA accessible.  This requirement can be met with the use of private funds for the 
subsidies or by contracting with a paratransit service, such as Whistlestop Wheels, to provide ADA 
accessible transportation when needed.  The program for distribution of vouchers and regulations for use 
would need to be developed to insure that the vouchers are not misused and could require significant staff 
time. 
 
10. Neighborhood Transportation Information Kiosk 

The initial consideration will be to identify a location(s) that would be the most effective.  A location 
within a public facility, such as the Pickleweed Community Center, would help prevent vandalism of the 
kiosk and would possibly provide a responsible party for kiosk’s upkeep.  However, a location indoors 
would also limit when the kiosk would be available for viewing.  Information provided on the kiosk must 
be kept updated and distributed items, such as route schedules or informational flyers, must be kept 
stocked.  
 
11. Canalfront Paseo 

The Canalfront Paseo would provide access along the waterfront, connection to the Canal Crossing project 
and closure of an existing gap in the Bay Trail between Pickleweed Park, Downtown and Pt. San Pedro 
Road.  In addition, the Paseo has the potential to revitalize a decaying vintage World War II industrial area 
for the enjoyment of both residents and visitors.  However, there may be significant environmental and 
engineering constraints associated with construction of the Paseo.  Because it may be considered more a 
recreational facility than a pathway specifically for commuting, the Paseo might not be eligible for many of 
the funding sources which can be used for the development of transportation bicycle facilities.  The Paseo 
should be closely coordinated with the Canal Crossing project.   
 
12. Modified Transit Fare to Downtown 

Currently transit riders from the Canal Neighborhood pay a cash fare of $2.00 to board Route 35/36 buses 
to travel about one mile to the San Rafael Transit Center, Downtown San Rafael and locations between 
these destinations (Montecito Shopping Center or San Rafael High School).  Many riders will make a 
transfer at the Transit Center to travel to further destinations.  A Modified Transit Fare to Downtown 
Program would provide a reduced transit fare for riders traveling only between the Canal Neighborhood 
and Downtown and would not affect the fare for riders making connections at the Transit Center.  To 
implement such a program, it would be necessary to (1) establish what subsidy would be provided, (2) 
determine who would be eligible for the subsidy and (3) determine how that subsidy would be distributed.   
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MCTD is implemented their Short Range Transit Plan which included several service improvements for the 
Canal (See Project #1).  Consequently, they are not able to fully evaluate and consider a Modified Transit 
Fare Program.  However, staff realizes that a $4.00 round trip fare is a burden to many riders between the 
Neighborhood and the Transit Center.  In addition, MCTD does not currently administer transit subsidy 
programs in the County.  However, MCTD could partner with an agency which provides social services, 
such as Marin County Health and Human Services, to develop eligibility requirements and administer the 
program.  Other issues to consider would be the potential for increased usage of the routes serving the 
Canal Neighborhood resulting in overcrowding on buses at certain points or times of the day. 
 
Obviously, a Modified Transit Fare would result in loss of revenue to MCTD.  Although Routes 35 and 36 
are among the most productive in the county, more than half of these riders do not transfer to another 
route in the system; with a reduction in transit fare, significant farebox revenue would no longer be 
collected.  Alternatively, a Modified Transit Fare could actually increase revenue by generating enough 
additional ridership to compensate for the fare reduction. 
 
Other concerns are who would be eligible for this subsidy and how the subsidy would be distributed.  
There are considerations of equity between residents of Marin County.  For example, if a subsidy program 
was instituted in the Canal, shouldn’t a similar program be instituted for residents of other low income, 
transit-dependent communities in Marin?  And how can the modified fare program be implemented 
without the potential for misuse?   
 
One option used in many communities, college campuses or by employers is to provide a subsidy for 
transit distributed in the form of a monthly pass.  In that way, the distribution of the subsidy becomes the 
responsibility of one agency and makes it possible to effectively administer the program.  MCTD will 
review their fare structure in the near future including the possibility of a monthly pass.  At that time, a 
Modified Transit Fare Program may be considered in conjunction with County Health and Human 
Services Agency or other social services provider.  In addition, to fully assess the feasibility and effectiveness 
of the Modified Transit Fare Program, it may be prudent to develop a ‘Pilot Program’ in the Canal 
Neighborhood before offering the program elsewhere in Marin County.  
 
13. Car Share Program 

Before a car share program can be implemented in the Canal Neighborhood, it would be necessary to gauge 
the level of interest and potential participation by the community.  The requirements for participation, as 
discussed above, may limit many residents from joining.  Without a strong and interested population, car 
share programs cannot be successful.  Simply, the high cost of the program must be reflected in the 
number of people it can benefit.  In addition, the reservation process either via the internet or by phone is 
currently available in English only; the language barrier and access to the internet may preclude 
participation by many Canal residents.  A car share survey was conducted at the Community Workshop #2 
to assess the level of interest and qualification for the program.  The results of the survey were inconclusive.  
Consequently, it would be necessary to conduct a more comprehensive survey of the community to 
estimate how many residents would qualify to participate or how many would have an interest in the 
program.  If it was determined that a Canal location might not be feasible, the car share program could be 
located in Downtown near the San Rafael Transit Center with access to a potentially larger market.    
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FUNDING 
The following funding sources were identified as potential resources for implementation of the proposed 
solutions of the CBTP.  The competition for these funds is fierce; to compete, a project must be well-
defined, be included in local plans for the jurisdiction and have the support of the community and public 
agencies.  In addition, funding sources will change over time; while some grant programs may end, other 
new programs and sources of funding will be instituted.  The following list provides current funding 
sources that may be utilized.  Following the list, the funding sources appropriate to each solution are 
summarized in Table 2. 
 
Federal 
Safe, Accountable, Flexible, Efficient Transportation Equity Act (SAFETEA-LU) 
Signed into law in August 2005, SAFETEA-LU authorizes more than $250 billion in funding for federal 
surface transportation programs over the next five years.  Replacing TEA-21, SAFETEA-LU maintains many 
of the same programs including Transportation Enhancements, Congestion Management and Air Quality 
and Recreational Trails while introducing several new programs described below. 
 
Transportation Enhancements (TE) - Transportation Enhancement funds are to be used for 
transportation-related capital improvement projects that enhance quality-of-life in or around transportation 
facilities.  Projects must be over and above required mitigation and normal transportation projects, and the 
project must be directly related to the transportation system.  The projects should have a quality-of-life 
benefit while providing the greatest benefit to the greatest number of people.  Projects include facilities for 
pedestrians and bicycles, safety and educational activities for pedestrians and bicyclists, acquisition of scenic 
easements and scenic or historic sites, and landscaping and other scenic beautification.  A 20% local match 
is required in most instances. 
 
Congestion Management and Air Quality Program (CMAQ) - This program will fund the construction 
of bicycle and pedestrian facilities as well as bicycle safety programs such as brochures, maps and public 
service announcements.  The projects must be mainly for transportation rather than recreation and 
included in Transportation Improvement Projects (TIP).  It requires a 20% local or state match. 
 
Recreational Trails Program (RTP) - This program provides funds to develop and maintain recreational 
trails for motorized and non-motorized recreational trails users.  Funds are distributed through California 
State Parks.  Uses can include maintenance, new trail development, purchase of right-of-way and education 
programs.  A local match of 12% is required for these funds. 
 
Safe Routes to School - The goal of this new program is to enable and encourage primary and middle 
school children to walk and bicycle to school by making it a safer and more appealing alternative and also 
to facilitate planning, development and implementation of projects and activities that will improve safety 
and reduce traffic, fuel consumption, and air pollution in the vicinity of schools. Eligible projects include 
those related to infrastructure (planning, design, and construction) and non-infrastructure (such as public 
awareness campaigns). 
 
Nonmotorized Transportation Pilot Program - SAFETEA-LU established a new program, authorizing a 
total of $100 million through 2009, to fund pilot projects to construct a network of nonmotorized 
transportation infrastructure facilities in 4 designated communities including Marin County.  The purpose 
is to demonstrate the extent to which walking and bicycling can represent a major portion of the 
transportation solution in certain communities to improve the environment, decrease traffic congestion 
and benefit public health.   
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Access to Jobs and Reverse Commute Program (JARC) 
JARC funds are primarily distributed through MTC’s Lifeline Program although certain grants may be 
available directly from the Program.  The federal Access to Jobs and Reverse Commute Program (JARC) is a 
discretionary funding source that funds projects and services designed to transport low-income persons to 
work, training and child care and supports development of transportation services between urban centers 
and suburban employment opportunities.  Funds can be used for capital improvements or operating 
expenses requiring a 20% local match for capital projects and 50% local match for operating expenses.  
Eligible projects include:  

• New or expanded transportation projects or services that provide access to transportation; 

• Promoting public transportation by low-income workers, including the use of public 
transportation by workers with nontraditional work schedules; 

• Promoting the use of transit vouchers for welfare recipients and eligible low-income individuals; 

• Promoting the use of employer-provided transportation, including the transit pass benefit program 
under section 132 of the Internal Revenue Code of 1986; 

• Subsidizing the costs associated with adding reverse commute bus, train, carpool, van routes, or 
service from urbanized areas and other than urbanized areas to suburban workplaces; 

• Subsidizing the purchase or lease by a nonprofit organization or public agency of a van or bus 
dedicated to shuttling employees from their residences to a suburban workplace; or 

• Facilitating public transportation services to suburban employment opportunities. 
 
Community Development Block Grants (CDBG) 
The Community Development Block Grants (CDBG) program is a federal program of grants to larger 
cities and urban counties, administered by the U.S. Department of Housing and Urban Development 
(HUD).  CDBG funds allocate annual grants to develop viable communities by providing decent housing, 
a suitable living environment, and opportunities to expand economic opportunities, principally for low- 
and moderate-income persons.  CDBG funds may be used for:  

• acquisition of real property;  

• relocation and demolition;  

• rehabilitation of residential and non-residential structures;  

• construction of public facilities and improvements, such as water and sewer facilities, streets, 
neighborhood centers, and the conversion of school buildings for eligible purposes;  

• public services, within certain limits;  

• activities relating to energy conservation and renewable energy resources; and  

• provision of assistance to profit-motivated businesses to carry out economic development and job 
creation/retention activities. 

 
FTA Section 5303 Technical Assistance 
Federal Transit Administration (FTA) Section 5303 funds are used to support planning activities in 
metropolitan areas. These funds are distributed by MTC and are available to all transit operators within the 
Bay Area. Eligible projects include the development of short range transit plans, route restructuring studies, 
technical assistance for implementing technology upgrades and similar projects.  Section 5303 Grants 
require a 20% local match. 
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FTA Section 5307 Capital Grants 
Federal Transit Administration (FTA) Section 5303 funds are used to support planning, engineering design 
and evaluation of transit projects and other technical transportation-related studies; capital investments in 
bus and bus-related activities such as replacement of buses, overhaul of buses, rebuilding of buses, crime 
prevention and security equipment and construction of maintenance and passenger facilities; and capital 
investments in new and existing fixed guideway systems including rolling stock, overhaul and rebuilding of 
vehicles, track, signals, communications, and computer hardware and software. All preventive maintenance 
and some Americans with Disabilities Act complementary paratransit service costs are considered capital 
costs.  Section 5307 Grants require a 20% local match. 
 
Hazard Elimination Safety Program (HES) 
The Hazard Elimination Safety Program (HES) is a federal safety program monitored by Caltrans that 
provides funds for safety improvements on any public road, any public surface transportation facility, any 
publicly-owned bicycle or pedestrian pathway or trail, and for any traffic calming measure. These funds 
serve to eliminate or reduce the number and severity of traffic accidents at locations selected for 
improvement.  Activities that are eligible include preliminary engineering, right-of-way costs and 
construction expenses.  Any local agency may apply for these safety funds for up to 90% of project costs 
requiring a local match of 10%. 
 
State 
Safe Routes to School Program 
The Safe Routes to School (SR2S) program, originally designated for five years, was recently extended for 
three more years until January 1, 2008.  This program is administered by Caltrans using funds from the 
Hazard Elimination Safety program.  Projects must be on a route to school and must improve bicycle and 
pedestrian travel.  Eligible projects are rehabilitation, new bikeways and sidewalks, and traffic calming.  
Grants are allocated competitively.  A 10% match for most projects is required.  Applications are typically 
due in May or June of each year.   
 
Caltrans Transportation Planning Grants 
The Caltrans Transportation Planning grant program is primarily used to seed planning activities that 
encourage livable communities.  These grants assist local agencies to better integrate land use and 
transportation planning, to develop alternatives for addressing growth and to assess efficient infrastructure 
investments that meet community needs.  These planning activities are expected to help leverage projects 
that foster sustainable economies, increase available affordable housing, improve housing/jobs balance, 
encourage transit oriented and mixed use development, expand transportation choices, reflect community 
values, and include non-traditional participation in transportation decision making.  Transportation 
planning grants are awarded by Caltrans and requite a 20% local match.  
 
Bicycle Transportation Account (BTA) 
The Bicycle Transportation Account (BTA) is a competitive grant program run by the Caltrans Bicycle 
Facilities Unit.  The projects funded by this program are those that promote or otherwise benefit bicycling 
for commuting purposes.  The fund has grown dramatically in recent years from $360,000 per year to the 
current $7 million dollars.  Local agencies must provide a 10% match of the project cost from sources 
other than the BTA.  To be eligible for BTA funds, the jurisdiction must have an adopted Bicycle 
Transportation Plan (BTP) that meets the requirements of Section 891.2 of the Streets and Highways Code, 
complies with the regional transportation plan and has been adopted no earlier than four years prior to 
July 1 of the fiscal year in which BTA funds are granted.  A minimum local match of 10% of total project 
cost is required. 
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California Office of Traffic Safety (OTS) 
California Office of Traffic Safety distributes funds to mitigate traffic safety program deficiencies, expand 
ongoing activities or develop new programs.  Traffic safety priority areas include projects related to police 
traffic services, alcohol and other drugs, emergency medical services, traffic records/roadway safety, 
occupant safety and pedestrian and bicycle safety.  Included within these definitions are projects related to 
safety programs, education, enforcement, traffic safety and bicycle rodeos, and bicycle helmet distribution.  
OTS funds are one of the few sources that will support programs, such as bicycle rodeos and education, in 
addition to capital projects.  Eligible applicants are governmental agencies, state universities and colleges, 
school districts, fire departments and public emergency service providers. 
 
Regional / Local 
Local Lifeline Transportation Program 
MTC’s Transportation 2030 Plan seeks $216 million over the next 25 years to address mobility needs for 
residents of low income communities.  In response to this need, MTC has instituted the Lifeline 
Transportation Program to distribute this program including JARC and STA funds.  It is anticipated that 
these funds will be available starting in the Fiscal Year 2008,  In the interim, MTC has launched the Lifeline 
Program with an additional $18 million for the region through a combination of CMAQ, JARC and STA 
funds.  It is estimated that Marin County will receive $492,290 for the 3-year period of FY 2005 – 2008.  
The Lifeline Program replaces the Low Income Flexible Transportation Program (LIFT) grants previously 
distributed by MTC.  Lifeline monies can be used for capital or operating purposes for projects which are 
developed through a collaborative process between public agencies, transit operators, community-based 
organizations and other community stakeholders including outreach to unrepresented stakeholders. 
Lifeline funds are earmarked for projects that address transportation gaps and/or barriers identified 
through a Community-Based Transportation Plan (CBTP), countywide or regional Welfare-to-Work 
Transportation Plan or are otherwise documented as a need within the community and that improve a 
range of transportation choices by adding new or expanded services.  Eligible operating projects include 
enhanced fixed route transit services, shuttles, children’s programs, taxi voucher programs, improved access 
to autos, and capital improvement projects.  Capital projects that do not require ongoing funding are 
encouraged and may include the purchase of vehicles, the provision of bus shelters, benches, lighting, 
sidewalk improvements or other enhancements to improve transportation access for residents of low-
income communities.  Strategies specific to meeting the transportation needs of elderly or disabled 
residents of low-income communities may also be considered for Lifeline funds.  Lifeline funding requires 
a 20% local match. 
 
Measure A Sales Tax Funds 
Transportation Sales Tax Expenditure Plan (Measure A) defines how a ½ cent sales tax increase approved by 
voters on November 2, 2004 will be spent.  The purpose of the plan is to improve transportation in Marin 
by expanding bus service, completing the Highway 101 carpool lane through San Rafael, and providing 
roadway improvements and safer access to schools.  The four key strategies include: 

• A seamless local bus system that serves community needs, including special services for seniors and 
those with disabilities 

• Fully fund and accelerate completion of the Highway 101 Carpool Lane Gap Closure Project 
through San Rafael 

• Improve, maintain, and manage Marin’s local transportation infrastructure, including roads, 
bikeways, pathways, and sidewalks 

• Reduce school-related congestion and improve safe access to schools. 
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Transportation Development Act, Article 3, Pedestrian/Bicycle Projects 
Transportation Development Act (TDA) Article 3 funds are return-to-source funds generated from the sales 
tax on gasoline.  They are returned to the source county for local transportation projects; two percent of 
these funds are set-aside for bicycle and pedestrian projects.  These funds can be used for engineering, right-
of-way acquisition, construction, retrofitting to comply with American Disabilities Act (ADA), route 
improvements, and purchase and installation of facilities such as parking, benches, rest rooms, changing 
areas, showers which are adjacent to bicycle trails, bicycle traffic generators and are accessible to the general 
public.  Each county decides its own formula for allocating the funds to the local jurisdictions within that 
county.  These funds can be used directly for bicycle and pedestrian projects or as the local match for 
competitive State and Federal sources.  Projects must be approved by a local Bicycle Advisory Committee 
and be included in the bicycle plan, transportation element or other adopted plan. 
 
Transportation for Livable Communities (TLC)  
The purpose of this funding source is to support community-based transportation projects that bring new 
vibrancy to downtown areas, commercial cores, neighborhoods, and transit corridors.  TLC provides 
funding for projects that are developed through an inclusive community planning effort, provide for a 
range of transportation choices, and support connectivity between transportation investments and land 
uses.  Three TLC funds are available.  Regional TLC funds are regionally competitive and can be used for 
planning or capital improvements.  Local TLC and Local HIP funds are available for projects within Marin 
County and can only be used for capital improvements. 
 
The capital program will fund transportation infrastructure improvements to pedestrian, bicycle and transit 
facilities.  The key objectives of this program are to encourage pedestrian, bicycle and transit trips; support 
a community’s larger infill development or revitalization effort; and provide for a wider range of 
transportation choices, improved internal mobility, and stronger sense of place.  Project activities eligible 
for funding include bicycle and pedestrian paths and bridges; on-street bike lanes; pedestrian plazas; 
pedestrian street crossings; streetscaping such as median landscaping, street trees, lighting, furniture; traffic 
calming design features such as pedestrian bulb-outs or transit bulbs; transit stop amenities; way-finding 
signage; and gateway features.  Funds can be used for preliminary engineering (design and environmental), 
right-of-way acquisition, and/or construction.  TLC capital grants allocate federal Surface Transportation 
Program (STP) or Congestion Mitigation and Air Quality (CMAQ) Improvements Program Funds with 
grants ranging from $500,000 to $3 million per projects. A local match of 11.5 percent of the total project 
is required.  The most recent call for projects were due on June 23, 2006. 
 
Projects in the early or conceptual stage of their development are eligible for Transportation for Livable 
Communities (TLC) planning grants of up to $75,000, which are awarded to help sponsors refine and 
elaborate promising project ideas. 
 
Regional Measure 2 (RM2) Safe Routes to Transit 
The $22.5 million Safe Routes to Transit (SR2T) Program received Bay Area voter approval in March 2004 
through Regional Measure 2, the $1 bridge toll to implement the Regional Traffic Relief Plan.  Of the 
SR2T funds, $2.5 million are allocated directly to City CarShare projects (with $750,000 already 
encumbered) and the remaining $20 million will be allocated on a competitive grant basis.  To be eligible, 
projects must have a “bridge nexus,” that is, reduce congestion on one or more state toll bridges by 
facilitating walking or bicycling to transit services or City CarShare pods.  Specific projects can be funded 
under SR2T for: 

• Secure bicycle storage at transit stations/stops/pods;  

• Safety enhancements for ped/bike station access to transit stations/stops/pods;  

• Removal of ped/bike barriers near transit stations; and  

• System wide transit enhancements to accommodate bicyclists or pedestrians. 
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Regional Bicycle and Pedestrian Program 
In December 2003, as part of the development of the long-range Transportation 2030 Plan, the 
Metropolitan Transportation Commission (MTC) created the Regional Bicycle and Pedestrian Program to 
fund construction of the Regional Bicycle Network, regionally significant pedestrian projects as well as 
bicycle/pedestrian projects serving schools or transit. Furthermore, the Commission committed $200 
million in the Transportation 2030 Plan to support the regional program over a 25-year period with yearly 
allocations of $8 million.  These funds are distributed through the county’s Congestions Management 
Agency and can be used to provide bicycle and/or pedestrian access to regional activity centers, major 
transit stations, schools and facilities on the regional bicycle network.  
 
Transportation Fund for Clean Air (TFCA) 
The Transportation Fund for Clean Air (TFCA) is a grant program funded by a $4 surcharge on motor 
vehicles registered in the Bay Area. This generates approximately $22 million per year in revenue.  TFCA's 
goal is to implement the most cost-effective projects in the Bay Area that will decrease motor vehicle 
emissions, and therefore improve air quality. Projects must be consistent with the 1988 California Clean 
Air Act and the Bay Area Ozone Strategy.  TFCA funds covers a wide range of project types, including 
purchase or lease of clean fuel buses; purchase of clean air vehicles; shuttle and feeder bus service to train 
stations; ridesharing programs to encourage carpool and transit use; bicycle facility improvements such as 
bike lanes, bicycle racks, and lockers; arterial management improvements to speed traffic flow on major 
arterials; smart growth; and transit information projects to enhance the availability of transit information.  
Applications are submitted through the Bay Area Air Quality Management District or through the County 
Congestion Management Agency.  
 
ABAG Bay Trail Grants 
Funds are available for development of the San Francisco Bay Trail through the Association of Bay Area 
Governments (ABAG) Bay Trail Grant Program.  These funds can be used for acquisition, planning, design, 
and construction.  The current funding cycle is complete; the program will resume in the future. 
 
Non-Traditional 
In addition to the sources listed above, there are several non-traditional funding sources that are available 
for the implementation of project and program recommendations.  The following paragraphs briefly 
describe several of the innovative ways that communities have funded similar projects. 
 
The Mello-Roos Community Facilities Act of 1982 
In 1978 Californians enacted Proposition 13, which limited the ability of local public agencies to increase 
property taxes based on a property’s assessed value.  In 1982, the Mello-Roos Community Facilities Act of 
1982 (Government Code §53311-53368.3) was created to provide an alternate method of financing needed 
improvements and services.  The Act allows any county, city, special district, school district or joint powers 
authority to establish a Mello-Roos Community Facilities District (a “CFD”) which allows for financing of 
public improvements and services. The services and improvements that Mello-Roos CFDs can finance 
include streets, sewer systems and other basic infrastructure, police protection, fire protection, ambulance 
services, schools, parks, libraries, museums and other cultural facilities. By law, the CFD is also entitled to 
recover expenses needed to form the CFD and administer the annual special taxes and bonded debt. 
 
California Conservation Corps (CCC) 
The program provides emergency assistance and public service conservation work for city, county, state, 
federal and non-profit organizations.  Both urban and rural projects are eligible and are selected on the 
basis of environmental and natural resource benefits and public use and on-the-job training opportunities.  
Use of the CCC would be effective at reducing project costs. 
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Grant and Foundation Opportunities 
Private foundations provide excellent opportunities for funding specific capital projects or single event 
programs.  Generally to qualify for these types of funds, a Bicycle Advisory Committee or established non-
profit group acting in its behalf must exist.  In general, private foundations are initially established for 
specific purposes, e.g. children and youth need, promotion of certain professional objectives, educational 
opportunities, the arts, and community development.  An excellent source of information about 
foundations and their funding potential can be found in the Foundation Directory, available at many 
public libraries or on-line at www.fconline.fdncenter.org/.  Several foundations to consider are: 
 
Marin Community Foundation (MCF) – The MCF was established in 1986 with the assets of a trust 
created by Leonard and Beryl H. Buck, long-time residents of Marin County.  Since that time, over 300 
additional funds have been created at the Foundation.  Grants made from these funds support a wide range 
of issues within Marin County, the United States and around the world.  The mission of the Marin 
Community Foundation is to encourage and apply philanthropic contributions to help improve the 
human condition, embrace diversity, promote a humane and democratic society, and enhance the 
community's quality of life, now and for future generations.  The Foundation’s Discretionary Grants 
program supports efforts that are conducted in Marin County or that benefit the residents of the County. 
Support is given for general operating support, special projects and initiatives, and ongoing programs—
depending on the focus and goals within each of the Foundation’s program areas which include the Arts, 
Community Development, Education and Training, Environment, Human Needs, and Religion, Ethics 
and Conscience. 
 
Surdna Foundation - The Community Revitalization program of the Surdna Foundation seeks to 
transform environments and enhance the quality of life in urban places, increase their ability to attract and 
retain a diversity of residents and employers, and insure that urban policies and development promote 
social equity. 
 
Zellerbach Family Foundation - The Mission of the Zellerbach Family Foundation is to be a catalyst for 
constructive social change by initiating and investing in efforts that strengthen families and communities.  
The areas focusing on improving human service systems and strengthening communities would support 
local community improvement efforts. 
 
Bikes Belong Coalition - Bikes Belong is the national coalition of bicycle suppliers and retailers working 
together to put more people on bicycles more often. Through national leadership, grassroots support, and 
promotion, we work to make bicycling safe, convenient, and fun.  Bikes Belong Coalition will support non-
profit organizations and public agencies with development of facilities, education programs and advocacy 
efforts. 
 
Kodak American Greenways Awards Program – Through the support of Eastman Kodak, The 
Conservation Fund, and the National Geographic Society, small grants are available to stimulate the 
planning and design of greenways in communities throughout the United States.  Community 
organizations are given priority in awarding of these grants although public agencies may apply.  Grant 
applications are selected according to the importance of the project to local greenway development efforts, 
community support for the project and likelihood of tangible results.  Funds can be used for the planning 
and technical assistance needed to complete a greenway project. 
 
Adopt-A-Trail/Path Programs - Modeled upon the Southern California program of highway maintenance 
contributions, this program would post signs to indicate which individual or group has contributed to the 
development, installation or maintenance of a particular bike facility.  Trail construction can also be 
considered by school or civic groups as a year-long project. 
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Memorial Funds - These programs are advertised as potential donor projects to be funded via ongoing 
charitable contributions or funds left to a particular project through a will.  Most memorial projects 
include the location of a memorial plaque at a location specific to the improvement or at a scenic vista 
point. 
 
Revenue-Producing Operations - As part of the development of a trail or bike path, plans can specifically 
include the location of a revenue-producing operation adjacent to the proposed improvement.  For 
example, bicycle rental facilities, food and drink establishments, bike storage facilities and equipment 
centers, and/or equestrian centers would be appropriate uses.  The on-going lease revenues from these 
operations could then be used for trail/path maintenance. 
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Table 2: Potential Funding Sources  

1. Adjustments to Golden 
Gate Transit Service 

Transportation Development Act Funds (TDA), State Transit Assistance 
Funds (STA), Measure A Sales Tax Funds, Fares, Local Lifeline 
Transportation Program, Property Taxes (used primarily for paratransit) 

2. Crosswalk and Lighting 
Improvements 

City of San Rafael, Local Lifeline Transportation Program, Transportation 
for Livable Communities (TLC), Hazard Elimination Safety Program 
(HES), Measure A Sales Tax Funds 

3. Canal Crossing City of San Rafael, ABAG Bay Trail Grants, Measure A Sales Tax Funds, 
Local Lifeline Transportation Program, Transportation Enhancements 
(TE), Recreational Trails Program (RTP), Congestion Management and 
Air Quality Program (CMAQ), Nonmotorized Transportation Pilot 
Program, Local Lifeline Transportation Program, Transportation for 
Livable Communities (TLC), Community Development Block Grants 
(CDBG), Hazard Elimination Safety Program (HES), Caltrans 
Transportation Planning Grants, Bicycle Transportation Account (BTA), 
Transportation Development Act Article 3, Regional Bicycle and 
Pedestrian Program, RM2 Safe Routes to Transit, Transportation Fund 
for Clean Air (TFCA), ABAG Bay Trail Grants, California Conservation 
Corps (CCC), Marin Community Foundation, Surdna Foundation, Bikes 
Belong Coalition, Kodak American Greenways Awards Program 

4. Safe Routes to School 
(SR2S) Improvements 

Caltrans Safe Routes to School Program, City of San Rafael, TAM 
Measure A Sales Tax Funds, Local Lifeline Transportation Program, 
Transportation for Livable Communities (TLC), Bicycle Transportation 
Account, and Non-motorized Transportation Pilot Program 

5. Bus Shelters Advertising agency, Local Lifeline Transportation Program 

6. Canal Neighborhood 
Safety and Streetscape 
Improvement Project 

Transportation Enhancements (TE), Congestion Management and Air 
Quality Program (CMAQ), Safe Routes to School, Local Lifeline 
Transportation Program, Measure A Sales Tax Funds, Transportation for 
Livable Communities (TLC), Hazard Elimination Safety Program (HES), 
California Office of Traffic Safety (OTS), RM2 Safe Routes to Transit, The 
Mello-Roos Community Facilities Act of 1982, California Conservation 
Corps (CCC) 

7. Highway Crossing Transportation Enhancements (TE), Congestion Management and Air 
Quality Program (CMAQ), Nonmotorized Transportation Pilot Program, 
Local Lifeline Transportation Program, Transportation for Livable 
Communities (TLC), Community Development Block Grants (CDBG), 
Hazard Elimination Safety Program (HES), Safe Routes to School 
Program (SR2S), Caltrans Transportation Planning Grants, Regional 
Bicycle and Pedestrian Program, Bicycle Transportation Account (BTA), 
Transportation Development Act Article 3, Transportation Fund for 
Clean Air (TFCA), Bikes Belong Coalition 



Canal Neighborhood Community-Based Transportation Plan 

Page 62 Chapter 6: Implementation 

8. Street Smarts Safe Routes to School, TAM Measure A Sales Tax, California Office of 
Traffic Safety (OTS), Zellerbach Family Foundation, Bikes Belong 
Coalition 

9. Rides to School for Parents 
Program 

Local Lifeline Transportation Program, Access to Jobs and Reverse 
Commute Program (JARC), Marin Community Foundation, Zellerbach 
Family Foundation 

10. Neighborhood Travel 
Information Kiosk 

Local Lifeline Transportation Program, Access to Jobs and Reverse 
Commute Program (JARC), Transportation Fund for Clean Air (TFCA) 

11. Canalfront Paseo City of San Rafael, ABAG Bay Trail Grants, Measure A Sales Tax Funds, 
Transportation Enhancements (TE), Congestion Management and Air 
Quality Program (CMAQ), Recreational Trails Program (RTP), 
Nonmotorized Transportation Pilot Program, Caltrans Transportation 
Planning Grants, Transportation Development Act Article 3, California 
Conservation Corps (CCC), Marin Community Foundation, Surdna 
Foundation, Bikes Belong Coalition, Kodak American Greenways 
Awards Program 

12. Modified Transit Fare to 
Downtown 

Local Lifeline Transportation Program, Access to Jobs and Reverse 
Commute Program (JARC), Caltrans Transportation Planning Grants, 
Marin Community Foundation 

13. Car Sharing Program Local Lifeline Transportation Program, RM2 Safe Routes to Transit, 
Access to Jobs and Reverse Commute Program (JARC), Marin 
Community Foundation 
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NEXT STEPS 
 
The effectiveness of this CBTP will be measured by the success in moving forward to implement the 
recommended solutions to close transportation gaps.  The responsibility for implementation of the CBTP 
will primarily fall on the shoulders of MTC, TAM and City of San Rafael.  Their commitment will 
determine whether this plan sits on the shelf or becomes an active and effective planning tool.  The 
community will also share some of this responsibility; they will be charged with reminding public officials 
of the importance of these projects and making the commitment to work closely with the lead agencies. 
 
Now that the CBTP is completed, what are the next steps to be taken to insure implementation of the plan?  
Tasks would need to be refined by staff and additional steps may be necessary depending on the funding 
source(s) or how the various lead agencies choose to implement the recommendations in the report.  The 
length of time it may take to fully implement the recommendations for each solution may vary depending 
on capital acquisitions, staffing, participation from local jurisdictions, and funding.  The following four 
steps will assist in directing a plan of action. 
 
1. Continue community involvement  

The planning process for the CBTP was designed to ensure participation by members of the community 
and appropriate public agencies.  Although the bulk of the implementation process will be the 
responsibility of public agencies, the public should continue to be involved to monitor progress and lobby 
for results. 
 
2. Find a champion 

The project will have the greatest possibility of success if a project champion can be found.  This can be a 
person, public agency, community group or public official.  Their task will be to keep the project alive and 
to remind the responsible party of the importance of the project when interest or progress starts to fade. 
 
3. Define work plan and timeline 

Starting with the high priority projects, it will be necessary to develop a work plan and timeline for each 
solution.  A clear understanding of the steps needed for implementation will make it easier to focus on 
each task and know what needs to be accomplished and who is the best person to lead the task.  Major 
milestones should be set to gauge the effectiveness of the effort. 
 
4. Secure funding 

The most significant barrier to implementing any of the recommended solutions is, of course, the lack of 
available funds.  Although grants are difficult to get without a well-defined project, it is in everyone’s best 
interest to identify and secure funding (even partial funding) as soon as possible. 
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EXECUTIVE SUMMARY 
The San Rafael Canal Neighborhood Community-Based Transportation Plan is part of an on-going 
endeavor by the Metropolitan Transportation Commission (MTC) to identify barriers to mobility and 
work to overcome them.  Using a grassroots approach, the Community-Based Transportation Plan effort 
has created a collaborative planning process that involves residents in minority and low-income Bay Area 
communities, community and faith-based organizations that serve them, transit operators, county 
congestion management agencies and MTC.  This Existing Conditions report describes the character of the 
Canal Neighborhood in terms of socio-economic and demographic factors.  In addition, the report 
provides an overview of the existing transportation network of the neighborhood and describes how the 
population travels for work, school and other activities.  A summary of relevant planning studies at the 
neighborhood, city, county and regional level is also included. 
 
The socio-economic analysis of the community, based upon Census 2000, shows that the Canal contains a 
significant portion of the City of San Rafael’s total population (21%) and employment (15%).  The Canal 
Neighborhood has a significant Hispanic population (70%) and almost 80% of the population spoke a 
language other than English at home in 2000.  Spanish is the most prevalent language other than English 
with over 65% of the population speaking Spanish at home.  The Canal Neighborhood has a largely 
immigrant population with over 60% of Canal residents were born in another country.  Compared with 
San Rafael and Marin County, Canal residents are younger, household and family sizes are larger, and 
household incomes are smaller.  Canal residents own fewer cars and ride transit more frequently.  Typically, 
the Canal resident is transit dependent and is more likely to walk or bicycle within the neighborhood or to 
close-in destinations. 
 
The general overview of transportation in the Canal Neighborhood provides a detailed description of 
roadways and facilities as well as traffic volume and level of service data for selected locations.  The Canal 
Neighborhood is physically isolated from the rest of San Rafael by the Canal waterway, and Highways 101 
and 580.  Vehicle and pedestrian access to/from the community is available at only three locations.  The 
availability of shopping, education and other services within the Canal Neighborhood is limited and travel 
to other locations in San Rafael is constrained by poor bicycle, pedestrian and, to some extent, motor 
vehicle connections.  Bicycle and pedestrian travel between the neighborhood and other locations in San 
Rafael is poor primarily due to narrow sidewalks, high traffic speeds and volumes, and congested 
conditions on roadways providing a through connection. 
 
Transit factors heavily in the travel patterns of the Canal residents.  Fixed-route transit service in the 
neighborhood is provided by Golden Gate Transit on Routes 35 and 36, among the most heavily used 
routes in the County.  Both routes connect the neighborhood to the San Rafael Transit Center; Route 36 
also continues further south to Marin City.  Travel by Canal residents to other locations in the County 
requires a transfer at the Transit Center. 
 
Transportation in the Canal Neighborhood has been the topic of study at the neighborhood, city, county 
and regional level.  Community outreach in the Canal in 1996 (Canal Voice) provided members of the 
neighborhood the opportunity to express their concerns about the future of the area and to develop 
strategies to improve the community.  Public transit, walking and bicycling were topics of discussion 
including the need for better bus connections to other parts of San Rafael and safer conditions for walking 
and bicycling.  More recent efforts have included the study of a pedestrian crossing of the San Rafael Canal 
and street improvements of Medway Road, the ‘main street’ of the neighborhood.  Studies by the City of 
San Rafael have identified projects to improve bicycle, pedestrian and vehicular circulation to/from and 
within the Canal Neighborhood.  Countywide studies have identified needed improvements to transit 
service for the Canal Neighborhood and programs to improve mobility for low-income families and 
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students.  At the regional level, Golden Gate Transit Route 35 is identified as a Lifeline Transportation 
Network Route by providing critical transit service for low-income individuals and families most in need of 
these services.  The Canal Neighborhood is identified as one of 44 ‘communities of concern’ in the Equity 
Analysis Report of the MTC Transportation 2030 Plan which measures both the benefits and burdens associated 
with the transportation investments proposed in the 2030 Plan to make sure that minority and low-income 
communities share equitably in the benefits without bearing a disproportionate share of the burdens.  
 
Public outreach and participation is a critical aspect of the community-based transportation planning 
process.  The Outreach Plan for the Canal Neighborhood (included as a separate document) outlines the 
proposed approach to involve the community in identifying transportation needs and developing feasible 
and effective solutions.  Outreach efforts include a Stakeholder Committee and Community Workshops.  
The Stakeholder Committee is composed of 16 members and includes neighborhood residents and business 
owners, school officials and representatives from community-based organizations.  The Committee will 
meet approximately five times during the planning process to oversee the preparation of the community-
based transportation plan.   
 
Two community workshops will be held as part of the outreach effort.  The first workshop will be held 
early in the schedule (tentative date of January 26, 2006).  At this workshop, Stakeholder Committee 
members and other community members will identify transportation gaps and potential solutions as a 
group.  Following the group discussion, workshop participants will break out into smaller workgroups to 
focus discussion on specific transportation gaps that the community feels exist in the Canal Neighborhood 
and potential solutions to those gaps.  At the second workshop, tentatively scheduled in June 2006, the 
draft Community-Based Transportation Plan will be presented.  The Plan will include recommendations for 
transportation improvements and land use modifications that have been developed in response to those 
concerns and needs highlighted during the first workshop and during other outreach venues.  Discussion 
and comment by the workshop participants on these recommendations will be the focus of the second 
meeting. 
 
Specific topics of discussion for the outreach will need to be developed through input from the Stakeholder 
Committee.  In meeting the goals of the community-based transportation planning effort, it will be 
important to focus the discussion on factors related to improving mobility for residents of the Canal 
Neighborhood.  
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INTRODUCTION 
The San Rafael Canal Neighborhood Community-Based Transportation Plan is part of an effort by the 
Metropolitan Transportation Commission (MTC) to identify barriers to mobility and work to overcome 
them.  Using a grassroots approach, the Community-Based Transportation Plan effort has created a 
collaborative planning process that involves residents in minority and low-income Bay Area communities, 
community and faith-based organizations that serve them, transit operators, county congestion 
management agencies and MTC. 
 
Launched in 2002, the Community-Based Transportation Planning Program evolved out of two reports 
completed in 2001 — the Lifeline Transportation Network Report and the Environmental Justice Report.  
The Lifeline Report identified travel needs in low-income Bay Area communities and recommended 
community-based transportation planning as a way for communities to set priorities and evaluate options 
for filling transportation gaps. Likewise, the Environmental Justice Report identified the need for MTC to 
support local planning efforts in low-income communities throughout the region.  
 
The outcome of each MTC-sponsored planning process is a community-based transportation plan that 
includes locally-identified transportation needs, as well as solutions to address them. Each plan reflects the 
objectives of the program, which are to: 

• Emphasize community participation in prioritizing transportation needs and identifying potential 
solutions;  

• Foster collaboration between local residents, community-based organizations, transit operators, 
CMAs and MTC;  

• Build community capacity by involving community-based organizations in the planning process 
 
Following the success of the Community-Based Transportation Plan Program pilot projects in 2004, the 
Program was expanded to a total of twenty-five low-income Bay Area neighborhoods including the Canal 
Neighborhood of San Rafael.  San Rafael General Plan 2020, as shown in Figure 1, identifies the Canal 
Neighborhood as the area south of the San Rafael Canal and east of Highway 101 including both 
residential land uses and nonresidential development which accounts for 15% of the City’s jobs.  In 
addition, the Neighborhood houses more people than any other part of San Rafael.  The residential area is 
bounded by San Rafael Canal to the north, Bellam Blvd. to the south, Highway 101, and I-580 to the east.  
This portion of the Canal Neighborhood will be the focus, or study area, of this planning effort.   
 
This Existing Conditions report describes the character of the Canal Neighborhood in terms of socio-
economic and demographic factors.  In addition, the report provides an overview of the existing 
transportation network of the neighborhood and describes how the population travels to work, school and 
other places.  A summary of relevant planning studies is also included. 
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Key Findings 
Through the existing conditions analysis, it was possible to paint a picture of what it is like to live, work 
and travel in the Canal Neighborhood.  The following key findings were compiled from review of general 
community characteristics, socio-economic demographics, and previous plans and studies. 

• The Canal Neighborhood is physically isolated by the Canal waterway, and highways 101 and 580 
from other parts of San Rafael. 

• Shopping, education and services available within the Canal Neighborhood are limited and travel to 
other locations in San Rafael is constrained by poor bicycle, pedestrian and, to some extent, motor 
vehicle connections. 

• Canal residents make up 20 percent of San Rafael’s population, are predominately immigrants, and 
typically speak a home language other than English.   

• Compared with San Rafael and Marin County, Canal residents are younger, the household sizes are 
larger, and the household incomes are smaller. 

• Housing units in the Canal are largely renter-occupied and the population is more transient than in 
other parts of San Rafael and Marin County. 

• Canal residents own fewer cars and ride transit more frequently than other residents in San Rafael 
and Marin County. 

• Bus routes 35 and 36 are the most heavily used routes in Marin County. 

• In previous outreach efforts, the community said that better connections are needed to other parts of 
San Rafael, that the bus service should be improved, and that it should be safer to walk and ride a 
bike in the neighborhood. 

• In addition to the Canal Neighborhood Community-Based Transportation Plan, the Transportation 
Authority of Marin is planning for bus service improvements in the neighborhood to be 
implemented in 2006, and the City of San Rafael will begin construction on major streetscape 
improvements on Medway between Francisco Blvd. East and Canal Street. 
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COMMUNITY PROFILE  
 
Land Use 
The plan’s study area is predominately residential. Residential uses in the Canal Neighborhood are located 
primarily in the northern portion of the neighborhood and are comprised of large apartment buildings, 
condominium complexes, townhomes, and duplexes as well as single-family home development.  The Canal 
Neighborhood houses more people than any other neighborhood in San Rafael, and is one of the City’s 
most densely populated communities.  Industrial and light-industrial/office land uses are located in the 
southern portion of the Neighborhood south of Bellam Blvd.  General commercial can be found along 
Highway 101 and I-580.  The neighborhood provides approximately 15% of the City’s jobs and is a major 
location for auto-related, manufacturing, and building services land uses within the City.  A map of land 
use in the Canal Neighborhood is included in Figure 2. 
 
The neighborhood has outstanding natural features including the San Rafael Canal, for which the 
neighborhood is named.  The Canal waterway reaches from San Rafael Bay to Downtown San Rafael and 
forms the northern edge of the neighborhood.  Other natural features are the two-mile long Jean and John 
Starkweather Shoreline Park along the bayfront featuring a segment of the Bay Trail, regionally important 
wetlands, and the San Quentin Ridge hillside.  Parks and schools include Pickleweed Park and Bahia Vista 
Elementary School.  The Pickleweed Park Community Center is currently being expanded and renovated.  
When completed, it will include a library and learning center, gymnasium, computer lab, art room, teen 
room, additional classrooms, café, lounge and outdoor plazas.  The Bahia Vista Elementary School is also 
under reconstruction and is due for completion in 2006.  Currently, these students attend other schools. 
 
There are very few vacant sites in the Canal Neighborhood, and most new investment in the community is 
through remodeling or redevelopment.  Upcoming projects in the neighborhood include: 

• Leasing of light industrial/office space at the former ILM buildings: ongoing. 

• Pickleweed Community Center expansion: under construction. 

• Extended Stay Hotel, 1775 Francisco Blvd. East: construction to being 2006. 

• New Marin Dodge facility, Francisco Blvd. East: demolition completed, construction to begin 2006. 

• Faskin offices, Morphew: construction pending. 

• Toyota Marin remodel, Francisco Blvd: application under review. 

• Marin Square, mixed-use housing/retail building to replace office building: application under review. 

• Marin Community Clinic, relocation to Canal Neighborhood: pending, possibly in 2006.  
 
 
Destinations 
Currently, Canal Neighborhood residents frequently travel to destinations within and surrounding the 
Canal as shown on Figure 3.  These include the schools attended by Canal students, recreation facilities, 
shopping areas, medical facilities and government offices and services in Downtown San Rafael and 
County Center. 
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Socio-Economic Characteristics 
The Canal Neighborhood is contained entirely within Census Tract 1122 in the City of San Rafael.  As 
such, it is possible to provide a socio-economic picture of the population based upon Census 2000 data.  
This analysis includes description of age, ethnic, economic, employment and travel characteristics of the 
community with comparison of the Canal Neighborhood demographics to those of both the City of San 
Rafael and Marin County.  
 
Population 
As shown below in Table 1, the Canal Neighborhood contains a significant portion of the population of 
San Rafael, which is the largest city in Marin County.  This population is primarily located within the 
study area of the Neighborhood located north of Bellam Blvd. as illustrated in Figure 4.  As expected, 
population distribution is closely correlated to the land use patterns described in Figure 2.  Of the total 
population, there are a higher percentage of males in the Canal Neighborhood than found in San Rafael 
and Marin County.  
 
Ethnicity and Language 
Tables 2 and 3 describe the racial and ethnic character of population in the Canal Neighborhood in 
comparison to San Rafael and Marin County populations as a whole.  As demonstrated in Table 2 below, 
the Canal Neighborhood has a significant Hispanic population (70%) in comparison to the population of 
San Rafael and Marin County.   
 
For the languages spoken at home (Table 4), Spanish is the most prevalent (67%) while more than half of 
the population speaks English less than “very well.”  
 

Table 1: Population 

 Canal Neighborhood San Rafael Marin County 

Total Population 11,679 56,063 247,289 
Percent of San Rafael 21%   
Percent of Marin County 5% 23%  
Percent Male 56% 49% 49% 

Source: U.S. Census Bureau, Census 2000 Summary File 1 

 

Table 2: Population by Race 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Total population 11,679 100% 56,063 100% 247,289 100% 
One race 10,829 92% 53,525 96% 238,710 96% 

White 5,077 44% 42,472 76% 207,800 84% 
Black or African American 393 3% 1,257 2% 7,142 3% 
American Indian and Alaska Native 144 1% 312 1% 1,061 <1% 
Asian 977 8% 3,133 6% 11,203 5% 

Vietnamese 605 5% 766 1% 1,257 1% 
Other Asian 228 2% 304 1% 956 <1% 

Native Hawaiian and Other Pacific Islander 11 <1% 95 <1% 388 <1% 
Some other race 4,227 36% 6,256 11% 11,116 5% 

Two or more races 850 7% 2,538 5% 8,579 4% 

Source: U.S. Census Bureau, Census 2000 Summary File 1 
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Table 3: Hispanic Population 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Total population 11,679 100% 56,063 100% 247,289 100% 

Hispanic or Latino (of any race) 8,192 70% 13,070 23% 27,351 11% 

Not Hispanic or Latino 3,487 30% 42,993 77% 219,938 89% 

Source: U.S. Census Bureau, Census 2000 Summary File 1 
 
 

Table 4: Language Spoken at Home 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Population 5 years and over 10,548 100% 52,799 100% 234,008 100% 

English only 2,324 22% 35,417 67% 188,413 81% 

Language other than English 8,224 78% 17,382 33% 45,595 19% 

Speak English less than "very well" 6,624 63% 10,273 19% 19,835 8% 

Spanish 7,105 67% 11,176 21% 22,287 10% 

Speak English less than "very well" 5,940 56% 7,993 15% 12,920 6% 

Other Indo-European languages 271 3% 3,617 7% 15,281 7% 

Speak English less than "very well" 188 2% 1,143 2% 3,665 2% 

Asian and Pacific Island languages 767 7% 2,229 4% 6,754 3% 

Speak English less than "very well" 473 4% 1,080 2% 2,997 1% 

Source: U.S. Census Bureau, Census 2000 Summary File 1 
 
 
Place of Birth and Residence 
Table 5 below shows a higher rate of transiency for Canal residents compared with residents in the rest of 
the County.  Over 60% of Canal residents were born in another country, with nearly 22% immigrating to 
the United States since 1995.  The neighborhood is an entry point for people coming to Marin County, 
and serves as home while they find work and another place to live.    
 

Table 5: Place of Birth and Residence in 1995 

Canal Neighborhood San Rafael Marin County 
  

Total % Total % Total % 

Total population 11,679 100% 56,132 100% 247,289 100% 

Native born 4,227 36% 40,386 72% 206,129 83% 

Born in state of residence 3,085 26% 23,341 42% 119,098 48% 

Foreign born 7,452 64% 15,746 28% 41,160 17% 

Source: U.S. Census Bureau, Census 2000 Summary File 3. 
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The following table (Table 6) shows that most (78%) Canal residents have been in California for at least 
five years.  However, as the next table demonstrates, Canal residents move more often that other people in 
San Rafael or Marin County.  This reflects, in part, the difficulty of finding and keeping an affordable and 
desirable place to live in the Canal, and the ability of residents to move on to better jobs and/or housing.  
The transiency also marks an added cost for households, as each move can be expensive and stressful.  It 
should be noted that, compared with the 1990 census, the percentage of Canal residents who stayed in the 
same home in the previous five years increased from 27% in 1985, up to 39% in 1995, reflecting a increased 
percentage of residents staying in the neighborhood as shown in Table 7.  
  

Table 6: Place of Residence in 1995 

 Canal 
Neighborhood San Rafael Marin County 

  Total % Total % Total % 

Population 5 years and over 10,548 100% 52,799 100% 234,008 100% 

Same house in 1995 4,072 39% 26,772 51% 128,347 55% 

Different house in the United States in 1995 4,177 40% 21,854 41% 96,089 41% 

  Same county 3,061 29% 12,913 25% 51,146 22% 

   Different county in California 958 9% 6,515 12% 31,408 13% 

   Different state 158 2% 2,426 5% 13,535 6% 

Lived Outside United States in 1995 2,299 22% 4,173 8% 9,572 4% 

Source: U.S. Census Bureau, Census 2000 Summary File 3. 

  
Table 7: Canal Residents Place of Residence in 1985 

 Canal 
Neighborhood 

  Total % 

Population 5 years and over 7,222 100% 

Same house in 1985 1,916 27% 

Same county 2,051 29% 

Different county in California 862 12% 

Different state 642 9% 

Lived Outside United States in 1985 1,751 24% 

Source: U.S. Census Bureau, Census 1990 Summary File 3. 
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Age 
The Canal Neighborhood has a higher percentage of children, youth and young adults than either the City 
or County, with almost twice the percentage of the population between 15 to 24 years.  Conversely, the 
percentage of seniors in the Canal is approximately one-third of that found in the rest of Marin County. 
 

Table 8: Age Distribution 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Total population 11,679 100% 56,063 100% 247,289 100% 

Under 5 years 1,092 9% 3,271 6% 13,396 5% 

5 to 14 years 1,622 14% 5,961 11% 28,694 12% 

15 to 24 years 2,346 20% 6,227 11% 21,710 9% 

25 to 64 years 6,207 53% 32,549 58% 150,057 61% 

65 years and over 412 4% 8,055 14% 33,432 14% 

21 years and over 7,744 66% 43,285 77% 191,291 77% 

62 years and over 533 5% 9,297 17% 39,586 16% 

Source: U.S. Census Bureau, Census 2000 Summary File 1 
 
Disability Profile 
Table 9 presents the profile of the disability status of the population of the Canal Neighborhood in 
relationship to San Rafael and Marin County.  The percentage of disabled population 5 years and over in 
the Canal Neighborhood is more than twice that found in the County as a whole.  This higher percentage 
of disabled population is primarily found within the 16 to 64 year age group.  However, those with a 
disability in the Canal Neighborhood are more likely to travel outside the home than a disabled person 
living in other portions of the County but are less likely to be employed.    
 

Table 9: Disability Status of the Civilian Non-Institutional Population 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Population 5 years and over 10,548 100% 51,682 100% 225,316 100% 

With a disability 3,544 34% 10,364 20% 34,758 15% 

Population 5 to 15 years 1,746 100% 6,407 100% 31,315 100% 

With a disability 91 5% 309 5% 1,213 4% 

Population 16 to 64 years 8,404 100% 38,141 100% 162,318 100% 

With a disability 3,268 39% 7,522 20% 23,637 15% 

Going outside the home 2,270 27% 3,407 9% 7,960 5% 

Employment disability 2,473 29% 5,549 15% 16,516 10% 

Population 65 years and over 398 100% 7,134 100% 31,683 100% 

With a disability 185 46% 2,533 36% 9,908 31% 

Going outside the home 86 22% 1,252 18% 4,618 15% 

Population 21 to 64 years with a disability 2,832 100% 6,857 100% 22,162 100% 

Employed 1,121 40% 3,764 55% 14,206 64% 

Population 21 to 64 years no disability 4,590 100% 28,438 100% 129,327 100% 

Employed 2,942 64% 22,722 80% 103,850 80% 

Source: U.S. Census Bureau, Census 2000 Summary File 4. 
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Households 
As shown below in Table 10, the Canal Neighborhood has a significant larger average household size (more 
than 50% larger) than that found in the rest of San Rafael and the County.  In addition, family sizes are 
larger with almost 4 people per family compared to the 3-person families typical for Marin County.  
Households in the Canal are also much more likely to be family households with children.   
 

Table 10: Households by Type 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Total households 2,997 100% 22,371 100% 100,650 100% 

Family households  2,103 70% 12,776 57% 60,679 60% 

With own children under 18 years 1,368 46% 5,780 26% 27,662 28% 

Married-couple family 1,384 46% 9,901 44% 48,709 48% 

With own children under 18 years 932 31% 4,261 19% 21,038 21% 

Female householder, no husband present 466 16% 2,011 9% 8,580 9% 

With own children under 18 years 322 11% 1,156 5% 4,922 5% 

Nonfamily households 894 30% 9,595 43% 39,971 40% 

Householder living alone 597 20% 7,187 32% 30,041 30% 

Households with individuals under 18 years 1,542 52% 6,242 28% 29,130 29% 

Households with individuals 65 years and over 339 11% 5,453 24% 23,614 24% 

Average household size 3.85 --- 2.42 --- 2.34 --- 

Average family size 3.93 --- 2.99 --- 2.9 --- 

Source: U.S. Census Bureau, Census 2000 Summary File 1 

 
The US Census defines “subfamily” as a married couple (with or without children) or a single parent with 
one or more never-married children under the age of 18, residing with and related to the householder, but 
not including the householder or the householder's spouse.   The Canal neighborhood has a higher 
percentage of households where ‘subfamilies’ live together, reflecting both a culture supportive of extended 
households and the high cost of housing. 
 

Table 11: Households by Number of Subfamilies, 2000 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Total households 2,978 100% 22,378 100% 100,736 100% 

No subfamilies 2,782 93% 22,020 98% 99,600 99% 

1 subfamily 181 6% 326 2% 1,074 1% 

2 subfamilies 15 1% 32 0% 62 0% 

Source:  Census 2000.  Summary File 3.  PCT6 Households by Number of Subfamilies 
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Employment 
In the census 2000, within the population 16 years and older, a lower percentage of Canal Neighborhood 
residents was counted as part of the labor force, compared with the rest of Marin County.  Of population 
contained within the labor force, the Canal Neighborhood has a slightly higher rate of reported 
unemployment than that found in the City or County.   
 
The US Census defines ‘employed’ as: All civilians 16 years old and over who were either (1) "at work" -- 
those who did any work at all during the reference week (the full calendar week, Sunday through Saturday, 
prior to completing the census questionnaire) as paid employees, worked in their own business or 
profession, or worked 15 hours or more as unpaid workers on a family farm or in a family business; or (2) 
were "with a job but not at work" -- those who did not work during the reference week, but who had jobs or 
businesses from which they were temporarily absent because of illness, bad weather, industrial dispute, 
vacation, or other personal reasons.  The US Census notes that people who had irregular, casual, or 
unstructured jobs during the reference week may have reported themselves as not working, and that the 
data on the work understate the number of jobs.  
 

Table 12: Employment Status 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Population 16 years and over 8,802 100% 46,392 100% 202,668 100% 

In labor force 5,166 59% 30,190 65% 133,052 66% 

Employed 4,702 53% 29,076 63% 128,855 64% 

Unemployed 464 5% 1,114 2% 3,950 2% 

Not in labor force 3,636 41% 16,202 35% 69,616 34% 

Source: Census 2000 Summary File 3 

 
The following table (Table 13) shows that the principal occupations of Canal residents are in the food 
service, landscaping and building maintenance, and construction trades meeting the County’s employment 
demand  by restaurants, cleaning services, and construction companies.  For example, Canal residents 
provide a substantial percentage (23%) of all Marin County’s “building and grounds cleaning and 
maintenance occupations.” 
 

Table 13: Occupations, 2000 

  Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Employed civilian population 16 years and over 4,702 100% 29,076 100% 128,855 100% 
Management, professional, and related 
occupations 843 18% 13,102 45% 67,674 53% 

Service occupations 1,845 39% 4,842 17% 15,446 12% 
Food preparation and serving related 
occupations 654 14% 1,601 6% 4,434 3% 

Building and grounds cleaning and 
maintenance occupations 898 19% 1,682 6% 3,896 3% 

Sales and office occupations 745 16% 7,319 25% 31,867 25% 
Construction, extraction, and maintenance 
occupations 737 16% 2,068 7% 7,706 6% 

Production, transportation, and material moving 
occupations 532 11% 1,730 6% 5,788 5% 

Source: U.S. Census Bureau, Census 2000 Summary File 3, Matrix P50. 
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Income and Poverty Level 
As shown below in Tables 14 and 15, Canal residents have lower reported household incomes and higher 
poverty levels than either San Rafael or Marin County.  The median income for the Canal Neighborhood 
is $40,685 compared to $60,994 and $71,306 for San Rafael and the County, respectively.  Of households in 
the Canal Neighborhood, 21% are below poverty level; the City of San Rafael has a poverty level of 
households at 10% while the County’s poverty level is 7% of households. 
 

Table 14: 1999 Income by Household 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Total Households 2,978 100% 22,378 100% 100,736 100% 

Less than $10,000 261 9% 1,491 7% 4,884 5% 

$10,000 to $19,999 387 13% 1,586 7% 6,296 6% 

$20,000 to $29,999 421 14% 2,207 10% 7,219 7% 

$30,000 to $39,999 397 13% 1,883 8% 7,989 8% 

$40,000 to $49,999 286 10% 2,020 9% 7,827 8% 

$50,000 to $74,999 607 20% 4,005 18% 18,240 18% 

$75,000 to $99,999 279 9% 2,949 13% 12,947 13% 

$100,000 to $149,999 205 7% 3,157 14% 16,128 16% 

$150,000 to $199,999 37 1% 1,350 6% 7,049 7% 

$200,000 or more 98 3% 1,730 8% 12,157 12% 

Median income (dollars) $40,685  $60,994  $71,306  

Source: U.S. Census Bureau, Census 2000 Summary File 3 
 

Table 15: Households below Poverty Level 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Total Households: 2,978 100% 22,378 100% 100,736 100% 

Income in 1999 below poverty level 440 15% 1,736 8% 5,554 6% 

Source: U.S. Census Bureau, Census 2000 Summary File 3 
 
 
Household Tenure and Costs 
Table 16 below shows that nearly three-quarters of the units in the Canal are rental compared to the one-
half and one-third for San Rafael and Marin, respectively.  Rental units tend to have a high turnover as 
residents move on to better jobs or housing, or purchase a home.  An overwhelming 86% of Canal units 
were moved into between 1990 and 2000. In contrast, residents in San Rafael and Marin County as a whole 
have lived in their homes for longer periods with 10% of these residents having moved into their current 
homes in 1969 or earlier.   
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Table 16: Tenure by Year Resident Moved into Owner-Occupied or Rental Unit 

 
Canal 

Neighborhood  
San Rafael Marin County  

 Total % Total % Total % 

Total Housing Units 2,997 100% 22,401 100% 100,650 100% 

Owner occupied: 793 27% 12,009 54% 64,018 64% 

Moved in 1990 to March 2000 606 20% 5,995 27% 29,851 30% 

Moved in 1970 to 1989 187 6% 4,049 18% 24,576 24% 

Moved in 1969 or earlier 0 0% 1,965 9% 9,591 10% 

Renter occupied: 2,204 74% 10,392 46% 36,632 36% 

Moved in 1990 to March 2000 1,978 66% 9,266 41% 32,062 32% 

Moved in 1970 to 1989 226 8% 1,074 5% 4,239 4% 

Moved in 1969 or earlier 0 0% 52 0% 331 0% 

Source:  U.S. Census Bureau, Census 2000, Summary File 3. 
 

 
Another indication of household income is the ability to afford housing.  Households that pay less than 
30% of their monthly income for housing are considered to have ‘affordable’ housing; households that pay 
30% or more for housing are ‘overpaying’ for housing.  The data below in Table 17, shows that a higher 
percentage of Canal households pay 30% or more of their monthly income for housing as compared to 
residents in the rest of San Rafael and Marin County.  In fact, over a quarter of rental households in the 
Canal pay over 50 percent of their monthly income for an apartment.  The situation is even more difficult 
for residents buying a home.   
 

Table 17: Gross Rent as a Percentage of Household Income in 1999 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Specified renter-occupied housing units 2,204 100% 10,348 100% 36,221 100% 

30 percent or more 1164 53% 4802 46% 15754 43% 

50 percent or more 586 27% 2,263 22% 7,212 20% 

Source: U.S. Census Bureau, Census 2000 Summary File 3, Matrices H69, H70, and H73. 
 
 
As noted above, only one-quarter of the housing in the Canal is owner-occupied.  But the high cost of 
housing is the same for home-owners as well as renters, as nearly half are overpaying for their housing, 
compared with much smaller percentages in San Rafael and Marin County. 
 
 

Table 18: Monthly Owner Costs as a Percentage of Household Income in 1999 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Specified owner-occupied housing units 555 100% 10,348 100% 36,221 100% 

30 percent or more 256 46% 2,905 30% 17,927 33% 

Source: U.S. Census Bureau, Census 2000 Summary File 3, Matrix H97. 
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TRANSPORTATION 
Travel to Work 
Tables 19 and 20 describe where Canal residents work and how they travel to work.  Almost 40% of Canal 
residents work within San Rafael; twice that number commute within Marin County.  The US Census 
asked that people who used different means of transportation on different days of the week specify the one 
they used most often, that is, the greatest number of days. People who used more than one means of 
transportation to get to work each day were asked to report the one used for the longest distance during the 
work trip. Thus, the following information does not include workers who have commutes involving more 
than one method, such as walking or bicycling to meet a carpool or catch a bus. 
 
Although a high percentage (44%) of Canal workers drove alone, this percentage is much lower than the 
64% and 65% occurring in San Rafael and Marin County, respectively.  In the Canal Neighborhood, the 
use of public transit and walking is almost twice that of the same modes in San Rafael and Marin County.  
In part, the popularity of carpooling, transit, walking and bicycling in the Canal Neighborhood can be 
correlated to the vehicle availability of households.  As shown in Table 21, the percentage of households 
with no car or one car available is significantly higher than households in San Rafael or Marin County.    
 

Table 19: Place of Work 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Total workers 4,613 100% 28,460 100% 126,646 100% 

Worked in San Rafael 1,813 39% 10,576 37%   

Worked in Marin County 3,562 77% 18,893 66% 78,681 62% 

Source: U.S. Census Bureau, Census 2000 Summary File 3 
 
 

Table 20: Travel Mode to Work 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Workers 16 years and over 4,613 100% 28,460 100% 126,646 100% 

Car, truck, or van -- drove alone 2,011 44% 18,166 64% 82,898 65% 

Car, truck, or van -- carpooled 911 20% 3,353 12% 13,597 11% 

Public transportation (including taxi) 1,048 23% 3,519 12% 12,797 10% 

Walked 331 7% 904 3% 3,835 3% 

Bicycle 90 2% 330 3% 1,223 2% 

Other means 126 3% 664 2% 2,392 2% 

Worked at home 77 2% 1,854 7% 11,127 9% 

Source: U.S. Census Bureau, Census 2000 Summary File 3, Summary File 4. 
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Table 21: Vehicle Availability of Households 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 

Households 2,978 100% 22,378 100% 100,736 100% 

No car available 447 15% 1,649 7% 5,094 5% 

1 car available 1,400 47% 8,779 39% 35,175 35% 

2 cars available 820 28% 8,790 39% 42,530 42% 

3 or more cars available 330 11% 3,183 14% 17,851 18% 

Source: U.S. Census Bureau, Summary File 1 and Summary File 3. 
 
 
Travel time to work refers to the total number of minutes that it usually took the person to get from home 
to work each day during the reference week, including time spent waiting for public transportation, picking 
up passengers in carpools, and time spent in other activities related to getting to work.  More than a third 
of workers in the Canal commute between 30 and 60 minutes an hour, and few residents have a commute 
of less than 20 minutes. 
 
 

Table 22: Travel Time to Work 

 Canal Neighborhood San Rafael Marin County 

 Total % Total % Total % 
Workers 16 years and over who did not 
work at home 4,536 100% 26,606 100% 115,519 100% 

Less than 10 minutes 301 7% 3,124 12% 13,765 12% 

10 to 29 minutes 1,865 20% 11,489 43% 43,772 38% 

30 to 59 minutes 1,606 41% 7,833 29% 39,317 34% 

60 or more minutes 764 17% 4,160 16% 18,665 16% 

Source: U.S. Census Bureau, Census 2000 Summary File 3, P31. 
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Roadway Network 
Regional access to the Canal Neighborhood is available via Highway 101 and Interstate 580 freeways.  
Highway 101 is the primary transportation facility for the San Francisco, Marin and Sonoma County 
corridor.  Interstate 580 provides an east-west connection over the San Rafael-Richmond Bridge to the East 
Bay.  Freeway access is available from Bellam Blvd. in the Canal Neighborhood and from Irwin and 
Hetherton Streets in Downtown San Rafael.   
 
Local street access to the Canal Neighborhood from the rest of the City is limited by the constraints of San 
Rafael Canal waterway, Highway 101 and Interstate 580.  Vehicle access is available at three locations: East 
Francisco Blvd./Grand Avenue to the north, Bellam Blvd./Andersen Drive to the west and Francisco Blvd. 
East (San Quentin Village road, not in City) to the south.  Major arterials in the neighborhood include 
Bellam Blvd., Andersen Blvd., Francisco Blvd. East and Kerner Blvd. 
 
Intersection Level-of-Service and Traffic Volumes 
Information about roadway operations in the Canal Neighborhood is available from various sources in the 
City including the Department of Public Works and Background Reports for the City of San Rafael 
General Plan 2020 and General Plan 2020 Draft Environmental Impact Report (EIR).  This data, presented 
in Tables 23-25, includes description of traffic conditions by average daily traffic (ADT) volume, level-of-
service (LOS), delay for existing, baseline and Year 2020 General Plan buildout conditions.  Average daily 
traffic (ADT) volumes are the count of vehicles using a roadway during a 24-hour period.  Level-of-service 
(LOS) is a standard method of describing operating conditions based on a comparison of street or 
intersection volumes to the theoretical capacity of the facility.  The six Levels-of-Service, ‘A’ through ‘F’, 
describe conditions from best to worst, respectively and is calculated for AM and PM peak travel periods.  
Another measure of roadway operation used in the following tables is delay.  Delay is the average vehicular 
delay for all vehicles entering the intersection during the peak hour period.  LOS and delay are also 
described for different operating scenarios.  Existing conditions includes the count of actual traffic on the 
roadway or in the intersection when the counts were conducted.  Baseline conditions is based upon existing 
conditions plus approved but not yet constructed development and/or roadway improvement projects.  
2020 conditions include projected traffic conditions with full implementation of Year 2020 General Plan 
buildout.  2020 may also include LOS and delay descriptions for locations with or without proposed 
roadway improvements.  
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Table 23: San Rafael Traffic Count Data at Canal Neighborhood Locations 

Location Month Year ADT 
Andersen N/O Sir Francis Drake September 2002 6,883 

Andersen S/O Simms St. April 1999 10,122 

Bahia Way N/O Playa Del Rey February 2002 1,119 

Bahia Way S.O Canal February 2002 1,055 

Baypoint Drive N/O Dowitcher April 2002 99 

Bellam E/O Andersen April 1999 24,314 

Bellam E/O Francisco E. April 1999 28,456 

Bellam E/O Kerner December 2004 8,736 

Bellam W/O Kerner November 2003 23,032 

Canal between Larkspur & Novato September 2004 8,261 

Canal N/O Hoag March 2002 2,602 

Canal N/O Hoag March 2002 2,734 

Canal W/O Novato September 2004 3,902 

Castro E/O Francisco E April 1999 1,287 

Catalina N/O Glouchester March 2002 1,200 

Catalina N/O Tern Ct. October 2000 1,348 

Catalina S/O Tern Ct. March 2002 1,416 

Fairfax S/O Canal April 1999 1,670 

Francisco E. between Bay & Harbor October 2003 20,725 

Francisco E. N/O WB 580 on Ramp April 2005 7,989 

Francisco E. S/O Irene July 2003 10,344 

Francisco E S/O Medway October 2003 16,185 

Irene E/O Francisco E April 1999 7,582 

Kerner N/O Bellam September 2004 11,581 

Larkspur S/O Canal  May 1999 2,332 

Medway E/O Francisco E.  June 1999 8,414 

Medway E/O Front April 1999 5,859 

Novato S/O Canal May 1999 2,018 

Shoreline E/O Francisco E. April 1999 4,187 

Sonoma S/O Canal April 1999 967 

Source: San Rafael Department of Public Works, July 2005. 
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Table 24: Unsignalized Intersection Delay and Level of Service, Existing and Baseline Conditions 

Existing Baseline 
Intersection Peak 

Delay LOS Delay LOS 

Castro & Francisco E. AM 1.8 A* 2.9 A* 

Castro & Francisco E. PM 2.9 A* 3.7 A* 

Shoreline & Kerner AM 1.6 A* 1.9 A* 

Shoreline & Kerner PM 3.1 A* 5.1 A* 

Bellam & 580 EB AM 28.2 C 30.9 C 

Bellam & 580 EB PM 39.3 D 48.3 D 

Bellam & 580 WB AM 22.5 C 28.6 C 

Bellam & 580 WB PM 21.8 C 23.1 C 

Bellam & Andersen AM 21.9 C 23.9 C 

Bellam & Andersen PM 22.9 C 26.1 C 

Bellam & Francisco E. AM 18.1 B 19.9 B 

Bellam & Francisco E. PM 22.7 C 25.2 C 

Bellam & Kerner AM 19.3 B 25.7 C 

Bellam & Kerner PM 26.5 C 34.5 C 

Irene & Francisco East AM 7.8 A  7.8 A  

Irene & Francisco East PM 4.7 A 5.5 A 

Irene & Kerner AM 6.1 A 7.1 A 

Irene & Kerner PM 8.3 A 12.6 B 

Medway & Francisco East AM 11.6 B 12 B 

Medway & Francisco East PM 18.6 B 19.8 B 

Shoreline & Francisco East AM 12.3 B 15.2 B 

Shoreline & Francisco East PM 12.9 B 13.2 B 
Delay is in seconds per vehicle.  LOS is Level of Service. 
* Two-Way Stop controlled intersection. The intersection delay and LOS was calculated based on City's methodology. 
Source: San Rafael Department of Public Works, San Rafael General Plan 2020 Draft Environmental Impact Report Background 
Report, January 2004. 
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Table 25: Intersections, Baseline, 2020 without Improvements, and 2020 with Improvements 

Base Line 

2020 without 
roadway 

improvements 

2020 with 
roadway  

improvements 

Intersections  Peak 
Baseline 
Status 

Baseline 
Improve
ments 

(1) Delay LOS Delay LOS Delay LOS 
General Plan 2020 Roadway 

Improvements (2) 
101 SB Off & 

Andersen AM Sig.  11.1 B 11.2 B - - Ramp Closed 

101 SB Off & 
Andersen PM Sig.  8 A 11.1 B - - Ramp Closed 

Bellam & 580 EB AM Sig. Bellam 
Phase III 30.9 C 43.5 D 20.8 C Signal Operation Improvement 

Bellam & 580 EB PM Sig. Bellam 
Phase III 48.3 D 63.1 E 24.2 C Signal Operation Improvement 

Bellam & 580 WB AM Sig. Bellam 
Phase III 28.6 C 38.6 D 11.8 B Signal Operation Improvement 

Bellam & 580 WB PM Sig. Bellam 
Phase III 23.1 C 26.7 C 16.7 B Signal Operation Improvement 

Bellam & Andersen AM Sig.  23.9 C 36.1 D 22.2 C 
Signal Operation Improvement 

(eastbound left and westbound left 
protect phasing) 

Bellam & Andersen PM Sig.  26.1 C 34.1 C 29.3 C 
Signal Operation Improvement 

(eastbound left and westbound left 
protect phasing) 

Bellam & Francisco 
E. AM Sig.  19.9 B 22.1 C 21.9 C Signal Operation Improvement 

Bellam & Francisco 
E. PM Sig.  25.2 C 31.8 C 19.5 B Signal Operation Improvement 

Bellam & Kerner AM Sig.  25.7 C 31 C 18.6 B Signal Operation Improvement 

Bellam & Kerner PM Sig.  34.5 C 50.2 D 29.4 C Signal Operation Improvement 

Castro & Francisco 
E. AM UnSig.  2.9 A* 3.8 A* 3.3 A* None 

Castro & Francisco 
E. PM UnSig.  3.7 A* 6.4 A* 5.3 A* None 

Irene & Francisco E. Am Sig.  7.8 A 8 A  10.2 B Signal Operation Improvement 

Irene & Francisco E. PM  Sig.  5.5 A 7.2 A 3.6 A  Signal Operation Improvement 

Irene & Kerner AM Sig.  7.1 A 9.5 A 7 A Signal Operation Improvement 

Irene & Kerner PM Sig.  12.6 B 24.3 C 14.3 B Signal Operation Improvement 

Medway & Francisco 
E.  AM Sig.  12 B 12.4 B 12.2 B Signal Operation Improvement 

Medway & Francisco 
E.  PM Sig.  19.8 B 21.6 C 27.4 C Signal Operation Improvement 

Shoreline & 
Francisco E. AM Sig.  15.2 B 17 B 33.1 C Add Shoreline Under Crossing 

Shoreline & 
Francisco E. PM  Sig.  13.2 B 18.8 B 43.3 D Add Shoreline Under Crossing 

Shoreline & Kerner AM UnSig.  1.9 A* 2.2 A* 6 A Signalization 

Shoreline & Kerner PM UnSig.  5.1 A* 10.2 B* 9.2 A Signalization 

Shoreline Under & 
Andersen AM Sig.  - - - - 14 B New Signal (with Shoreline under 

crossing) 
Shoreline Under & 

Andersen PM Sig.   - - - - 40.9 D New Signal (with Shoreline under 
crossing) 

(1). Roadway improvements currently programmed and funded.  
(2) General Plan 2020 improvements are described in Exhibit IV.2-14, page IV.2-27. 
*Two-Way Stop controlled intersection. The intersection delay and Level of Service was calculated based on city's methodology. 
Source: San Rafael General Plan 2020 Draft Environmental Impact Report, February 2004. 
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Traffic Calming 
Traffic calming is a neighborhood traffic management technique to improve traffic safety and the quality 
of life in residential areas.  In 1999, the City of San Rafael instituted two traffic calming techniques that 
have been implemented in various parts of the city. The first technique is “all-way stop control,” or stop 
signs installed at an intersection that warrants the all-way stop in order to provide adequate right-of-way 
information.  The second technique is the “speed hump,” or a raised area in the pavement that reduces 
vehicle speed and discourages cut-through traffic.  In the Canal neighborhood, three speed humps have 
been installed along Catalina Blvd.  
 
Bicycle and Pedestrian Volumes 
Bicycle and pedestrian volume counts were conducted at the following locations. 
 

Table 26: Bicycle and Pedestrian Counts, San Rafael (1998-2000) 

 AM PM 

Intersection Bike Pedestrian Bike Pedestrian 

Bellam & Francisco Blvd. East. 18 61 49 97 

Bellam & Kerner 14 27 40 48 

Canal & Medway NA 42 NA 106 

Medway & Francisco 17 11 28 19 

Source: City of San Rafael General Plan 2020, Background Report, April 2001. 
 
 
Transit 
Transit service in Marin County is available for both regional and local trips.  Regional service, which 
includes connections to Sonoma, San Francisco and Contra Costa Counties, is operated by Golden Gate 
Transit.  Local transit service or those trips that begin and end within Marin County is the responsibility of 
the Marin County Transit District (MCTD).  MTCD owns 24 vehicles, of which 21 vehicles are used for 
paratransit and 3 are used for the West Marin Stagecoach service.  These vehicles are maintained and 
operated by the contractor, Whistlestop Wheels.  MCTD contracts with other providers, including Golden 
Gate Transit and Whistlestop Wheels for local bus and paratransit services. 
 
Fixed-route transit service is provided to and from the Canal Neighborhood by Golden Gate Transit (GGT) 
on Routes 35 and 36.  These two routes are basically identical providing connection between the San Rafael 
Bettini Transportation Center (San Rafael Transit Center) and the neighborhood; GGT Route 36, however, 
continues further south to Marin City.  The Canal Neighborhood factors heavily in the population served 
by transit in Marin County.  In fact, the “typical” existing transit user uses GGT services five days a week, is employed, 
is between 30-45 years old, does not own an auto, lives in the Canal area, and needs to transfer at least once to get to his or her 
destination.1  GGT Routes 35 and 36 are shown in Figure 5 including the location of bus stops.   
 
The San Rafael Transit Center is a transit hub, providing coordinated/timed bus connections to local bus 
routes within Marin County, regional bus service to San Francisco, Sonoma and Contra Costa Counties 
including commuter service, airporter service to both San Francisco and Oakland Airports, taxi service, 
Marin County Health and Human Services County Shuttle Connection and limited bicycle parking.  
 
Paratransit service is available from Whistlestop Wheels.   
 
Route 35 
                                                           
1 Marin County Congestion Management Agency, Marin Bus Transit Futures: Improving Local Transit Choices, February 2001. 
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GGT Route 35 provides an important link between the Canal Neighborhood and the San Rafael Transit 
Center where transfers can be made to other local and/or regional routes within the Golden Gate Transit 
Service Area.  Route 35 provides service 7 days a week at approximately 30-minute headways.  Service hours 
and bus frequencies are essentially the same for both weekdays and weekends with service from 
approximately 5 AM to 11 PM.  Route 35 is designated as one of the transit routes that comprise the 
Lifeline Transportation Network by the Metropolitan Transportation Commission (MTC).  The Lifeline 
Transportation Network2 was defined as part of the 2001 update of the Regional Transporation Plan to 
identify which public transit services are most vital to disadvantaged neighborhoods.  Route 35 was selected 
because it serves a cluster of households participating in the CalWORKs Program for moving people from 
welfare to work.  In addition, Route 35 serves as trunkline route operating along a major corridor carrying 
a large number of passengers and running at frequent headways.  
 
Background surveys for the Marin County Transit District Short-Range Transit Plan3 provide significant 
detail about route operation and rider demographics.  The analysis shows that for GGT Route 35: 

• GGT Route 35 is the most heavily used route in Marin County; 

• Riders come from all segments of the population but are less likely to be students than working age 
adults; 

• Riders have the lowest incomes in the system; 

• Most riders use the system very frequently; 

• Respondents used the Spanish language survey more than any other route; 

• Riders have the lowest proportion of auto ownership compared to riders on other routes; 

• Boardings/alightings are distributed throughout the Canal loop; 

• Scheduling problems are more the result of early operation rather than delays in service; 

• There is little difference between weekday and weekend demand; and 

• Route 35 is heavily reliant on transfers at the San Rafael Transit Center. 
 
Route 36  
GGT Route 36 operates primarily during peak hours extending the coverage of Route 35 to include Marin 
City. Route 36 is intended to supplement Route 35 service by providing extra frequency during peak times 
between the Canal Neighborhood and San Rafael Transit Center.  During operation, it provides Canal 
residents with a faster routing to destinations to the south.  When Route 36 is not operating, these same 
trips can be made using Route 35 with a transfer in San Rafael.  Route 36 operates during approximately 
the same service hours and frequency on the weekends as it does during weekdays.  Findings of the MCTD 
Short-Range Transit Plan concerning route operation and rider demographics for GGT Route 36 include: 

• GGT Route 36 is among the most productive lines in the system with 36 boardings per hour; 

• Ridership is dominated by working age adults employed full to part-time; 

• Riders have among the lowest incomes in the system; 

• Most riders use the system very frequently; 

• Riders were more likely than average to use the Spanish language survey; and 

                                                           
2 Metropolitan Transportation Commission, Lifeline Transportation Network Report, December 2001. 
3 Marin County Transit District, Short Range Transit Plan – Line by Line Analysis, May 2005. 
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• More than half of riders live in a zero-car household and the majority indicated they did not have a 
car available for this particular trip. 

 
Paratransit 
Paratransit service in the Canal Neighborhood is provided by Whistlestop Wheels which offers door-to-
door service to individuals in Marin County who meet the eligibility requirements for service under the 
American’s With Disabilities Act (ADA).  Whistlestop Wheels service exceeds the mandated ADA 
requirements in respect to service area and hours, fare, reservations and providing assistance between the 
vehicle and front door of the origin/destination.  Paratransit trip origins within the Canal Neighborhood 
are shown on Figure 6; non-ADA paratransit trip origins (trips not mandated by ADA but still provided by 
Whistlestop Wheels) are included on Figure 7.   
  
 
Pedestrian Facilities 
In the Canal Neighborhood, there are some locations where sidewalks abruptly end, sidewalks are available 
on only one side of the street, effective sidewalk width is constrained by poles, street furniture or other 
obstructions and sidewalks/ramps do not meet ADA requirements.  Locations needing pedestrian 
improvements within the Canal study area were identified in the San Rafael Bicycle and Pedestrian Master 
Plan and are shown on Figure 8.  These locations include: 

1. East Francisco Blvd. - Narrow, incomplete, broken and heavily used sidewalks situated next to a 
busy street with no parking. 

2. US 101 at Medway Road – The freeway is a barrier to pedestrians who sometimes run across 6 lanes 
of traffic to cross the freeway. 

3. Canal Waterway – the canal separates bikes and pedestrians from San Rafael High School, 
Montecito Shopping Center and Downtown, and forces them to use busy Francisco Blvd. East. 

4. Larkspur Street from Kerner to Canal – There are many pedestrians; uncut bushes obstruct the 
sidewalk; and only a few cross walk exist. 

5. Medway and Canal from Francisco Blvd. East to Novato Street – Narrow street, fast traffic, parked 
cars, no crosswalks. 

6. Belvedere at Alto/Tiburon streets intersection – No crosswalk. This is an oddly-shaped intersection 
with lots of cars, bikes, and pedestrians. 

7. Bellam and Andersen Drive Intersection – Very busy intersection.  

8. Francisco Blvd. from Grange Way to Highway 580 (at approximately 2165 E. Francisco Blvd.) – 
There is a bus stop sign, but no shelter or bus pad here.  There is a small business center here and 
this stop is a link to the Richmond Bridge and Sir Francis Drake Blvd.  Sidewalk ends at Bay Park. 

9. East Francisco from Pelican Way to the end – No sidewalk. 
 
Future pedestrian improvement projects in the study area are included in the discussion of the Bicycle and 
Pedestrian Plan below.   
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Bicycle Facilities 
The City of San Rafael has approximately 6.6 miles of bikeway facilities including 2.7 miles of Class 1 bike 
paths (off-street) and 3.9 miles of Class 2 bike lanes (striped on-street)4.  There are currently no Class 3 bike 
routes (signed on-street) in the City.  Existing bicycle facilities in the Canal study area are shown in Figure 
9, and include: 

• Baypoint Pathway: Class 1 bike path from Bellam Blvd./Playa Del Rey intersection to Spinnaker  
Point Drive – 0.4 miles. 

• Shoreline Park Path and Bay Trail: Class 1 bike path from Pickleweed Park south to Francisco Blvd. 
near Grange Way – 1.0 mile paved; 0.9 miles unimproved. 

• Andersen Drive: Class 2 bike lanes on Andersen Drive from Lindaro Street to Sir Francis Drake 
Blvd. – 2 miles. 

• Bellam Blvd.: Class 2 bike lanes on Bellam Blvd. from 24 Bellam Blvd. to Andersen Drive – 0.1 
miles. 

• Bellam/Playa Del Rey: Class 2 bike lanes on Baypoint Village Drive from Playa Del Rey to Baypoint 
Drive – 0.1 miles. 

 
Future bikeway improvement projects for the study area are included in the discussion of the San Rafael 
Bicycle and Pedestrian Plan discussed below. 
  
 
Access to Schools 
Currently all students in the Canal Neighborhood attend schools outside the neighborhood.  As previously 
mentioned the Bahia Vista Elementary School (grades K-5) is under construction and is due for completion 
in 2006.  Until that time, Bahia Vista students are bussed to either the Short School (grades K-1) in Gerstle 
Park or the Annex (grades 2-5) at Davidson Middle School.  Other Canal students attend San Pedro 
Elementary School (grades K-5) in the Loch Lomond Neighborhood, Davidson Middle School (grades 6-8) 
and San Rafael High School (grades 9-12).  School bus service is provided from the Canal Neighborhood 
for students attending San Pedro Elementary School and Davidson Middle School. High school students 
take GGT route 35/36 to travel to San Rafael High School.   Location of schools serving Canal students 
can be found on Figure 3.   
 
Throughout Marin County, the Safe Routes to School program promotes walking and biking to school in 
order to decrease traffic and pollution and increase the health of children and the community.  Bahia Vista 
is a participating school in Safe Routes to School program.  Earlier this year, the City received grant money 
to implement traffic calming and pedestrian safety devices, such as high visibility crosswalks, high 
technology warning devices at Bahia Vista and one other elementary school elsewhere in San Rafael. 
Consultants, selected early November 2005, will evaluate and recommend appropriate Safe Routes to 
School improvements at Bahia Vista. It is expected that the improvements will be installed during summer 
2006 when school is closed for the summer. 

                                                           
4 City of San Rafael Bicycle and Pedestrian Master Plan, February 2002. 
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RELEVANT STUDIES, REPORTS AND PLANS 
 
Neighborhood Studies 
 
Canal Voice, 1996 
Canal Voice was an effort to provide a way to for members of the Canal Neighborhood to express their 
concerns about the future of the area and to develop strategies to improve the community.  This project 
made an effort to include and accommodate all members of the community by utilizing small group 
discussions.  A summary of the concerns expressed and strategies recommended were organized by the 
relevant issue ranging from communication and crime to the need for public services and improved 
transportation options.  Comments about transportation issues included: 
 
Comments about Public Transit 

Topic Comment 
Appreciate Free bus to the ferry (but not many ride it) 
Appreciate Golden Gate Transit does well in Canal 
Appreciate Good public transportation 
Appreciate Transportation 
Dislike GGBD doesn't notify users at bus stops about temporary rerouting of bus routes. 
Dislike Golden Gate Transit costs too much 
Dislike Need better area bus transportation to San Pedro School (big problem to get to school events and 

counselors during the day) 
Dislike Some of the bus drivers discriminate against the people in this neighborhood. 
Dislike There are some irresponsible bus drivers (one time he let people on, closed the door and then made them 

wait while he took his break) 
Dislike Transit is costly ($1.25) 
Ideas Increase the number of buses in the Canal.  #20 buses are full in the morning.  Canal routes pay for 

themselves and subsidize other routes. 
Ideas Low cost jitney service to connect Canal to Montecito and Downtown 
Ideas More bus service, improve hours 
Ideas More bus service, tours 
Ideas See what the need is for transportation and increase bus service. 
Ideas Would like a shuttle bus to the ferry like in Corte Madera 

 

Comments about Bicycles 
Topic Comment 

Appreciate Bike ride with friends to Burger King 
Appreciate Bike riding 
Dislike Won't be able to get to the bike paths on Andersen Drive very easily. 
Ideas Bike lanes 
Ideas Develop more bike paths and walkways so can get to Peacock Gap and around better, more pleasantly, not 

just along Francisco 
Ideas Need sidewalks, bike path (on Bellam) 
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Comments about Pedestrians 
Topic Comment 
Appreciate Good sidewalks 
Appreciate Pedestrian-oriented neighborhood.  People out walking get to know each other.  Empty streets are not 

friendly. 
Appreciate Seeing people I know while I'm walking to work. 
Dislike Blocks are too long.  Used to be easier to get through.  Too many fences now. 
Dislike Getting to schools outside this area is hard. 
Dislike It's not easy to get out of this area 
Dislike Limited and unsafe pedestrian access 
Dislike Main way to get around neighborhood is walking or riding a bicycle.  But it's very dangerous and unpleasant 

to walk or ride a bike out of the Canal.  
Dislike Not easy to walk over to Marin Square 
Dislike Not enough lighting at Bahia Vista school (especially) and streets 
Dislike Poor pedestrian access along Francisco Blvd. East.  Dangerous and ugly 
Dislike Schools are too far from home (30-45 minute walk) 
Dislike The streets are dark. 
Dislike Unfriendly to walk to places like Marin Square, Borders 
Dislike We asked for a bridge in 1985, but nothing happened 
Ideas Arching or draw bridge over the Canal (end of Canal to Montecito.  Close it to car traffic, but have it open 

to emergency vehicles.) 
Ideas Better way to cross 101 
Ideas Bridge over the Canal (SRHS) 
Ideas Make some breaks in the blocks. 
Ideas More street lights 
Ideas Need more lights in the Canal (it is dark) 
Ideas Pedestrian/bike along RR ROW to Downtown 
Ideas Pedestrian bridge or walkway to Montecito  
Ideas Walkway along the canal connecting both sides of the canal 
Ideas We need more lights. 
Ideas Would like a pleasant connection to Downtown 

 
Comments about Cars 
Topic Comment 
Appreciate Close to the highway 
Appreciate Easy commute 
Appreciate Transportation 
Dislike Bellam Blvd. looks like a used car lot, and has too many trucks parked on it 
Dislike Big trucks parking on Bellam Blvd. 
Dislike Busy street near Post Office and Marin Square 
Dislike Can only get to Montecito by car. 
Dislike Car crashes 
Dislike Commercial truck parking on residential streets 
Dislike Francisco Blvd. West/Bellam intersection -- light timing (but left turn light is good) 
Dislike Have been through the process three times requesting red curbs on Portofino but have not had success in 

finding any solutions 
Dislike Intersection at Bellam and Francisco is a nightmare.  People are running the red lights. 
Dislike Lack of parking 
Dislike Limited access roads present a problem with so many people here.  Can't get in or out in a disaster. 
Dislike Need stop signs in some places, such as the entrance to Alto and Larkspur 
Dislike Not enough parking 
Dislike People have to use a car to get in and out of the area 
Dislike Poor access to the neighborhood would be a problem if there were a quake on the Hayward Fault. 
Dislike Poor access to the post office 
Dislike Right hand turn off of 580 onto Bellam a problem (visibility poor, lane changes difficult) 
Dislike Second/Grand left turn and one-way circulation -- difficult to get to Kinko's 
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Dislike So close to Downtown but hard to get there 
Dislike Traffic lights at Bellam/Francisco a problem 
Dislike When the freeway is tied up, Francisco is tied up, and we can't get in or out of the neighborhood.   
Ideas An additional road in and out 
Ideas Don't let cars park on the sidewalks. 
Ideas Drive slowly in the parking lot. 
Ideas Enforce parking regulations about red zones and driveways 
Ideas Have a meter maid, 6:30 - midnight 
Ideas Kerner extension would be a help. 
Ideas Prohibit right turn from 580 onto Bellam 
Ideas Residential parking permit program 

 
 
Concept Study for San Rafael Canal Pedestrian Crossing, 1999 
This study was prepared for the City of San Rafael Department of Public Works to evaluate alternative 
methods of providing pedestrian access across the San Rafael Canal connecting the Canal Neighborhood to 
the shopping and school area north of the Canal along Third Street.  The primary goals included:   

• Providing safe 24-hour pedestrian access across the Canal; 

• Providing pedestrian access that will meet ADA requirements; and 

• Provide an 80-foot clear navigable passage for boats through the canal. 
 
Three alternatives were evaluated: a floating pedestrian bridge, a fixed bascule bridge (drawbridge) and a 
rotating cable stayed bridge.  Preliminary cost estimates for construction and operation were presented and 
are included below. 
 
Bridge Type Construction Cost Operating Cost Total 
Floating Bridge $1,383,750 $504,550 $1,888,300 
Fixed Bascule Bridge (drawbridge) $1,133,750 $474,550 1,608,300 
Rotating Cable Stayed Bridge $975,000 $468,200 1,443,200 
All costs are in 1999 dollars, and assume 24-hour tender at $45/hour. 
 
Medway/Canal Enhancement Project, (2002 – 2008) 
The City of San Rafael has made considerable progress in obtaining funding for a capital improvement 
project to enhance the ‘main street’ of the Canal Neighborhood.  The $2.3 million project along Medway 
Road between Francisco Blvd. East and Canal Street will include undergrounding of the utility lines, new 
sidewalks, landscaping, new street lights, traffic calming, pedestrian amenities, improved signage, and 
entryway treatments.  The project is funded in part by a $900,000 grant from MTC’s Transportation for 
Livable Communities program, $250,000 from the San Rafael Redevelopment Agency, $400,000 in Federal 
Transportation Enhancement Funds, and PG&E monies.  The Medway enhancement project was conceived 
by the neighborhood during the Canal Voice project (see above).  In 2002, a neighborhood committee led 
an outreach and design process to complete the project’s scope and plans.  Construction on the 
undergrounding project is expected to begin Spring 2006, and will be completed within a year.  The 
streetscape improvement project should begin Spring 2008, and is expected to be completed the same year. 
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City of San Rafael Plans 
 
Bicycle and Pedestrian Master Plan, February 2002 
The Bicycle and Pedestrian Master Plan, adopted by the City Council in 2002, was prepared to address 
needed improvements to the physical infrastructure and education/enforcement programs to enhance and 
promote bicycle and pedestrian travel in the City of San Rafael and provide connections to surrounding 
communities in Marin County.  The Plan includes goals, objectives and policies to facilitate the 
implementation of identified improvements including a focus on the development of bikeways and 
walkways, facility maintenance, coordination with transit, education, design standards and bicycle parking.   
 
The Bicycle and Pedestrian Master Plan includes recommendations for specific pedestrian projects which 
involve both physical improvements and programmatic components such as participation in the Safe 
Routes to School program.  Many of the projects will improve conditions for pedestrians including 
improved or additional roadway crossings, traffic calming, enforcement, street lighting and elimination of 
travel barriers.  Pedestrian improvements for the Canal Neighborhood are:   
 
Priority A Projects 

• East Francisco Blvd. – Improve/construct (widen sidewalks) 

• Belvedere at Alto/Tiburon streets intersection – Add crosswalks. 

• Bellam and Andersen Drive Intersection – Add pedestrian signals with push buttons.  Add curb cuts 
on all four corners.   

 
Priority B Projects 

• US 101 at Medway Road – Construct a pedestrian & bicycle overcrossing across the freeway at the 
location of East Francisco and Medway Street/Louise Street connecting to West Francisco Blvd 
(and/or to Andersen Dr.). 

• Canal Waterway – Construct a bridge over, or a connection under, the canal for easier 
pedestrian/bicycle movement. 

• Larkspur Street from Kerner to Canal – install traffic calming devices (roundabout & speed bumps) 
along Larkspur at Larkspur & Canal.  Cut brush obstructing the sidewalk.  Add a few cross walks. 

• Medway and Canal from Francisco Blvd. East to Novato Street – Add crosswalks and more stop 
signs along Canal and Medway. 

 
Priority C Projects 

• Francisco Blvd. from Grange Way to Highway 580 (at approximately 2165 E. Francisco Blvd.) – 
Complete sidewalk on the east side of the street.  Improve the bus stop at 2165 E. Francisco Blvd. 

• East Francisco from Pelican Way to the end – Add a sidewalk on the east (non-freeway) side of East 
Francisco. 
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The Bicycle and Pedestrian Master Plan includes the following recommendations for specific bicycle 
projects in the Canal Neighborhood:  
 
Short Term Bicycle Improvements (1-5 years) 

Priority Segment 

A Class 3, Route 32-01, Harbor Drive along Canal St. to the Bay Trail 

B Bellam Blvd. from Playa Del Rey to Kerner Blvd., Class 2-3, Route 13-05 

B Bellam Blvd. from Kerner to Highway 580 interchange, Class 2-3, Route 13-07 

B Bellam Blvd. from Highway 580 interchange to Andersen Dr., Class 2-3, Route 13-09 
 
Medium Term Bicycle Improvements (1 – 10 years) 

Priority Segment 

A Canal from the Bridge to Harbor Drive, Class 2-3, Route 27-03 

A Harbor Drive from Canal St. to Front St., Class 2-3, Route 27-05 

A Front St. and Harbor Drive to Medway and Front St., Class 2-3, Route 27-07 

A Mill St. and harbor Dr. to Medway Rd., Class 2-3, Route 27-09 

B Kerner Blvd. from Bellam to the start of the Kerner Blvd. gap, Class 2-3, Route 15-01 

B Kerner Blvd. gap to close the gap north of Shoreline, Class 2-3, Route 15-03 

B Kerner Blvd. from Shoreline Pkwy to Grange Way, Class 2-3, Route 15-05 

B Grange Way from Kerner Blvd. from Francisco, Class 2-3, Route 15-07 

C Francisco Blvd. East from Grand Ave. to Medway, Class 2-3, Route 09-07 

C Francisco Blvd. East from Medway to Richmond Bridge, Class 2-3, Route 09-09 
 
Long Term Bicycle Improvements (1 – 20 years)  

Priority Segment 

A NWP Right-of-Way from the Transit Center to the San Rafael southern city limits, Class 
1, Route 07-05 

A NWP Right-of-Way from San Rafael southern city limits through the Larkspur Tunnel, 
Class 1, Route 07-07 

A Bridge over the San Rafael Canal from Third St. to Canal St., Class 1, Route 27-01 

A Freeway overcrossing from Francisco Blvd. East to Francisco Blvd. West, Class 1, Route 
27-13 

A Medway Rd. To Francisco Blvd. East, Class 2-3, Route 27-11 

C Bay Trail from Kerner Blvd. to Shoreline Park near Grange Way, Class 1, Route 11-01 

C Grange Way from Bay Trail to Francisco Blvd., Class 2-3, Route 11-02 
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The Bicycle and Pedestrian Plan also includes a list of several countywide ‘gap closure’ and safety projects 
in Marin Countywide plan.  The ones that specific to the Canal Neighborhood are: 
 
#4 Bellam-Francisco Bicycle/Pedestrian Project (Safety Projects)  

The plan notes that these two corridors have a high number of people who are dependent on walking 
or bicycling as a primary mode of transportation.  Surveys indicated specific problems with school 
children reaching Davidson Middle School because of the traffic on Bellam at the I-580 ramps.  Issues 
for people traveling along Francisco Blvd. East to Montecito are heavy traffic volumes, numerous 
driveways, and a constrained roadway.   

#7 San Rafael – Larkspur Gap Closure Project 
The plan notes the steep routes and heavy traffic for pedestrians and bicyclists traveling from the 
Canal to Larkspur. Options include a safer route along Andersen Drive to Sir Francis Drake, and a 
Class 1 path through the rail tunnel between San Rafael and Larkspur with a connection from 
Andersen Drive. 

#9 Regional Connection Project:  North-South Bikeway 
The plan describes the North-South Bikeway project that will run parallel to the Sonoma Marin Area 
Rail Transit line through San Rafael.  The southern segment of the proposed Class 1 path will connect 
Larkspur to San Rafael through the rail tunnel.   

 
San Rafael General Plan 2020, November 2004 
The City of San Rafael General Plan serves as the planning guidelines for the future of the City containing 
goals, policies and programs related to the community’s vision for economic vitality, livable neighborhoods 
and environmental protection.  Of particular interest are the sections discussing neighborhoods and 
circulation including the following goals: 

• Goal 5 (Neighborhoods): This goal addresses the desire for neighborhoods of integrity and 
distinctive hometown character.  Neighborhood circulation is an important aspect of neighborhood 
quality including streets that are safe, pleasant and attractive to walk, cycle and drive. 

• Goal 13 (Circulation): Goal 13 addresses mobility for all users with the goal for San Rafael to have a 
diversified, cost-effective and resource-efficient transportation network that provides mobility for all 
users.  It covers a range of trends that demand improvements in the future transportation system 
stressing the importance of alternatives to the Single-Occupant-Vehicle (SOV).  Policies and programs 
to encourage a mode shift from the SOV to for travel by walking, bicycling, transit, carpooling, and 
low-impact alternative vehicles are included.  In addition, transportation demand management 
programs targeted at public and private employers and schools are discussed.  

 
Specific Canal Neighborhood transportation improvements in General Plan 2020 include: 
 

Proposed Roadway Improvements Projected Cost Projected Project Timing

Upgrade traffic signal system (citywide) $3,000,000 7 years 

Install traffic monitoring sensors and camera system $1,000,000 7 years 

Francisco Blvd. East (Bellam to Grand Avenue Bridge)   
Four lanes required. One southbound, one two-way left turn and two 
northbound lanes. Major right of way required. 

$10,000,000 Depends On Development 
Timing 

Signalize Francisco Blvd. East/Harbor. $200,000 5-7 years 

Kerner Blvd or Francisco Blvd. East. To Andersen Drive 
Undercrossing [Shoreline undercrossing] 

  

Provide a minimum 3-lane connector near Shoreline Parkway. Signalize 
at both ends. 

$8,000,000 Depends On Development 
Timing 
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Proposed Roadway Improvements Projected Cost Projected Project Timing

Implement Bicycle and Pedestrian Master Plan $5,300,000 (portion) 7-20 years 

Pedestrian bridge to connect Canal to Andersen Drive/Downtown. $4,500,000 10-20 years 

Pedestrian bridge to connect Canal to Montecito Shopping Center. $4,000,000 10-20 years 

 
 
San Rafael General Plan 2020: Community Design Charrette, January 2002 
As part of the General Plan Update process, the City of San Rafael held a Community Design Charrette to 
obtain information and ideas from community members regarding visions for future development and 
change in San Rafael.  Six focus areas were identified as study sites for the Charrette as places where 
substantial benefits to the neighborhoods as well as the San Rafael community could be realized through 
new investment, improvement or redevelopment.  Three of the six focus areas involve the Canal 
Neighborhood:  Canalfront, Marin Square, and Medway/Vivian.  The Charrette was held on two Saturdays 
in January 2002 and involved a site visit, group design exercise and group reports and open discussion.  
Each focus area group included discussion of overall character for the future, land use, design objectives, 
circulation, implementation ideas and other major issues.   
 
For the Canalfront, the following circulation suggestions were made: 

• This community should be easily accessed by boat as well as by car and foot.  It should have a more 
comfortable, convenient and unbroken pedestrian way for the overall community and for the 
neighborhood itself from Harbor Center to the Grand Avenue Bridge, and should include an 
Esplanade behind the car dealerships by the Canal.  A pedestrian bridge or a city water taxi would be 
a good idea if it could be made to work. 

• Provide safe pedestrian access from Canal residential areas to the Canalfront area (the area is a 
primary shopping area for the Canal neighborhood). 

• Expand/widen Grand Ave. bridge with cantilevered sidewalks and include view points to the Canal.  
• Add landscaping along entire pedestrian loop. 
 

For Marin Square, the following circulation suggestions were made: 
• Provide access to Marin Square off Bellam Blvd; with access to Gary Place off Francisco Blvd.  
• An on-site grid circulation pattern is desirable.   
• Parking could be provided in underground parking garages.  Entrance and exit on Bellam with 

circular two-way loop around the perimeter. 
• Bellam Blvd. should have a greater pedestrian orientation, with retail facing the street.   
• Should have parking around the perimeter loop of the site, and undergound. 
• The train tracks that run through the area have potential for future mass transit. 

 
For Medway/Vivian, the following circulation suggestions were made: 

• Focus on pedestrians, with wider sidewalks on Medway and Vivian. 
• One-way streets discouraged. 
• Improvements to public parking, and parking layouts.  
• Widen the sidewalks, install benches in cutouts on sidewalk to create small gathering places, plant 

more street trees to create pedestrian effect, add more street lighting below tree canopies, and place 
parking underground or in back of structures. 
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Marin County Studies  
 
Draft Marin Countywide Plan, August 2005 
The Marin Countywide Plan’s framework is based on “Planning Sustainable Communities.”  The 
Transportation Section of this plan focuses on the importance of an integrated, multi-modal system that 
relies on travel by bus, rail, ferry, bicycle and foot to supplement and supplant automobile use.  Goals 
presented in this plan include: 

• Safe and efficient movement of people and goods; 

• Increased bicycle and pedestrian network; 

• Adequate and affordable public transportation; and  

• Protection of environmental resources. 
 
The Socioeconomic Element deals with issues of public safety and public health to insure that all persons 
regardless of economic status, race or age are able to live in a safe and healthy environment including: 

• Safe neighborhoods; 

• Opportunities for physical activity; 

• Improved access to health care services; and 

• Access to jobs, day care and education.  
 
The Natural Systems and Agriculture Element supports the preservation and expansion of trail routes for 
all user groups. 
 
Marin County Congestion Management Agency Marin Bus Transit Futures, February 2001 
Marin Bus Transit Futures is a comprehensive long-range plan to provide a vision and practical 
implementation strategies for improving the range of public transportation choices for local Marin County 
trips.  The goal of this effort is to enhance local mobility and create more livable communities by 
increasing the opportunities for County residents and workers to use transportation modes other than the 
single occupant vehicle.  In evaluating transit needs, the Marin Bus Transit Futures made extensive use of 
public outreach.  It was found that transit is important to many of the existing riders with over two-thirds 
of existing riders being transit dependent including residents of the Canal Neighborhood.  In fact, 
according to this study, the “typical existing transit user uses GGT services five days a week, is employed, is 
between 30-45 years old, does not own an auto, lives in the Canal area, and needs to transfer at least once to 
get to his or her destination.   
 
Various scenarios are identified that would provide significant connections between the Canal 
Neighborhood and major destinations throughout central Marin including Marin Civic Center, Montecito 
Shopping Center, College of Marin, Marin General Hospital, Larkspur Ferry and Corte Madera Town 
Center. 
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Moving Forward: A 25 Year Transportation Vision for Marin County, February 2003 
Moving Forward focuses on how Marin County can have a sustainable transportation system that promotes 
mobility and maintains the quality of life enjoyed by Marin residents.  The increase in congestion can be 
attributed to residents making more trips, more trips being made inside the County, peak period trips 
being made for more than the work commute, growth in employment in Marin County, attraction of the 
County for recreational trips and few options other than driving.  The vision for a better future includes 
opportunities for getting the congestion under control including: 

• Increasing travel choices to manage congestion and improve mobility; 

• Linking modes together in a seamless, comprehensive transportation network; 

• Serving local trips by a variety of new and expanded options, improving mobility for all Marin 
County residents; 

• Serving regional and interregional trips with completion of HOV system on Highway 101, 
implementation of a new commuter rail line, increased express bus service and increased ferry 
service.  

 
Several transportation improvements are suggested for the Canal Neighborhood including new bus transit 
routes, Safe Routes to Schools and school bus/shuttle service to middle and high schools, employer shuttles 
and bicycle/pedestrian improvements.  Specific recommendations include: 

• New bus transit routes operating all day every 30 minutes connecting San Rafael to the Canal via a 
two-way loop through San Anselmo, Ross, Kentfield, Greenbrae and Larkspur; Canal, San Rafael, to 
Santa Venetia route; and Canal, Northgate to Kaiser Hospital route; 

• Pedestrian and bicycle improvements with gap closure between San Rafael and Larkspur ferry 
terminal and improved bicycle and pedestrian safety in the Bellam and Francisco corridors; and 

• School Tripper buses and shuttles to middle and high schools. 
 
 
Marin County Transit District Strategic Plan - Existing Systems Report, October 2004 
Due to a change in the relationship with Golden Gate Transit and extra funding that is available for transit 
in Marin County, an evaluation of the transit system is needed to analyze the productivity and 
performance of the existing system.  The Existing Systems Analysis evaluates all transit services in the 
county on a variety of levels including cost effectiveness, level of congestion relief, provides service to 
youth, seniors and low-income households, fills a gap in the transit network and meets productivity 
standards.  GGT routes 35 and 36 which serve the Canal were among the highest ranked all-day routes in 
the Marin County Transit District system including all statistical criteria used.  Although these routes are 
among the most productive, require the lowest subsidy per trip than the system average and carry more 
than 1,000 people per day, the fact that these routes are operating so well may be an indication that they 
are under serving their market and should be reviewed carefully for service changes and additions. 
 
Marin County Transit District Short-Range Transit Plan – System Level Analysis, May 2005 
The Marin County Transit District (MCTD) Short-Range Transit Plan is the first transit plan that is 
entirely focused on local transit within Marin County.  Regional service, which includes connections to 
Sonoma, San Francisco and Contra Costa Counties, is operated by Golden Gate Transit.  Local transit 
service or those trips that begin and end within Marin County is the responsibility of the Marin County 
Transit District (MCTD).  Although MTCD has responsibility for local services, it does not own buses or 
facilities for fixed-route service and does not employ its own drivers.  Instead, MCTD contracts with other 
providers, including Golden Gate Transit and Whistlestop Wheels for local bus and paratransit services. 
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The Plan includes a complete assessment of the current system and its riders, as well as a thorough 
identification of transit needs in Marin County and alternative techniques for meeting those needs.  The 
goal of the plan is the development of a financially sustainable transit system for Marin County riders that 
maximizes productivity and mobility for everyone who travels within the County.  The first part of this 
Plan, the System Level Analysis, was completed Spring 2005, and includes a route-level analysis of each of 
the routes and services that are currently offered by Marin County Transit District.  Much of the document 
is dedicated to analyzing the performance of transit routes and services.  Much of this analysis is based 
upon an extensive on-board passenger survey that was conducted in April 2005.   
 
The results of the survey provided detailed demographic and socio-economic profiles of riders by each 
existing route.  They include information on who rides, what mobility choices are available to transit riders, 
where is the ridership occurring, and evaluation of performance 
 
The Draft Short-Range Transit Plan including recommendations for transit improvements in Marin 
County is due for public review in Fall 2005. 
 
Marin County Transit District Short Range Transit Plan, January 2006 
Marin County Transit District (MCTD) is preparing to release a draft of its first Short Range Transit Plan 
(SRTP) in January 2006.  The draft plan will incorporate extensive public input from rider surveys and 
community meetings throughout Marin.  After releasing the draft plan, MCTD will hold community 
meetings to introduce the plan, discuss the results of the public input, and receive comments on the draft 
plan.  The MCTD website, www.marintransit.org, will provide additional details, meeting dates and 
locations.   
 
The SRTP will be the first transit plan that is entirely focused on local transit within Marin County. The 
plan will include a complete assessment of the current system and its riders, as well as identification of 
transit needs in Marin County and alternative ways to meet those needs. The goal of the plan is to develop 
a financially sustainable transit system for Marin County riders that maximize productivity and mobility 
for everyone who travels within the County.     
 
Marin County Transit District Ride and Roll Evaluation Report, May 2004 
The Ride and Roll Program began as a pilot, free bus pass program for middle school and high school 
students.  It provided free rides on all Marin County Golden Gate Transit bus routes Monday through 
Friday from 6 am to 7 pm.  A modified version of this program will be funded with monies provided by 
passage of Measure A (see below).  The Ride and Roll Program was evaluated for success by participation, 
benefits and costs.  84% of eligible schools participated in the program as well as 20% of enrolled students.  
Ninth grade students had the highest rate of participation with participation by high school students 
greater than students at the middles schools.  GGT routes 1, 10, 20, 23, 35, and 50 had the greatest number 
of student riders with route 35 ranking 5th overall. 
 
Previous to using transit through the Ride and Roll program, the majority of students reported that they 
had traveled to school by car.  Program benefits included a significant mode shift from car to bus resulting 
in a reduction of automobile trips and expanded transportation options for students and their families.  
The majority of the program cost is for the free bus tickets.  Cost effectiveness of the program is based 
upon the estimated number of automobile trips removed from Marin County roadways.  Fuel and 
maintenance cost savings would also be accrued by those parents and students participating in the program 
as well as providing participating parents and students with expanded transportation options.    
 
The program described above was discontinued as of June 2005.  In its place, Marin County Transit 
District has instituted a fifty-percent discount for youth riders 18 years of age and younger and a low-
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income student ticket program for middle and high school students only whose families qualify for free or 
reduced price lunches. 
 
Marin Transit Future On-Board Survey Results:  Working Paper.  Crain & Associates.  March 2000. 
In November and December 1999, bus riders on Golden Gate Transit routes 1, 10, 21, 23, 35, 37, 50 51 and 
80 were surveyed to determine ridership information (origin and destinations locations, transfer activity, 
etc.) and to conduct a ridecheck about boarding and alighting activity.  In addition, riders’ comments and 
suggestions were solicited.  Route 35 is described as “probably the shortest route in the entire Golden Gate 
Transit system, but it is probably the most heavily-used on a passenger per hour basis.” (page 2-7) Pertinent 
facts about Route 35 in 2000 are: 

• A majority of riders (54.4%) indicated work as a trip purpose. 

• Over 75 percent (78.5%) have annual household incomes below $20,000, 46.4% have annual 
household incomes below $10,000. 

• Most (71.8%) transfer to another route to complete their trip. 

• Close to 90% use GGT at least three times weekly. 

• The Canal neighborhood had between 276 and 600 daily boardings (people getting on the bus).  
Only Downtown had over 600 daily boardings, and for the rest of the county, most areas had 
boardings of less than 125 a day. 

• The Canal neighborhood had between 401 and 1,200 daily alightings (people getting off the bus).  
Again, only Downtown had more than 1,200 alightings, and most of Marin had alightings of less 
than 225 a day. 

 
The survey also reviewed San Rafael City School bus service.  The School District contracts for bus service 
to the elementary schools and the middle school, but not to San Rafael High School.  Ninety percent of 
the students ride free or with a reduced fare; students must live at least a mile from school to be eligible to 
ride the school bus.  All schools were reported to have severe traffic problems, with Bahia Vista Elementary 
School being the worst.  A District priority would be to provide home to school bus service for San Rafael 
High School.  Factors limiting bus ridership include students having to walk too far to catch a bus, or to 
wait too long for the bus.  The School District also reported the need for better bus service to after school 
activities and after school child care. 
  
Metropolitan Transportation Commission Marin County Welfare to Work Transportation Plan, 
June 2002 
This study was prepared to address the deficiencies in Marin County’s existing transportation network and 
propose potential strategies for improving the overall mobility of CalWORKs clients. The CalWORKs 
Program requires that each county establish a countywide program for moving people from welfare to 
work.  A significant cluster of CalWORKs households is concentrated in the Canal Neighborhood; 
additional clusters were found in Marin City and Novato.  High concentrations of employment sites were 
also found in and adjacent to the Canal Neighborhood along Highways 101 and 580. 
 
A variety of programs were recommended as a result of this project involving expanded administrative and 
informational programs, routing and service improvements, subsidized transit passes, additional 
paratransit/shuttle services and car ownership/maintenance subsidies.  Specific to the Canal are 
recommended improvements to Route 35 including additional service frequencies and routing changes to 
provide service goals outlined in the Metropolitan Transportation Commission Lifeline Transportation 
Network Report discussed below.  These goals include: 
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• 30-minute headways on weekdays and Saturdays for all times of day and evening;  

• 60-minute headways are set for all times of day on Sundays.   

• Operating hours of 6 AM – 10 PM on weekdays and 8 AM – 10 PM on weekends.   
 
These service frequency and routing changes for Route 35 (a local route) are proposed in combination with 
changes to service on Route 20 (regional route).  However, service on Route 20 has been eliminated since 
publication of this report.  Although Route 35 continues to provide Canal residents with connections to 
downtown San Rafael and the connecting transit at the San Rafael Transit Center, the neighborhood could 
benefit from more direct service to destinations such as the Marin Civic Center, Marin General Hospital 
and other destinations.  
 
 
Regional Studies 
 
Lifeline Transportation Network Report: 2001 Regional Transportation Plan for the San Francisco 
Bay Area, December 2001 
The purpose of this report is to identify transit services that serve those low-income individuals and 
families who are in critical need of these services.  This report also makes recommendations to 
communities where there may be transportation gaps.  The Lifeline Transportation Network Report 
identifies San Rafael as having the lowest income population in Marin County, particularly in the Canal 
area.  San Rafael is also identified as having a large concentration of essential destinations for surrounding 
areas.  The Lifeline Transportation Network Report identifies routes that are critical to low-income areas 
because they provide: 

• Direct Service to a neighborhood with a high concentration of  households participating in the  
CalWORKs program for moving people from welfare to work; 

• Service directly to areas with high concentrations of essential destinations; 

• Core line trunkline route operating along a major corridor carrying a large number of passengers 
and running at frequent headways as identified by the transit operator; or 

• A key regional link to destinations outside of San Rafael. 
 
The study concluded that low-income residents need greater access to public transit services later during the 
day, more frequently during the day and more extensively on weekends.  The MTC-adopted service 
objectives for proposed Lifeline Transit Routes for a transit operators such as Golden Gate Transit include 
the following service goals: 

• 30-minute headways on weekdays and Saturdays for all times of day and evening;  

• 60-minute headways are set for all times of day on Sundays.   

• Operating hours of 6 AM – 10 PM on weekdays and 8 AM – 10 PM on weekends.   
 
Route 35 which serves the Canal Neighborhood is identified as a Lifeline Transportation Network Route.  
Route 35 meets all of the MTC goals except for sufficient service during the evening hours. 
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Metropolitan Transportation Commission: Transportation 2030 Plan - Equity Analysis  
As the metropolitan planning organization in the San Francisco Bay Area, MTC is responsible for adopting 
the Bay Area’s regional transportation plan. The current plan, known as Transportation 2030, specifies 
investments and strategies needed to maintain, manage and improve transportation in the Bay Area over 
the next 25 years. In conjunction with the long-range plan, MTC published the Equity Analysis Report, which 
addresses environmental justice5 issues.  The purpose of the report is to measure both the benefits and 
burdens associated with the transportation investments proposed in the Transportation 2030 Plan, and to 
make sure that minority and low-income communities share equitably in the benefits without bearing a 
disproportionate share of the burdens. The Canal Neighborhood in San Rafael is one of forty-four (44) 
communities of concern (neighborhoods with 30% or more of the households having an income below 
200% of the poverty level or with 70% or more of the persons of African-American, Asian-American, 
Hispanic or Multiracial descent) identified in the Equity Analysis Report.  The comments below about 
transportation from the Canal Neighborhood are excerpted from the report’s appendices.   
 

Table 27: Distribution of Destinations/Services within the Canal District 

Destination/Services Number w/in 
Canal District Employees Population1

# of 
Stores/Services 

per 1,000 
Residents 

Employees per 
1,000 Residents 

Food Stores (Table B13) 8 56 11,973 0.7 4.7 

Health Services (Table B14) 14 183 11,973 1.2 15.3 

Social Services (Table B15) 18 180 11,973 1.5 15 

Elementary/Middle Schools (Table B16) 2 48 11,973 0.17 4.01 

High Schools (Table B17) 0 0 11,973 0 0 

Colleges & Universities (Table B18) 0 0 11,973 0 0 

Post Offices (Table B19) 1 30 11,973 0.08 2.51 

Banks & Credit Unions (Table B20) 8 53 11,973 0.67 4.43 

1 - Year 2005 population based on ABAG Projections 2003, Tables B13-B20 
Source: InfoUSA, 2004  
 
 

Table 28: Number of Jobs Accessible by 
Auto & Transit from Canal District 

 Table 29: Peak Period Commute Accessibility 
to Low Income Jobs (<150% of Poverty Level) 
from Canal District Within 30 Minutes Travel 

 2000 Base   2000 Base 

 Auto Transit   By Auto By Transit 

Within 15 minutes 38,870 0  Within 30 Minutes Travel 14,458 1,133 

Within 30 minutes 162,291 11,045  From Tables C10, C11   

Within 45 minutes 478,742 30,995     

From Tables C2-C7       

 
 

                                                           
5 The intent of environmental justice is to 1) avoid, minimize, or mitigate disproportionately high and adverse effects on minority and 

low-income populations, and 2) ensure the full and fair participation by all potentially affected communities in the transportation 
decision-making process. 
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Metropolitan Transportation Commission – Transportation 2030 Plan, Appendix V, Summary 
Report:  Phase One Outreach and Involvement Program 
On November 1, 2003, the Metropolitan Transportation Commission held a community workshop in the 
Canal Neighborhood for input on the draft Transportation 2030 Plan.  Approximately 60 people attended 
the workshop and provided the following comments: 
 
Transportation Issues 

• Eliminate many stop signs on local streets used as alternate routes to U.S. 101 
• Difficult to see sign; not well maintained; safety issues 
• Parking at transit stops: need it so you can leave the car and get on the bus or rail 
• Improvements to U.S. 101 and Hwy 37 between Vallejo and Larkspur 
• Evening congestion on U.S. 101 between San Rafael and Sausalito 
• Bridge tolls are too high – those most impacted are students 
• Run buses every 30 minutes 
• Stoplight at Medway and Canal (safety issue) 
• Stoplight on Point San Pedro (at the school) 
• Speeding cars 
• Those who can walk, do 
• Should be more buses to public places 
• Sometimes buses only carry a few people; crowded in the mornings 
• Cost is going up, but it must be tolerated as a fact of life.  Cost is not a problem 
• Petroleum dependence and reliance on Big Oil.  Public transit seen as a solution (repeated concern 
• Need a marked pedestrian crossing near bus stop between 330 and 260 Canal Street 
• Would be more convenient to have more buses 
• More bicycle and pedestrian facilities to encourage non-auto travel 

 
Table 30: Accessibility to Essential Destination Establishments from Canal District 

within 30 Minutes by Auto and Transit 
  2000 Base 

Number of: By Auto By Transit 

Elementary & Middle Schools 115 3 

High Schools 19 2 

Colleges & Universities 10 1 

Food Stores 172 12 

Health Services 1,378 47 

Social Services 784 36 

Post Offices 24 1 

Banks & Credit Unions 122 10 

From Tables D13-D28 
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• Transit access for disabled 
• Increased commercial development means increased congestion 
• Rising congestion and flood threat makes it more important to improve egress from Canal District 

(repeated concern) 
• Borrow ideas from East Bay to encourage transit use 
• Must go by bus or walk to shopping 
• Price of Gas 
• Older drivers should limit their use of cars 
• Commuter buses need to run on time 
• People living in Marin County work in SF or Oakland 
• Transit costs too much.  Wants monthly FastPass on GGT 
• More bus transportation surveys to determine where service is needed 
• Bus drivers don’t wait for passengers 
• Pedestrian safety (repeated concern) – not all roads have stop signs 
• Shortcut for bike/pedestrian to Montecito shopping area from Canal District 
• Better commute options needed from Marin to the East Bay 
• Transportation for parents of school children from Canal to San Pedro School (repeated concern) 
• Older people don’t drive 
• Dedicated bus lanes that segregate buses from the rest of traffic as an incentive to spur bus ridership 
• Capital investment priorities that emphasize auto travel on highways discourage transit use (esp. 

long distance travel) but do not relieve bottlenecks 
• School bus is not enough 
• Bus is insufficient 

 
Prior Commitments/New Commitments 

• Effective use of funds – don’t waste money with inadequate planning 
• SMART light rail service between San Rafael and Santa Rosa (repeated concern) 
• Participants ranked their priorities for new investments in the following order:  System 

Management/Livable Communities, Operations and Maintenance, and Expansion 
• Direct money to the project; only 10% to admin. 
• Amtrak – should come to Marin County of Marin 
• Need a rail line connecting Marin to Oakland and SF – Rail would help with congestion 
• Rail transit option in Marin County (repeated concern) 

 
Land Use and Transportation 

• Takes cooperation:  build offices in Santa Rosa, work out of home; have a reverse commute 
• Transit oriented development 
• Rural <-> Dense infill; more support 
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• Encourage communication of employers with employees.  Incentives and info regarding commutes; 
offer discounts 

• MTC’s investments should encourage TDM and Transit-Oriented Development; bottlenecks are 
actually good 

 
Sonoma Marin Area Rail Transit (SMART) Project 
The planned SMART commuter train would provide passenger train service to Sonoma and Marin County 
residents along the Northwestern Pacific (NWP) rail corridor that lies next to Highway 101, from 
Cloverdale to a Ferry Terminal that connects to San Francisco. The rail service plans to include the 
following:  
 

• Service from Cloverdale to the existing Larkspur ferry terminal, approximately 85 miles,  

• Up to 14 stations, including 5 in Marin County  

• Service is expected to start in 2009  

• Service frequency will be 30 minutes in peak periods, with approximately 12-16 trains per day  

• When the service begins, it is projected that 5,100 people will ride the train each day  
 
A bicycle corridor plans to use, where feasible, the SMART right of way. Bus schedules are planned to be 
coordinated with the train schedule to facilitate transfers from one mode to another. 
 
In October 2003, the SMART Board of Directors approved the evaluation of seven alternatives for the 
analysis phase of the SMART Corridor Environmental Impact Report (EIR). The alternatives included four 
rail alternatives, two bus alternatives and a no build alternative. The Draft EIR is currently projected to be 
completed Fall 2005. 
 
North/South Greenway 
The County of Marin, Transportation Authority of Marin and Sonoma Marin Area Rail Transit are 
currently in the final design phase for a project that will provide a new multi-use pathway beginning at the 
intersection of Andersen Drive and Francisco Blvd. West in San Rafael and continues south along the 
railroad right-of-way through the rehabilitated Cal Park Tunnel connecting to Larkspur Landing Circle.   
This pedestrian and bicycle "GAP" closure project will connect two major transit facilities in central Marin 
County: the Bettini Transportation Center in downtown San Rafael and the Ferry Terminal in Larkspur. 
 
To continue the north-south "greenway" concept, TAM is sponsoring a project that will create a Class 1 
bicycle and pedestrian facility that will continue from the end point of the Cal Park Tunnel Project in 
Larkspur, across Sir Francis Drake Boulevard with either a grade crossing or a new overhead crossing, create 
a new crossing over Corte Madera Creek and continue south along the railroad Right-of-Way to connect to 
Redwood Highway at Wornum Drive.  
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INTRODUCTION 
 
This Outreach Plan includes a proposed outline for conducting the public outreach effort of the Canal 
Neighborhood Community-Based Transportation Plan.  Input from the community is a vital aspect of the 
community-based planning process.  It is important that all groups within the neighborhood are given the 
opportunity to discuss transportation needs, deficiencies and potential improvements.  Outreach efforts 
will include a Stakeholder Committee and Community Workshops. 
 
Stakeholder Committee 
The Stakeholder Committee is composed of neighborhood residents and business owners, school officials 
and representatives from community-based organizations.  The Committee will meet approximately five 
times during the planning process to oversee the preparation of the community-based transportation plan.   
 
Community Workshops 
Two community workshops will be held in the Canal Neighborhood.  The first workshop will be held early 
in the schedule (early 2006).  At this workshop, Stakeholder Committee members and other community 
members will identify transportation gaps and potential solutions as a group.  Following the group 
discussion, workshop participants will break out into smaller groups to focus on specific transportation 
gaps that the community feels exist in the Canal Neighborhood and potential solutions to those gaps.  At 
the second workshop, tentatively scheduled in June 2006, the draft Community-Based Transportation Plan 
will be presented.  The Plan will include recommendations for transportation improvements modifications 
that have been developed in response to those concerns and needs highlighted during the first workshop 
and during other outreach venues.  Discussion and comment by the workshop participants on these 
recommendations will be the focus of the second workshop. 
 
Specific topics of discussion for the outreach will need to be developed through input from the Technical 
Advisory Committee (TAC) and Stakeholder Committee.  In meeting the goals of the community-based 
transportation planning effort, it will be important to focus the discussion on factors related to improving 
mobility for residents of the Canal Neighborhood.  Some items of discussion may include: 

• How do you and your family currently travel to work, school, errands and recreation? 

• What events or activities would you take part in but are not able to because of the lack of adequate 
transportation? 

• What services and facilities do you and your family require that are not currently available in or in 
close proximity to the neighborhood? 

• Of all the transportation options available to you and your family, what is the most commonly 
used? 

 
The following pages include a methodology to inform the community about the upcoming planning 
process, educate them on the goals and objectives of the process, and invite them to participate in the 
upcoming public meetings.  A tentative format for the first community workshop is also included.  The 
format for the second workshop will be developed with feedback from the first meeting.   



CANAL NEIGHBORHOOD COMMUNITY-BASED TRANSPORTATION PLAN – Outreach Plan 

 534230 

Page 2 12/1/2005  

 

OUTREACH METHODOLOGY – COMMUNITY WORKSHOP #1 
Outreach to members of the Canal Neighborhood is crucial to the success of this process.  The following 
methodology is based upon experience with similar efforts in this community and others.  As previously 
mentioned, this methodology will be reviewed and finalized by the Stakeholders Committee for this 
project. 
 

Activities Timeline 

1. Begin developing outreach plan Week of October 17 

2. Put together a calendar of community meetings of local 
CBO’s & churches that will occur during the two months 
before the Workshop.  Make presentations of CBTP process, 
invite members to workshop with informational flyer and 
distribute surveys at these meetings. Recruit Stakeholder 
Committee members to attend local CBO and church 
meetings and make presentations 

Week of October 31st 

through January 2006 

3. On-going communication to all stakeholders  (by e-mail, 
mail, phone, and in person). 

November - January 2006 

4. Prepare publicity materials in three languages (English, 
Spanish, and Vietnamese) to be used to contact and inform 
the organizations and its members about the Workshop 

November – January 2006 

5. Send Save-the-Date card about the workshop by mail and/or 
e-mail to attendees of previous transportation-related 
meetings organized by the CBOs involved in this process 

Week of November 28th 

6. Conduct outreach to businesses in the Canal Neighborhood 
and solicit their participation in the process. First step with 
contact letter by City. 

Week of November 28th 

 

7. Create RSVP control list December 

8. Develop a Press Kit about the Workshop and the CBTP for 
local media 

December 

9. Send weekly press release to local media about upcoming 
workshop 

December – January 2006 

10. Send invitation for the event by mail and/or e-mail to 
attendees of previous transportation meetings and mailing 
list of CBOs involved in this process 

January 2006 

11. Contact all RSVP list by phone one day before the workshop January 2006 
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COMMUNITY WORKSHOP #1 PROPOSED FORMAT 
This community workshop format is proposed as an effective method for soliciting participation and input 
from members of a multi-lingual community such as the Canal Neighborhood. 
 
  
Tentative Date: Thursday, February 2, 2006 
Tentative Time: 6:30 to 9:30 pm  
 
The following is a format suggestion: 
 
AGENDA #1 
 
Sign in  
 
Welcome and Overview of the Workshop  
 
Plan Overview  
This discussion will include identification of transportation gaps and potential solutions by the full group 
of participants including  
 
Questions and Answers 
 
Breakout Sessions for Discussion of Transportation-Related Issues 
The focused discussions will be in the participant’s preferred language: English, Spanish, or Vietnamese, 
and will be about the various modes of transportation in the neighborhood. 
  
Breakout Group Summaries 
Summary of breakout group discussions will be presented to the full group. 
 
Questions, Answers and Comments  
 
Closing & Next Steps 
 
The meeting will be simultaneously translated to Spanish and Vietnamese. 
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OUTREACH METHODOLOGY – COMMUNITY WORKSHOP #2 
The outreach effort conducted for Community Workshop #1 will be reviewed and assessed as to its 
effectiveness in attracting participation by the Canal Neighborhood residents.  The most effective activities 
will be incorporated into the outreach methodology for Community Workshop #2 including but not 
limited to: 
 

Activities Timeline 

1. Participate in meetings with the Stakeholder Committee to 
discuss the Community Workshop #2 implementation steps 

Feb – March 2006 

2. Put together a calendar of community meetings of local 
CBO’s & churches that will occur during the two months 
before the Workshop.  Make presentations of CBTP process, 
invite members to workshop with informational flyer and 
distribute surveys at these meetings. Recruit Stakeholder 
Committee members to attend local CBO and church 
meetings and make presentations 

March – June 2006 

3. On-going communication to all stakeholders  (by e-mail, 
mail, phone, and in person). 

March - June 2006 

4. Prepare publicity materials in three languages (English, 
Spanish, and Vietnamese) to be used to contact and inform 
the organizations and its members about the Workshop 

March 2006 

5. Send Save-the-Date card about the workshop by mail and/or 
e-mail to attendees of previous transportation-related 
meetings organized by the CBOs involved in this process 

March 2006 

6. Conduct outreach to businesses in the Canal Neighborhood 
and solicit their participation in the process. First step with 
contact letter by City 

May 2006 

7. Create RSVP control list April 2006 

8. Develop a Press Kit about the Workshop and the CBTP for 
local media 

April 2006 

9. Send weekly press release to local media about upcoming 
workshop 

May - June 2006 

10. Send invitation for the event by mail and/or e-mail to 
attendees of previous transportation meetings and mailing 
list of CBOs involved in this process 

May - June 2006 

11. Contact all RSVP list by phone one day before the workshop June 2006 

 



 
 
 
 

APPENDIX C 
Memorandum #3 

Summary of Outreach Efforts for 
Community Workshop #1 



 Draft Memorandum #3 
 
 
 

Summary of Outreach Efforts for 
Community Workshop #1 
 
for the 

 
 

Canal Neighborhood 
Community-Based Transportation Plan 
 
 
 
 
 
 
 
prepared byr: 
 

CANAL TRANSPORTATION PLAN STAKEHOLDER COMMITTEE  
 
Transportation Authority of Marin  
City of San Rafael 
 
 
August 3, 2006 
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INTRODUCTION 
Outreach to members of the Canal community is crucial to the success of the community-based 
transportation planning process.  This technical memorandum summarizes the outreach effort made to 
involve the Canal neighborhood in the first of two Community Workshops held for this project.  It was 
intended that the purpose of Workshop #1 would be to educate Canal residents and other stakeholders on 
the community-based transportation planning process, identify the difficulties they currently experience 
when traveling within or outside the neighborhood, collect input on their recommended improvements, 
and identify which difficulties and improvements most affect their travel experience.   
 
The activities designed to comprise a successful outreach effort are outlined below in Table 1.  This 
outreach effort was developed and conducted largely by Marin Grassroots Leadership Network (MGLN), a 
community-based organization located in and invested in the Canal community.  The MGLN was selected 
because of their familiarity with the community and community organizations and knowledge of available 
outreach opportunities.  This outreach plan was presented to TAM and City staff, TAC members and the 
Stakeholder Committee for their review and approval.    
 

Table 1: Proposed Outreach for Community Workshop #1 

Proposed Activities Proposed Timeline 

1. Begin developing outreach plan Week of October 17 

2. Put together a calendar of community meetings of local CBO’s & 
churches that will occur during the two months before the Workshop.  
Make presentations of CBTP process, invite members to workshop with 
informational flyer and distribute surveys at these meetings. Recruit 
Stakeholder Committee members to attend local CBO and church 
meetings and make presentations 

Week of October 31st 

through January 2006 

3. On-going communication to all stakeholders  (by e-mail, mail, phone, and 
in person). 

November - January 
2006 

4. Prepare publicity materials in three languages (English, Spanish, and 
Vietnamese) to be used to contact and inform the organizations and its 
members about the Workshop 

November – January 
2006 

5. Send Save-the-Date card about the workshop by mail and/or e-mail to 
attendees of previous transportation-related meetings organized by the 
CBOs involved in this process 

Week of November 28th

6. Conduct outreach to businesses in the Canal Neighborhood and solicit 
their participation in the process. First step with contact letter by City. 

Week of November 28th

7. Create RSVP control list December 

8. Develop a Press Kit about the Workshop and the CBTP for local media December 

9. Send weekly press release to local media about upcoming workshop Dec – Jan 2006 

10. Send invitation for the event by mail and/or e-mail to attendees of 
previous transportation meetings and mailing list of CBOs involved in 
this process 

January 2006 

11. Contact all RSVP list by phone one day before the workshop January 2006 
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IMPLEMENTATION OF OUTREACH 
In this section, details of the outreach process leading up to Community Workshop #1 are described 
including the format of the workshop, organizations contacted and materials developed. 
 
1. Developing Outreach Plan 
The proposed Outreach Plan was developed in early fall 2005 and presented to TAM and City of San 
Rafael staff, TAC members and the Stakeholder Committee.  The process would include two community 
workshops: the first in early 2006 and the second in June 2006.  Initially, the format of Community 
Workshop #1 was to include a presentation of the plan overview to the full group followed by breakout 
sessions with the focused discussions to be held in the participant’s preferred language: English, Spanish, or 
Vietnamese.  A summary of the breakout group discussions would then be presented to the full group.  
Through further thought and discussion a revised format was developed using an open house technique.  
The preferred open house format was designed to better accommodate the needs of the community and to 
encourage greater meeting attendance by: 

• Providing a central Canal neighborhood meeting location.  In early 2006, no facility adequate to 
accommodate the group meeting format was available.   

• Allowing participants flexibility in when and how long to attend the meeting.  With work, school 
and family obligations, many residents prefer the convenience of an open house format. 

• Encouraging participation by children.  The open house format made it easier for parents to bring 
their children to the workshop and provided workshop staff the opportunity to learn about the 
travel issues of both children and adults. 

 
The Open House consisted of five stations.  In addition, several displays were available to inform attendees 
on the status of the Cal Park Hill Tunnel Rehabilitation and Multi-Use Path Construction project, 
Highway 101 Carpool Lane Gap Closure project and Sonoma-Marin Area Rail Transit project.  The 
materials presented at the five stations included: 

• Station 1 – At the first station, participants were welcomed to the workshop, asked to sign-in and 
given a fact sheet explaining the community-based transportation planning process and the goals of 
the workshop.  A slideshow was running in the background with pictures of the Canal 
neighborhood and examples of transportation improvements made in other similar communities. 

• Station 2 – At Station 2, findings from previous related studies were presented on large wall 
hangings.  Participants were given several dots and asked to place these on issues most important to 
them in traveling in and out of the neighborhood.  The issues were divided by mode (i.e. pedestrian, 
bicycle, transit and motorist).  These issues are included in Memorandum 4 with the corresponding 
ranking of importance identified at the workshop. 

• Station 3 – Participants were asked to identify the ‘hot spots’ or problems encountered while 
traveling within the Canal neighborhood.  Four wall maps were provided, one for each mode to 
allow participants to place dots at locations where they experience difficulties in walking, bicycling, 
driving and/or taking transit.  Bilingual workshop facilitators were on hand to solicit specific details 
about the traveling problems and record comments.  The resulting maps and comments are included 
in Memorandum 4. 
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• Station 4 – Station 4 was used to record specifics about traveling outside the Canal.  Attendees were 
asked to place dots at locations where it is difficult for them to travel to.  Further descriptions of 
each difficulty were recorded by bilingual facilitators.  Comments are included in Memorandum 4. 

• Station 5 – At Station 5, participants were thanked for attending and provided materials on other 
transportation-related projects and programs, and upcoming meetings such as the Marin County 
Transit District’s public meetings on the draft Short Range Transit Plan.  

 
In addition, Stakeholder Committee members were at Stations 2, 3 and 4 to talk with their neighbors about 
transportation issues and hear their concerns.  More than 60 residents and interested parties attended the 
first workshop.   
 
2. Calendar of Community Meetings 
A calendar of meetings of local community-based organizations (CBOs) and churches that would occur 
during the two months before the workshop was developed.  It was intended the project staff and members 
of the Stakeholder Committee would make presentations at these meetings to describe the CBTP process, 
invite members to the workshop and to distribute surveys.  The list of groups to be contacted is included in 
Appendix A.  Presentations were made at meetings of the Pickleweed Park Advisory Board, Grupo de Papas 
of Canal Alliance and Chan Kahal.   
 
Because the workshop date and place were decided less than two months before the meeting and many 
organizations do not meet during the months of December and January, it was not possible to personally 
attend additional meetings.  Additional outreach to CBOs and community service providers was done 
through invitation to an informational lunchtime event.  In all, 118 representatives from 85 organizations 
were invited.  The list of organizations is included in Appendix B.  The flyer sent to these representatives is 
included in Appendix C.  Representatives from Canal Welcome Center, Canal Healthy Neighborhood, 
Novato Human Needs Center, Catholic Charities CYO, Golden Gate Transit and Asian Advocacy Project 
attended.  The lunch was held on January 11, 2006 and was attended by 9 representatives of 7 
organizations.  
 
3. Communication to Stakeholder Committee 
On-going communication with members of the Stakeholder Committee was conducted through attendance 
at Stakeholder Committee meetings and through direct contact via letters, emails and phone calls.  A 
sample letter sent to members is included in Appendix D. 
 
4. Publicity Materials 
Publicity materials were prepared to contact and inform CBOs, residents and other interested parties about 
the community-based planning process and the first workshop in February.  Because many Canal residents  
speak English as a second language, publicity materials were prepared inSpanish and Vietnamese as well as 
English.   The workshop flyer is included in Appendix E.  The Fact Sheet explaining the planning process is 
included in Appendix F. 
 
5. Distribution of Flyers/Save-the-Date Reminders 
The workshop flyer, included in Appendix E, was used to advertise the community workshop.  In total, 
approximately 6,000 flyers were distributed through schools (Bahia Vista Elementary, Gallinas Elementary, 
San Pedro Elementary, Davidson Middle, San Rafael High, and Terra Linda High), Community Based 
Organizations and attendee lists from previous transportation-related meetings.  The week before the 
workshop, Save the Date Reminders were sent to CBOs and attendees from previous transportation-related 
meetings.  The email reminder is included in Appendix J. 
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6. Outreach to Businesses 
The first step of outreach to businesses in the neighborhood was to be a contact letter from the City of San 
Rafael.  Unfortunately, this first step was not possible due to schedule and staffing limitations.  The San 
Rafael Chamber of Commerce was contacted but it was too late to include an announcement of the 
workshop in their newsletter.  However, several individual businesses 
in the Canal were contacted as part of the overall outreach effort.  
 
7. RSVP Control List 
Stakeholder Committee members and representatives of interested 
organizations were asked to supply a list of potential workshop 
participants.  This RSVP list was used as an additional mailing and 
contact list for later contact and reminders on the workshop.  The 
RSVP control form is included in Appendix G. 
 
8. Media 
A comprehensive list of Bay Area radio and television stations, daily 
and weekly publications and special interest newsletters were sent the 
CBTP press release in late January 2006.  The press release is included 
in Appendix H.  The list of media contacts is included in Appendix 
I.  
 
10. Phone Reminders 
Several days before the workshop, approximately 100 people, including those on the RSVP control lists 
were contacted by phone to remind them of the upcoming workshop. 
 

Article published in Marin Independent 
Journal, January 29, 2006 
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APPENDIX A 
List of Regular Community Meetings in the Canal Neighborhood 
Pickleweed Park Advisory Board 
Where: 50 Canal St. 
When: Every 1st Wednesday of each month. Time: 7- 8:30pm. 
For info call (415) 485-3077 
 
Bahia Vista School PTA 
Where: Bahia Vista School – 125 Bahia Way / Davidson Middle School - 280 Woodland Avenue 
When: Every 1st Thursday of the month. Time: 5:30 pm. 
For info call (415) 485-2415 
 
Canal Alliance 
Where: 91 Larkspur St. 
PLATICAS INFORMATIVAS - When: Every 3rd Thursday of the month. Time: 6:40 pm. 
GRUPO DE PAPAS - When: Wednesday December 14. Time: 6 pm 
For info call (415) 454-2640 
 
First 5 - Grupo Comunitario Meeting 
Where: 1101 5th Ave. Suite 215. San Rafael 
When: Every 2nd Wednesday of the month. Time: 5:30 pm. 
For info call (415) 257-8559 
 
Canal Welcome Center Committee Meetings 
When: Every 3rd Tuesday of the month. Time: 6 pm. 
For info call (415) 526-2486 
 
List of Regular ESL Classes in the Canal Neighborhood 
Canal Alliance 
Where: 91 Larkspur St. 
When: Different classes 
For info call (415) 454-2640 
 
College of Marin 
Where: Marin Conservation Corps – 27 Larkspur St. 
When: Mondays through Thursdays Time: 6:30 pm 
For info call (415) 485-9642 
 
Canal Welcome Center 
Where: 141 Alto St. 
When: Mondays and Wednesdays. Time: 6 -8 pm. 
For info call (415) 526-2486 
 
San Rafael City Schools 
Where: Bahia Vista School – 125 Bahia Way / Davidson Middle School - 280 Woodland Avenue 
When: Mondays through Thursdays Time: 8 – 10 am 
When: Mondays and Wednesdays Time: 7 – 9 pm 
For info call (415) 492-3236 
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APPENDIX B 
List of Organizations Invited to Informational Meeting 

Adopt-A-Family 

American Cancer Society 

Americorps - Marin Conservation Corps 

Asian Advocacy Project 

Bahia Vista Elementary School 

Bahia Vista Family Center 

Bahia Vista School  - PTA 

Bay Area Community Resources (BACR) 

Bay Area Legal Aid 

Canal Academy 

Canal Alliance 

Canal Healthy Neighborhood 

Canal Welcome Center 

Canal Youth and Family Council 

Catholic Charities CYO 

Centerforce 

CHIRLA 

CVNL 

Draw Bridge 

Environmental Education Council of Marin 
(EECOM) 

Fair Housing of Marin 

Golden Gate Transit 

Green Party of Marin & Students for Social 
Responsibility 

County of Marin Health and Human Services  

Homeward Bound 

Housing Authority of the County of Marin 

Huckleberry Teen Health Program 

Huckleberry YP Male Involvement 

Image for Success 

Joy of Learning center 

Latino Council of Marin 

Latino Students Union - College of Marin  

Listos Para la Escuela /First 5 Marin Marin Tenants 
Union  

Media-Golden Gate Distirct  

Marin Center for Independent Living 

Marin Child Care Council 

Marin Childcare Council - Parent Voices 

Marin Community Clinic 

Marin Conservation Corps 

Marin County  

Marin County Dept. of Child Support 

Marin County Drinking Driver Program 

Marin County Transit District 

Marin Family Action 

Marin Housing Authority 

Next Generation 

Novato Human Needs Center 

Novato Youth Center 

Orgullo Yucateco 

Our Future 

Parents Services Project 

Pickleweed Park Advisory Board Member 

Pickleweed Park Community Center 

Ritter House 

St. Vincent de Paul Society 

St. Vincent's FFA 

The Marin Institute 

United Way of the Bay Area 

Vietnamese-American Fellowship Group 

Women's Support Group 

Youth Leadership Institute 
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APPENDIX C 
Invitation for Informational Meeting 
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APPENDIX D 
Letter to Stakeholder Committee Members 
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APPENDIX E 
Community Workshop Flyer 
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APPENDIX F 
Canal Neighborhood Community-Based Transportation Plan Fact Sheet 
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APPENDIX G 
RSVP Control Form 
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APPENDIX H 
Media Press Release 
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Appendix I 
Media Contact List 
Action 36 Cable 6 (KICU-TV) 
American Free Press 
Artists Opportunities  
Asian Week  
Bay Area Reporter  
California Tomorrow  
Clear Channel  
CNN  
Coastal Post  
Comcast Cable 
CommonGround  
Commuter Times  
El Mensajero  
Fast Forward  
Grassroots Fundraising Journal  
Impulso  
K101 101.3 FM  
KABL Radio 960 AM  
KALW  
KAZA  
KBAY-FM  
KBBF - 89.1 FM  
KBHK-TV, Channel 44  
KBLX 102.9 FM  
KBLX Radio  
KBRG/KLOK  
KCBS Radio 74 AM  
KCSM  
KDTV 14/Univision  
KDTV (CH.14) (Spanish)  
KEAR-FM 
KEZR-FM  
KFTL-TV, Channel 64  
KFTY-TV 50  
KGO News Talk AM 810  
KGO Television (Ch. 7)  
KGO-ABC 7  
KGO-AM 810 -  
KICU -TV (Ch. 36)  
KITS 105.3  
KMEL 106.1 FM  
KMKY Radio  
KNBR/KFOG/KSAN/KTCT  
KOHL Radio  
KOIT  

KPIX 95.7 FM & 1550 AM  
KPIX -TV (Ch. 5)KQED - FM 88.5 FM  
KQED -TV (Ch. 9)  
KRON Television (Ch. 4)  
KSFO Talk Radio AM 560  
KSOL/KSOL-FM  
KSTS-TV 48/Telemundo  
KTEH-TV  
KTST TV 26  
KTVU -TV (Ch. 2)  
KXJO-FM  
Live 105/KITS/KLLC  
Los Angeles Times  
Marin Independent Journal  
Marin Scope Community Newspaper  
Media-Golden Gate District  
Mill Valley Herald  
News Pointer  
Newsweek  
North Bay Business Journal  
Novato Advance  
Open Exchange Magazine  
Opportunity Knocks  
Pacific Sun  
Parent’s Press  
People’s Weekly World  
Point Reyes Light  
San Francisco Bay Guardian  
San Francisco Bay Times  
San Francisco Chronicle  
San Francisco Examiner  
San Francisco Independent  
San Jose Mercury News  
Santa Rosa Press Democrat  
SF Weekly  
Sierra Club Yodeler  
The Ark / KNEW  
The Bohemian  
The Habit  
The New York Times  
The News Marin  
The Oakland Tribune  
Wall Street Journal  
Z95.7 Radio 
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APPENDIX J 
Email Workshop Reminder 
 
 
 



 
 
 
 

APPENDIX D 
Memorandum #4 

Summary of Transportation Gaps 
and Potential Solutions 



 Draft 
 
FEBRUARY 2, 2006 OPEN HOUSE:  
Summary of Transportation Gaps and 
Potential Solutions 
MEMORANDUM #4 
 
for the 

 
 

Canal Neighborhood 
Community-Based Transportation Plan 
 
 
 
 
 
 
prepared for: 
 

CANAL TRANSPORTATION PLAN STAKEHOLDER COMMITTEE  
 
Transportation Authority of Marin  
City of San Rafael 
 
 
March 9, 2006 
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INTRODUCTION 
This report presents a summary of transportation-related issues identified at the Canal Transportation Plan 
Open House.  These findings represent the problems, referred to here as “transportation gaps”, experienced 
by residents when traveling within the neighborhood or to other locations in San Rafael, Marin County or 
the Bay Area.  Concerns of pedestrians, bicyclists, motorists and transit riders were all considered.  In 
addition to presenting the transportation gaps, this report identifies potential solutions recommended by 
both workshop participants and the project’s transportation consultant, Wilbur Smith Associates.  Initial 
relative cost estimates of implementation and estimated timeframes are also included for review by TAC 
and Stakeholder Committee members.  
 
The Canal Transportation Plan Open House was held on February 2, 2006 at the Canal Welcome Center 
centrally located in the neighborhood.  The workshop was held from 5:30 to 8:30 PM and participants were 
encouraged to stay as long as they wanted, and children were invited to join their parents and share their 
travel experiences.  Materials were available in English, Spanish and Vietnamese and translators were present 
to assist with recording the comments of participants.  More than 60 residents and interested parties 
attended.  A more detailed listing of outreach efforts to advertise and invite Canal stakeholders to this 
meeting is presented in Summary of Outreach Efforts for the February 2, 2006 Open House 
(Memorandum #3). 
 
The Open House consisted of five stations.  In addition, several displays were available to inform attendees 
on the status of the Cal Park Hill Tunnel Rehabilitation and Multi-Use Path Construction project, 
Highway 101 Carpool Lane Gap Closure project and Sonoma-Marin Rail project.  The materials presented 
at the five stations included: 

• Station 1 – At the first station, participants were welcomed to the workshop, asked to sign-in and 
given a fact sheet explaining the community-based transportation planning process and the goals of 
the workshop.  A slideshow was running in the background with pictures of the Canal 
neighborhood and examples of transportation improvements made in other communities. 

• Station 2 – At Station 2, findings from previous neighborhood and transportation studies were 
presented on large wall displays.  Participants were given dots and asked to place these on issues most 
important to them in traveling in and out of the neighborhood.  The issues were divided by mode, 
for pedestrian, bicycle, transit and motorist.  These issues are included in Appendix A with the 
corresponding ranking of importance identified at the workshop. 

• Station 3 – Participants were asked to identify the ‘hot spots’ or problems encountered while 
traveling within the Canal neighborhood.  Four wall maps were provided, one for each mode to 
allow participants to place dots at locations where they experience difficulties in walking, bicycling, 
driving and/or taking transit.  Bilingual workshop monitors were on hand to solicit specific details 
about the traveling problems and record comments.  The resulting maps are included in Appendix 
B.  Comments are included in Appendix C. 

• Station 4 – Station 4 was used to record specifics about traveling outside the Canal neighborhood.  
Attendees were asked to place dots at locations where it is difficult for them to travel to.  Further 
descriptions of each difficulty were recorded by workshop monitors.  These comments are included 
in Appendix C. 

• Station 5 – At Station 5, participants were thanked for attending and were provided with materials 
on other transportation-related projects and program information, and upcoming meetings such as 
the upcoming Marin County Transit District’s Short Range Transit Plan public meetings. 
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SUMMARY OF FINDINGS 
Many of the transportation issues brought up in previous studies continue to be of concern for Canal 
residents.  Although many specific details were provided at the workshop, barriers to mobility for Canal 
residents can be summarized as: 

• Lack of access points between Canal and other areas of San Rafael.  As a result, travel to locations 
outside the Canal can be circuitous and heavily congested.  The barriers formed by the canal and 
highways limit available travel options.  Available routes over the Grand Avenue bridge and along 
Bellam Boulevard were considered challenging particularly for pedestrians and bicyclists.  Montecito 
Shopping Center and Marin Square were most often noted as difficult to travel to by foot and by 
bicycle. 

• Transit continues to be a barrier to Canal residents.  Although Golden Gate Transit routes 35 and 36 
serving the Canal have the highest ridership of all routes in the local transit system, residents feel 
that service is not frequent enough, does not offer adequate service in the early morning and late 
evening hours, and does not provide convenient service to essential destinations.  The most 
frequently mentioned underserved locations included San Pedro Elementary School (for parents) and 
College of Marin.  In addition, residents feel that bus service is very costly especially for the short 
trip to downtown San Rafael.   

• Walking in the neighborhood was a concern for many open house participants.  Narrow sidewalks, 
obstructions on sidewalks, lack of curb ramps, and challenging intersection crossings were all cited as 
difficulties.  Safer crossings of Canal Street and Kerner Blvd with additional crosswalks and stop 
signs were recommended.  The need for access along the canal and a more direct route to nearby 
locations across the canal to Montecito Shopping Center, San Rafael High School and San Pedro 
Elementary School were also mentioned. 

• Francisco Blvd. East was frequently mentioned as a problem for Canal residents.  The heavy traffic, 
fast travel speeds, narrow sidewalks, narrow travel lanes and infrequent bus stops make it unattractive 
and difficult for travel by pedestrians, bicyclists, transit riders and motorists alike. 

• Finally, there was general concern about the speed with which drivers travel on neighborhood streets, 
the lack of attention by drivers to stop signs, failure of motorists to yield to pedestrians, and the lack 
of street lighting at night for pedestrians, bicyclists, children exiting school buses and others waiting 
at bus stops. 

 
A detailed list of transportation gaps, potential solutions, relative cost and timeframe is included in Table 1 
below.  The transportation gaps were identified by participants at the Canal Transportation Plan Open 
House.  Potential solutions were recommended by both workshop participants and the project’s 
transportation consultant, Wilbur Smith Associates.  Cost, listed as low, medium and high, is the 
preliminary relative cost for implementation including estimates for both additional studies and capital 
improvements.  Note that these cost estimates are preliminary and conceptual only.  For the purposes of 
this analysis, low cost is defined as less than $25,000, medium as $25,000 - $250,000 and high cost is more 
than $250,000.  Timeframes are also preliminary and include consideration of time needed to prepare 
further studies and identify and secure funding for the project.  It is estimated that short-term projects 
could be started in 1-3 years, medium-term in 3-8 years, and long-term in more than 8 years.  
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Table 1: Transportation Gaps Identified at the Canal Transportation Plan Open House  
Potential Solutions, Cost, and Timeframe to Begin 

 DRAFT WORKING DOCUMENT 
Mode Transportation Gap Potential Solutions - DRAFT Cost (1) Timeframe (2) 

Francisco Blvd East – Widen sidewalk and add buffering between 
travel lanes and sidewalk. Include street tree plantings Very High Long 

Francisco Blvd East – Improve street lighting. Med-High Med-Long 
Francisco Blvd East – Improvements and/or enforcement of the 
roadway to reduce travel speeds. High-Very Med-Long 

Grand Ave Bridge – Widen sidewalk. Very High Long 
Grand Ave Bridge – Construct ped/bike bridge adjacent to existing 
bridge. Very High Long 

Provide ped/bike pathway along canal for all or part of distance to 
Grand Ave Bridge. Very High Long 

Construct new ped/bike bridge over canal Very High Long 
Construct ped/bike tunnel under canal. Very High Long 

Ped 

Poor pedestrian access to 
locations north of the Canal 
via Francisco Blvd East and 
Grand Ave Bridge (ie 
Montecito Shopping Center, 
Downtown, San Rafael High 
School, etc) 

Provide ferry service across canal. Very High Long 
Improve existing pedestrian pathways under freeway overcrossings 
with pedestrian signals, pedestrian countdown signals, pedestrian 
refuges, raised crosswalks and street lighting 

Very High Med-Long 

Add additional ped/bike bridge or underpass to cross freeways Very High Long 
Ped 

Poor pedestrian access to 
locations east of the Canal via 
Bellam Blvd. (ie. Marin 
Square, Davidson Middle 
School) Widen sidewalks along Bellam Blvd. Very High  Long 

Ped No pedestrian access to or 
along canal 

Provide ped/bike pathway along canal extending north from existing 
pathway at Pickleweed Park. Very High Long 

Install standard crosswalks Low-Med Short-Med 

Install longitudinal crosswalk markings (ladder style) for greater 
visibility Low-Med Short-Med 

Install stop sign controls Low Short-Med 

Install traffic signal controls with pedestrian phase Med-High Medium-Long 
Install in-roadway warning lights Med-High Med-Long 

Ped 

Difficult pedestrian crossings 
at intersections including: 
Kerner @ Novato 
Kerner @ Bellam 
Kerner @ Larkspur 
Canal @ Novato 
Canal @ Medway 
Canal @ Fairfax 
Canal @ Larkspur Install speed tables or raised intersections to reduce speeds and 

improve pedestrian visibility 
High-Very 

High Long 

Ped 
Pedestrians don’t know how 
much crossing time they have 
at signalized intersections 

Add pedestrian signal phase and/or pedestrian countdown signals at 
signalized intersections Med-High Med-Long 
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Table 1: Transportation Gaps Identified at the Canal Transportation Plan Open House  
Potential Solutions, Cost, and Timeframe to Begin 

 DRAFT WORKING DOCUMENT 
Mode Transportation Gap Potential Solutions - DRAFT Cost (1) Timeframe (2) 

Traffic calm the roadway to reduce travel speeds Low-High Short-Long 
Ped 

On Medway and Canal from E 
Francisco Blvd. to Novato St.-
fast traffic and no crosswalks Install crossing improvements at some intersections Low-Med Short-Med 

Ped Many intersections are missing 
curb ramps Install curb ramps at intersections where they are needed Med-Very 

High Short-Long 

Ped 

Drivers do not yield to 
pedestrians at uncontrolled 
intersections (those without 
crosswalks/stop signs or 
signals) 

Implement traffic education programs and enforcement (See traffic 
safety section) Low-high Short-Med 

Clear obstructions from sidewalks Low-Med Ongoing 
Install crossing improvements at some intersections Low-High Short-Long 

Ped 

Larkspur St from Kerner to 
Canal has heavy pedestrian 
traffic; narrow sidewalks are 
obstructed and crosswalks are 
limited 

Traffic calm roadway to reduce speeds Low-High Short-Long 

Traffic calm roadway to reduce speeds Low-High Short-Long 
Install crossing improvements such as stop signs, crosswalks, speed 
tables Low-Med Short-Long 

Reconfigure intersection to eliminate the offset  High-Very 
High Long 

Ped 

Intersection of Belvedere at 
Alto/Tiburon has heavy car 
and pedestrian volumes. The 
offset at the intersection 
makes it difficult to navigate 
safely Install traffic channeling to direct traffic flows Med-High Med-Long 

Widen sidewalks Very High Long Ped Sidewalks are too narrow on 
Medway and Vivian Streets Clear sidewalk obstructions Low-Med Ongoing 

Traffic calm street to reduce traffic speeds Low-High Short-Long 
Widen roadway to add bike lanes Very High Long 
Add share-the-road signage or “sharrows” to alert drivers to 
presence of bicyclists Low Short-Med 

Provide alternate route to Francisco Blvd. East with canal pathway, 
canal crossing or freeway crossing Very High Long 

Bicycles 

Bicycling is difficult along 
Francisco Blvd. East-not 
enough room on the road to 
share lanes. Roadway needs 
paving improvements 

Repave roadway Very High Long 

Add bike lanes Med-Very 
High Short-Long 

Widen sidewalk to accommodate both pedestrians and bicyclists Very High Long 

Bicycles Bellam is congested and 
challenging for bicyclists on 
roadway, especially under the 
freeway, making it difficult to Provide ped/bike alternative to using Bellam High Long 
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Table 1: Transportation Gaps Identified at the Canal Transportation Plan Open House  
Potential Solutions, Cost, and Timeframe to Begin 

 DRAFT WORKING DOCUMENT 
Mode Transportation Gap Potential Solutions - DRAFT Cost (1) Timeframe (2) 

get from Canal to Andersen Dr 
bike lanes 

Add share-the-road signage or “sharrows” to alert drivers to 
presence of bicyclists Low Short-Med 

Bicycles Need more bicycle parking Install bicycle racks and/or lockers at locations needing bicycle 
parking Low Short-Med 

Increase bus service to Canal Med-High Short-Med 
Provide long-term secure bicycle parking to reduce demand of 
bicycles on buses Low-Med Short 

Develop policy to carry bikes on buses when capacity is available Low Short 
Replace existing bus/bike racks with higher capacity racks Med Short-Med 
Make sure that all buses in Canal have bike racks Low-Med Short 

Bicycles Bicycle racks on buses are 
often full or not available 

Improve bicycling access to Canal to reduce bus/bike demand Low-High Short-Long 

Bicycles Bicyclists use crosswalks at 
high speeds Implement traffic safety and education program (See traffic safety) Low-High Short-Med 

Transit Bus drivers are not courteous 
to passengers Work with Golden Gate Transit to address the issue Low-Med Short 

Provide transit subsidies for low income residents Med-High Med-Long 
Transit Transit is costly for those 

using it on a daily basis Institute a reduced fare or free zone from Canal to Downtown (San 
Rafael Transit Center) Low-High Short-Long 

Run buses more frequently Med-High Short-Med Transit Canal buses (Routes 35 & 36) 
are very crowded Use bigger buses High Med-Long 

Transit Transit service is not frequent 
enough Run buses more frequently Med Short-Med 

Transit 
Transit service is not adequate 
during early morning and 
evening hours 

Expand bus service in early morning and late evening hours Med-High Short-Med 

Transit Buses do not run on time Conduct a schedule adherence study for Canal neighborhood and 
adjust schedule accordingly Low Short 

Provide shuttle from Canal to San Pedro Elementary School for 
parents, etc. High Med 

Provide regular bus service to San Pedro Elementary from Canal or 
Transit Center High Med Transit 

Regular transit service is 
needed to San Pedro 
Elementary School 

Provide taxi subsidy for parents needing to go to San Pedro 
Elementary School from Canal Med-High Short-Med 
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Table 1: Transportation Gaps Identified at the Canal Transportation Plan Open House  
Potential Solutions, Cost, and Timeframe to Begin 

 DRAFT WORKING DOCUMENT 
Mode Transportation Gap Potential Solutions - DRAFT Cost (1) Timeframe (2) 

Re-examine school bus routing and improve bus stop convenience 
and safety as needed Low-High Short 

Transit 

School bus stops are located 
on busy streets which is 
inconvenient for drivers and 
difficult for students 

Provide crossing guards to assist children in safely loading and 
unloading of school buses Med-High Short-Med 

Train drivers to allow students adequate time to unload Low Short 
Teach students to prepare to unload before bus reaches their 
destination Low Short 

Transit 

San Rafael High School 
students using public buses 
are often unable to get off at 
the appropriate location 
because buses are too 
crowded and drivers do not 
give students enough time 

Increase bus service to reduce bus crowding Med-High Short-Med 

Transit There are few bus stops on 
Francisco Blvd. Add additional bus stops along Francisco Blvd. Low-Med Short-Med  

Transit Transit is not available south 
and east of Kerner Blvd Expand transit service in the area south and east of Kerner Blvd. Med-High Short-Med 

Work with MCTD/Golden Gate Transit to improve service to these 
locations with direct service, expanded service hours and/or more 
frequent service 

Low-High Short-Med 

Transit 

Better transit service needed 
from Canal to: 
College of Marin 
Northgate Mall (weekends) 
Dominican University (later 
hours) 
Kaiser Terra Linda 
DMV (Novato or Corte Madera) 
Sausalito 
Mill Valley/Stinson Beach 
(weekends) 
Sleepy Hollow (7:30-3 
weekdays) 
Marin General Hospital 

Institute a ride-sharing program in the Canal to promote carpooling 
as an alternative to transit   Low-Med Short-Med 

Provide off-street parking at locations in the neighborhood High Long Cars There isn’t enough parking in 
the neighborhood Limit vehicles per family with residential parking permits  Med Med 

Traffic calming improvements on certain streets to reduce speeds Very High Short-Long Cars Drivers speed on residential 
streets Implement traffic safety and education programs (see General 

Traffic Safety below) Low-High Short-Med 
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Table 1: Transportation Gaps Identified at the Canal Transportation Plan Open House  
Potential Solutions, Cost, and Timeframe to Begin 

 DRAFT WORKING DOCUMENT 
Mode Transportation Gap Potential Solutions - DRAFT Cost (1) Timeframe (2) 

Enforce traffic speed limits on residential streets Low-Med Short 

Cars 
It is difficult to drive into and 
out of the post office on 
Bellam Blvd. 

Reconfigure entry/exit to post office High-Very 
High Med-Long 

Cars 
People can’t understand 
street sweeping/tow away 
signs 

Add multi-lingual placards to street sweeping/tow away signs Med Short-Med 

Cars 
Medway/Francisco Blvd. 
intersection is difficult to 
navigate 

Install/reconfigure traffic controls Med-High Med-Long 

Install traffic controls at the intersection Med-Very 
High Med-Long 

Remove obstructions to line of sight at intersection Low-Med Short-Med 
Cars 

Difficult to make turns onto 
Bellam Blvd. from Belvedere 
St. 

Improvements/enforcements on Bellam Blvd. to reduce travel speeds Low-Very High Short-Long 
Enforce double-parking restrictions Low Short 

Cars 
Double parking makes it 
difficult to drive and walk and 
increases congestion 

Post “No Double Parking” signs in locations where this activity often 
occurs (Francisco Blvd. in Bahia area and on Belvedere) Low-Med Short-Med 

Install traffic controls at some intersection Med-High Short-Long 
Remove obstructions to line of sight at intersection Low-Med Short Cars Difficult to make left turns 

onto Canal Street Traffic calming improvements/enforcement on Canal St. to reduce 
travel speeds Low-Very High Short-Long 

Reduce auto travel demand by improving transit, bicycle and 
pedestrian access Low-Very High Short-Long Cars 

Traffic from Canal via Grand 
Ave bridge is very congested, 
especially during A.M. peak Improve/adjust signal timing in this area Med-High Med-Long 
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Table 1: Transportation Gaps Identified at the Canal Transportation Plan Open House  
Potential Solutions, Cost, and Timeframe to Begin 

 DRAFT WORKING DOCUMENT 
Mode Transportation Gap Potential Solutions - DRAFT Cost (1) Timeframe (2) 

Pedestrians jaywalk 
Drivers do not yield to 
pedestrians at uncontrolled 
intersections (those without 
crosswalks/stop signs or 
signals) 
Drivers do not yield to flashing 
red lights on school buses Traffic 

safety 

Drivers do not make complete 
stops at stop signs on Medway 

Implement a street safety program in the Canal making use of 
existing traffic safety programs and co-sponsored by City police, 
school district, neighborhood organizations, etc. Sample existing 
programs include: 

- Safe routes to school 
- Safe routes to transit 
- Enforcement 
- Traffic school for adult and juvenile offenders 
- ‘Street Smarts’ public education campaign that targets 

drivers, pedestrians and bicyclists-previously used in San 
Jose 

- Traffic calming program targeted at lowering speeds in 
residential communities with measure from enforcement, 
radar speed trailers to speed humps and road closures. 

- Bicycle education programs from League of American 
Bicyclists  

Low-Very High Short-Long 

Improve line of sight at intersections by removing visual obstructions Med Med-Long 
Improve street lighting especially at intersections Low-High Med-Long 
Provide crosswalks, stop signs or traffic signals at some intersections Low-Very High Short-Long 
Traffic calm streets to reduce traffic speeds Low-Very High Short-Long 

Traffic 
safety 

Difficult to see people walking 
and bicycling through 
intersections 

Educate pedestrians and bicyclists on traffic safety Low-Med Short-Med 
Increase pedestrian and bicycle access with additional canal and 
freeway crossings 

High-Very 
High Long 

Provide a pedestrian bridge over Highway 101 from Francisco Blvd 
West to Canal neighborhood Very High Long All 

There are few access points 
into neighborhood from other 
areas of the city 

Provide a Kerner/Andersen connection south of neighborhood  Very High Long 
Install additional street lighting on Canal streets, especially at bus 
stops and intersections Low-Very High Med-Long 

All Some Canal neighborhood 
streets are dark 

Use lighting that is more pedestrian scale High-Very 
High Med-Long 

(1) Cost – Short = Below $25,000; Medium = $25,000-$250,000; High = $250,000 - $500,000;  Very High = More than $500,000. 
(2) Timeframe – Short-Term = 1-3 years; Medium-Term = 3-8 years; Long-Term = More than 8 years. 

NOTE: Cost and Timeframe are only draft ideas and additional study is necessary 
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APPENDIX A – Prioritization Issues Previously Identified 
Canal Neighborhood Community-Based Transportation Plan 

 
Participants were asked to note which issues that we’ve heard about in the past are a priority issue 
today.              

       Bus/Transito 
 

Issue # Respondents

Transit is costly for those who use it on a daily basis. 
El sistema de transito es caro para aquellos que lo usan diariamente. 

20 

Some bus drivers are not courteous to riders. 
Algunos chóferes de autobús no son cordiales con los pasajeros.   

34 

There are not enough transit buses in the Canal. 
No hay suficientes autobuses en el Área de Canal. 

12 

The buses don’t run frequently enough (i.e., at least every 30 minutes). 
Los autobuses no pasan con suficiente frecuencia (por ejemplo, al menos cada 30 
minutos.) 

10 

There are not enough early morning and late buses from the Canal to places of 
work. 
No hay suficiente cantidad de autobuses temprano en la mañana y ya en la tarde del 
Área de Canal a los lugares de trabajo. 

13 

The buses don’t run on time. 
Los autobuses no pasan a la hora que deben. 

12 

Routes 35 and 36 are very crowded. 
Las rutas 35 y 36 están muy apretadas. 

13 

School bus stops are inconvenient for drivers. 
Las paradas del autobús están en áreas inconvenientes para los chóferes. 

2 

There is no bus transportation to San Pedro Elementary School.  
No hay transportación de autobús para la Escuela Primaria de San Pedro. 

16 
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Bikes / Bicicletas 
 

Issue # Respondents 

There are not enough places to park bicycles.   
No hay suficientes lugares para estacionar las bicicletas.   

2 

There isn’t enough room to bike safely along Francisco Blvd. East. 
No hay suficiente lugar en la carretera para andar en bicicleta en la calle 
Francisco Blvd. East. 

16 

Car congestion along Bellam Blvd. under the 580 overcrossing means that 
bicyclists have to walk their bike on the sidewalk. 
El congestionamiento a lo largo de Bellam Blvd. debajo del Puente del 580 hace 
que los   ciclistas tengan que caminar sus bicicletas en la acera. 

7 

It is difficult to get from the Canal neighborhood to the Andersen Drive bike lanes. 
Es difícil llegar del vecindario de Canal a las líneas de bicicletas que están en la 
calle Andersen Drive. 

7 

The buses do not have enough places to carry bikes. 
Los autobuses no tienen suficientes lugares para llevar las bicicletas. 

5 
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Pedestrians / Los Peatones 
 

Issue # Respondents 

There aren’t any street trees along the neighborhood streets. 
No hay árboles a lo largo de las calles en la comunidad. 

2 

There should be more wheelchair ramps on the sidewalks. 
Debería haber mas rampas para sillas de ruedas en las banquetas. 

5 

There aren’t enough crosswalks on neighborhood streets. 
No hay suficientes áreas para cruzar las calles en la comunidad. 

4 

I don’t know how much time I have to cross a street where there is a signal. 
Yo no se cuanto tiempo para cruzar una calle donde hay semáforos o señales de 
trafico. 

6 

The sidewalks are too narrow on Medway and Vivian streets. 
Las aceras están muy angostas en las calles Medway y Vivian. 

1 

There is not enough lighting along Francisco Blvd. East. 
No hay suficiente luz a lo largo de la calle Francisco Blvd. East 

3 

Francisco Blvd. East is a dangerous and ugly street to walk along. 
La calle Francisco Blvd. East es peligrosa y fea para caminar por ahí. 

6 

There isn’t good access to walk to or along the Canal waterway. 
No hay suficiente acceso para caminar a lo largo del canal (de agua) en Canal. 

8 

The sidewalk on the Grand Avenue bridge is narrow for number of people who use 
it. 
La acera del puentecito de la Avenida Grand esta muy angosta para la cantidad de 
gente que la usa. 

4 

It is a long walk from the Canal to Downtown and Montecito Shopping Center. 
Es una caminata muy larga de Canal al Centro de San Rafael o al Centro 
Comercial Montecito. 

8 

It’s not easy to walk to Marin Square. 
No es fácil caminar hacia Marin Square. 

0 

It’s not easy to walk to Borders Books and Toys R Us. 
No es fácil caminar al centro comercial donde están  la tienda de libros “Borders 
Books” y tienda de juguetes Toys R Us. 

11 

It’s hard to walk to Davidson Middle School and San Rafael High School. 
Es difícil caminar a las escuelas: Davidson Middle School y San Rafael High 
School. 

10 
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Cars / Automóviles 
 

Issue # Respondents 

There aren’t enough parking spaces in the neighborhood. 
No hay suficiente estacionamiento en la comunidad. 

25 

There are very few access points into the neighborhood from other areas of the city. 
Hay muy pocas entradas a la comunidad de otras áreas de la ciudad. 

5 

It’s hard to drive in to and out of the Post Office on Bellam. 
Es difícil manejar para adentro y para afuera de la oficina de correos que esta en 
la calle Bellam. 

9 

People drive too fast on neighborhood streets. 
La gente maneja muy rápido en las calles de la comunidad. 

24 

There is not enough notice for cars to be towed on street sweeping days. 
No hay suficiente advertencia notificando que la grúa se llevara los carros el día 
que se barren las calles. 

5 

I don’t understand the street signs in the neighborhood. 
No entiendo las señales de trafico en la comunidad. 

0 

At the intersections, it’s difficult to see people walking or bicycling through. 
En el crucero, es dificultoso ver a la gente que pasa caminando o que va en 
bicicleta. 

9 
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Appendix C - Comments from Public Workshop – February 2, 2006 
Station 3 – Traveling within the Neighborhood 

 

Ped Cars do not stop to yield to pedestrians Carros no paran cuando las personas cruzan la calle 

Ped No crosswalk @ Kerner and Novato No hay cruzeros entre la calle Kerner y Novato 

Ped Bellam, Kerner and all streets are difficult, no 
ramps 

Bellam, Kerner y todos las calles son dificiles, no hay 
escarpas 

Ped Feel unsafe when crossing from apartments to 
the bowling alley 

Se siente inseguro cruzar desde los apartamentos hasta el 
boliche alley 

Ped Pedestrians jay walk. Especially at night! Bahia 
area 

La gente no utilizan los cruzeros especialmente en la 
noche. Area de Bahia. 

Ped Not enough signage! Bahia area No hay suficiente senales! Area de la bahia 

Ped Pedestrian walkway along E. Francisco Blvd. – a 
need for pedestrian friendly walkways along 
Bellam Blvd. to Marin Square (for both 
pedestrians and bikes) 

La gente necesitan mejores caminos a lo largo de Bellam 
Blvd. hasta Marin Square (para los que andan y biciclan) 

Ped Pedestrian crosswalks should be added to the 
intersection of Kerner/Bellam 

Necesitan poner cruzeros para los que estan caminando 
entre la intersection de Kerner y Bellam. 

Ped More trees in industrial areas on either side of 
Francisco Blvd. 

Necesitan mas arboles en áreas industriales en los dos 
lados de Francisco Blvd. 

Ped Larkspur/ Kerner needs to be stop controlled 
because pedestrians do not feel safe crossing 
here, especially at night time 

Larkspur/Kerner, La gente que caminan no se sientes 
seguro cruzando esta intersecion 

Ped Novato/ Canal needs a crosswalk, pedestrians 
find it hard to cross this intersection 

 Novato/Canal necesitan un cruzero, es dificile para la 
gente que cruzar esta intersecion 

Ped Canal/ Medway cars fail to yield to pedestrians 
despite the presence of a crosswalk. Need stop 
sign and enforcements. 

Canal/Medway, carros no se parran a la cruzero para dejar 
la genta caminando cruzar.  Necesitan un stop sign y 
reglamientos. 

Ped Ferry service across the Canal could help people 
access San Rafael High school and the 
Montecito shopping center. Very low key, cheap 

Servicio de ferry que cruze el Canal puede ayudar a la 
gente accesar SR High School y el Centro Commercial 
deMontecito. Algo simple y barato. 

Ped Fairfax/Canal intersection needs a crosswalk to 
allow pedestrians to cross safely 

Fairfax/Canal intersection necesitan un cruzero para dejar 
la gente caminan con seguridad 
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Ped Cars do not yield to blinking red lights on school 
buses, leads to near pedestrian/auto collisions 

Carros no paran cuando las luzes rojas estan 
parpadiando en los autobuses escolares, hacen pacer 
colisiones de la gente  que cami na y de autos. 

Ped Medway, Belvedere and Canal; no crosswalks No hay cruzeros suficientes en Medway, Belvedere y 
Canal 

Ped Medway St.: drivers don’t make complete stops Manejadores no paran completamente en los paraderos 
en Medway St. 

Ped Canal Street; Canal walk Un cruzero 

Ped/ 
Bike 

Create a tunnel from Kerner to Pt. San Pedro Crear tunnel desde Kerner hasta S. San Pedro 

Ped/ 
Bike 

Underpass for 101, north side of Andersen Blvd – it 
is extremely difficult to walk or ride a bike because 
there isn’t a sidewalk despite heavy pedestrian and 
bicycle activity. 

La calle que pasa de bajo de 101 a lado norte de 
Andersen Blvd., es extremalemente dificile caminar o 
manejar bicicleta porque no hay una banqueta pero la 
gente sigue passando caminando y en bicicletas en 
fuerte actividad 

Ped/ 
Bike 

Francisco Blvd. Francisco Blvd. 

Ped/ 
Bike 

Bellam underpass Bellam underpass 

Ped/ 
Bike 

Francisco Blvd; sidewalk needs to be wider Necesita ser agrandada Francisco Blvd. 

Bike Bike Lanes are needed along to Francisco St. Note: 
Cyclists ride on the sidewalk or very close to the 
curb 

Lineas para bicicletas se necesitan a todo la calle 
Francisco. Nota: Cyclistas manejan en la escarpa o muy 
cerca de la curba 

Bike Accessibility across the canal is impaired by the 
lack of a bicycle network. 

Aceso a otro lado del Canal es dificil sin un red para las 
biciletas. 

Bike Underpass under the railroad and 101/Bellam:  the 
road is too narrow for cars and bicycles. 

La calle que pasa de bajo de la rieles de tren y 
101/Bellam: la calle es muy angosto para los carros y 
bicicletas. 

Bike Francisco Blvd. needs bike lanes and road repairs to 
accommodate the heavy bike usage. 

Francisco necesitan lineas para cyclistas 

Bike Bellam Blvd. at 580 – need to install continuous 
bike lanes to allow cyclists access to the rest of the 
Canal without having to cross the freeway. 

Bellam Blvd a las 580 necesitan instalar un camino 
desde todo el canal para que  la cyclistas no necesitan 
passer el autopista 
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Bike Bike route along Pickleweed park and community 
center should have easy access routes 

Camino a lo largo de Pickleweed y el centro de 
communidad necesitan mas facil acceso 

Bike Bikes use pedestrian cross walks at high speeds, do 
not signal.  Safety training needed and enforcement. 

Bicicletas usan los cruzeros pero muy rapido, no hacen 
senales. Necesitan entranamiento de seguridad 

Bus Shuttle service from Canal area to San Pedro 
elementary school should be offered 

Se necesita un servicio mobile desde el area de el canal 
hasta la escuela elementaria de San Pedro 

Bus Regular bus should be offered from the Canal to 
San Pedro Elementary school. Parents find it really 
difficult to pick up children and may wait 3 hours to 
arrive at school. Asked by PTA to offer some type 
of transit service that is accessible and affordable. 
Taxi service has been used and costs around $20 
from Canal area to San Pedro. 

Se necesitan ofrecer un autobus desde el Canal hasta 
San Pedro. Es muy dificil para los padres recojer los 
ninos y algunos veces esperan 3 horas para llegar a la 
escuela. Se pide de la PTA por servicio de transito que 
es accessible y de bajo costa. Servicio de taxis sean 
estado usando y cuesta a rededor de $20 desde el area 
de el Canal hasta San Pedro. 

Bus Institute a ‘local fare’ zone from the Canal to the 
Downtown where fare is reduced by 50% for trips. 

Instituto de tarifa local a la zona desde el Canal hasta a 
centro donde la tarifa a reducido 50% por viajes 

Bus Buses running on Novato are full to capacity, we 
want more frequent service 

Autobuses estan llenos, queremos mas servicio 
frequente 

Bus Kerner Blvd congestion Kerner Blvd trafico 

Bus Canal street, no crosswalks No hay cuzeros 

Bus Bus schedule, time issues, takes too long Toma mucho tiempo, tarda mucho 

Bus School bus/Canal St; needs new stop areas that are 
not on such busy streets 

Autobuses escolares/Canal st. Calle esta muy ocupada, 
necesitan otras lugares para las paradas 

Bus Bus should be free from Canal to Hub, canal people 
would be more likely to shop in central San Rafael, 
$2.00 to get downtown 

Autobus necesita ser gratis de canal al centro de SR. Es 
$2.00 para llegar al centro 

Bus Need smaller buses Necesitamos autobuses mas pequenos 

Bus No bus to San Pedro School from Canal No hay autobus de Canal a la escuela San Pedro 

Bus Canal St. Bus to SR High or downtown to too full. El autobus esta siempre lleno 

Bus Non courteous drivers, kids miss their stops. Conductores no son cortesiosos.  Los ninos pierden su 
lugar de parada 

Bus Area east, south of Kerner is far from the bus stop La area este, y sur de Kerner es lejos de una parade de 
bus 
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Bus Few bus stops on Francisco Blvd. Poco paradas de autobuses en Francisco Blvd 

Car There isn’t enough parking for drivers (Medway, 
Belvedere) 

No hay suficiente estacionamento en Medway, 
Belvedere. 

Car Not enough street sweeping No hay suficiente calles barridas 

Car Cars don’t stop at Francisco/Medway Carros faltan hacer los altos en Francisco/Medway 

Car Francisco Blvd: Cars double park and take up lanes 
on existing roadway ( autos) Bahia Area 

Francisco Blvd.: Carros parquean doble y toma lineas 
donde la gente esta manejando (autos) Area de la bahia 

Car Motorists do not follow speed limits (25mph) they 
exceed the limit by 20 mph+.  

Manejadores no siguen los limites de velocidad, 
exceden 20 millas mas de los 25.  

Car Kerner Blvd very congested between (4-5pm) as it 
operates as a one way street and is the only way to 
access the freeway (auto) 

Kerner Blvd hay mucho congestion entre las 4 y 5pm y 
funciona solamente una linea para salir y accesar al 
autopista 

Car Parking availability is low along Kerner Blvd from 
Sonoma and Larkspur and along Canal St. 

No hay mucho parqueo en Kerner, desde Sonoma y 
Larkspur y en Canal St.  

Car Coming from Belvedere to Bellam, it is impossible 
to make a right or a left 

 Viniendo desde Belvedere hasta Bellam, es imposible 
ir a la derecha o la izquierda 

Car Belvedere and Canal St, left turns are difficult Doblar a la izquierda es dificil en Belvedere y Canal 

Car Belvedere St.: double parked cars, dangerous to 
walk and drive 

Carros mal parquiados, peligroso caminar y manejar en 
Belvedere St. 

All Open Kerner to allow access to Richmond/San 
Rafael bridge.  Could add new stores like Home 
Depot. 

Abrir acceso de la calle Kerner hasta el Puente 
Richmond/SR. Puedo tener nuevas empresas como 
Home Depot. 

All Open Kerner to Andersen under/over 580 Abrir Kerner hasta Andersen de abajo y arriba de el 
autopista 580 

All Bellam Blvd. By post office, dangerous Bellam Blvd. Peligrosa Intersecion 

All All canal streets need more lighting for pedestrians, 
cyclists and people waiting for the bus 

Todo las calles de el canal necesitan mas luces para los 
que caminan, los cyclistas y la gente que espera el 
autobus 
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Comments from Public Workshop – February 2, 2006 
Station 4 – Traveling outside the Neighborhood 

 
SR Access to Montecito shopping center too limited, 

constant back up into area 
Acceso a Montecito es muy limitado, y siempre hay 
mucho congestion 

SR Not enough parking spaces @ Whole Foods y 
Montecito 

No hay suficientes espacios de parqueo en Whole Foods 
y Montecito 

SR East Francisco Blvd. along 101 needs higher and 
more solid wall/barrier.  It’s dangerous when 
weather is rainy because of traffic on other side 
and the reflection of lights. 

East Francisco a lo largo de 101 necesitan levanter la 
barda/parete.  Es peligorso cuando esta llueviendo 
porque el trafico se refleja la luz de otro lado de la calle 

SR Better access to Montecito from the Canal-
pedestrian and bikes especially.  

Mejor acceso desde Montecito hasta el canal para los 
que caminan y cyclistas 

SR Bike lane needed on E. Francisco Necesitan lineas para cyclistas en la calle E. Francisco 

SR Last bus is at 5pm from Dominican University.  
Need longer hours there.  Need Grand Ave. bus 
stop 

El ultimo autobuses esta a las 5pm desde Dominican 
University.  Necesitan mas horas y una parada de bus en 
Grand Ave. 

SR Access from 3rd Street to Canal/East Francisco 
Blvd. is unsafe, need to get off E Francisco - 
bridge across Canal 

Acceso desde la calle tercera al Canal/Este Francisco 
Blvd. es inseguro, necesito quitarse de E Francisco 
Puente que cruza el Canal 

SR Access to Northgate- need more buses on 
Saturday and Sunday 

Acceso al Northgate, necesita mas servicio de autobuses 
en Sabados y domingos 

SR Central San Rafael by Citibank. Problem starts at 
Montecito:  congestion and traffic lights are bad, 
not synchronized 7 – 8 am.  Terrible 

Centro SR cerca de Citibank. Problema empieza en 
Montecit: congestionamiento y las luzes de trafico no 
son syncronizados, 7-8am, es terrible! 

SR Wider sidewalks for bike usage along East 
Francisco Blvd. 

Caminos mas ancho para cyclistas a lo largo de East 
Francisco Blvd. 

SR Create a pedestrian bike walk along the Canal, or 
a bridge. 

Crear un paseo los que andan y las bicicletas a lo largo 
del Canal, o un puente 

SR Free buses from Canal to Hub and back again Autobuses gratis desde el Canal hasta el hub y regreso 

SR Free transportation from Canal to Hetherton Gratis transportacion del Canal a Hetherton 

SR Kaiser Terra Linda Llegar a Kaiser Terra Linda 
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SR Northgate Mall Llegar al mall 

SR Coming from Andersen bike lane to Mahon class 
1 pathway: have problem accessing path.  Check 
accessible ramp/curb ramps on Andersen. 

Viniendo desde Andersen, en la linea de bicicletas hasta 
Mahonm tiene problemas accesando el pasillo. Chequear 
la accesibilidad de las curbas y rampas en Andersen. 

SR Pedestrian bridge for overcrossing to Borders and 
Toys R Us.  

Un Puente para Borders y Toys r us.   

SR Bridge to Downtown SR Un Puente para el Downtown SR 

SR East Francisco sidewalks are too narrow and not 
accessible 

Las banquetas de E Francisco son muy angosto y no son 
accesibles 

SR, 
Marin 

More scheduled buses from the Canal to Sausalito 
and Terra Linda 

Mas horarios de autobuses desde el Canal hasta 
Sausalito y Terra Linda 

Marin Mill Valley to Stinson Beach, especially Sunday 
and Holiday 

Mill Valley hasta la playa Stinson, especialmente los 
Domingos y dias festivos 

Marin Canal to College of Marin Canal hasta el Colegio de Marin 

Marin To DMV in Novato/Corte Madera Hasta el DMV in Novato/Corte Madera 

Marin Hamilton – Bus. Not enough stops inside the 
development.  Drops off outside 

Hamilton, autobuses no hay suficientes paradas a dentro 
de la communidad, te dejan a fuera 

Marin Need service to Sleepy Hollow, 7:30am-3pm for 
workers 

Necesitan servicio in Sleepy Hollow, 7:30-3pm para los 
trabajadores 

Marin Marin General Llegar al hospital general 

Marin There isn’t good transportation from College of 
Marin to the Canal 

No hay buena transportacion a la Colegio de Marin del 
Canal 

Marin Not enough buses to get to the College of Marin No hay autobuses suficientes para llegar al Colegio de 
Marin 

Marin There aren’t buses that go to the College of Marin No hay autobuses que viajan a la Colegio de Marin 

Marin Need more buses that go to the College of Marin Necesitan mas autobuses que viajan a la Colegio de 
Marin 

Marin No bicycle racks on buses, except 45” buses on 
Transbay buses. 

No hay racas para bicicletas en los autobuses excepto 
#45 que pasa en el otro lado de la bahia 
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Marin More bicycle racks on GG buses Mas racas para bicicletas en los autobuses GG 

Marin Aggressive bus drivers from the Canal to 
Hetherton and Mill Valley 

Conductores agresivos desde el Canal hasta Hetherton y 
Mill Valley 

Region Richmond/San Rafael Bridge Puente de Richmond/San Rafael 

Region Ditto Richmond, San Rafael Bridge. I have to 
drive over the bridge and park my car so I can 
bike to work in Berkeley. 

Necesito manejar en el Puente y parquiar mi carro y asi 
poder manejar mi bicicleta a mi trabajo 

Region Transportation problems to get to Richmond Problemas de transportacion a Richmond 

Region Buses leave too early from SF to Marin  Autobuses se van muy temprano desde SF hasta Marin 
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INTRODUCTION 
This report presents the draft prioritized list of transportation gaps and potential solutions for the Canal 
Neighborhood.  These findings represent the problems, referred to here as “transportation gaps”, 
experienced by residents when traveling within the neighborhood or to other locations in San Rafael, Marin 
County or the Bay Area.  The gaps were identified and discussed at the Canal Community Transportation 
Plan Open House on February 2, 2006.  Concerns of pedestrians, bicyclists, motorists and transit riders were 
all considered.   
 
A ‘master list’ of transportation gaps and potential solutions was developed in Memorandum #4 resulting 
from input by stakeholders, the public at the Canal Transportation Plan Open House on February 2, 2006, 
previous planning studies for the neighborhood, City of San Rafael, Transportation Authority of Marin 
(TAM),  and the project’s transportation consultant, Wilbur Smith Associates.  At the third Stakeholder 
Committee meeting, held on April 20, 2006, the Stakeholder Committee reviewed the draft master list and 
recommended additional gaps and solutions and prioritized the projects of most importance to the 
neighborhood.  The prioritized list of projects will be further reviewed by the public, the Technical Advisory 
Committee, City of San Rafael, TAM, and Marin County Transit District before inclusion in the draft Canal 
Community-Based Transportation Plan. 
 

TRANSPORTATION PRIORITIES 
At the April 20, 2006 meeting, Stakeholder Committee members were asked to prioritize various issues 
related to travel within and outside the Canal Neighborhood.  The findings are summarized below; detailed 
results of this survey are included in the Appendix. 
 
Based upon trip purpose, the majority of respondents selected commute trips to jobs and school as the 
highest priority for transportation improvement.  It was believed that the travel mode most in need of 
improvements was transit, with facilities for pedestrians and bicyclists a close second.  The committee was 
presented with a list of destinations that were difficult for Canal residents to travel to.  Based upon this list 
and other destinations added at the Stakeholder meeting, difficulties traveling to Montecito Shopping Center, 
San Rafael High School, Transit Center/Downtown, San Pedro Elementary School and the East Bay were 
considered to impact the greatest number of Canal residents. 
 
Stakeholder Committee members were also surveyed about travel by transit, bicycle and walking.   The cost 
of transit and infrequency of bus service in the Canal were considered to most negatively affect Canal 
residents traveling by transit.  The difficulty in crossing streets, high speed traffic and feeling unsafe when 
walking at night were most limiting in residents traveling by walking.  Overwhelmingly, committee members 
felt that fear of bicycling in traffic was the most significant factor in discouraging bicycle use.  Some also 
considered that most trips were too far to make by bicycle. 
 
When asked to prioritize between potential transportation improvements, the committee members selected 
the following projects as the highest priority: 

• A more direct and safer walking and bicycling route  to Montecito Shopping Center, Downtown, San 
Rafael High School and San Pedro Elementary School; 

• Safer pedestrian crossings along Kerner Blvd. and Canal Street; and 

• Free or reduced transit fare for trips to San Rafael Transit Center/Downtown. 
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PRIORITIZED TRANSPORTATION GAPS AND SOLUTIONS  
Three transportation gaps were identified as the highest priority to the Canal Neighborhood by community 
and stakeholders alike.  They are: 

• Transit access from Canal Neighborhood to other locations in San Rafael, Marin County and the Bay 
Area 

• Access to locations immediately surrounding the Canal Neighborhood 

• Difficulties for pedestrian and bicycle travel within the Canal Neighborhood 
 
These gaps are described in more detail below and accompanied by potential solutions as recommended by 
the community and other participants in the planning process.  Cost, listed as low, medium and high, is the 
preliminary relative cost for implementation including estimates for both additional studies and capital 
improvements.  Note that these cost estimates are preliminary and conceptual only.  For the purposes of this 
memorandum, low cost is defined as less than $25,000, medium as $25,000 - $250,000 and high cost is more 
than $250,000.  Potential project sponsors are also identified.  Note that project sponsors would be 
responsible for managing the project, finding and securing funding, etc. 
 
 
Gap: Transit access From Canal Neighborhood to other locations in San Rafael, 
Marin County and Bay Area 
The transit routes (Routes 35 and 36) serving the Canal Neighborhood have the highest ridership of any in 
the system.  This service provides connection to the San Rafael Transit Center where patrons are required to 
transfer to access other locations in the City, County and Bay Area.  Demand is high not only during peak 
commute times but also during the weekday midday and weekends.  The population in the Canal 
Neighborhood is very transit-dependent compared to other populations in the City and County.  Although 
high-occupancy articulated buses are used during most of the service period, buses in the Canal are crowded.  
Regarding transit service, the neighborhood has expressed concern over the infrequency of transit service, the 
cost of the trip to Downtown, poor connections to other locations in the City and County, crowding of 
buses, and discourteous treatment by bus drivers.  The following solutions are intended to address many of 
these concerns. 
 
Solution: Subsidized Transit Program between Canal Neighborhood and SRTC 
This program would provide free or low-cost transit for trips between the Canal and Downtown.  The means 
for selection of eligible participants and distribution of subsidies would need to be determined.  Transit 
passengers transferring to other routes at the Transit Center would be required to pay full fare. 
 
Estimated Cost: Low-Medium 
Potential Project Sponsors: MCTD, community organization(s), County Health and Human Services 
Department, City of San Rafael 
 
Solution: Bus Shelters 
Based upon input from the community, there is a need for additional bus shelters along the Canal bus routes.  
In some cases there are no shelters at all; in others, the shelters are inadequate to protect the large number of 
patrons waiting for the bus.  The location of needed bus shelters would be determined by the City in 
conjunction with the community, Golden Gate Transit and MCTD and should be prioritized based upon 
demand at the stop and feasibility of installation based on available right-of-way.  Because of the narrow 
right-of-way along many of the streets in the Canal, the addition of a bus shelter may not be feasible or may 
require purchase of right-of-way, loss of street parking and/or reconfiguration of the street cross-section.  
These costs would be the responsibility of the City; costs for installation/maintenance of the actual shelter 
would be primarily the responsibility of the advertising agency. 
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Estimated Cost: Low 
Potential Project Sponsors: City of San Rafael, advertising agency, community organization(s), MCTD, 
GGT 
 
 
Note: The following projects are recommended in the Draft MCTD Short Range Transit Plan currently 
under review.  These projects would be sponsored by the MCTD.  Estimated costs will be provided in the 
Final MCTD Short-Range Transit Plan. 
 
Solution: Increased frequency and capacity of transit service in Canal 
Expanded duration of 15-minute frequency between the Canal and San Rafael and reserved hours for 
supplemental trips to ease overcrowding as it occurs, especially during morning peaks. 
 
Solution: Direct service from Canal to destinations on Lower Sir Francis Drake Blvd 
Rerouting of Line 29 through the Canal on Francisco Blvd. with direct service to destinations on Lower Sir 
Francis Drake Blvd (College of Marin, Marin General Hospital, Larkspur Landing and San Anselmo) 
 
Solution: Direct service from Canal to Mill Valley 
Addition of direct service San Rafael-Mill Valley so that Mill Valley can be reached from the Canal via a single 
timed connection at San Rafael  
 
Solution: More convenient service to Fairfax 
Service to Fairfax via Line 23 can be reached all-day through a single timed connection at San Rafael 
 
Solution: Direct service to destinations in northern San Rafael 
By through-routing every other Route 35 bus with the proposed Route 45, the Canal will gain a direct route 
to Civic Center, Northgate and Kaiser in northern San Rafael 
 
Gap: Access to locations immediately surrounding the Canal Neighborhood  
The Canal Neighborhood is physically isolated by the Canal waterway, and highways 101 and 580 from other 
parts of San Rafael and the county.  Vehicle, pedestrian and bicycle access to/from the community is 
available at only two locations: Francisco Blvd East/Grand Ave Bridge and Bellam Blvd.  Consequently, 
these connections operate under congested conditions with high traffic speeds and volumes.  Bicycle and 
pedestrian travel outside the Canal Neighborhood is constrained by these conditions as well as the narrow 
sidewalks found on most connecting roadways.  The community has expressed concern over the poor 
pedestrian and bicycle access to locations surrounding the neighborhood, particularly to the locations north 
of the Canal waterway: Montecito Shopping Center, Downtown, San Rafael High School, and San Pedro 
Elementary School.  Because the availability of shopping, education and other services within the Canal 
Neighborhood is limited, travel outside the neighborhood is necessary to meet the needs of daily life.   
 
Solution: Cross Canal Linkage 
One of the most often requested improvements was a safer and more direct pedestrian/bicycle connection 
between the Canal Neighborhood and locations to the north of the Canal.  Currently the only way to access 
the Montecito Shopping Center, Downtown, San Rafael High School and San Pedro Elementary School by 
foot or by bicycle is via Francisco Blvd East.  Unfortunately, this roadway carries heavy high-speed volumes 
of traffic; most bicyclists are not comfortable in sharing this roadway.  Sidewalks are narrow with many signs, 
fire hydrants and poles further limiting the sidewalk width; furthermore, the sidewalks are located directly 
adjacent to the roadway with little buffering provided by parked cars or landscaping. 
 
Different options for a cross canal linkage, specifically a bridge, have been evaluated in the past but these 
studies have not included an evaluation and comparison of the different options available to make these trips 
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easier for Canal residents.  The following three-phase Cross Canal Linkage Study would provide an evaluation 
of alternatives, design of the preferred alternative and implementation of the crossing. 
 
Phase 1 (Feasibility) would provide a review and feasibility analysis of various options for a needed 
bicycle/pedestrian connection between the Canal Neighborhood and destinations north of the Canal 
waterway.  The Canal crossing options to be studied would include:  
• a new crossing (type to be determined after an initial evaluation of a drawbridge, a floating bridge, and a 

“sleeve” bridge)  
• a wider sidewalk along the existing Grand Avenue Bridge,  
• a new bicycle/pedestrian bridge adjacent to existing Grand Avenue bridge,  
• pedestrian/bicycle improvements to Francisco Blvd E, 
• a neighborhood shuttle, 
• a water taxi, and  
• a tunnel.  
 
The study would identify potential bridge, tunnel or ferry anchorage locations.  In addition, the conceptual 
plan would identify potential environmental impacts, preliminary engineering considerations, and estimated 
costs for construction and/or operation.  The outcome of this study would be the selection of a preferred 
alternative for the Canal crossing and identification of potential funding sources.   Cost estimates for Phase 2 
would be included. 
 
Phase 2 (Engineering and Design) would include the necessary environmental, design and/or engineering 
study to take the selected alternative from conceptual phase to project implementation.  Work scope and 
costs for Phase 2 would be determined at the completion of Phase 1.  The final products of Phase 2 would 
include construction drawings, implementation plan and construction cost estimates as appropriate to the 
selected project. 
 
Phase 3 (Implementation) 
The last phase would include implementation of the Cross Canal Linkage.  Depending upon the selected 
crossing, this could involve construction of a new bridge or tunnel, improvements to existing facilities or 
implementation of new shuttle or water taxi service. 
 
Estimated cost (Phase 1): Medium 
Potential Project Sponsors: City of San Rafael 
 
Solution: Taxi Scrip/Vouchers for School Parents 
The difficulty of parents of getting to San Pedro Elementary School, Laurel Dell Elementary School, 
Davidson Middle School and San Rafael High School was mentioned frequently at the public workshop and 
other meetings. Although school buses are available for Canal students, parents are not easily able to get to 
the schools to attend parent/teacher meetings, school events and pick up children in case of illness, family 
emergency or medical needs. Participation in this program could be limited by income or CalWorks 
participation, or be made available to all Canal families with children in these schools with a partial or full 
payment or subsidy. It would also be possible to extend this program to other destinations. 
 
Estimated Cost: Low-Medium 
Potential Project Sponsors: Community group(s), County Health and Human Services, San Rafael School 
District, Taxi JPA, City of San Rafael 
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Solution: Neighborhood Travel Information 
This program would provide information about transit, driving, bicycling and walking. This could include info 
about CommuterChecks and other transit subsidies, the 511 Regional Rideshare Program, low-cost auto 
maintenance programs, County Shuttle, transit routes and schedules, bicycle routes, Trips for Kids, Earn a 
bike program, bicycle and pedestrian recreation opportunities, etc.  This information could be provided on an 
information kiosk located in a central neighborhood location such as the Pickleweed Community Center.   
 
Estimated Cost: Low 
Potential Project Sponsors: Community group(s), City of San Rafael (Pickleweed Community Center), 
TAM, 511 Regional Rideshare Program 
 
Solution: Car Sharing Program 
The car sharing program would provide occasional car transportation available from the neighborhood based 
upon the CityCarshare or Zipcar models. Subsidies to reduce the cost to community members and/or 
CalWorks participants would be beneficial to the success of the program. 
 
Estimated Cost: Low 
Potential Project Sponsors: Community group(s), Local Businesses, City of San Rafael, County Health and 
Human Services 
 
Solution: Cross Highway 101 Linkage Feasibility Study 
This two-phase study would address the potential for a bicycle/pedestrian connection between the Canal 
Neighborhood and locations to the west of Highway 101.  During Phase 1, the various options would be 
reviewed including an under crossing of the freeway, over crossing of the freeway, improvements to existing 
roadways, neighborhood shuttle, etc.  Each option will be examined for potential constraints that may make 
them difficult or cost-prohibitive to implement such as required right-of-way, requirements for accessible 
access, geotechnical limitations due to water table, and/or other environmental concerns.  Current and near-
term projects and studies on Hwy 101 HOV, Hwy 101/580 connector, and Bellam Interchange 
improvements would be considered.  A list of preliminary engineering, cost and environmental impacts and 
opportunities would be included.  The outcome of Phase 1 would be to select the most promising option(s) 
for further environmental and engineering study in Phase 2.  In Phase 2, the preferred alternative will be 
studied including environmental clearance, engineering and design.  Cost estimates for preparation of 
construction documents and implementation will be prepared.  
 
Estimated Cost (Phase 1): Medium 
Potential Project Sponsors: City of San Rafael, Caltrans 
 
Solution: Canalfront Paseo Conceptual Plan 
The conceptual plan would be a feasibility study for a canalfront walkway (“paseo”) and an evaluation of 
options to connect the walkway with the Mahon Creek Path and to include the paseo as part of the Bay Trail. 
In addition, the conceptual plan would identify connections to the cross canal linkage, potential 
environmental impacts, preliminary engineering considerations, and estimated costs for construction.  The 
outcome of this study would be a conceptual plan for the Canalfront paseo for further environmental and 
engineering study.  
 
Estimated cost: Medium 
Potential Project Sponsors: City of San Rafael 
 
Gap: Difficulties for pedestrian and bicycle travel within the Canal Neighborhood 
The Canal community has expressed concern over the safety of walking and bicycling within the Canal 
Neighborhood.  The majority of the streets are narrow and there is significant competition for use of this 
limited road space between cars, transit buses, school buses, bicyclists and pedestrians.  Pedestrians often 
have difficulty crossing some streets, particularly Kerner Blvd and Canal St due to heavy traffic volumes, 
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limited visibility from parked cars, overhanging vegetation and low lighting levels.  Sidewalks are narrow and 
signs, posts, and fire hydrants further limit the sidewalk width and make it difficult for passing pedestrians 
especially for those in wheelchairs or pushing baby carriages.  Bicyclists often use the sidewalks, also, because 
of the heavy traffic volumes on the street.    
 
Solution: Canal Neighborhood Crossing Improvements 
Several locations within the neighborhood were identified by the community to be in need of crossing or 
safety improvements including Kerner Blvd particularly at Novato St, Bellam Blvd, and Larkspur St and 
Canal St at Novato St, Medway St, Fairfax St and Larkspur St.  These locations would be reviewed by the City 
of San Rafael Traffic Coordinating Committee to determine if they are suitable for the installation of 
crosswalks.  Where feasible, crosswalks would be installed.  In addition, street lighting levels at these and 
other key locations (bus stops) in the neighborhood would be assessed to insure that lighting is operating at 
expected levels and determine if additional lighting or maintenance such as replacement of fixtures or clearing 
of vegetation is needed.  
 
Estimated Cost: Low 
Potential Project Sponsors: City of San Rafael 
 
Solution: Canal Neighborhood Safety and Streetscape Improvement Project 
This project would be accomplished in three phases.  Phase 1 would include a Canal neighborhood study of 
traffic and transportation conditions including review of collisions, bike/pedestrian/traffic counts, speed 
surveys, existing traffic controls, bike facilities, pedestrian facilities, sight lines, school and GGT bus 
circulation, lighting, etc. The plan would present recommendations for improving the travel environment in 
the Canal for bikes, pedestrians, autos and transit including what type and where improvements should be 
located. This plan would focus on capital improvements such as traffic controls, lighting, sidewalk 
improvements, crosswalks, bulbouts, traffic calming techniques, streetscape improvements, school bus and 
GGT bus stop location improvements, etc.  Cost estimates for Phase 2 and a timeline for implementation 
would be prepared. 
 
Phase 2 would provide the design documents and specifications required for implementation.  Costs for 
construction or implementation would be estimated.  
 
In Phase 3, the recommended projects would be implemented following the implementation schedule 
developed in Phase 1 and the design documents prepared in Phase 2. 
 
Estimated Cost: Medium - High 
Potential Project Sponsors: City of San Rafael 
 
Solution: ‘Street Smarts’ Public Education Campaign 
Purpose of the ‘Street Smarts’ program as instituted in City of San Jose, San Ramon Valley (Town of Danville 
and City of San Ramon) and West Contra Costa County is to raise the discussion of traffic safety, change 
attitudes, improve behaviors and reduce accidents and injuries. This program targets behaviors of drivers, 
pedestrians and bicyclists and uses both advertising and focused community relations effort to bring the 
messages about the need for behavior change to neighborhoods, schools and businesses.  The program also 
makes use of community events, neighborhood initiatives, corporate sponsorships, school presentations, 
banners, neighborhood signs to get the message out. Specific behaviors addressed by the campaign include 
speeding, red light running, stop sign violations, school zone compliance, and crosswalk safety and 
compliance. The materials developed for San Jose are available to public agencies at minimal cost.  TAM has 
contracted for purchase of these materials. 
 
Estimated Cost: Low-Medium 
Potential Project Sponsors: Community group(s), City of San Rafael, County Health and Human Services, 
San Rafael School District 
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Canal Neighborhood  
Community Based Transportation Plan 

 
Stakeholder Committee 

 
Thursday, April 20, 2006; 6:30 p.m. 
Jueves, 20 de Abril, 2005; 6:30 p.m. 

 
Pickleweed Community Center, 50 Canal Street, San Rafael, CA 

 
Stakeholder Committee:  CAREY – DO YOU REMEMBER?! 
Eric Anderson 
Rocky Birdsey 
Richard Lockman 
Enedina Mendieta 
Jessuina Perez-Teran 

Man Minh Phan  
Blanca Portillo 
Fernando Quezada, co-chair 
Maria Rodriguez 
Beverly Yates, co-chair 

Absent: Laura Alvarenga, Ruth Donohugh, Rocio Cruz Hernandez, Tom Wilson 
 
Staff:  
Bob Brown, City of San Rafael 
Linda Jackson, City of San Rafael 
Carey Lando, Transportation Authority of Marin 
Lauren Bernheim, Marin County Transit District?? 
Ericka Erickson, Marin Grassroots Leadership Network 
Larry Salvisberg, City of San Rafael 
Dee Velasquez, City of San Rafael 
 
Observer:  
Ted Posthuma 
Bay Trails staff 
GGT staff (2) 

 
Meeting Summary 
 
1. Welcome / Bienvenidos 
 
Outcomes /Metas de la Reunion 

• Adopt ground rules for the Committee • Adoptar reglas del mantenimiento del 
comité 

• Debrief the February 2nd Open House • Repaso del Reunión con la Comunidad en 
el 2nd del Febrero 

• Discuss Possible Transportation Solutions 
and Priorities 

• Hablar juntos sobre mejoramientos de 
transportación posibles, y los prioridades 

 
2. Public Comment / Comentario del Publico 
 
San Anselmo resident and Canal resident years ago Ted Posthuma encouraged the committee to raise the 
levees, connect the two parts of Kerner Blvd., connect Irene Street to Andersen Drive with an overcrossing, 
build affordable housing, and build a bridge over the Canal. 
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Ted Póstuma, residente de San Anselmo, y hace muchos anos residente del Canal, aprobo al comite que se 
mejora los riberos, connecta los dos partes de Kerner Blvd, connecta Irene Street a Andersen Drive con un 
puente sobre 101, construye viviendas de costa baja, y construye un puente sobre el Canal. 
 
Linda Jackson reported that member Rob Simon has resigned from the committee, that member Tom 
Wilson called to express his regrets for missing the meeting, and that three members had called to say they 
would be late.  
 
Linda Jackson dijo que el miembro Rob Simon ha resignado del comité, que miembro Tom Wilson ha 
llamada a decir que no va a estar en la reunión, y que tres miembros han dicho que van a estar tarde. 
 
3. Ground Rules / Reglas del Mantenimiento  
 
The Committee members reviewed and adopted the ground rules for the committee. 
 
Los miembros del comité repasaron y adoptaron las reglas del mantenimiento del comité. 
 
4. February 2nd Open House / La Reunión con la Comunidad en el 2nd del Febrero 
 
The Committee members discussed the February 2nd Open House that was designed to find out what the 
transportation issues are in the Canal Neighborhood.   
 
Los miembros del comité discutieron la reunión con la comunidad el 2nd de febrero, que tuvo la meta de 
descubrir los preocupaciones de transportación en el vecindario del Canal. 
 

Comments about Public Workshop Comentarios 
Poor Transit services, MCTD is aware of 
 community needs 

Servicio de transito malos, MCTD sabe los 
necesidades de la comunidad                          

There were more comments about driver’s behaviors than about the 
number of buses on time 

Hubo mas comentarios acerca de los 
comportamientos de los conductores que el  
numero de los autobuses a tiempo 

High cost of bus service Servicio de autobus es muy caro 
Difficulty to access bus shelter, need to have crosswalk at some 
locations 

Dificultad de acceso a las estaciónes de 
autobuses. Necesita tener cruceros en algunos 
lugares 

Capacity (lack of buses) Capacidad (no hay muchos autobuses) 
Bus shelters should be installed at all bus stops on Kerner and Canal 
St. 

Estaciones de autobuses con casillas deben 
estar instalados en todas las paradas en la 
calles Kerner y Canal 

Buses don’t have enough bike racks Los autobuses no tienen suficientes rakas para 
las bicicletas 

Lack of transportation for parents that participate 
in evening school meetings 

No hay suficiente transportación para los 
parientes que participan en los juntas 
nocturnas de las escuelas 

The traffic stops a long time when school buses pick up/drop off kids El trafico se para por mucho tiempo cuando 
los autobuses de escuela recogen y dejen los 
niños 

People concerned w/ E. Francisco Blvd. are twice as much as 
concerned w/ I-580 

La gente que estan preocupado con E. 
Francisco son 2 veces mas preocupados con 
580 

Placements of the hydrants and signs, bikers tend to use the street 
instead of the sidewalk. A possible solution: make sidewalks wider 

Buses: los lugares de las senales, los ciclistas 
usan la calle en vez de la banqueta, la solucion 
possible: hacer mas ancho la banqueta 

Lack of wheelchair ramps on the sidewalks, i.e. 3rd at Irwin No hay suficientes rampas para los que estan 
en silla de ruedas en las banquetas 
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Pedestrians: They need “as much” accommodation as cars, a lot of 
pedestrian-related improvements are needed 

Peatones: necesitan acomodacion igualmente 
como los carros, necesitan mejoramientos para 
los peatones 

Better access to Toys R Us and Borders is needed Necesidad de mejor acceso a Toys R Us y 
Borders 

Pedestrian crosswalk countdowns are needed Relojes para los peatones 
Pedestrians think that the sign “Keep clear” on Bellam is a crosswalk, 
potential solution: translate signs 

Peatones piensen que la señale “Mantenga 
libre” en Bellam es un crucero, solución es de 
traducir las señales 

Cars: Drivers are too fast Carros: Conductores son demasiado rapidos 
Problems with E. Francisco Blvd. were not mentioned Los problemas con E. Francisco no son 

mencionados 
Lack of light at night on E. Francisco Blvd.  is a problem No hay suficiente luz de noche en la calle E. 

Francisco 
E. Francisco Blvd. and The Loop is not well signed.  A lot of drivers 
get lost. 

E. Francisco y el lazo  no hay suficientes 
senales. Mucho conductores se pierden. 

Car dealers park trucks in intersections and stop traffic Auto dealers dejen los camiones en cruces y 
paren el trafico 

 
 
5. Possible Transportation Solutions and Priorities / Mejoramientos de transportaction posibles, y 

los prioridades 
 
Carol Levine gave an overview of the potential solutions to the transportation issues identified in Open 
House, as described in the Summary of Transportation Gaps and Potential Solutions report.  Committee 
comments on possible solutions were recorded as noted below. 
 
Carol Levine presento un repaso de los soluciones posibles a los problemas de transporte identificado en la 
reunion con la comunidad.  Las descripciones de los soluciones posibles estasn en el reporte Summary of 
Transportation Gaps and Potencial Solutions. Los comentarios sobre soluciones posibles del comité estan 
notado abajo: 
 

Gaps and Solutions Espacios y soluciones 
G: Drivers are too fast on Francisco Blvd. G: Conductores manejan muy rápido 
S: More stop signs and traffic lights S: Mas señales de parar y semáforos 
S: “Round- Abouts” (R-A) Most intersections are “T” 
ones- limit the use of R-A 

? 

G: Canal St. and Bellam become a speedway on Saturday nights G: La calle Bellam y Canal bien enciendo 
autopistas los sábados en la noche 

S: Speed bumps could be a solution, why not Canal? S: Topes en las carreteras pueden ser 
soluciones, porque no en el canal? 

G: Car dealers test the cars by Picante restaurant G:Los dealers prueben los carros cerca de 
picante 

G: Incomplete sidewalks (streets that have curbs and no 
sidewalks) 

G: Banquetas incompletes, calles que tienen 
curbas no tienen banquetas 

S: Pedestrian Bridge over the Canal (are we going to see it?) S: Puente para peatones encima de el canal 
(vamos a verlo?) 

It could be a market as a safe way to access transit (I DON’T 
UNDERSTAND THIS COMMENT…) 

Podría ser un mercado como una manera 
segura de conseguir acceso a tránsito 

Rather than a bridge, we could have a tunnel that goes to San Pedro 
Road from the Canal 

En vez de tener un Puente podemos tener un 
túnel que puede ir hasta Pt. San Pedro Rd. 
desde el canal 

The bridge has been mentioned for a long time, is it an illusion? El Puente ha sido mencionado por mucho 
tiempo, ilusiones? 

We could have a “feasible” bridge, there are many options out there Podríamos tener un “posible” puente, hay 



 4 8/24/2006 

and more transportation grants to fund it muchas opciones fuera allí y más becas del 
transporte para financiarlo 

S: Multi-use crossing over 101 S: Un multi-uso paseo que cruza 101 
S: More crosswalks on Canal Street and Novato Blvd. are needed  Mas cruceros en las calles Canal y Novato 

Blvd. 
School buses & buses stop in front of 260 Canal St. at the same time 
on both sides 

Autobuses de escuela & buses paran delante 
de 260 Canal St. al mismo tiempo en ambos 
lados 

S: Pedestrian crossing over 101 Peatones cruzando sobre el 101 
S: Improve pedestrian accessibility on Bellam Mejorar la accesibilidad por peatones en 

Bellam 
S: Kerner could be extended to the Richmond Bridge Kerner ser extendido al Puente de Richmond 
Bellam’s and E. Francisco Blvd.’s pedestrian and bike under-crossing 
accessibility could be improved with low- cost solutions 

El camino de peatones en Bellam y 
accesibilidad de bajo cruzando de bicicleta se 
podrían mejorar con bajo- las soluciones del 
bajo costo 

We could use a landscape buffer on E. Francisco Blvd. Podriamos utilizar un búfer del paisaje en E. 
Francisco 

S: Freestanding planters in parking areas Los plantadores autoestables en 
estacionamiento áreas 

S: Lighted crosswalks Cruceros alumbradas 
 
Following this discussion, committee members made an initial prioritization of potential improvements.  
The results are shown below. 
 
Segun este discurso, los miembros de la comite hicieron una prioritizacion preliminaria de los 
mejoramientos posibles. Los resultos son abajo. 
 

Priorities (by trip purpose): 
1st Jobs-8 
Schools- 6 
Health Services- 3 
Shopping (errands)- 4 
Recreation-0 
 

Prioridades (motivo de viaje): 
Primero Trabajos-8 
Escuelas-6 
Servicios de salud-3 
Compras-4 
Recreación-0 

Priorities (by mode): 
Transit- 4 
Pedestrian- 2 
Car Travel- 1  
Bicycle- 2 
 

Prioridades (medio):  
Transito-4 
Peatones-2 
Bicicletas-2 
Viaje de coche-1 

Priorities (by destination) 
Montecito Shopping Center- 6 
San Rafael High School- 4 
Transit Center/ Downtown- 4 
San Pedro Elementary School- 3 
East Bay- 3 
Northgate Mall- 2 
Kaiser Terra Linda- 2 
Mill Valley- 2 
Marin Square/ Toys R Us/ Borders- 1 
College of Marin- 1 
Marin General Hospital-1 
 

Prioridades (destinacion): 
Centro Commercial de Montecito-6 
Prepatoria de San Rafael-4 
Centro de transito-4 
Escuela Primaria de San Pedro-3 
East Bay- 3 
Northgate Mall- 2 
Kaiser Terra Linda- 2 
Mill Valley- 2 
Marin Square/ Toys R Us/ Borders- 1 
El Colegio de Marin-1 
Marin General Hospital-1 
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6. What’s Next? Qué Viene? 
 
Lando confirmed with the Committee members the date of the next Open House on July 20th, and for the 
final Committee meeting on Thursday, August 24.  The Committee agreed to start the next meeting at 7 
pm. 
 
Levine confirmo con los miembros del Comité la fecha para la próxima reunión con la comunidad el 20 de 
Julio, y la ultima reunión del Comité el jueves, 24 de agosto.  El comité decidió de empezar la próxima 
reunión a las 7 p.m. 
 
7.  Closing / Aplazamiento 
 
The meeting concluded at 8:30 p.m.    
La reunion concluyó a 8:30 p.m. 
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Canal Community-Based Transportation Plan 
Stakeholder Committee Meeting #3 (Rescheduled April 20, 2006) 

Survey of Transportation Improvement Priorities  
Encuesta de prioridades sobre mejoramientos al transporte 

 
 
Name/Nombre: __________________________________________ 
 
Based upon your knowledge of the Canal community, familiarity with residents and issues 
important to them, please answer the following questions from the viewpoint of a Canal resident. 
 
Basado en su conocimiento de la comunidad del Canal, familiaridad con los residendents, y los 
temas mas importantes que les afectan, favor de respondir a las siguientes preguntas de un 
punto de vista de un residente del Canal. 
 
1. What factors do you think most negatively affect the opportunity for Canal residents to 

travel by transit? (Please prioritize these in order of importance with 1 being the most 
important – feel free to add additional factors) 

 
Que factores mas afectan negativamente la oportunidad para los residents del Canal de 
viajar por autobus?  (Favor de calificar sus respuestas en orden de prioridad, 1=mayor 
importancia, agrege factores que Usted piense ser pertinente a esta discusión. 

_____  Cost of transit service / Tarifa de viaje por autobús 

_____  Buses do not run frequently enough / La frequencia con la cual circulan los 
autobúses no es suficiente 

_____  Buses are too crowded / Los autobúses estan demaciado llenos 

_____  Bus service does not start early enough in the morning / El servicio de autobús no 
comienza lo suficientemente temprano por la mañana 

_____  Bus service does not run late enough at night / El servicio de autobús no circula  lo 
suficientemente tarde por la noche 

_____  Drivers are rude to passengers / Los conductors son descortés con los pasajeros 

_____  Service is not convenient or available to needed destinations / El servicio es 
inconveniente e indisponible para llegar a destinos deseados o de necesidad 

_____  Additional Factors / Factores adicionales:  __________________________________ 

___________________________________________________________________________ 
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2. What factors do you think most limit Canal residents in traveling by walking? (Please 
prioritize these in order of importance with 1 being the most important – feel free to 
add additional factors) 

 
De los siguentes factores, cual de ellos es mas limitante para las personas que decean 
caminar a sus destinos en el Canal?  Favor de calificar en orden de prioridad, 1= mayor 
importantancia 

_____  Narrow sidewalks/ Las aceras estan muy estrechas 

_____  Difficult to cross streets/ La dificultad en cruzar las calles 

_____  Do not feel safe walking at night/ No sentirse seguro caminando por la noche 

_____  High speed traffic/ La alta velocidad del trafico 

_____  Need to carry things like groceries, etc/ La necesidad de cargar con el mandado, 
etcétera  

_____  Travel distances too far/ La distancia entre origin y destino es muy grande 

_____  Other/ Otro motivo__________________________________________________ 
 
 
 

3. What factors do you think most limit Canal residents in making trips by bicycle? 
(Please prioritize these in order of importance with 1 being the most important – feel 
free to add additional factors) 

 
De los siguentes factores, cual de ellos es mas limitante para las personas que decean andar 
en bicicleta en el Canal?  Favor de calificar en orden de prioridad, 1= mayor importancia 

_____  Do not own a bicycle/ No tener su propia bicicelta 

_____  Afraid to bicycle in traffic/ Temor del trafico al andar en bicicleta 

_____  Need to carry things like groceries, etc/ La necesidad de cargar con el mandado, 
etcétera  

_____  Travel distances too far/ La distancia entre origin y destino es muy grande  

_____  Other/ Otro motivo ____________________________________________________ 
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4. Of the following dozen possible transportation improvements, please select 4 as higher 
priority (H), 4 as medium priority (M), and 4 as lower priority (L) 

 
De los siguientes mejoramientos al servicio de transporte, favor de elegir 4  de alta 
prioridad (A), 4 de media prioridad (M), y 4 de baja prioridad (B) 
 

 More direct walking and bicycling route to Montecito Shopping Center, Downtown, San Rafael High 
School, San Pedro Elementary School. [Circle which destination you feel is most important of these 
three.] 
Mas líneas directas hacia el centro comercial de Montecito, al centro de la cuidad, la esecuela 
secundaria San Rafael, o a la escuela primaria San Padro.  [Circule el destino mas importante]. 

 Safer walking and bicycling route to Montecito Shopping Center, Downtown, San Rafael High 
School, San Pedro Elementary School. [Circle which destination you feel is most important] 
Routas mas seguaras para peatones y ciclistas viajando al centro commercial de Montecito, al centro 
de la ciudad, a la esecuela secundaria San Rafael, o a la escuela primaria San Pedro.  [Circule el 
destino mas importante]. 

 Safer pedestrian crossings of Kerner Blvd and Canal Street  [Circle which street you feel is most 
difficult to cross by foot] 
Pasos mas seguros para peatones al cruzar  las calles Kerner Boulevard y Canal Street.  [Circule la 
calle que es mas dificil de cruzar?] 

 Better walking and bicycling route to Marin Square, Toys R Us and locations west of Canal 
Mejores rutas para caminar y andar en bicicleta para llegar a Marin Square, Toys R Us y otros 
destinos oeste del Canal. 

 More frequent transit service during the same service hours 
Servicio mas frequente durante las mismas horas de operacion 

 Longer hours for transit service / Extendiendo las horas de servicio 

 More considerate driving by motorists (not speeding, yielding to pedestrians) 
Mas consideración  por parte de los conductors de autos.  Por ejemplo, no manejar a alta velocidad 
o ceder el paso a los peatones 

 Free or reduced transit fare for trips to San Rafael Transit Center (Downtown) only. 
Billetes gratis o de precio reducido para viajes al centro (Centro de Transito de San Rafael) 
solamente 

 Wider sidewalks on main Canal streets (Kerner, Bellam or Francisco East) [Circle which street is 
most in need of wider sidewalks] 
Ensanche de las aceras en las calles principales; Kerner, Bellam, o Francisco East.  [Circule la calle 
que tenga major necesidad de ensanchamiento] 

 More parking in the Canal / Mas estacionamiento en el Canal 

 Less traffic congestion on Kerner/Bellam Blvd 
Menos atasco/embolletamiento en el cruce de las  calles Kerner y Bellam Blvd 

 More street lighting in the neighborhood. / Mas iluminación en las calles del vecindario 
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INTRODUCTION 
Memorandum #6 presents a summary of the second Open House for the Canal Community-Based 
Transportation Plan.  This community meeting was held to present the draft solutions developed to address 
the existing “transportation gaps” identified during the first Canal Transportation Open House (February 
2006), through review of previous studies, and through input from the stakeholder committee.  This report 
discusses the outreach conducted to advertise the second Open House, the format of the meeting and 
materials presented, and the community’s input on the presented solutions as well as their prioritization of 
the individual projects.   
 
The second Canal Transportation Plan Open House was held on July 20, 2006 from 6:00 – 8:00 PM at the 
recently-reopened Pickleweed Community Center, a facility within the core of the neighborhood.  The open 
house format was selected to allow participants flexibility in when and how long to attend the event.  
Attendees were encouraged to take their time in reviewing the presented transportation solutions.  Children 
were invited to join their parents and share their input, and to participate in a special transportation-related 
arts & crafts project.  Display boards of the 13 solutions were presented in English and Spanish.  Staff from 
the Transportation Authority of Marin, City of San Rafael and Wilbur Smith Associates as well as members 
of the Stakeholder Committee were present to answer questions, facilitate discussion, record comments and 
provide translation assistance, as needed, in Spanish and Vietnamese.  More than 100 residents and 
interested parties attended the Open House.  Copies of the presented materials are included as Appendix A 
of this memorandum. The solutions presented included: 

1. Bahia Vista Safe Routes to School/Rutas Seguras a la Escuela Bahía Vista; 

2. Crosswalk and Lighting Improvements/Cruces Peatonales y Farolas;  

3. Safety and Streetscape Improvements/Mejoramientos de Seguro y Estética de las calles;  

4.  ‘Street Smarts’ Program/Programa de ‘Street Smarts’; 

5. Canalfront Paseo; 

6. Canal Crossing/Cruce del Canal; 

7. Rides to School for Parents/Programa Rides to School para Padres; 

8. Informational Kiosk/Kiosko Informativo;  

9. Highway Crossing/Cruce de Autopista; 

10. Car Sharing Program/Programa de Car Share; 

11. Enhanced Transit Service/Aumento al Servicio de Tránsito;  

12. More and Bigger Bus Shelters/Adicionales y mas grandes marquesinas; and 

13. Modified Transit Fare/Tarifas de Autobús Reducidas.  
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OUTREACH 
A community workshop can be a very effective tool to share information but only if attendance reflects a 
representative cross-section of the community.  To ensure a good turnout, it was important to advertise the 
workshop extensively.  A workshop flyer including project fact sheet was the primary instrument used for 
outreach.  These materials were prepared in English, Spanish and Vietnamese.  These materials and listing 
of outreach efforts are included in Appendix B.  Many strategies were used to inform the community of the 
community transportation plan and solicit attendance at the workshop including: 

• Presentations to community organizations – More than ten presentations were made a meetings of 
community organizations about the purpose of the Plan and upcoming workshops. 

• Flyers to community groups – Flyers were given to over 80 community groups for  distributin to their 
members.   

• Flyers at community events – To reach community members that do not usually attend meeting or join 
organizations, flyers were distributed at community events such as 4th Street Farmers Market, Opening 
of the Pickleweed Community Center and Marin County Fair. 

• Flyers posted at community locations -– Flyers were posted at community meeting places, ESL classes, 
stores and businesses in the Canal Neighborhood and locations outside the Canal which are frequented 
by residents of the Canal. 

• Previous meeting attendees – Flyers were mailed/emailed to attendees of first CBTP workshop and 
other previous transportation-related public meetings. 

• Stakeholder Committee – Flyers were given to members of the Stakeholder Committee for distribution 
to friends and neighbors. 

• Businesses – Flyers were mailed to 675 businesses in the Canal Neighborhood. 

• Phone call/email reminders – The last week before the workshops, phone call and email reminders were 
made to the Stakeholder Committee, previous meeting attendees and various members of the 
community. 

• Media – Press packets were sent to various media contacts including the Marin Independent Journal, 
Pacific Sun, San Francisco Chronicle, El Vocero and Newspaper Impulso.  Articles about the CBTP appeared 
in the Marin Independent Journal, Newspaper Impulso and the San Rafael Business.  In addition, the second 
workshop was announced on the Nuestros Niños Radio Program 

 

OPEN HOUSE FORMAT 
The Open House was organized into five primary stations.  In addition, several current transportation and 
neighborhood projects and programs were displayed including the City’s Medway Streetscape 
Improvements, Cal Park Hill Tunnel Rehabilitation, Highway 101 Carpool Lane Gap Closure project, 
Sonoma-Marin Area Rail Transit project, and Golden Gate Transit Rider’s Guides.  An arts & crafts activity 
table for children was hosted by the Marin County Bicycle Coalition.  The five stations included: 
 
Welcome Station – As they entered the meeting room, participants were welcomed to the workshop, asked 
to register and handed a ‘fact sheet’ that included a brief overview of the community-based planning 
process and listing of the 13 draft solutions being presented at the Open House.  A video was also running 
in the background welcoming visitors in English, Spanish, and Vietnamese to the Open House; the video 
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was narrated by members of the Stakeholder’s Committee and produced by the Marin County Grassroots 
Leadership Network. 
 
Station 1 – The first set of proposed solutions focused on issues related to traveling within the Canal 
Neighborhood and addressed the difficulties experienced when walking and bicycling in the neighborhood.  
The solutions included capital improvements and education programs to improve safety and access.  They 
are: 

1. Bahia Vista Safe Routes to School/Rutas Seguras a la Escuela Bahía Vista 

2. Crosswalk and Lighting Improvements/Cruces Peatonales y Farolas 

3. Safety and Streetscape Improvements/Mejoramientos de Seguro y Estética de las calles 

4. ‘Street Smarts’ Program/Programa de ‘Street Smarts’ 

5. Canalfront Paseo 
 
Station 2 - The focus of Station 2 was to address the barriers faced by residents in their attempt to travel 
beyond the Canal neighborhood.  The potential solutions presented to overcome these barriers included 
bridging physical gaps that impede travel, providing supplemental transportation for areas not served by 
transit and providing transportation information.   

6. Canal Crossing/Cruce del Canal 

7. Rides to School for Parents/Programa Rides to School para Padres 

8. Informational Kiosk/Kiosko Informativo 

9. Highway Crossing/Cruce de Autopista 

10. Car Share Program/Programa de Car Share 
 
Station 3 - At Station 3, draft solutions to address the quality of transit service affecting Canal residents 
were presented.  The identified solutions centered on increasing the convenience and affordability of transit 
use and providing more reliable transit service to Canal residents, who rely on transit as their primary 
means of transportation.  In addition, comments were solicited about GGT  service.  The draft solutions 
included: 

11. Enhanced Transit Service/Aumento al Servicio de Tránsito  

12. More and Bigger Bus Shelters/Adicionales y mas grandes marquesinas 

13. Modified Transit Fare/Tarifas de Autobús Reducidas 
 
Prioritization Station – Attendees were thanked for their participation in the Open House and were given 
dots (three green dots for the projects thought to be of the highest priority and three red dots for projects 
thought to be of the lowest priority).  Participants were asked to place these dots on the solutions they most 
wanted or least wanted to see realized in the neighborhood.  The results of this voting exercise are included 
in the following section.   
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SUMMARY OF FINDINGS 
Attendees expressed that they were pleased to recognize that their input from the previous workshop was 
addressed with the proposed solutions presented at this second Open House.  Participants were able to 
comment further on how these solutions addressed their needs and those of family and friends in the 
Canal Neighborhood.  In addition, participants were also asked to fill out a survey to determine the 
feasibility of introducing a Car Share Program to the neighborhood.  Comments on the solutions, results 
of the Car Share Survey, as well as the priority placed on individual solutions are presented below.  
 
COMMENTS 
Canal residents provided the most input on traveling within the Canal neighborhood specifically 
pertaining to Solution 3: Safety and Streetscape Improvements/Mejoramientos de Seguro y Estética de las calles.   

• Widen sidewalks and address power poles or other physical barriers that restrict access for 
wheelchairs and baby strollers.   

• Residents also noted being concerned about their safety as they walked across the intersection of 
Bahía Street and Canal Street, and would like to see some sort of speed reducing device (e.g. speed 
bump) installed at this location. 

• Install a traffic signal at the intersection of Harbor and East Francisco 

• Add a two-way crosswalk at the intersection of Kerner Street and Bellam Street.   

• Implement a “zero tolerance” policy for gang activity 

• Police protection for children traveling to schools 

• Increased enforcement of speeding laws 

• Implementation of bike safety improvements outlined in the City Bike Plan. 
 
In response to solutions addressing travel outside of the Canal neighborhood, attendees expressed interest 
in 

• A pedestrian crossing for the Montecito Shopping Area 

• Concerns over the traffic conditions on East Francisco Street 

• Concern over impact of 1-way streets 
 
With respect to transit, participants agreed with:  

• Lowering fare prices for trips between the Canal and the Transit Center 

• Pleased to know that their concerns about the affordability of fares was acknowledged 
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CAR SHARE SURVEY 
After participants viewed the display for Solution 10, Car Share Program, they were asked to complete a 
“Car Share” Survey to determine the possibility of introducing such a program into the community.  The 
concept of “car share” was not familiar to many and this gave Open House staff the opportunity to 
provide additional explanation.  However, only 16 surveys were finally completed; this low percentage of 
response may not provide an accurate reading of the potential for car share in the Canal Neighborhood.  
The survey is included in Appendix C.  The results of the survey revealed: 

• Overall, 88 percent of those surveyed would be interested in a “Car Share” program for the Canal 
neighborhood. 

• Survey results showed that 100 percent of respondents met the minimum age requirement necessary 
to obtain a Car Share membership but only approximately 81 percent had a U.S driver’s license. 

• Approximately 81 percent of respondents had driving experience of at least 5 years, and knew 
English well enough to use a website or phone service required to reserve a “Car Share” automobile. 

• The majority, 63 percent, of respondents answered they would most use “Car Share” to run errands 
or go shopping.  Around 56 percent said they would use “Car Share” to make doctor’s visits and half 
of those surveyed would use the service to transport their children to activities.  

• Survey results indicate approximately 81 percent of respondents are both interested and eligible to 
participate in a Car Share program, and would benefit from the service to run errands, shop, or visit 
the doctor. 

 
 
PRIORITIES 
As a final exercise of the Open House, participants were asked to select their most and least favorite 
transportation solutions based on the information they had been provided that evening.  Participants each 
received three green dots with which to designate their most favorite solution and three red dots to 
designate their least favorite solution.  To tabulate the results of the voting, each Green dot the project was 
given a value of one (1) point and each Red dot was given a value of minus one (-1) point.  The results of 
the voting are presented in Table 1 below. 
 
Based on the voting results, Solution 2: Crosswalk and Lighting Improvements/Cruces Peatonales y Farolas; 
was the most preferred receiving a total of 50 votes.  The second and third most favorite solutions were 
noted as Solution 6: Canal Crossing/Cruce del Canal receiving 42 votes and Solution 3: Safety and 
Streetscape Improvements/Mejoramientos de Seguro y Estética de las calless with 38 votes.  From the input 
obtained during the Open House along with the prioritization results, residents of the Canal appear to be 
most concerned with safety of pedestrian travel and quality of transit service.  
 
The solutions which were considered of least importance were Solution 10: Car Sharing program/Programa 
de Car Share which received a score of -25 votes, followed by Solution 9: Highway Crossing/Cruce de 
Autopista (-23 votes), and Solution 12: More and Bigger Bus Shelters/Adicionales y mas grandes marquesinas (-
23 votes).  The results of the least important solutions seem to indicate that residents are less concerned 
about traveling to the south of the neighborhood than they are to the north, residents are more concerned 
about transit service than bus shelters and are not fully supportive of ‘car sharing’.  The ranking of 
Solution 10: Car Share program/Programa de Car Share was interesting given the conversations held with 
participants that seemed to indicate a good degree of interest in the potential for Car Share, however 
interest in the program did not coincide with its prioritization.   
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Table 1: Results of Project Prioritization 

Total Points Solution Most Least 

50 
2. Crosswalk and Lighting Improvements/Cruces Peatonales y 

Farolas 52 -2 

42 6. Canal Crossing/Cruce del Canal 53 -11  

38 
3. Safety and Streetscape Improvements/Mejoramientos de 

Seguro y Estética de las calles 39 -1 

21 11. Enhanced Transit Service/Aumento al Servicio de Tránsito 23 -2 

16 
1. Bahia Vista Safe Routes to School/Rutas Seguras a la Escuela 

Bahía Vista 18 -2 

4 
7. Rides to School for Parents/Programa Rides to School para 

Padres 10 -6 

-1 5. Canalfront Paseo 5 -6 

-6 13. Modified Transit Fare/Tarifas de Autobús Reducidas 14 -20 

-7 8. Informational Kiosk/Kiosko Informativo 4 -11 

-15 4. ‘Street Smarts’ Program/Programa de ‘Street Smarts’ 4 -19 

-23 9. Highway Crossing/Cruce de Autopista 9 -32 

-23 
12. More and Bigger Bus Shelters/Adicionales y mas grandes 

marquesinas 2 -25 

-25 10. Car Share Program/Programa de Car Share 5 -30 
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Problem: It isn’t safe for my child to walk to school  
 (No es seguro para mi niño(a) caminar a la escuela) 

SOLUTION: Bahia Vista Safe Routes to School 
(Seguras Rutas a la Escuela Bahia Vista) 

1 
Lead Agency: Transportation Authority of Marin, City of San Rafael, San Rafael City School 

District (Agencia Principal: Autoridad de Transporte de Marin, Ciudad de San Rafael, 
El Distrito Escolar de la Cuidad de San Rafael) 

Cost: $150,000 for design and construction (Costo: $150,000 para el diseño y construccíon) 
Timing: Immediate, expected in Fall 2006 (Espacio de Tiempo: Inmediato, en Otoño del 2006) 

Parents are concerned for their child’s safety when they walk to school.  The Safe Routes to School (SR2S) 
Program addresses these concerns with safety improvements along the routes that children take to 
school.  The following improvements are proposed for Bahia Vista School: 

• Raised Crosswalk at the school entrance on Bahia Way. 
• 6 foot Curb Extensions to slow cars down and reduce the crossing distance for pedestrians at Canal 

Street/Bahia Way intersection and Bahia Way entrance.  
• Curb Ramps for better disabled access at Canal St/Bahia Wy intersection and at Bahia Wy entrance.   

In the future, the Safe Routes to School Program will continue at other schools not located in the Canal 
but attended by Canal students. 

Los padres se preocupan por la seguridad de sus niños al caminar a la escuela.  El programa de “Safe Routes to 
School (SR2S)” se dirige a estas preocupaciones por medio de mejoramientos a largo de las rutas que los niños 
toman para llegar a la escuela.  Los siguientes mejoramienos son propuestos para la escuela Bahía Vista: 

• Cruce Peatonal Elevado en la entrada de la escuela al lado de Bahia Way. 
• Ensanche de aceras de 6 pies para reducir la velocidad de los automoviles y disminuir la distancia entre el 

cruze de las calles Canal y Bahia y la entrada de Bahía Way para peatones. 
• Rampas de Acera para mejorar el acceso de los desabilitados en el cruce de las calles Canal y Bahía y la 

entrada de Bahía Way. 
En el futuro, el programa “Safe Routes to School (SR2S)” continuara con planes para extenderse a escuelas 
atendidas por estudiantes del Canal pero ubicadas fuera del vecindario. 

Funding: Caltrans Safe Routes to 
School Program, City of San Rafael 

 

 

 

Safe Routes to School 
Plans for Bahia Vista 

School 

Planes de “Safe Routes 
to School” para la 
escuela Bahía Vista 

 



Problem:  It is difficult to cross some streets and is dark on the streets at 
night   (Es dificil cruzar en algunas calles y en otras no hay 
sufficiente luz por la noche) 

SOLUTION: Crosswalks & Street Lighting 
 (Cruces peatonales y Farolas) 

2 
Lead Agency: City of San Rafael   (Agencia Principal: La Ciudad de San Rafael) 
Cost: Crosswalks - $0-$5,000 depending upon number.  Lighting: $0-$10,000 

(Costo: Cruces peatonales - $0-$5,000 dependendiendo del numero que 
sean instaladas.  Farolas: $0-$10,000) 

Timing: Immediate   (Espacio de Tiempo: Inmediatamente) 

The Canal community identified several locations within the neighborhood where it is difficult to cross the street. 
Kerner Blvd. (at Novato Street, Bellam Blvd., and Larkspur Street) and Canal Street (at Novato, Medway, Fairfax 
and Larkspur Streets) were most often mentioned.  It was also noted that many sections of the street were dark 
at night, particularly at bus stops.  The following measures would be taken to remedy these problems.  

• Crosswalks - Review the locations noted above. If appropriate, install crosswalks or other improvements to 
make it easier to cross streets safely. 

• Lighting - Evaluate lighting conditions and clear vegetation, replace or repair existing fixtures or install new 
fixtures as needed.  

La Comunidad del Canal ha identificado varios lugares dentro del vecindario donde es difícil cruzar la calle.  Las cruces del 
Boulevard Kerner (con las calles Novato, Bellam, y Larksupr) y la calle Canal (con las calles Novato, Medway, Fairfax, y 
Larkspur) fueron los lugares mas mencionados. Aun mas, fue notado que la mayor parte de las calles en el Canal están 
demasiado obscuras durante la noche, especialmente en las paradas de autobús.  Las siguientes medidas serian tomadas 
para remediar estos problemas: 

• Cruces Peatonales – Examinar los lugares indicados previamente.  Si se encuentra que es apropiado, cruces 
peatonales o otros mejoramientos seran instalados para facilitar el cruze seguro de personas por las calles.  

• Farolas – Evaluar las condiciones de luz y retirar la vegetación que estorbe, remplazar o reparar las luces que esten 
dañadas como sea neccesario.  

Funding: City of San 
Rafael, Lifeline 
Transportation Program, 
Transportation for 
Livable Communities 
(TLC), Hazard 
Elimination Safety 
Program (HES), Measure 
A Sales Tax Funds 

 
High visibility crosswalk in Canal 
Cruce de alta visibilidad en el Canal 

 
Crosswalk in Menlo Park 

Cruce peatonal en la ciudad de Menlo Park 

 
Crosswalk in El Cerrito 

Cruce peatonal en la ciudad de El Cerrito 



Problem:  It is unsafe to walk and bicycle on many Canal streets 
(No es seguro caminar o andar en bicicleta por varias de las calles del Canal) 

SOLUTION: Safety & Streetscape Improvements 
(Mejoramientos de Seguro y Estética de las calles) 

3 

Lead Agency: City of San Rafael   (Agencia Principal:  Ciudad de San Rafael) 
Cost: $0.5 - $4 million for study and capital improvements 
(Costo: $0.5 - $4 million para el estudio y mejoramientos capitales) 
Timing:  3 – 8 years     (Espacio de Tiempo: 3 – 8 años) 

Safety is a concern of the Canal community particularly when walking and bicycling especially crossing streets 
(Canal, Kerner and Bellam), high speed traffic, and the general feeling of safety when walking at night.  For a 
community that is heavily dependent on walking and transit, it is important that safe walking routes are available 
not only for access within the neighborhood but also to get to bus stops.  This project would focus on finding and 
making the improvements necessary and would include the following steps.  

• Review collision locations, bike/pedestrian/traffic counts, existing traffic controls, pedestrian facilities, 
sight lines, and school and GGT bus circulation. 

• Identify hazardous locations and design safety improvements. 
• Focus on capital improvements, specifically, traffic controls, lighting, sidewalk improvements, crosswalks, 

bulbouts, traffic calming techniques, and bus stop location improvements. 
• Find the funding for implementation and make the improvements. 

La seguridad es una preocupación clave para la Comunidad del Canal cuando caminando o usando su bicicleta.  Hay 
preocupación especificamente sobre: la dificultad de cruzar en calles principales (Canal, Kerner, y Bellam), la alta velocidad 
de trafico, y el sentido general de la seguridad en la calle por la noche.  En una comunidad donde andar a pie y el uso de 
transito es bastante alto, tener rutas seguras para caminar que ofrescan acceso a la vecindad igual que a las paradas de 
autobus es importante.  Este proyecto se enfocaria en realizar los mejoramientos necesarios y incluyeria lo siguiente: 

• Un reviso de las localidades de choques, cuentas de bicicletas/peatones/trafico, controles de trafico existentes, 
infraestructura peatonal, lineas de vista, y servicio de autobúses Golden Gate Transit. y escolares. 

• Identificación de localidades peligrosas y medidas de seguridad 
• Enfoque en inversiones en mejoras de control del transito, illuminación, diseño de aceras, instalaciónes de cruces, 

infrustructura de reducir el tránsito, y paradas de autobús. 
• Asegurar financiamiento para la implementación de las mejoras y llevarlas acabo. 

Funding: Transportation Enhancements 
(TE), Congestion Management and Air 
Quality Program (CMAQ), Safe Routes to 
School, Lifeline Transportation Program, 
Measure A Sales Tax Funds, 
Transportation for Livable Communities 
(TLC), Hazard Elimination Safety Program 
(HES), California Office of Traffic Safety 
(OTS), RM2 Safe Routes to Transit, The 
Mello-Roos Community Facilities Act of 
1982, California Conservation Corps 
(CCC) 

 
Example of Raised Crosswalk 

Ejemplo de un cruce peatonal elevado 

 
Bulbouts in Venice, CA 
Bulbouts en Venice, CA 

 
Crosswalk in El Cerrito, CA 

Cruce peatonal en El Cerrito, CA 



Problem:  People drive too fast and are not courteous to pedestrians 
(Los automovilistas conducen a altas velocidades y son descortes con los peatones) 

SOLUTION:  ‘Street Smarts’ Program 
 (Programa de ‘Street Smarts’) 

4 

Lead Agency: City of San Rafael, Marin Health and Human Services, community organizations 
(Agencia Principal: Ciudad de San Rafael, Servicios de Salud del Condado de Marin, y organizaciones 
communitarias) 
Cost: Yearly cost of $26,000 for staff time and $0 - $10,000 for printed materials  
(Costo: $26,000 al año por el equipo de personal, $0-$10,000 para materiales) 
Timing:  1 – 3 years   (Espacio de Tiempio: 1 - 3 años) 

Traffic safety education is a key tool for changing the behaviors of drivers, pedestrians, bicyclists and promoting 
responsible use of the roadways.  The Street Smarts Program uses extensive community outreach with:  

• Education through Community Events – Presentations about the dangers and consequences of speeding, red 
light running, stop sign violations, school zone compliance, and crosswalk safety.  

• Cooperation and Partnerships – Effective because it is a cooperative effort between governments, schools, 
transit agencies and community groups.  

• Engineering and Enforcement – Works best in conjunction with improvements through engineering and 
enforcement to supplement the message to ‘Be Responsible and Share the Road’.  

Educacíon sobre el seguro del trafico es la clave para cambiar las costumbres de los automovilistas, peatones, ciclistas, y 
promover el uso responsable de las carreteras por estos usuarios.  El programa “Street Smarts” tiene un fuerte elemento 
de alcanze communitario que promueve cambio através de: 

• Educacíon via Eventos Comunitarios – Se haran presentaciones sobre los peligros y las consecuencias de conducir a 
altas velocidades, corriendo luces rojas, no haciendo el pare en los señales de stop, no conformando con las reglas de 
las areas escolares, y la seguridad de los cruces de peatones. 

• Cooperación y Associaciones – Entre el govierno local, las escuelas, agencies de transíto, y grupos communitarios 
ayudaran a proveería el apoyo institucional y motivaría la participación de residentes  

• Ingenería y Imponer la reglas – Estas dos facetas del programa ayudaran a hacer los mejoramientos fisicos a las 
carreras y rezforzar el mensaje de “ser responsible y compartir las carreteras”. 

Funding: Safe 
Routes to School, 
California Office of 
Traffic Safety (OTS), 
Zellerbach Family 
Foundation, Bikes 
Belong Coalition 

 

 
 

Example of Materials for ‘Street Smarts’ Program 
Ejemplos de materiales del programa “Streets Smarts” 

 



Problem:  The Canal waterway is a barrier instead of a resource  
 (El Canal es mas impedimento que recurso) 

SOLUTION:   Canalfront Paseo 5 
Lead Agency: City of San Rafael  (Agencia Principal: Ciudad de San Rafael) 
Cost (Costo): $1 - $4 million  (Costo: $1 - $4 million) 
Timing:  Conceptual planning in 1-3 years with completion in 8 or more years 
(Espacio de Tiempo: Planeacion conceptual en 1-3 años con termino en 8 años o mas) 

The San Francisco Bay Trail is a valuable recreation and ecological resource for many communities.  In the Canal 
Neighborhood, the Bay Trail ends at Pickleweed Park.  The Canalfront Paseo would provide a important link to 
Downtown and Pt San Pedro Road as well as open up the waterfront to more recreational opportunities, restore 
the ecological vitality of the Canal, and, with the Canal Crossing Project, provide a safer pedestrian and bicycle 
connection across the canal.  The pathway would be developed through: 
• Conceptual Design – Identify preliminary alignments for the Bay Trail alignment and possible uses of the 

waterfront through a cooperative effort of the City and community.  
• Design and Engineering – Environmental review of the project followed by design and engineering including 

cost estimates for construction.   
• Implementation – Secure funding and construct the pathway. 
 
El Camino de la Bahía de San Francisco es un recurso recreacional y ecologico para varias comunidades.  En el Barrio del 
Canal, el Camino tiene termino en el Parque Pickleweed.  El Paseo Canalfront proveeria un coherencia con el Centro y la 
carretera San Pedro al igual de abrir el la zona ribereña para mas oportunidades recreacionales, y restorar la vitalidad 
ecologica del Canal.  Aun mas, en conjunto con el proyecto del Cruce del Canal, el Camino creara una conexion mas 
seguara para peatones y ciclistas atraves del Canal.  El Camino de rutas peatonales y ciclovías seria desarollado en tres 
etapas: 
• Diseño Conceputal – Identificar alineamientos preliminares para el Camino de la Bahía y los posibles usos de la zona 

ribereña via un ezfuerzo coperativo entre la Ciudad y la Comunidad. 
• Ingeniería y Diseño – Desarollar los requisitos ambientales del proyecto, seguidos por el diseño y ingeniería incluyendo el 

presupuesto de costo para la construccíon. 

• Implementación – Asegurar financiamiento para la contruccíon del Camino. 

Funding: City of San Rafael, ABAG Bay Trail Grants, 
Measure A Sales Tax Funds, Transportation 
Enhancements (TE), Congestion Management and Air 
Quality Program (CMAQ), Recreational Trails Program 
(RTP), Nonmotorized Transportation Pilot Program, 
Community Based Transportation Planning (CBTP) 
Grants, Transportation Development Act Article 3, 
California Conservation Corps (CCC), Marin 
Community Foundation, Surdna Foundation, Bikes 
Belong Coalition, Kodak American Greenways Awards 
Program 

 
Possible Canalfront Harbor Center 

 Centro del puerto Canalfront  

 
Bay Trail to Pickleweed Park 

Camino de la Bahía hacia el parque 
Pickleweed 

  
Bay Trail Logo 

Logo del Camino de la 
Bahía  



Problem: Can’t get across the Canal to Downtown, etc. 
 (No se puede cruzar el Canal para llegar al Centro) 

SOLUTION: Canal Crossing (Cruce del Canal) 6 
Lead Agency: City of San Rafael  (Agencia Principal:  La Ciudad de San Rafael) 
Cost: $1 - $5 million (design & construction); operating costs would vary depending upon 

type of crossing  (Costo: $1 - $5 millón (diseño y construcción); costos de operacion serian 
variables dependiendo del tipo de Cruce)  

Timing: The Feasibility Study could begin within a year but construction of the Crossing may 
take up to 10 years (Espacio de Tiempo: El estudio de factibilidad podria comenzar entre 
un año, pero la construccíon del Cruce podría tomar hasta 10 años) 

A better pedestrian/bicycle crossing of the canal waterway has been a longtime desire of the Canal 
Neighborhood.  The Canal Crossing would provide a connection with a pedestrian/bicycle bridge or 
tunnel, water taxi, shuttle or improvements to the existing roads and bridge.  The process to be used: 
• Feasibility Study - Analyze options for the connection.  Select the preferred alternative based upon 

environmental impacts, engineering, cost and community support. 
• Engineering and Design - Prepare design and engineering documents of the selected alternative. 
• Construction of the Canal Crossing – Timing for construction will depend upon the ability to secure 

funding for the project. 

Una forma mejor de cruzar el Canal por pie y bicicleta ha sido un gran deseo del Barrio del Canal por largo 
tiempo.  El Cruce del Canal proveería una conexion por medio de un puente para peatones/bicicletas o un túnel, 
taxi de agua, lanza o mejoramientos al las carreteras y el puente existente.  El proceso para realizar el proyecto 
seria el siguiente: 
• Estudio de factibilidad – Diferentes alternativas seran analizadas para el Cruce del Canal.  La alternativa 

preferida sera definida basada en sus impactos al medio ambiente, ingenería, costo, y apoyo comunitario. 
• Ingeniería y Diseño – Los documentos de diseño e ingenería de la alternativa selecionada seran preparados 
• Construccíon del Cruce del Canal – El periodo de construccíon sera basado en la abilidad de asegurar 

financiamiento para el proyecto. 

Funding: ABAG Bay Trail Grants, Measure 
A Sales Tax, Lifeline Transportation Prog. 
Trans. Enhancements (TE), Recreational 
Trails Prog. (RTP), Congestion 
Management & Air Quality Prog. 
(CMAQ), Nonmotorized Transportation 
Pilot Program, Transportation for Livable 
Communities (TLC), Comm. 
Development Block Grants (CDBG), 
Hazard Elimination Safety (HES), Caltrans 
Community Based Trans. Planning (CBTP) 
Grants, Bicycle Transportation Acct. 
(BTA), Trans. Dev. Act Article 3, Regional 
Bicycle & Pedestrian Planning Program, 
RM2 Safe Routes to Transit, etc. 

Water Taxi in Vancouver, Canada 

Taxi de Agua en Vancouver, Canada 

Pedestrian Bridge in Madison, WI 

Puente Peatonal en Madison, WI 

 
Canal Waterway 

El Canal 



Problem:  We can’t get to our child’s school  
 (No podemos llegar a la escuela de nuestros niños) 

SOLUTION: Rides to School for Parents 
Program (Programa Rides to School para padres) 

7 
Lead Agency:  San Rafael City School District  
(Agencia Principal: Distrito escolar de la Ciudad de San Rafael) 
Cost: $2,000/year for event shuttles - $15,000-30,000/year for taxi vouchers 
(Costo): $2,000 al año por servicio de ómnibus para eventos  $15,000-30,000 al año para cupónes 

de Taxi) 
Timing: 1 – 3 years  (Espacio de Tiempo:  1 -3 años) 

Many parents of the Canal Neighborhood cannot get to their child’s school to attend school events, 
parent-teacher conferences, field-trips, to volunteer their time or in case of illness or family emergency. 
The Rides to School for Parents programs would provide transportation for parents traveling from the 
Canal to surrounding schools.  The pilot program is anticipated to serve the San Pedro Elementary School 
which currently is not transit accessible and is fully attended by Canal students.  In the future, it would be 
possible to extend this program to other schools.  The program may operate in a number of ways building 
upon existing programs provided by San Pedro School. 
• Special Event Shuttle Service from the Canal Neighborhood for evening school events. 
• Subsidized Taxi Service for Canal parents to attend parent-teacher conferences or in case of 

emergency. 
• More costly programs such as All Day Shuttle Service may be considered in the future perhaps as part 

of Local Initiative Service by MCTD. 

La mayoria de padres en el Barrio del Canal no tienen accesso a la escuela de sus niños para atender eventos 
escolares, conferencias con maestros, viajes de campo, o en caso de enfermedad o emergencia familiar.  El 
programa “Rides to School for Parents” proveeria un modo de transporte para los padres viajando del Canal a las 
escuelas en el área.  El programa se estrenara en la escuela San Pedro Elementary la cual no es accessible por 
falta se servicio de transito, pero si es bien atendida por estudiantes viviendo en el Canal.  En el futuro, sera posible 
extender este programa a otras escuelas.  El programa podria funcionar de varias maneras en conjunto con los 
programas existentes de la escuela de San Pedro. 
• Servicio de Ómnibus durante la noche seria disponsible desde el Canal para eventos escolares. 
• Servicio de Taxi Subsidizado para padres del Canal quienes necesistan asistir a conferencias con maestros o por 

causas de emergencia. 
• Otros programas (de alto-costo) que podrian ser considerados en el futuro incluyen servicio de omnibus durante 

todo el dia como parte del servicio inciativo local por medio de MTCD. 
Funding: Lifeline Transportation Program, Access to Jobs and Reverse Commute Program, Marin Community Foundation, Zellerbach Family Foundation 



Problem:  We don’t know about transit & other travel options  
 (No conocemos las opciónes de transito o alternativas para viajar) 

SOLUTION: Information Kiosk 
  (Kiosko Informativo) 

8 
Lead Agency: City of San Rafael  (Agencia Principal: Ciudad de San Rafael) 
Cost (Costo): $2,000-$13,000 per kiosk (2,000-$13,000 por kiosko) 
  $0 - $2,000/year for maintenance ($0 - $2,000/ al año por mantenimiento) 
Timing:   1-3 Years    (Espacio de Tiempo: 1-3 Años) 

It is important to keep the community informed about the transportation options available to them.  An 
Information Kiosk, placed in a central and accessible location in the neighborhood, would provide this 
service.  The Kiosk would include information on: 

(Es importante mantener a la comunidad informada sobre las opciónes de transporte disponibles.  Un kiosko 
informativo localizado en un lugar central y accesible del vecindario proveería este servicio.  El kiosko incluyeria 
informacíon sobre:) 

• Transit Routes (Líneas de Tránsito) 
• Transit Subsidies (Subsidios de Tránsito) 
• Paratransit Services (Servicios  de 

paratránsito) 
• Rideshare/Carpool/Vanpool 
• Transportation Projects (Proyectos de 

Transportacion) 
• Shuttle Services (Servicio de Ómnibus) 

• School Bus (Autobús Escolar) 
• Bicycle Routes (Rutas de bicicleta) 
• County Car Maintenance Program (Programa de 

mantenimiento de auto del Condado) 
• Earn-a-bike Program (Programa Earn-a-bike) 
• Safe Routes to School activities (Actividades sobre las rutas 

seguras a la escuela) 

Funding: 
Lifeline 
Transportation 
Program, Access 
to Jobs and 
Reverse 
Commute 
Program 
(JARC), 
Transportation 
Fund for Clean 
Air (TFCA) 

 
Transit Information at San Rafael Transit Center 

Caja expositor en el Centro de Tránsito de San Rafael 

 
Information at San Francisco Cable Car 

Informacíon sobre el Funicular de San Francisco 

 
St. Louis, Missouri Information 

Mostrador de informacíon, St. Louis, Missiouri 

 



Problem: We can’t get across the freeways  
 (No podemos cruzar los autopistas) 

SOLUTION: Highway Crossing 
 (Cruce de Autopista) 

9 
Lead Agency: City of San Rafael (Agencia Principal: Ciudad de San Rafael) 
Cost:  $5 - $25 million   (Costo): $5 - $25 million 
Timing:  Conceptual planning in 1-3 years with completion in 8 or more years  
(Espacio de Tiempo:  Planeacion conceptual en 1-3 años con termino en 8 or mas años) 

Access to destinations west of the Canal Neighborhood is limited by high speed, congested roadways.  A 
pedestrian/bicycle highway crossing would provide a better route.  The project would be approached in 
three phases: 
• Conceptual Study – Review options for type of crossing (bridge or tunnel) and potential locations.  

Develop preliminary engineering, cost estimates, and environmental review. Select a preferred 
alternative for further study. 

• Engineering and Design – Analyze the environmental and engineering requirements for the preferred 
alternative.  Develop construction documents including cost estimates and potential funding sources.  

• Implementation – Construction phase of the crossing would begin as soon as funding is secured.   
 
El accesso a destinaciones al oeste del Canal es limitado por la alta velocidad y la congestión de los autopistas.  Un 
cruce de peatones/ciclistas proveeria una major ruta.  El proyecto seria manejado en tres etapas: 
• Estudio Conceptual – Revizo de las alternativas para los tipos de cruces (puente or túnel) y sus posible 

localidades.  Desarollar planes preliminaries de ingenería, presupuestos de costo, y regulaciones ambientales.  
Selecionar la preferida alternativa para estudio addicional. 

• Ingenería y Diseño – Análisis de las regulaciones ambientales e ingenieras para la alternativa preferida.  
Desarollar documentos de construccíon, incluyendo presupuestos de costo y posibles fuentes de financiamiento. 

• Implementación – La etapa de construcción inciaria tan pronto los fondos de financiamiento sean asegurados 

Funding: Transportation 
Enhancements, Congestion 
Management & Air Quality Prog., 
Nonmotorized Transportation Pilot 
Prog., Lifeline Transportation Prog., 
Transportation for Livable 
Communities, Community 
Development Block Grants, Hazard 
Elimination Safety Prog., Safe Routes 
to School Prog., Caltrans 
Community Based Transportation 
Planning Grants, Regional Bicycle 
and Pedestrian Program, Bicycle 
Transportation Account, etc. 

 
Pedestrian Bridge over I-80 in 

Berkeley 
Puente peatonal sobre I-80 en Berkeley 

 
Caltrain Tunnel in Mountain View 
Tunel de Caltrain en Mountain View 

 
Approach to Berkeley Pedestrian Bridge 

Puente Peatonal en Berkeley 



Problem: Sometimes we need a car but can’t afford to own one 
(En ocasiones necesitamos un automovil pero no podemos comprar uno) 

SOLUTION: ‘Car Share’ Program  
     (Programa de ‘Car Share’) 

10
Lead Agency: Non-profit Community Organization  (Agencia Principal: Organización sin fines de lucro) 

Cost:  $1 million for a 3 year program     (Costo:  $1 million por un programa de 3 años) 

Timing: 3-8 years        (Espacio de Tiempo: 3-8 años) 

Driving is the most convenient way to make some trips but many residents in the Canal do not have access to a 
car.  A car sharing program would provide flexible, convenient transportation to the community without the cost 
of owning and maintaining a private vehicle and typically requires that drivers be at least 21 years of age, driving 
experience, a good driving record, and a credit card or ATM.  Car sharing programs offer the following amenities: 
• Convenience – Car share ‘pods’ are located in the community within an easy walk of most members.  Cars can be 

reserved days or minutes before use.  
• Cost Effective – The cost of rental is approximately $9/hr or $2-5/hr with subsidies and includes unlimited mileage, gas 

and insurance.   
• Availability – Automobiles are available on an hourly basis and is open 24 hours a day/7 days a week. 

• Subsidies – Car sharing programs are often subsidized to reduce the rental cost to $2-5/hr.  
 
Conduciendo en automovil es la manera mas conveniente de hacer algunos viajes, pero muchos residentes en el Canal no 
tienen accesso a un auto.  Un programa de “Car-Sharing” proveeria a la comunidad una forma de transporte que es 
conveniente y flexible sin el costo de ser dueño de un auto o mantenerlo.  El programa de “Car Share” requiere que sus 
miembros tengan: 21 años de edad, experiencia conduciendo un auto, un record de conducer limpio,  y que poseean una 
tarjeta de credito o tarjeta ATM.  El programa the “Car-Sharing” ofrece varios beneficios: 
• Conveniencia –Estaciones de “Car Share” estan ubicadas en la comunidad al alcanze de la mayoria de personas a una corta 

distancia en pie.  Autos pueden ser apartados minutos o dias por adelantado.  
• Economico – El costo de rentar un auto es approximadamente $9 la hora o $2-$5 con subsidios incluyendo, largometrage sin 

limite, gas, y aseguranza. 
• Disponible – Todos los autos son disponibles en periodos de una hora, 24 horas al dia/ 7 dias a la semana. 

• Subsidios- Los programas de “Car-Sharing” ofrecen subsidios que reducen el precio de renta a $2-$5 la hora la mayoria del 
tiempo. 

   

Funding: Lifeline Transportation 
Program, RM2 Safe Routes to 
Transit, Access to Jobs and Reverse 
Commute Program (JARC), Marin 
Community Foundation 

Various Carshare Vendors – Flexcar, Zipcar, CityCarShare    (Varios vendedores de Carshare – Flexcar, Zipcar, CityCarShare) 



Problem:  The buses are crowded and aren’t convenient for many 
places we go (Los autobúses estan demaciado llenos y no son 
convenientes para llegar a los sitios donde vamos) 

SOLUTION: Enhanced Transit Service 
(Aumento al Servicio de Tránsito) 

11 
Lead Agency (Agencia Principal): Marin County Transit District (MCTD) 
Cost:  $550,000 per year   (Costo:  $550,000 al año) 
Timing: Immediate, expected to begin in Fall 2006 
(Espacio de Tiempo:   Inmediatamente, anticipado de comenzar en Otoño del 2006) 

Transit service is important to Canal residents who depend on 
public transit as their sole source of transportation.  Adjustments 
to Golden Gate Transit would improve resident’s access to 
locations outside the Canal and increase mobility in and around 
the Bay Area.  Planned changes include: 
• Enhanced Frequency & Capacity – Expanded duration of 15-

minute frequency and supplemental trips for Route 35 to ease 
overcrowding during peak periods. 

• Direct Service between Canal and destinations along Sir Francis 
Drake Boulevard (College of Marin, General Hospital, San 
Anselmo), northern San Rafael (Civic Center, Northgate, 
Kaiser), and Mill Valley. 

• Increased Convenience – Residents will be able to make all-day 
single-transfer timed connections between Canal and Fairfax. 

El servicio de tránsito es sumamente importante para los residents del Canal quienes dependen unicamente del 
transporte público.   Ajustes al servicio de Golden Gate Transit podrian mejorar el acceso que los residentes tienen 
a sitios fuera del Canal y aumentar la movilidad dentro del Área de la Bahía. 
• Aumentos de Frecuencia y Capacidad – Aumentos al horario de servicio con 15 minutos de frecuencia y viajes 

adicionales en la Ruta 35 para reducir el sobre lleno de personas usando el autobús durante los  períodos de 
mayor demanda. 

• Servicio Directo entre el Canal y destinos a lo largo de Sir Francis Drake Boulevard (Collegio de Marin, Hospital 
General, San Anselmo), el Norte de San Rafael (Centro Civil, Northgate, Kaiser), y Mill Valley. 

• Mejor Conveniencia – Residentes prodran hacer conexiones unicas de transbordo entre el Canal y Fairfax 
durante todo el dia. 

Funding: Transportation Development Act Funds (TDA), State Transit Assistance Funds (STA), Measure A Sales Tax Funds, Fares, Lifeline 
Transportation Program, Property Taxes (used primarily for paratransit) 



Problem:  There are no bus shelter or shelters are too small 
 (No hay marquesinas o las que existen son muy pequeñas) 

SOLUTION: More & Bigger Bus Shelters 
(Adicionales y mas grandes marquesinas) 
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Lead Agency: City of San Rafael  (Agencia Principal): (Ciudad de San Rafael) 
Cost: No cost to the City   (Costo: Ningun costo a la Ciudad) 
Timing: 1 – 3 years     (Espacio de Tiempo: 1-3 años) 

Based upon comments from the Canal community, many bus stops are not outfitted with bus shelters or 
the existing shelters are not spacious enough to protect the large groups often waiting at the stops.  To 
address these issues, the City will: 

• Identify potential locations for bus shelters based on an analysis of transit route use. 

• Prioritize the need for bus shelter at specific locations based on demand. 

• Determine the feasibility of installing bus shelters. 

• Install bus shelters at appropriate locations. 

• Consider benches for locations not feasible for bus shelters. 

Basado en los commentarios de la Comunidad del Canal, varias de las paradas de autobús no estan equipadas con 
marquesinas.   Además, las pocas paradas donde si hay marquesinas son muy pequeñas para acomedir grandes 
grupos de personas.  La Ciudad se hara cargo de este tema en la siguente forma: 

• Identificacíon de posibles localidades para instalar marquesinas a base de un análisis del uso de las rutas 
de transíto.  

• Priotarización de la necesidad de marquesinas en localidades a base de alta demanda. 

• Determinación de la factibilidad de instalar las marquesinas. 

• Instalación de marquesinas en localidades apropiadas. 

• Consideración de bancos para localidades donde las marquesinas no sean factible. 
 

Funding: None 
required.  The 
responsibility for 
funding lies on the 
advertising agency 
(CBS Outdoors). 

 
Bus stop in Canal 

Parada de bus en el Canal 

 
Bus stop in Canal 

Parada de bus en el Canal 

 
Bus stop in Canal 

Parada de bus en el Canal 



Problem:  Transit fare to Downtown is too expensive 
 (El costo de la tarifa de autobús es demaciado caro) 

SOLUTION: Modified Transit Fare  
 (Tarifas de autobus reducidas) 
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Lead Agency: Marin County Transit District (MCTD)/Marin County Health & Human Services  
(Agencia Principal: Distrito de Tránsito del Condado de Marin/ Servicios de Salud del Condado de Marin) 

Cost:   $600,000 per year  for $2.00 subsidy per roundtrip  
(Costo:  $600,00 por año por un subsidio de $2.00 por viaje de ida y vuelta) 
Timing:  3 – 8 years  (Espacio de Tiempo: 3 – 8 años) 

The cost for the short trip from the Canal to Downtown, Montecito Shopping Center, San Rafael High 
School is more than many residents can afford ($4/roundtrip) although many residents depend upon the 
bus to make this short trip.  A reduction in fare for riders making the trip ONLY between the Canal 
Neighborhood and Transit Center would help alleviate the financial burden placed these transit patrons. 
The process of implementing a reduced price fare would take the following steps: 

• Establish Subsidy Rate for these trips 

• Determine Eligibility for the subsidy 

• Determine Distribution Process for the subsidy 

• Identify and Secure Funding for the subsidy 
 

El costo de un viaje corto del Canal hasta el Centro de la Ciudad, el Centro Comercial Montecito, o la Secundaria 
San Rafael, es mas que la mayor parte de los residents pueden pagar ($4/ida y vuelta).  Aun así, una gran parte de 
los residents dependen del autobús para hacer este viaje.  Una reduccion en el precio de la tarifa para usarios 
haciendo el viaje exclusivamente entre el Canal y el Centro de Tránsito ayudaria a alliviar el peso financiero que 
cargan estos patrones de transito.  El proceso para implementer una tarifa a precio reducido seria el siguiente: 

• Establezer un indice de subsidio para estos viajes 

• Determinar Egebilidad para los subsidios 

• Determinar el Proceso de Distribucion para los subsidios 

• Identificar y Asegurar Financiamient para los subsidios 
 
Funding: Transportation 
Development Act Funds 
(TDA), State Transit 
Assistance Funds (STA), 
Measure A Sales Tax Funds, 
Fares, Lifeline 
Transportation Program, 
Property Taxes (used 
primarily for paratransit) 

 
San Rafael Transit Center 

Centro de Tránsito de San Rafael 

 
Bus Loading in the Canal 

Zona de abordar en el Canal 

 
Bus Stop in the Canal 

Parada de bus en el Canal 

 



 
 
 

APPENDIX B 



THURSDAY  
JULY 20th, 2006 
Drop in anytime between  

6:00-8:00 pm 
Refreshment will be served 
 

Pickleweed Park Community Center 
50 Canal Street,  
San Rafael, CA 94901 
 
This event is part of the Canal Transportation Plan, a collaborative effort by: 
Canal Stakeholder Committee, City of San Rafael, Metropolitan 
Transportation Commission, Transportation Authority of Marin, and other 
Canal residents. 

CANAL TRANSPORTATION PLAN   

OPEN HOUSE #2 

Come learn about the draft recommended projects to address 
Canal Neighborhood transportation issues you’ve told us about.               
 

                                           Tell us what you think! 

For more information contact 
Olivia Beltran, Program  
Management Assistant  

at  
Marin Grassroots  

Leadership Network  
 

(415) 451-4350 
Ext.301   

or 
 e-mail:  

 
grassroots@mcgln.org 

 

Safe Routes to 
Schools will provide 

an educational 
children’s activity 



JUEVES 
20 de Julio de 2006 
Pase a cualquier hora entre las 

6:00 y 8:00 pm 
Habrá refrigerio 
 
Pickleweed Park Community Center 
50 Canal Street,  
San Rafael, CA 94901 
 
Este evento es parte del Plan de Transportación de Canal, un 
esfuerzo de colaboración por: Canal Stakeholder Committee, City of 
San Rafael, Metropolitan Transportation Commission, Transportation 
Authority of Marin, y otros residents de Canal.   

PLAN DE TRANSPORTACION DE CANAL   

“CASA ABIERTA” #2 

Para mas información llame  
Olivia Beltrán, Asistente de 

Manejo de Programa  
de  

Marin Grassroots  
Leadership Network  

 
 

(415) 451-4350 
Ext.301   

  
 

Correo electrónico:  
grassroots@mcgln.org 

Venga y aprenda sobre los proyectos del 
esquema recomendado, que usted nos dio, 
para abordar los asuntos de 
transportación de la comunidad de Canal  

¡Diganos que piensa!  

 

Safe Routes to 
Schools proveerá una 
actividad educativa 

para los niños 



 

 
Canal Neighborhood Community-Based Transportation Plan 

FACT SHEET 
 
What is the Canal Neighborhood Community-Based Transportation Plan? 
The Canal Neighborhood Community-Based Transportation Plan is a grass-roots approach to identifying 
barriers to mobility in the Canal Neighborhood, and solutions to overcome them.  The collaborative process 
involves residents, local businesses, community and faith-based organizations, and public agencies.    
 
The Canal Neighborhood Community-Based Transportation Plan is part of the regional Community-Based 
Transportation Planning Program created by the Metropolitan Transportation Commission (MTC) to allow 
minority and low-income Bay Area communities to set their priorities and evaluate their options for filling 
transportation gaps. 
 
Who are the participants in the Canal Neighborhood Community-Based Transportation Plan? 

• Community members are encouraged and welcome to attend the 2nd Community Workshop to learn 
about the draft projects developed from your comments. 

• Stakeholder Committee is guiding the project.  The Committee was appointed by the San Rafael City 
Council and includes Canal residents, Canal property and business owners and people who work in the 
Canal. Stakeholder Committee members are working with their neighbors and other interested people to 
learn about transportation issues, identify and evaluate possible solutions, and recommend projects that 
will make it easier to walk, bike, drive, and use a bus in the Canal neighborhood.  Stakeholder 
Committee members include: 

Dr. Laura Alvarenga 
Eric Andersen 
Rocky Birdsey 
Ruth Donohugh 
Rocio Cruz Hernandez 

Richard M. Lockman  
Enedina Mendieta 
Man Minh Phan 
Jessuina Perez-Terán 
Blanca Portillo 

Fernando Quezada 
Maria A Rodriguez 
Tom Wilson 
Dr. Beverly Yates 

• Transportation Authority of Marin (TAM) and City of San Rafael as co-sponsors of the project.  

• Consultants - Wilbur Smith Associates (WSA) providing technical assistance for plan development; 
The Marin County Grassroots Leadership Network (MCGLN) supporting for community outreach  

• Metropolitan Transportation Commission (MTC) – Funding and project oversight.   
 
How can you be involved in the Canal Neighborhood Community-Based Transportation Plan? 
 
Attend the 2nd Open House on July 20th 2006, to review and comment on the 13 projects developed in response 
to the needs highlighted during the first Open House in February 2006.  Please join us; your input is important! 
 
Canal Transportation – Open House #2  -  Thursday, July 20th 2006 
Drop in anytime between 6:00 – 8:00pm 
Pickleweed Park Community Center, 50 Canal Street, San Rafael, CA 94901 
 

  Over  



For more information visit the following websites: 
Transportation Authority of Marin: www.tam.ca.gov; City of San Rafael: www.ci.san-rafael.ca.us;  
Marin County Grassroots Leadership Network: www.mcgln.org 
 
How can you get on the mailing list to be informed of future workshops in the neighborhood? 
Write to:  Marin County Grassroots Leadership Network 

2915-A Kerner Blvd, San Rafael, CA 94903 
Phone:   (415) 451-4350 
Or Email:   grassroots@mcgln.org 
 
 
Projects to be presented at the Open House 

1. Bahia Vista Safe Routes to School Improvements – raised crosswalks, bulbouts and ramps. 

2. Crosswalk and Lighting Improvements at key intersections and bus stops. 

3. Neighborhood Safety and Streetscape Project includes improvements for safer walking, biking 
and driving in the neighborhood. 

4. ‘Street Smarts’ Safety Education Program targets behaviors of pedestrians, bicyclists and 
motorists and encourages safe sharing of the road. 

5. Canalfront Paseo would provide a pathway along the canal for recreation and transportation. 

6. Canal Crossing with a bridge, tunnel, water taxi, improvements to E. Francisco, shuttle, etc. 

7. Rides to School for Parents Program at San Pedro School with shuttles for school events and taxi 
vouchers for school conferences and family emergencies. 

8. Neighborhood Travel Kiosk with information about transit, bicycling, school buses, rideshare, 
paratransit, etc in a central neighborhood location. 

9. Highway 101/580 Crossing includes a pedestrian and bicycle route from the Canal to Francisco 
Blvd West. 

10. Car Sharing Program provides convenient car transportation without the cost of owning a car. 

11. Enhanced Golden Gate Transit Service - more frequent service in the Canal and better 
connections to Mill Valley and Sir Francis Drake Blvd. Due in September 2006. 

12. Bus Shelters – more and larger shelters in the neighborhood. 

13. Modified Transit Fares to Downtown includes subsidized transit fares from Canal to 
Downtown. 

 

Come give us your opinions 



 

 
Plan de Transportación del Vecindario de Canal con Base-Comunitaria 

HOJA INFORMATIVA 
 
¿Que es el Plan de Transportación del vecindario de Canal con Base-Comunitaria? 
 
El Plan de Transportación del Vecindario de Canal con Base-Comunitaria  tiene un enfoque popular para 
identificar barreras de movilidad en el Vecindario de la Comunidad de Canal, y las soluciones para 
vencerlas.  En el proceso de colaboración se involucran a residentes, negocios  locales, la comunidad y a 
organizaciones con base de fe, y agencias públicas.    
 
El Plan de Transportación del Vecindario de Canal con Base-Comunitaria forma parte del Programa de 
Planeación  de Transportación de Base-Comunitaria regional creado por la Comisión de Transportación 
Metropolitana / Metropolitan Transportation Commission (MTC) para permitir la participación de las 
comunidades minoritarias y de bajos ingresos, del Área de la Bahía, en la creación de prioridades y para 
que evalúen las opciones en como mejorar la transportación 
 
¿Quiénes participan en el Plan de Transportación del vecindario de Canal con Base-Comunitaria? 

• Asociados Comunitarios – Se anima y se da la bienvenida a todas las personas que asistan al 2º 
Taller Comunitario para aprender sobre las sugerencias, al proyecto, desarrolladas de comentarios 
de la comunidad. 

• Comité de Representantes – Es el que guía el proyecto de planeación. El Concilio de la Ciudad 
de San Rafael designó el Comité de Representantes para el Plan de Transportación del Vecindario 
de Canal con Base-Comunitaria, el cual incluye a residentes de Canal, dueños de propiedad y 
negocios en Canal y gente que trabaja en Canal. Los miembros del Comité de Representantes 
trabajaran con sus vecinos y otras personas interesadas en aprender acerca de los temas de 
transportación para identificar y evaluar probables soluciones, y recomendar una lista de 
mejoramientos que hagan el área más segura y más cómoda para que la gente pueda caminar, 
andar en bicicleta, manejar y usar el autobús en el vecindario de Canal.  Los miembros del 
Comité de Representantes son: 
 
Dr. Laura Alvarenga 
Eric Andersen 
Rocky Birdsey 
Ruth Donohugh 
Rocio Cruz Hernández  

Richard M. Lockman 
Enedina Mendieta 
Man Minh Phan 
Jessuina Pérez-Terán 
Blanca Portillo  

Fernando Quezada 
Maria A Rodríguez 
Tom Wilson 

 Dr. Beverly Yates

 
• Autoridad de Transportación de Marin / Transportation Authority of Marin (TAM) y la Ciudad de San 

Rafael – En Asociación, como copatrocinadores, del proyecto están TAM y la Ciudad de San Rafael que 
proveerán el apoyo de empleados y otra asistencia necesaria.  

• Consultores – Asociados de la compañía Wilbur Smith (WSA) proveerán asistencia técnica en  el desarrollo del 
Plan; La Conexión de Liderazgo Popular de Marin / Marin County Grassroots Leadership Network (MCGLN) 
proveerá apoyo para la participación comunitaria. 

• La Comisión Metropolitana de Transportación / Metropolitan Transportation Commission (MTC) – MTC 
provee la beca y supervisión del proyecto 

De vuelta   



¿Cómo puede Usted involucrarse en el Plan de Transportación del vecindario de Canal con Base-Comunitaria? 
Venga al segundo taller comunitario el 20 de Julio de 2006 para revisar y comentar sobre los 13 proyectos que fueron 
desarrollados para responder a las necesidades que fueron notadas en la primera “Casa Abierta” en febrero de 2006.  Por 
favor acompáñenos su opinión es muy importante. 
 
Transportación de Canal – Casa Abierta #2 –Thursday, July 20th, 2006-06-29 
Llegue a Cualquier hora entre las 6pm y 8pm  
Pickleweed Park Community Center, 50 Canal Street, San Rafael, CA 94901 
 
Para mas información visite las siguientes direcciones cibernéticas: 
Autoridad de Transportación de Marin / Transportation Authority of Marin: www.tam.ca.gov 
Ciudad de San Rafael: www.ci.san-rafael.ca.us  
Conexión de Liderazgo Popular de Marin / Marin County Grassroots Leadership Network: www.mcgln.org 
 
¿Cómo puedes integrar tu información a la fuente de datos para continuar siendo informado (a) de los futuros talleres 
en el vecindario? 
Escribiendo a: Olivia Beltran, Program Management Assistant 

Marin County Grassroots Leadership Network 
2915-A Kerner Blvd 
San Rafael, CA 94903 
Numero Telefónico:  (415) 451-4350 Ext. 301 
Correo Electronico: grassroots@mcgln.org 
 

Proyectos que se presentaran en la Casa Abierta  

1. Mejoramientos de seguridad a la Ruta de la Escuela Bahía Vista – levantamiento de las aceras, extensión de las 
aceras en las esquinas de intersecciones y rampas. 

2. Mejoramientos de Cruceros e iluminación en intersecciones principales y paradas de autobuses. 

3. Proyecto de Seguridad en la comunidad y de la Apariencia de las Calles incluye mejoramientos para la 
seguridad de peatones, ciclistas y motoristas en la comunidad.  

4. ‘Listo en las Calles’ Programa Educativo de Seguridad Se concentra en la conducta de los peatones,  ciclistas y 
automovilistas e incita a compartir las calles con seguridad. 

5. Un Paseo en el frente de Canal un camino público a lo largo del canal para recreación y transportación. 

6. Cruce del Canal por un puente, túnel, taxi acuático, mejoramiento para viajar  en el área de la calle E. 
Francisco, un vehiculo que pasen a menudo de ida y vuelta regularmente, etc. 

7. Programa de Viajes a la Escuela para los Padres a la Escuela San Pedro con un vehiculo que pase a menudo de 
ida y vuelta para los eventos escolares y vales para taxi para ir a conferencias escolares y emergencias 
familiares. 

8. Kiosco del Recorrido de la Comunidad con información sobre transito, ciclistas, autobuses escolares, 
“rideshare” compartiendo para viajar, el sistema de transito publico en un lugar central para la comunidad. 

9. Cruzando la Autopista 101/580 incluye una ruta para peatones y ciclistas del Área de Canal a la parte Oeste 
de la calle Francisco Blvd. 

10. Programa para Compartir Carro provee transportación conveniente de carro sin el costo de propiedad. 

11. Aumento de Servicio de Golden Gate Transit  - servicio mas frecuente para Canal y mejoramiento de las 
conexiones a Mill Valley y Sir Francis Drake Blvd.  En efecto Septiembre de 2006. 

12. Casitas de Paradas de Autobús – poner mas casitas y mas grandes en la comunidad. 

13. Modificar las cuotas de Transito al Centro incluir subsidio de cuotas de transito para viajes de Canal al Centro. 

 

Venga y Dénos Sus Opiniones 



 
 
 

 



 



Canal Outreach for the Canal Transportation Plan – Open House #2 
JUNE REPORT 2006 
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Date Group Time/Place/Notes Stakeholder/Staff Results 

Thursday, June 
22, 2006 

Community Meeting- 
Health Campus 

6:30pm 
Welcome Center 

Olivia Invited 30 
community 
members 
including 
organizations 

Thursday, June 
22, 2006 

Jovenes y Familias de 
Canal (Paz Rodríguez & 
Mario Lopez) 

7pm 
Pickleweed Park 
Community Center 

Olivia 
 

Meeting 
CANCELLED 

Thursday, June 
22, 2006 

Marin Council Boy Scouts 
of America – Ronald 
Berliner 

7:15pm 
Pickleweed Park  

Olivia Invited 7 
families and 
gave out 50  
flyers  

Friday, June 23, 
2006 

Mentores – PSP 12 noon  
2nd portable @ 
Pickleweed Park 
Community Center 

Olivia Invited 5 
community 

Saturday, June 
24, 2006  
 
 

Grassroots Leaderhsip 
Academy 

12:30 noon 
Novato School 
District 

Olivia Invited 30 
community 
members & 
Dario D’Arrigo 
committed to 
promote the 
Open House 
through his 
television 
program 
“Encuentro 
Latino” for the 
Novato Region 
by Comcast 

Monday, June 
26, 2006 

Marin Community Clinic 3:40pm 
250 Bon Air Road 
Greenbrae 

Olivia Gave 15 flyers 
to receptionist 
to get approval 
to post. 

Monday, June 
26, 2006 

Community Mental Clinic 3:50pm 
250 Bon Air Road 
Greenbrae 

Olivia Gave 10 flyers 
to receptionist 
to get approval 
to post. 

Monday, June 
26, 2006 

MGLN Database Media  Olivia e-mailed the 
press release, 
factsheet & 
press releases to 
53 media  

     



Canal Outreach for the Canal Transportation Plan – Open House #2 
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Date Group Time/Place/Notes Stakeholder/Staff Results 
Tuesday, June 
27, 2006 

Laundromats 9am in San 
Anselmo, and 
Fairfax 

Olivia Posted 

 
Tuesday, June 
27, 2006  

 
Marin Housing Authority 

 
10am 
4020 Civic Center 
Drive, San Rafael 

 
Olivia 

 
30 flyers in 
waiting area 

Tuesday, June 
27, 2006  

Buckelew 1:30pm 
1000 Sir Francis 
Drake Blvd. 
San Anselmo 

Olivia Posted flyer in 
reception area 

Wednesday, June 
28,2006 

Follow up e-mailed to 
media sources 

Marin IJ 
Pacific Sun & 
Chronicle 

Olivia Called reporters 
in charge of 
Transportation 
to ask for 
coverage “Open 
House 2” 

Wednesday, June 
28,2006 

Saul Godinez, Canal 
Alliance 

Saul will pass to 
ESL, Computer 

Olivia  Delivered 100+ 
flyers 

Wednesday, June 
28,2006 

Canal Alliance Waiting room and 
window posting  

Olivia 50 flyers 

Wednesday, June 
28,2006 

Canal Welcome Center Waiting room  Olivia  30 flyers 

Wednesday, June 
28,2006 

Canal Alliance Community 
meeting sponsored 
by Stuart 
foundation 

Douglas 20 flyers 

Thursday, June 
29th, 2006 

Newspaper Impulso Francisco Olivia Sent press 
releases & 
factsheet 

Friday, June 30th, 
2006 

Marin County Fair distributed Olivia 15 flyers 

 
Please note that there are places that are not within the Canal Area; however, community members do 
travel outside the Canal Area and are served by county-wide organizations.    
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Date Group Time/Place/Notes Stakeholder/Staff Results 

Early July Businesses in Canal 
Neighborhood 

675 flyers mailed City  

Thursday, July 
6th, 2006 

Canal Welcome Center 
“Colors of my Town” 

6-8pm Canal 
Welcome Center 

Olivia Explained,  
invited 36 
people to Open 
House 

Friday, July 7th, 
2006  

Canal Stakeholder 
Committee members 

Sent press releases, 
factsheet & 20 
flyers 

Olivia 20 packages 
sent 

Friday, July 7, 
2006 

ISOJI 6:30pm 
Welcome Center 

Olivia Distributed 10 
flyers 

Monday, July 
10th, 2006 

Media: Marin IJ, Pacific 
Sun, SF Chronicle & El 
Vocero 

Press releases to: 
Mark Prado, Peter 
Fimrite & Pepe 

Olivia Sent trilingual 
flyer, press 
releases and 
factsheet 

Tuesday July 
11th, 2006 

MGLN Database 113 local 
organizations and 
individuals 
interested in 
transportation 
issues. 

Olivia Wrote, edited 
and mailed 
letter with 
factsheet and 2 
flyers. 

Wednesday, July 
12th, 2006 

MGLN Database 50 who attended 
the 1st Open House 

Olivia Wrote, edited 
and mailed 
letter with 
factsheet and 2 
flyers. 

Thursday, July 
13, 2006 

Stores: Azteca Market & 
Goodwill  

Lincoln Avenue Olivia Posted flyers 

Thursday, July 
13, 2006  

Public 6pm 4th Street 
Farmers’ Market 

Olivia Explained 
CBTP and 
distributed 50 
flyers and 50 
factsheets 

Saturday, July 
15th, 2006 

Public 11am 
Pickleweed Park 
Inauguration of  

Olivia Distributed 200 
flyers and 200 
factsheets. 

Sunday, July 
16th, 2006 

Nuestros Niños Radio 
Program 
http://www.nuestrosninos.com/programasprevios.html 

 

“Open House” 
announced  

Olivia Dr. Marisol 
Muñoz-Kiehne  

Monday, July 
17th, 2006 

Newspaper – Across Marin Marin Independent 
Journal 

Olivia Sent Press 
release  
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Date Group Time/Place/Notes Stakeholder/Staff Results 
Monday, July 
17th, 2006 

Man Minh Phan’s group Canal Vietnamese 
Community 

Olivia Mailed 21 
factsheets in 
Vietnamese 

Monday, July 
17th, 2006 

Canal Alliance  Olivia 100 flyers given 
for community 
food bags 

Tuesday, July 
18th, 2006 

All the stores in Lee’s 
Market area & Laundromat 

Belvedere Street Olivia Posted flyers in 
the stores and 
gave flyers to 
people 

Tuesday, July 
18th, 2006 

MGLN Database Canal Community 
Residents 

Alice Called 60 
people  & 
reminded them 
about the “Open 
House 2” 

Tuesday, July 
20th, 2006 

MGLN Database Sent an e-mail card 
to remind them 
about “Open House 
2” 

Olivia e-mail to 977 
people in Marin 
County 

Tuesday, July 
19th, 2006 

MGLN Database People who 
attended the “Open 
House 1” & 
Academy Alumni 

Alice Called  30 
people  & 
reminded them 
about the “Open 
House 2” 

Tuesday, July 
19th, 2006 

MGLN Database Stakeholder 
Committee 
Members 

Olivia Called  11 
members to 
remind them of 
the “Open 
House 2” 

Wednesday, July 
20th, 2006  

MGLN Database People who 
attended the “Open 
House 1” 

Olivia Called 25 
people to 
remind them 
about the “Open 
House 2” 

 
Please note that there are places that are not within the Canal Area; however, community 
members do travel outside the Canal Area and are served by county-wide organizations.    
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“Car Share” Survey 
 
Please help us to find out if “Car Share” can be offered in the Canal Neighborhood by filling out this 
confidential survey.   
 
“Car Share” is a membership program that provides cars for use by the hour and offers its members the 
flexibility and convenience of owning a car without the costs of buying, maintaining, insuring or fueling.  
Cars are parked in the neighborhood so it is only a few minutes walk to get to the “Car Share” truck, van 
or sedan.  A member makes a reservation for a car by phone or internet.  Reservations can be made 
anytime before a trip. Payment is automatically charged to the member’s credit or ATM/debit card.  
Hourly rates are from $2-$5/hour and include the cost of gas, mileage and premium insurance.  In 
addition to hourly rates, “Car Share” members may pay a yearly membership fee (about $50).  Actual 
costs for membership and hourly rates will vary, depending on program funding. 
 
To help us determine if “Car Share” might be right for you and your Canal neighbors, please fill out the 
questions below.  Your answers are important! 
 
1. Check all the boxes that describe you:  

 I am 21 or older. 

 I have been driving for at least five years. 

 I have a U.S. driver’s license. 

 I have no more than two driving violations or accidents in the past five years 

 I have not received a ticket for driving under the influence or recklessly in the past seven years. 

 I have a credit card or an ATM/debit card. 

 I have access to a computer and know how to use the internet.  

 I speak and read English well enough to use websites or phone services in English.  

 
2. I might use “Car Share” for these kinds of trips 

 Going to work 

 Going to school 

 To visit friends 

 To run errands 

 Take my children places 

 Visit the doctor 

 To go shopping 
 

 Yes, I would be interested in a “Car Share” program in the Canal neighborhood! 
 

 No, I would NOT be interested in a “Car Share” program, because: 

 It is too expensive. 

 Transit is more convenient. 

 I would rather have my own car. 
 

THANK YOU! 
Please return the survey to the Survey Box. 



Encuesta de “Car Share” 
 
Favor de llenar el siguiente cuestionario para identificar si el servicio de “Car Share” puede ser ofrecido 
en el barrio del Canal.  Sus respuestas seran confidenciales. 
 
El programa de “Car Share” es basado en una membresia que ofrece la flexibilidad y conveniencia de 
tener accesso a un automovil para uso personal sin tener que batallar con los costos de comprar, 
mantenter, asegurar, y impulsar un vehículo.  Los vehículos (camionetas, vans, y sedan) de “Car Share” 
se encuentran hubicados en localidades centrals del barrio que son accesibles por pie a cortas distancias.  
Miembros pueden reservar un vehículo atraves del telefono o internet a cualquier hora antes de su viaje y 
su pago es automaticamente caragado a una tarjeta de credito o debito.  La renta del vehiculo tiene una 
escala de $2-$5 la hora y incluye el costo de gas, largometrage, y aseguranza.  El programa “Car Share” 
tambien ofrece membresias anuales con un costo de $50.00.  El costo de membresias y escalas de precios 
por hora dependeran sobre el financiamiento del programa.  
 
Para ayudarnos a determiner si el programa de “Car Share” seria apropiado para usted y sus vecinos del 
Canal, favor de llenar el cuestionario .  Sus respuestas son importantes! 

 
1. Llene los cuadros que lo discriban a Usted :  

 Tengo 21 años( o mas) de edad 

 Tengo mas de 5 años de experiencia conduciendo 

 Tengo licencia estadounidense  para conducir 

 No tengo mas de dos ofensas o accidents en mi record de conducir. 

 No he recibido una multa por conducir bajo la influencia del alcohol o ser un conductor 
imprudente en los pasados siete años. 

 Tengo una tarjeta de credito o debito. 
 Tengo accesso a un ordenador/computadora y se usar el Internet. 
 Puedo hablar y leer Inglés suficientemente para usar paginas web o servicio telefonico en Inglés. 

 
2. Podria usar “Car Share” para los siguientes tipos de viajes: 

 Ir al trabajo 

 Ir a la escuela 

 Visitar a los amigos 

 Correr mandados 

 Llevar a mis niños a ciertos lugares 

 Visitar al doctor 

 Ir de compras 
 

 
 Si estoy interesado en el programa de “Car Share” para el barrio del Canal! 

 
 No estoy interesado en el programa de “Car Share” porque: 

 Es demaciado caro. 

 El servicio de transíto es mas conveniente. 

 Preferiría tener mi propio vehículo. 
 
 

GRACÍAS! 
Favor de devolver este cuestionario a la caja indicada. 
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TRANSPORTATION ALTERNATIVES FOR MARIN • 187 E. BLITHEDALE AVENUE • MILL VALLEY  •  CA •  94941   
TEL: 415.383.9400  FAX: 415.389-5044 

 July 20, 2006 
 
 
Canal Community Based Transportation Committee 
Transportation Authority of Marin 
City of San Rafael 
 

Dear Interested Stakeholders: 

 

Transportation Alternatives for Marin (“TAM”) is a 501(c)(3) non-profit corporation whose 

mission is to promote pedestrian and bicycle transportation, in the United States and globally, 

by making Marin County, California the national model for pedestrian and bicycle 

transportation. TAM also works to demonstrate that investment in integrated bicycle and 

pedestrian infrastructure, combined with education, is the optimal transportation solution 

and an integral part of an effective multi-modal transportation system.  

 

The Canal is the most highly-dense populated region in Marin County.  Traffic congestion is 

increasingly worsening which has caused unsafe and undesirable pedestrian and bikeable 

conditions.  Additionally, the unsafe conditions have “islandized” the Canal, making it difficult 

for individuals without personal vehicles to commute and endangering those without autos from 

moving about the community by automobiles.  It is crucial that the Canal Neighborhood 

Community Based Transportation Plan incorporate concepts that will connect The Canal to 

surrounding communities, transit, and the North-South Greenway, as well as all people to get 

around the neighborhood safely. Transportation Alternatives for Marin recommends seven 

infrastructure improvements which will improve the ability for Canal residents to move about 

their community and commute by non-motorized means in a safe and efficient manner: 

 

 

 

1. Medway/101 Underpass 

a. Currently, pedestrians and bicyclists must confront unsafe traffic conditions 

from Bellam to Andersen and on East Fransico. 

b. The underpass from Medway and East Francisco, underneath Highway 101, and 

connecting to the North-South Greenway, will provide a direct link from Bellam 
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to Andersen, and will connect The Canal into the North-South Greenway, which 

will eventually run the length of the County. 

2. Canal Street Bridge 

The bridge should extend across San Rafael Creek and connect San Pedro to Canal Street. 

The bridge will allow pedestrians and bicyclists on the south side of the canal to connect 

directly to San Rafael High School, Manzanita Shopping Center, the San Rafael Transit 

Center, and neighborhoods on the south side of the creek.  The bridge could retract 

horizontally, allowing for boat access. 

3. From the Canal Street Bridge, and continuing west on 3rd St, separate bike paths on each 

side of 3rd St. next to sidewalks, would connect pedestrians and cyclists to the San Rafael 

Transit Center. 

4. A separate two-way bike path next to the sidewalk on the north east side of East 

Francisco from 3rd St. to Bellam would allow safe passage on the west side of The Canal 

for pedestrians and cyclists. 

5. “Canal Loop” 

A loop path, a bike track for cyclists and sidewalk for pedestrians would start at Bellam 

and Andersen, and run along Bellam, on each side of the street, under 101 to Baytrail at 

Egret View. This would be the “jewel” loop in The Canal; a complete safe passage for 

humans without cars. The separate path on each side of Bellam merges into the existing 

Baytrail around Pickleweed Park. The path goes around Pickleweed Park and at 

Sorrento, it turns into a separate bike path again on each side of Sorrento to Canal and 

Medway. From Canal and Medway the separate bike path next to a sidewalk continues 

along Canal all the way to The Canal, crossing the Canal to Point San Pedro Road. 

6. Community Gathering Area: 

Develop a roundabout and a community gathering location at Canal and Medway. This 

would entail blocking off Belvedere, removing on-street parking, and creating a 

community gathering area in the heart of the Canal. 

7. Construct separate bike paths next to the sidewalks along Medway to East Francisco. 

Eliminate ALL on-street parking on Medway. This would create a promenade into the 

Canal, and provide safe access to the Medway to Andersen underpass. 

 

These improvements to the Canal transportation infrastructure not only make it safer for 

Canal residents to commute by foot or bicycle, but create a more environmentally and 
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socially responsible community. In their totality, these suggestions describe a system of safe 

neighborhood travel.  A community less reliant on cars is a healthier and more sustainable 

community. 

 

If you have any questions, please contact Transportation Alternatives for Marin. We look 

forward to working with you to make these concepts a reality. 

 

 Very truly yours, 

 

 

 Patrick M. Seidler 

 President 

 

Cc: Marin County Bicycle Coalition 
 Bay Trails 
 Supervisor Steve Kinsey 
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Canal Neighborhood Survey 
 
Surveys were conducted in 2004-2006 with 60 percent completed in late 2005.  They 
were conducted due to requests for improvement in the area.  The Marin Center for 
Independent Living conducted the Survey of the Canal neighborhood. The purpose was 
to identify pedestrian accessibility and encroachment issues along with infrastructure 
improvements identify Pedestrian Gap closure projects with the goal of improving 
pedestrian safety and accessibility for all pedestrians including the disabled. 
 
In many parts of the canal neighborhood we found cars parked on the sidewalk blocking 
the pedestrian right-of-way. 
 
1) 126 Front St 
 Across from 126 Front St   south side of front Street encroachment of sidewalk with 

structure. 
 
2) Front Street and Hoag Street 
 On Front Street south side curb in gutter installed. 
  Sidewalks are unimproved dirt and gravel approximate 500 feet. 
 
3) 14 Front St 
 On Front Street north side PG&E utility pole and guide wire blocking pedestrian 

accessibility.  (Recently replaced) 
 
4) Hoag Street and Front Street 
 On Hoag Street, west side across from number 44 Hoag St.  Curb and gutter installed. 

Sidewalks are unimproved dirt and gravel approximate 300 feet. 
 
5) 44 Hoag Street 
 Parking aisles are encroaching on the pedestrian right-of-way.  East side of Hoag 

Street. 
 
6) Hoag St 
 Across from 54 Hoag Street on the west side, fire hydrant blocking pedestrian right-

of-way 22 inches of clearance on sidewalk. 
 
7) Medway Street and East Francisco Boulevard 
 On Medway Street adjacent to Scotland Yard auto sales PG&E utility pole 35 inches 

of clearance 
 
8) Medway Street 
 Adjacent to Golden Gate Transit bus stop and next to Scotland Yard.  PG&E utility 

pole 28 inches of clearance south side of driveway. 
 
9) 191-193 Mill St 



 Adjacent to Tera Linda Towing on Mill Street south side.  Curb and gutter installed.  
Sidewalks are unimproved dirt and gravel approximately 300 feet 

 
10) 191 Mill St 
 PG&E utility pole replaced with no asphalt vegetation and dirt 10 inches of clearance 

for pedestrians (across the street north side of  Mill Street)  
 
11) 124 Belvedere Street 
 PG&E utility pole 30 inches of clearance.  On North side of Belvedere Street 
 
12) Tiburon Street and Belvedere Street 
 On Tiburon Street West side.  Curb and gutter in place sidewalk unimproved dirt and 

gravel approximately 300 feet 
 
13) Novato Street and Kerner Boulevard 
 Adjacent to 3525 Kerner Blvd on Novato Street north side of Novato Street three 

obstructions. 
 Fire hydrant 25 inches of clearance adjacent to corner of intersection. 
 PG&E guide wire 29 inches of clearance. 
 PG&E utility pole 28 inches of clearance 
 
14) 30 Novato St  
 Sommer Hill Town Homes 
 Starting at 30 Novato St N. side heading west are numerous encroachments.  Here are 

some examples this is not a complete list. 
 PG&E utility pole 27 inches of clearance 
 PG&E guide wire 30 inches of clearance 
 Second utility pole heading west 
 PG&E utility pole 25 inches of clearance 
 Fire Hydrant 24 inches of clearance 
 PG&E utility pole 31 inches of clearance 
 There are also encroachments of the pedestrian right-of-way on the south side of 

Novato Street.  This area has high pedestrian usage. 
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CANAL NEIGHBORHOOD COMMUNITY-BASED TRANSPORTATION PLAN 
 

COMMUNITY SURVEY RESULTS 
This survey was conducted in February 2006 for the Canal Transportation Plan. 

 
1) What difficulties have you experienced traveling around the Canal neighborhood? 

Que dificultades ha pasado yendo a lugares en la comunidad de Canal? 
 

Note:  Translation provided by volunteers, and is intended to provide an understanding of the original statement.  However, in some 
cases, the translation is not a precise word for word rendition of the original.  Page 1 

English Survey Response Spanish translation 
Some drivers don't obey the traffic rules. Algunos conductores no obedecen las reglas de tráfico. 
Experienced a lot of traffic with cars and people in community` Tengo experiencia con mucho trafico, carros y peatones en la 

comunidad 
Difficult to drive around  the community where there aren’t many 
traffic lights 

Difícil manejar alrededor de la comunidad donde no hay 
muchas luces de tráfico. 

Hard to get in and out from 2:30-5:30pm, Lots of congestion on E 
Francisco, Medway St, Bellam and Kerner Blvd into and out of 
neighborhood 

Es difícil entrar y salir desde 2:30 a las 5:30 p.m. Hay mucho 
congestionamiento en E. Francisco, Medway, Bellam y Kerner 
hacia a dentro y a fuera de la comunidad. 

Hours around 7:45-8:20am are really tough due to all school 
buses, UPS and FedEx trucks. It can be a long delay, 20mins or 
more before my family can get from our home on Portofino Rd. 
to Hwy 101 entrance. 

Las horas alredor de las 7:45 a las 8:20 a.m. son muy pesadas 
por las autobuses escolares, y las camionetas de UPS y FedEx.  
Puede ser un gran retraso, 20 minutos o más antes de que mi 
familia pueda llegar de nuestra casa en Portofina a la entrada 
del Highway 101. 

Not enough points of entry or exit, very congested No hay suficientes puntos de entrada y salida, muy 
congestionado 

Main problem of canal parents is to transport themselves from 
Canal to the Davidson School Annex on 150 Lovell Ave in San 
Rafael 

El problema principal para los padres que viven en el canal es 
de trasportar ellos mismos hasta la escuela Davidson en 150 
Lowell en San Rafael. 

Crossing under 580 at Bellam on foot or bike riding on sidewalk 
on E. Francisco to get to Montecito shopping center 

Cruzando debajo del 580 en Bellam caminando, o manejando 
bicicleta en la banqueta en East Francisco hasta el centro 
comercial de Montecito 

Long signals, lots of left turns, consider getting rid of loop and 
allowing two way traffic. Loop requires traveling through the E. 
Francisco/Bellam intersection and around adding congestion to 
Kerner/Bellam corner. Many people would not be at the corner 
unless forced to by the loop 

Largas señales, muchos dobles izquierdas, quitar el lazo para 
dejar dos sentidos. El loop requiere que continuar manejando 
de el intersección E. Francisco y Bellam entonces hay mas 
congestionamiento. Mucha gente no estaría en la esquina si no 
estaría el Loop. 

The immediate neighborhood is ok but many of the services the 
families need are not, like medical, dental care and a good larger 
grocery store 

El vecindario esta bien, pero los servicios que necesitan las 
familias no, como medico, cuidado dental, y una tienda mejor 
y grande 

Narrow streets, non pedestrian friendly sidewalks. Too many cars 
on the road from non canal residents 

Las calles son muy angostas, las banquetas no son cómodas 
por los peatones.  Demasiado carros de personas que no viven 
en el Canal. 

Terrible drivers in cars, very dangerous for bicycles and 
pedestrians 

Hay malos conductores terribles, muy peligroso para las 
biciclistas y peatones 

It is very hard to get to and from parts around Marin, but 
particularly outside of commute hours. It’s very hard to get from 
Terra Linda to downtown San Rafael, for example to catch an 
Airporter bus. 

Es muy difícil llegar muchas partes alredor de Marin, 
particularmente fuera de las horas de conmutar. Es muy difícil 
llegar Terra Linda al centro de San Rafael, por ejemplo para 
agarrar el autobús Airporter. 

The sidewalks on Francisco Blvd East are too narrow for passage 
and the curb lane is too dangerous to ride in. Suggest we widen 
the sidewalk using the recent supreme court ruling to claim the 
needed land for a widened sidewalk. If not that, then build a 
"canal walk" along the canal so people have room to ride bikes, 
push baby strollers and walk to town so we can spend our money. 

Las banquetas son muy angostas en la calle E. Francisco y la 
línea a llegada a la banqueta es muy peligrosa para viajar en 
ella.  Sugería que amplia la banquete usando la ley reciente de 
la corte suprema que exige el terreno necesario para ampliar 
las banquetas. Si no eso, entonces, construye a lo largo el 
Canal para que la gente tenga espacio para andar en bicicleta, 
en empujar sus carillas y caminar a centro para gastar nuestro 
dinero. 
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COMMUNITY SURVEY RESULTS 
This survey was conducted in February 2006 for the Canal Transportation Plan. 

 
1) What difficulties have you experienced traveling around the Canal neighborhood? 

Que dificultades ha pasado yendo a lugares en la comunidad de Canal? 
 

Note:  Translation provided by volunteers, and is intended to provide an understanding of the original statement.  However, in some 
cases, the translation is not a precise word for word rendition of the original.  Page 2 

English Survey Response Spanish translation 
On weekdays, just getting to work. Continual backup on the 
Canal and Kerner from school bus and GG transit loading and 
unloading. Not enough crosswalks for pedestrian crossing. There 
needs to be a stoplight at the corner of Canal and Medway, 
continual backup. Too many speedsters on residential streets – 
need traffic bumps to control speed.  

En los días de la semana, solamente para llegar a trabajar. 
Congestionamiento en las calles Canal y Kerner por los 
autobuses escolares y transportación publico que recoge y sube 
la gente. No hay suficientes cruceros para los peatones. 
Necesita una semáforo en la esquina de Canal y Medway – 
congestionamiento continual. Hay muchos conductores 
manejan muy rápido en las calles residenciales, necesitan topes 
para controlar la velocidad.  

Very dangerous riding a bicycle at anytime, no room for a bicycle 
lane. More education of bicyclists and their responsibilities while 
driving a bicycle, use pedestrian crosswalks without getting off 
bike. There is a need for a bicycle lane on Francisco Blvd, 
sidewalk is used. Education, Education of this country's traffic 
laws, pedestrian rights, bicycle protocol.  

Es muy peligroso manejar una bicicleta a cualquier hora, no 
hay espacio para un carril de bicicletas.  Más educación para 
los ciclistas sobre las responsabilidades cuando están 
manejando una bicicleta y usan los cruceros de peatones sin 
bajarse de la bicicleta. Necesitan un carril para bicicletas en la 
calle E. Francisco Blvd. Educación, educación sobre las leyes 
de tráfico de este país, los derechos de los peatones, los 
protocols de los biciclistas. 

Backup off of 101 into Canal neighborhood is horrendous 
between 5-6 pm. 

El congestionamiento del 101 hacia la comunidad del Canal es 
horrendo entre las 5 – 6 p.m. 

From the neighborhood to Third Street, tiny narrow sidewalk 
with plants that make it even narrower (don't take out the plants 
though) plus people on bikes, walking and babies in strollers. It’s 
chaotic! Also crossing at the big crosswalk by the highway on/off 
ramps if you need to cross from Francisco over to the shopping 
plaza is a little scary for kids. If you do want to safely bike in and 
out of the canal you have to get over to Andersen Dr which 
means crossing under the highway on your bike.  Again, you end 
up with lots of bikes on the sidewalk when should be on the road 
in marked bike lanes. I used to bike around the neighborhood a 
lot with kids and it was always scary because there aren't any 
designated bike lanes from where they live to Pickleweed Park. 
Again, the bikes end up on the sidewalks, which are already 
crowded. The intersection of Alto and Bellam street can be scary 
for all, maybe stop signs or a crosswalk? 

Del vecindario hasta Third Street, las banquetas son muy 
angostos y las plantas que hacen aun mas angostas (pero no 
quiten las plantas) también la gente en bicicletas, caminando y 
los bebes en las cochecitos. También, cruzando el crucero de 
Francisco Blvd. hasta el centro comercial les da miedo a los 
niños. Si quieres manejar tu bicicleta con seguridad adentro y 
afuera del Canal se necesita manejar bicicletas hasta Andersen 
Dr. Hay muchas bicicletas en las banquetas cuando ellos deben 
estar en el carril de bicicletas. Bicicletas siempre andan en las 
banquetas que son muy llenos. El intersección de las calles 
Alto y Bellam le dan miedo a todos, tal vez poner un paradero 
o un cruce peatonal. 

There is not a hub in the canal as there is in San Anselmo No hay un centro de transito en el Canal, como hay en San 
Anselmo. 

 
 

English Translation Spanish Survey Response 
Hard to communicate with the driver Falta de comunicación con el conductor 
On weekends, buses only come every hour Los fines de semana, los autobuses pasa al hora 
The buses are late El tiempo que tarda los autobuses 
Traffic, the cost of gasoline El trafico, el costa de la gasolina 
When I get to the Transit Center, most of the buses have already 
left. 

Cuando llego al centro de transito en SR los demás buses ya se 
fueran 

A lot of traffic (2)  Mucho trafico 
Don’t know what’s available, and lack of safety  Falta de educación y falta de seguridad 
A lot of racism from the drivers Mucho racismo de los conductores 
There are too many passengers riding the buses in the mornings. Muchos pasajeros en el autobús por las mañanas 
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COMMUNITY SURVEY RESULTS 
This survey was conducted in February 2006 for the Canal Transportation Plan. 

 
1) What difficulties have you experienced traveling around the Canal neighborhood? 

Que dificultades ha pasado yendo a lugares en la comunidad de Canal? 
 

Note:  Translation provided by volunteers, and is intended to provide an understanding of the original statement.  However, in some 
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English Translation Spanish Survey Response 
The buses are late in getting to the bus stops. Los buses demoran en llegar a la parada 
There aren’t any bikeways in the Canal. No hay carril para bicicletas en Canal 
The buses are full in the mornings, and there aren’t enough seats. Buses llenos en las mañanas, no hay suficiente sientos 
On weekends, the bus is over an hour late Los fines de semana el autobús demora por los menos 1 hora 
There isn’t communication with the bus driver. Falta de comunicación con el chofer 
Sometimes the buses have too full. Los autobuses a veces van demasiado llenos 
The bus drivers treat people badly (racist) Mal trato de los conductores (rasismo) 
The buses are full in the mornings. Los buses van llenos en las mañanas 
The buses are too full.  Que van demasiado llenos 
Sometimes the back doors on the bus don’t open A veces en el autobús las puertas traseras no abren 
I think there needs to be better communication with the drivers, 
and better signage of the bus routes 

Pienso que falta mayor comunicación con el conductor, 
señalización de rutas 

Traffic congestion El congestionamiento del trafico 
To have to wait for the bus for a half hour or an hour El tener que esperar el bus cada media hora o una hora 
Not enough buses Falta de buses 
Too much traffic in the mornings Mucho trafico en los mañanas 
The bad conduct of the drivers, drunk drivers that drive too fast La conducta de los chóferes del autobús, chóferes ebrios alta 

velocidad 
Should have more buses around the community Que sigan mas buses al rededor de la comunidad 
Don't respect the stop signs in the streets No respetar el alto en los calles 
Problems with the back doors of the bus, can’t see the back of the 
bus 

Problemas con las puertas traseros del bus falta de visibilidad 
del frente para atrás 

Most bikes are ridden on the sidewalk which make it 
inconvenient for pedestrians 

La mayoría de las bicicletas se meten en el banquete es 
incomodo para los peatones 

Taking the bus, sometimes they are late and off schedule Viajando en autobús a veces los buses no pasan a la hora 
Can't walk around at night, there are too many delinquents No se puede caminar mucho de noche porque hay mucha 

delincuencia 
When people don't have correct change bus drivers won't let 
passengers get on bus 

Que cuando no traigo de un dólar, no dejan subió al bus 

Always raising the ticket prices En que suben muy seguido el pasaje 
Doesn't know bus schedule because never been on a bus No se el horario del bus porque nunca he estado en un bus 
Bus takes too long, there isn't enough sufficient transportation El bus tarda mucho, no hay suficiente transporte 
Waiting for buses because they take too long, there aren't enough 
buses running 

Esperando el autobús se tarda mucho, no hay suficiente 
autobuses 

Too expensive, treat people badly, drivers don’t stop where one 
wants to be dropped off. The drivers stop far from the stops. 

Cobran muy caro, mal trato y no paran donde uno les dice - 
siempre paran muy lejos de las paradas. 

Waiting for the bus for too long and for that I had a problem at 
my job 

Esperando mucho tiempo y por eso tuve problema en mi 
trabajo 

One day, I took the bus and I couldn't ask for a ticket in English 
which made the driver mad 

Un día, tome el bus y no pude pedirle en ingles por el boleto y 
el chofer se enojo 

First difficulty I have had is not being able to speak English Primera dificultad que tuve es no puedo hablar en ingles 
Main problem is the bus schedule, people work far away and 
buses don't come as scheduled 

Principal problema es el horario, para muchos que trabajamos 
lejos no pasa a la hora  

Lack of buses and attention that we deserve Falta de mas autobuses y atención que merecemos 
Not having transportation and not knowing locations well No tener transporte y no conocer bien los lugares 
Bus goes too full, and takes too long El bus va muy lleno y se tarda mucho tiempo 
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English Translation Spanish Survey Response 
One occasion, I was waiting for the bus more than one hour En una ocasión estuve esperando el bus mas de una hora 
That the bus arrives late which makes us a little late arriving at 
work 

El camión llega un poco tarde y llegamos un poco tarde al 
trabajo 

There isn't enough transportation, always late Que no hay transporte, muy tardado 
Wait a long time for the bus, never comes on time and there aren't 
many buses 

Esperar mas tiempo porque a veces nos dejo el bus no llego a 
tiempo, no hay muchos 

The difficulty that I have is that Sunday the buses come really 
late 

La dificultad que yo he pasado es que el autobús pasa muy 
tarde las días domingo 

Not knowing where to wait for the bus to go back and not enough 
safety 

No conocer las calles donde esperar el autobús para regresar y 
mucho inseguridad 

How to ask how much a ticket costs? Como preguntar cuanto se paga por el boleto? 
For how long does a ticket last? Cuando tiempo vale el boleto? 
How to read the hours on the schedule? Como leer la hora en un boleto de viaje? 
Sometimes the bus doesn’t arrive when it’s supposed to Que a veces no pasa el bus a tiempo 
There aren't enough buses Que no hay suficientes buses 
Time wait for the bus is too long and it’s difficult to get where 
you want to go 

El tiempo que espero es mayor y se me dificulta para llegar a 
un lado 

Sometimes, we are waiting for the bus for 30 minutes or one hour 
and that’s a problem 

A veces estamos esperando el bus por 30 minutos o una hora y 
eso es un problema 

It takes a long time to get to work, the clinic, sometimes there are 
no seats to sit with children 

Es mucho tiempo cuando va al trabajo o la clínica, veces no 
hay lugar sentarse con los niños 

The travel time takes too long  El tiempo viajando tarde 
Sometimes the bus doesn't come by at all Que algunos veces el bus no  pasa 
There isn't a place to park my car and my window got smashed No hay lugar para estacionar el  carro y me rompieron el vidrio 

de mi carro 
Last time, while was waiting for the bus, had to endure the cold 
because forgot my sweater 

Otra vez esperando el bus tuve aguantar mucho frió, por la 
razón no tenia el sweter 

Its hard to communicate with bus driver, want to go somewhere 
but they don't understand 

Es difícil la comunicación con el conductor a veces uno quiere 
ir algún sito pero el no comprende 

Difficulty is not being able to express myself in English Dificultades son que no puedo expresarme en ingles por no 
saberlo 

Cars brake too fast and it scares me as a pedestrian Frena muy rápido, y me da miedo como pasajero 
I had problems catching the #44 bus, it doesn’t come at the time 
it states 

Yo tuve problemas, cuando tomaba #44, no paso a la hora 
indicado 

I've traveled on bus, bike, car, and on foot. There are many 
problems because don’t speak English. 

He viajado en bus, bicicleta, carro y a pie.  Hay muchos 
problemas porque no se el ingles. 

Some drivers don't wait for people that running to catch the bus Algunos conductores no esperan cuando las personas van 
corriendo a tomar el bus. 

 
 

English Translation of Vietnamese Survey Response 
Please provide more bus schedules in the Canal Neighborhood 
Please widen the sidewalks for pedestrians 
We have to wait too long for a bus 
Traffic is very congested in the AM & PM peak periods 
Pedestrians walk in the streets 
Too many teenagers get together and play cards 
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1) What difficulties have you experienced traveling around the Canal neighborhood? 
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Too many pedestrians walk in the street 
Double parking; too many children are skate boarding, running 
and biking in the streets 
Bicycle is convenient for short trips 
Not enough bike lanes in the Canal 
Pedestrians and bicyclists use the streets 
Bicycle riders use the streets which interferes with traffic 
We have to wait too long for a bus 
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English Survey Response Spanish translation 
Buses taking too long or too full or bus drivers being rude Los autobuses toman demasiado tiempo o están demasiado 

llenos de gente, o los chóferes son descortés. 
Without transportation it is difficult to reach destination because of 
the length of time 

Sin transportación, es difícil llegar al destinacion, por largo 
tiempo  

Walking or bicycling along East Francisco Blvd. is rough. 
Crossing at Second and Grand is difficult; cars just don't respect 
pedestrians and bicyclists. Crossing the street at Bellam and East 
Francisco is better than it was, more improvement needed in all 
directions of that intersection and down by the fire station on 
Kerner too. I have seen many near pedestrian/car accidents just 
past the gas stations and before the fire station area. Please help us 
before someone is killed or injured. 

Caminando o manejando la bicicleta en East Francisco Blvd. 
es difícil. Cruzando las calles Second y Grand es difícil; los 
carros no respectan a los peatones y by ciclistas. Cruzando la 
calle en Bellam y E. Francisco es mejor que antes, mas 
mejoramiento es necesario en todas las direcciones de esta 
intersección y cerca de la estación de bomberos en Kerner 
también. He visto muchas casi-accidentes con peatones y 
carros cerca de las gasolineras y la estación de bomberos. 
Ayúdanos antes de que alguien se muera o sea herido. 

Parents express that buses take too long Los padres dicen que los autobuses toman demasiado tiempo. 
It is very difficult to get to San Pedro school, especially during the 
middle of the day 

Es difícil viajar a San Pedro, especialmente durante la mitad 
del día. 

Parking, especially at Montecito Plaza, flow of traffic on Third 
accessing any of the shopping area around Third and Grand needs 
to be addressed. Fourth Street parking nonexistent. Proximity of 
Highway 101 to Canal area adds to congestion when Highway 101 
is backed up, Francisco Blvd., first choice by many drivers to get 
across town. Build a more solid and higher wall barrier between 
Francisco Blvd. and Hwy 101. 

Parque de estacionamiento en Montecito Plaza, mucho trafico 
en Third Street, visitando cualquier área comercial alrededor 
de Third y Grand necesitan discutirlo.  Porque el Canal esta 
cerca de 101, hay congestionamiento cuando hay trafico en 
101.  No existe  estacionamiento en Fourth St. Construir una 
pared más sólida y alta en medio de Francisco y 101. 

Very bad intersection at Andersen & Bellam, particularly during 
morning rush. E. Francisco is too narrow for the level of traffic 
that goes down this street, again highway 101 is backed up, 
Francisco Blvd, first choice by many drivers to get across 

La intersección en Andersen y Bellam esta muy mala, 
particularmente durante las mañanas. E Francisco es tan 
angosto para el nivel del tráfico que va en esta calle.  Otra 
vez, 101 esta muy lleno, y Francisco Blvd. es el primer opción 
que escoge la gente para cruzar. 

I don’t have any problems – I only go between the Canal and Terra 
Linda high school. 

No tengo problemas, voy solamente entre el Canal y Terra 
Linda High School 

The buses to some areas require at least one transfer if they exist at 
all. Parents have a difficult time getting to San Pedro school by 
public transportation in day & night 

Los autobuses hasta algunos lugares se necesitan un transfer 
(o más).  Es difícil para los padres en viajar por transportación 
público a San Pedro School los días y noches. 

Too much traffic Demasiado traffic 
Going anywhere on bike is scary! The bus stop for the#42 bus is in 
front of Mancini's Sleep World doesn’t have a bench or a rain 
cover 

Yendo en cualquier lado en bicicleta le da miedo! La parada 
del autobús de # 42 que esta en frente de Mancini’s no tiene 
banca o algo que se cubra de la lluvia 

I don't live in the Canal area, although I used to work there. I 
remember clearly the lack of buses and meeting spaces there 

No vivo en el área del Canal, aunque yo trabaje antes allí. 
Recuerdo la escasez de los autobuses y de los lugares para 
tener reuniones. 

I have had to wait a long time for buses. It is hard to find buses 
that come often enough 

Tenía que esperar mucho tiempo para los autobuses.  Es 
difícil de encontrar los autobuses que lleguen con fequencia. 

Irregular bus schedule, hard to connect with BART and other 
transit hubs, bring BART and the SMART train to Marin, get 
people out of their cars. 

Horario irregular de los autobuses, difícil de conectar con 
BART y otra transportación publico, traer BART y el 
SMART tren a Marin para que menos personas manejan. 

Unless you drive, it is at least 2 buses to get anywhere Si no maneja, es por lo menos 2 autobuses para llegar en 
alguna destinación. 
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English Translation Spanish Survey Response 
The buses are late to the bus stops. Tardan en llegar al paradero 
There are bus routes where the buses are very late in getting to 
their destination. 

Hay rutas de buses que demoran mucho en llegar al destino 

There isn’t much information about bus schedules. Que no hay mucha información de los horarios 
Traffic, and the cost of gasoline El trafico, el costo de la gasolina 
It’s a little difficult to get to Novato from San Rafael because 
the buses all leave early 

De Novato a SR es poco difícil en bus porque salen todos 
juntos temprano 

It’s difficult to go from Novato (to San Rafael) after 9:30 pm. Venir de Novato a San Rafael después de los 9:30 p.m. es 
difícil  

Not enough buses much of the time.  Falta de bus por mucho tiempo. 
Lack of bilingual bus drivers. Falta de choferes bilingües 
Some buses don’t go on the routes where one wants to go. Algunos buses no van a rutas que uno quiere ir 
The buses are full. Los buses están llenos 
Sometimes the buses are late. A veces hay retrazo los buses 
Lack of communication Falta de comunicación  
The buses run late often. Los autobuses suelen retrazarse mucho 
The drivers treat the passengers badly Mal trato de los conductores 
When the bus is missed, and there aren’t any bus schedules  Les deja el bus y falta de información de horarios 
Buses take too long Se demoran mucho 
I think there’s a lack of communication with the bus driver, 
and of bus route signs 

Pienso que falta mayor comunicación con el conductor, 
señalización de rutas 

There aren't many buses to use transfer ticket with, too far 
apart 

Pocos buses para transfer muy distanciados 

One has to walk to take a taxi because there are no buses to 
get outside 

El tener que caminar o tomar taxi, porque no hay autobús 
que llegue allí 

Buses come too far apart Los buses vienen muy separado 
Don’t know places and streets La falta de conocimiento de lugares y calles 
Should have more buses that bring people around the Canal Que pongan mas buses para que nos traigan al rededor del 

Canal 
Too much traffic in the streets Mucho trafico en las calles 
The difficulty that I have had is not being on time for my 
work 

La dificulta que yo tenía es no poder llegar puntual a mi 
trabajo 

Lack of transportation Falta de transporte 
There aren't too many bus routes outside the Canal No hay implemento de rutas fuera de Canal 
Buses are too slow Los buses son muy lentos 
There isn't a sufficient amount of transportation Que no hay suficiente transporte 
The buses take too long to arrive at the bus stops Tardan mucho en pasar los autobuses 
Haven't been able to go comfortably on bus Que no he podido ir muy bien cómodo en bus 
We need more buses that are on time and go to direct 
locations 

Necesitamos buses suficientes al tiempo y directos 

Don't use city transportation No utilizo el transporte urbano 
There isn't sufficient transportation to transport from one 
place to another 

No hay suficiente transporte para transportar de un lugar a 
otro 

Depending on the time, there is so much traffic, bus goes slow 
and arrives late  

Depende la hora, hay mucho congestaionamento y es muy 
lento, y no llego a tiempo indicado 
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English Translation Spanish Survey Response 
The problem is not being able to speak to the bus driver since 
I don't speak English 

El problema es no poder hablar con el conductor porque no 
se ingles 

Treating people badly, always have paid $2 and this last time 
made me pay $2.25 

Mal trato, siempre había pagado $2 y esta vez me dijeron 
que eran $2.25 

The bus driver doesn’t wait for me when I want to get off the 
bus 

El conductor no me espera cuando quiero bajar del autobús 

Difficulties for me are not knowing places and not being able 
to read what is written 

Lo que me a pasado es que no conozco lugares y no saber 
leer las cosas que esta escrita 

Waiting too long for the buses, sometimes an hour Esperar mucho tiempo por el bus, a veces una ora 
Not knowing the streets very well No saber bien las calles 
It's impossible to arrive fast to your destination Es imposible llegar rápido al destino  
For the moment, no difficulties Por el momento, no e pasado ninguna 
The bus drivers don’t care about the passengers, they aren’t on 
time at the bus stops 

El chofer no se preocupa por los pasajeros, y no las paradas 
llego a tiempo 

Sometimes, I have to walk because there aren’t sufficient 
means of transportation 

Que a veces me he ido caminando porque no hay suficiente 
transporte 

That the buses do not come on their scheduled times Que los buses no pasan en tiempo 
Not knowing how to speak English and not knowing the 
streets where I am walking 

No saber hablar ingles y no conocer mucho las calles que 
estoy caminando 

Problem reading the names of commercial buildings Problema con leer el nombre de edificios comerciales 
I arrive very late because the bus doesn’t take me to my 
destination and I have to walk 

Que llego muy tarde porque el bus no pasa hasta a donde 
voy, tengo que caminar 

They don't have a specific arrival time Que no tienen una hora especifica 
Would like buses to come every 15 minutes and that there are 
more buses. 

Queremos que los buses pasen cada 15 minutos y que pasen 
muchos buses 

Arrive late to where I need to be because there aren't sufficient 
buses. We need more!! 

Llego tarde donde tengo presentarme por el problema no 
hay suficientes bus. Le necesitamos!! 

There aren't many buses, always arrive late and people are late 
to their work. 

Que hay pocos buses, siempre pasan tarde y la gente llega 
tarde al trabajo. 

Need to wait a very long time, sometimes there aren't buses 
and we have to walk 

Tenemos que esperar mucho tiempo, a veces no hay buses y 
tenemos que caminar. 

Sometimes they are too full Que algunos veces están muy llenos 
Outside the canal there is more safety Fuera de Canal hay mas seguridad 
The bus schedule is a little complicated to read El transporte los horarios son un poco complicado 
When I came from SF to SR on bus I had to wait 2 hrs at 
dawn and 2 guys attacked me 

Cuando viaje de SF a SR tuve que esperar 2 horas en la 
madrugada, me atacaron 2 hombres 

Lack of signs of bus routes Falta de señalización de las rutas de los autobuses 
Not knowing place and not being able to read the signs. Not 
able to ask Americans to help 

No conocer los lugares y leer los señalamientos y preguntar 
alas otras personas americanas 

Arriving very late to my destination or my workplace on bus Llegando muy tarde en mi destino o en mi trabajo 
Hard to catch transfer buses Dificultad en hacer las conexiones con los otros buses 
Many problems because I don't speak English, it’s necessary 
for me to learn. 

Muchos problemas, porque no se el ingles, para mi es muy 
necesario de aprender el ingles. 

After the bus stop in Montecito, is a lot of traffic and the bus 
takes a long time to reach the transit center 

Después de la parada en Montecito hay mucho trafico y el 
bus se demoran mucho llegar a Transit 
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English Translation of Vietnamese Survey Response 

I only use the bus 
Traffic congestion 
Not enough parking places 
Signalized intersections are out of order too often 
Traffic congestion 
Bike racks are not always available when I go to the store, 
Safeway or United 
Not enough bike racks at the shopping centers or stores 
Traffic congestion 
Traffic is so congested when school buses are in the area 
In the PM peak hour, Francisco East between Canal area to 
central San Rafael is so congested 
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English Survey Response  Spanish translation  

Traffic more organized, buses run more often, and drivers nicer 
Trafico mas organizado, los autobuses serán mas frecuentes y 
conductores amables 

Would like to see better transportation for people in the 
community 

Me gustaría ver mejor transportación de los autobuses para la 
gente en la comunidad 

Create Bahia Way into one way street Crear el camino de la Bahia en un solo dirección 

More direct routes; not making transfers 
Mas rutas directas y sin la necesitad de hacer cambios de los 
autobuses 

Better parental access to school that Canal Children attend 
Mejor acceso para los padres a las escuelas que van los niños 
del Canal 

Greater interconnectedness throughout county Mas interconexiones en todo el condado 
Less automobiles and more public oriented transportation, 
bicycles not massive buses 

Menos automóviles, más transportación público.  Ciclistas – 
no autobuses grandes  

More accurate time schedule Los  tiempos más exactos 

Some sort of bus that accommodates for young children, strollers 
or built in car seats, that would take the families to San Pedro 
School, medical, dental clinics and other support services 

Una transportación del autobús para los niños, donde pueden 
poner carriolas o con sillas instaladas en el autobús, que 
pueden llevar las familias a la escuela San Pedro, al medico, 
clínicas dentales, y otro servicios 

More local transportation and friendly bus drivers Mas transportación local y conductores amables 
More traffic enforcement for terrible drivers Mas reglamiento de los conductores terribles 
Traffic signs Las senales de trafico 
More buses to destinations: Civic Center, Downtown, public 
offices and shopping areas 

Mas destinaciones en los autobuses: Civic Center, Downtown, 
oficinas publicas y centros comerciales 

I would like to see more buses on a regular bus schedule Me gustaría ver mas autobuses en horario regular 

Make the sidewalks as wide in the Canal as they are in other 
neighborhoods. We are a walking community yet we have the 
worst sidewalks often interrupted with distractions. 

Hacer las banquetas mas anchas en el Canal como en otras 
áreas.  Estamos una comunidad donde mucha gente caminan 
pero tenemos las peores banquetas interrumpidas por mucho 
cosas 

Would like to see better transportation for the neighborhood. Very 
limited and little flexibility 

Quisiera ver mejor transportación por el vecindario. Muy 
limitado y un poco flexible 

A small hub like San Anselmo Un pequeño estación como en San Anselmo 
Speed slowing devices for cars installed along Canal St, like speed 
bumps. Someone was killed by a hit and run on a Saturday night 
during the holiday season. This could have been prevented by 
these safety measures.  

Instalar los topes a lo largo del Canal St. para reducir la 
velocidad de los carros. Alguien se murió por un accidente de 
choque un sábado en la noche durante la sesión festiva. Esto 
se pudiera haber prevenido por estas medidas de seguridad 

Taking away land from car dealerships and making a wide multi 
modal and landscaped route on Francisco Blvd. connecting the 
canal to the rest of downtown San Rafael. This includes widening 
the bridge over the canal itself and making it easy to bike/walk 
from the intersection of Third and Francisco to other places. Many 
people use this route and how crowded, dangerous. The people 
who walk and bike the most because they don't have cars, who 
deal with the poorest accommodations for pedestrians and 
cyclists. 

Llevando la tierra de las empresas de ventas de coches y 
haciendo una ancha multi modal y ajardinada ruta por 
Francisco Blvd. conectando el Canal al resto del centro de San 
Rafael. Esto incluye ensanchando el puente sobre el Canal 
para hacer lo mas fácil para la gente caminando y los 
bicicletas desde la interseccion de Third y Francisco a otras 
lugares. Mucha gente utiliza esta ruta y esta bien lleno y 
peligroso. La gente que camina y maneja las bicicletas porque 
no tienen carros, ellos tienen que tratar con las acomodaciones 
más pobres para peatones y ciclistas.  
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English Translation Spanish Survey Response 
More scheduled buses Incremento de buses 
That the buses should be on time to the bus stops Que los buses sean puntuales en la llegada a terminales 
More continuous buses Mas continuidad de autobuses 
More safety Mas seguridad 
Safety La seguridad 
The bus schedule and safety El horario del transporte y la seguridad 
Bus driver should treat the passengers better Mejor trato del conductor 
The driver should be more cordial to the passengers Mayor cordialidad para los pasajeros por el conductor 
More buses Mayor numero de buses 
Better area coverage for buses to go Mayor cobertura de rutas 
Should put in bicycle lanes Coloquen carriles para bicicletas 
Should add more buses on schedule in the mornings Que aumenten los buses para las mañanas 
Reduce bus fare prices Que reduzcan el precio de los pasajes 
That the buses don't take too long to get to the bus stops on the 
weekends 

Que no demoran los buses en llegar al bus stop los fines de 
semana 

Hire more Latino bus drivers Pongan mas chóferes latinos 
More buses should be added to schedule Que aumenten mas buses 
Should hire more Latino bus drivers for the Canal neighborhood Coloquen conductores latinos para Canal 
Reduce bus fares A reduzcan los pasajes 
Buses should come more regularly, every 15 minutes Que los buses pasaran mas seguido 15 minutos 
Buses don't go too full Que no vayan muy llenos 
Should have bus inspections Inspección de los autobuses 
Should hire drivers that speak both English and Spanish for better 
understanding 

Podrían colocar conductores que hablan español y ingles para 
mejor orientación 

More bus lines that are running continuously Mas líneas de buses y mas seguido 
Bus schedule, rude bus drivers El horario de los buses, los chóferes rudos 
More buses to common destinations, such as the civic center,  Mas buses 
Should have more transportation Que hubiera mas transporte 
Should have more transportation because sometimes people don't 
have cars and run late 

Que hubiera mas transporte porque hay veces en que no tiene 
carro y el vas tarda un poco 

Conduct of the bus drivers La conducta de los chóferes 
That the bus drivers should be nicer and not racist. Que los que manejan la transportación sean mas amables y no 

racistas  
Should add more transportation that could transport more people Que pongan mas transportación para que traigan la gente 
Transport and clean out garbage containers in bus faster Transportar lo basura mas rápido de la basurero en el autobús 
Would like for the price of the ticket to be lowered Me gustaría que lo bajaran al boleto de transportación 
More respect for the community Mas respeto por la comunidad 
Should put bike lanes for the bicyclists Pongan carriles para las bicicletas 
That buses should come faster and stick to the bus schedule Que la transportación por bus sea mas rápida, que respeten el 

horario 
More safety in the streets Mayor seguridad en las calles 
The bus drivers should speak Spanish Que hablaran español los chóferes 
Should put transportation for San Pedro school Poner transporte para la escuela San Pedro 
Should have more buses so we can go to the place we want to go. Que hubiera mas autobuses para irnos luego al lugar donde 

vamos 
Learn English, have a job and make good money Aprender el ingles, tener trabajo, ganar bien 
Need more buses Mas autobuses 
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English Translation Spanish Survey Response 
Should make the bus service and the buses better, as they are in a 
bad state 

Mejoren el servicio y los autobuses, ya están en muy mal 
estado 

Lower the ticket price Que le baje de precio el boleto 
Should give a transfer ticket without having to ask for one (I’m 
uncomfortable asking for one) 

Que den transfer sin pedirlo (para mi es incomodo estar 
pidiendo) 

Make the bus transportation service better, add more buses Mejorar el transporte del autos, mas autobuses 
Would like the bus drivers to speak Spanish so I can ask about 
where to get off. 

Lo que me gustaría es que hablaran en español, para preguntar 
donde bajar 

Should be more economical Que sea un poco mas económico 
Make the bus schedule better Mejorar el horario 
More safety, more buses that come every hour and that the bus 
drivers speak Spanish 

Que hayan mas seguridad y que hayan mas buses a cada hora 
y que hablen español 

More buses circulating Que circulen mas buses 
That drivers should be more responsible Que los chóferes sean mas responsables 
That they have more buses because there are people who don't 
drive 

Mas autobuses porque hay personas que no conducen 

There should be more buses Que haya mas buses 
Buses should come quicker so they won’t be late to destinations 
and they that don’t come full of people 

El autobús pasar mas rápido porque luego se tardan bastante y 
que no vinieran llenos de gente 

Reading and speaking English for every problem that I encounter Leer y hablar en ingles para cualquier problema que afrenta 
That there are more buses please Que haya mas buses por favor 
That more buses come by  Que pasen mas buses 
There should be more buses to better our community; we depend 
on the service, please! 

Que haya más buses por el bien de nuestra comunidad, que 
dependemos del servicio. Por Favor! 

That buses run every 15 minutes Que los buses pasen cada 15 minutos 
Would like to have more transportation Me gustaría que ponga mas transportación 
That there were more buses Que hubiera mas buses 
Have more buses for people who don't drive Haga mas buses para la gente que no maneja 
Bus schedule and need more transportation to get to work and to 
appointments 

El horario y tener mas transporte por trabajo y las citas 

The bus driver should be bilingual and should have better bus 
route signs 

Que los conductores sean bilingües y mayor señalización de 
rutas 

Would like that the buses on Saturday and Sunday run every hour 
like on the weekdays 

Me gustaría que los días Sábado y Domingo, los buses corren 
como en la semana 

I don't live in the canal and I miss taking bus #20 because I could 
go to Corte Madera 

No vivo en el canal, extraño la ruta #20 porque iba por Corte 
Madera 

Need to learn more English so I can work with any problems Necesito aprender mucho mas el ingles para poder trabajar sin 
ninguna problema 

There should be more buses from 7-8 a.m., the bus driver should 
be nicer and have more consideration 

Haya mas buses en los hora 7-8 a.m., los conductores sean 
mas amables y que tengan mas consideración 

Buses should be faster because some of the buses are so slow Que sea mas rápido porque hay algunos buses que son muy 
lentos 

That there be more buses and bus drivers who aren't racist Que hay más buses y que los chóferes no sean racistas. 
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English Translation of Vietnamese Survey Responses 
Please provide more buses in the area 
We would like to have more buses 
We need more street lights 
Playing cards should not be allowed in Pickleweed Park 
No jay walkers are allowed. Provide more crosswalks for 
pedestrians 
Children should play in the parks not in the street 
Too many potholes and not enough street lights 
Too many potholes and dangerous to ride a bike 
Please provide more bike lanes 
More bike paths 
More crosswalks at the intersections, more signalized intersections 
where there are many pedestrians and bike riders 

 




