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$0.25 MTC AB 664 Transit Funding
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 $1.00 Toll Bridge Operations and Maintenance
 $2.52 BATA Capital
$1.00 RM 2 Capital and Operations San Mateo-Hayward Bridge
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San Francisco-Oakland Bay Bridge

Map of State-Owned Toll Bridges and Breakdown of a Typical $5 Toll
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Pursuant to California Streets and Highways Code § 30950.3 and § 30914 (9) BATA is required to 

prepare, adopt and from time to time revise a Long Range Plan for the completion of all projects 

within its jurisdiction funded from the toll revenues.

Introduction

When first adopted in 1998, BATA’s Long-Range Plan focused on the completion of the 1988 voter-

approved Regional Measure 1 (RM 1) Program that funded major rehabilitation and congestion-relief 

projects on the Bay Area’s bridges. The Plan has since been amended to incorporate additional BATA 

responsibilities for the Toll Bridge Seismic Retrofit Program (SRP) and the toll-funded projects desig-

nated in the voter-approved Regional Measure 2. Now in 2013, the Plan is being amended to recognize 

the completion of the RM 1 and SRP programs and new BATA commitments to the Regional Express 

Lanes Network (ELN) and Transit Core Capacity Program (CORE).

Toll Bridge Seismic Retrofit Program (SRP) At A Glance

The Toll Bridge Seismic Retrofit Program provides $9.1 billion in funding for the seismic retrofit of 

five of the seven state-owned toll bridges in the Bay Area and for two former toll bridges in Southern 

California. To date, Caltrans has completed the retrofit of the San Mateo-Hayward, Carquinez, Benicia-

Martinez, Richmond-San Rafael, Dumbarton and Antioch bridges in the Bay Area. The San Francisco-

Oakland Bay Bridge achieved seismic safety with the opening of the new east span to traffic on 

September 2, 2013. Work continues on the east span project, including the dismantling of the old 

bridge. 

Regional Measure 1 (RM 1) At A Glance

Regional Measure 1 provided $2.3 billion in funding for a number of major toll bridge congestion relief 

projects around the Bay Area. These include the widening of the San Mateo-Hayward Bridge, which 

opened in 2002, construction of the new Alfred Zampa Memorial (southbound Carquinez) Bridge, 

which opened in 2003, and the new Congressman George Miller (northbound Benicia-Martinez) Bridge, 

which opened in 2006. The RM1 program was completed with the opening of a new Interstate 880/

State Route 92 Interchange in 2011. 

Regional Measure 2 (RM 2) At A Glance

Regional Measure 2 provides approximately $1.5 billion in funding for 36 capital improvement projects 

in the bridge corridors, plus up to $1.6 billion in operating funds for 14 transit routes and projects. The 

transit operating funding is capped at 38 percent of annual RM 2 revenue or roughly $45 million annu-

ally. 

Key Differences Between RM 1 and RM 2

Whereas RM 1 made a commitment to the voters to fully fund and deliver a specific set of improve-

ments in the bridge corridors, RM 2 provides a cap on the amount of funding to be provided to each 

project in the expenditure plan. This is similar to the model used by “self-help counties” in their sales 

tax expenditure plans. As a result, RM 2 money in some instances provides only a down payment on a 

project, leaving it up to the project sponsors to secure the remaining funds necessary to fully fund the 

project. It is the project sponsors who ultimately are responsible for the full funding and delivery of a 

(continued on next page)
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given project. BATA’s charge is to ensure that every RM 2 allocation is spent on a project that will even-

tually deliver a tangible benefit to the traveling public. 

Toll Bridge Rehabilitation (Rehab) At A Glance

Toll Bridge Rehabilitation provides approximately $60 million a year to fund the up-keep and rehabilita-

tion of the toll bridges, toll facilities, and tolling equipment. The funds are used to keep all structures and 

systems in a state of good repair.

Transit Core Capacity Challenge (CORE) At A Glance

The Metropolitan Transportation Commission’s (MTC) Core Capacity Challenge Grant program is focused 

on AC Transit, BART, and SFMTA – regional transbay systems that carry 80% of the region’s overall tran-

sit riders as well as more than three-quarters of the low-income and minority passengers. BATA is contrib-

uting $250 million towards this multi-billion program that will help the region achieve an optimal state of 

repair for the region’s transportation network.

Regional Express Lane Network (ELN) At A Glance

BATA, MTC and its partner agencies are currently developing an express lane network offering toll-free 

travel for carpools, vanpools, motorcycles, buses and eligible hybrid vehicles, while also giving solo driv-

ers the option to pay to use the lane to avoid congestion. BATA is providing $325 million in funding for 

the network that upon completion in 2035 will cover 550 miles including approaches to the BATA toll 

bridges. 

How Does the BATA Long-Range Plan Fit Into Other MTC Planning Efforts?

As the Bay Area’s regional transportation planning agency, MTC is required to adopt a 25-year financially 

constrained plan that details exactly how the region will spend its anticipated funding. The current plan, 

known as the One Bay Area plan, was adopted by the Commission in 2013 and details a comprehensive 

investment program intended to promote safety, reliability, access, livable communities, clean air and 

efficient freight travel. The projects and funding reported in the BATA Long-Range Plan have been incor-

porated into the Plan Bay Area’s financial assumptions, and are consistent with the Plan’s transportation 

goals and air quality requirements. Many of these toll-funded projects, especially in the RM 1 and SRP 

programs, have been included in the Bay Area’s previous long-range transportation plans, and the passage 

of RM 2 simply provided additional revenue to fund them.

Funding the Toll Bridge Programs

To fund the programs in the BATA Long Range Plan, BATA has adopted a multi-billion dollar plan of 

finance. The plan calls for a combination of carefully structured bond financings as well as pay-as-you-go 

toll funding to complete the programs. Since issuing its first series of bonds in 2001, BATA has been able 

to maintain high marks for credit-worthiness from the three major national bond-rating services, with rat-

ings equivalent to the strongest transportation agencies in the country.

Introduction  
(continued from previous page)
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Toll Bridge Seismic Retrofit 
Program

The fundamental purpose of the $9.0 billion Toll Bridge Seismic Retrofit Program 

(SRP) is to protect public safety by strengthening or replacing seismically defi-

cient toll bridge structures. Retrofit was required on all seven of the region’s 

state-owned toll bridges. With the opening of the new east span of the San 

Francisco-Oakland Bay Bridge, all seven bridges have achieved seismic safety 

As of December 2013, work remains to dismantle the old east span and to com-

plete final vehicular and bicycle/pedestrian connections in Oakland and Yerba 

Buena Island for the new span.

(continued on next page)
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Project 
Number   Bridge Seismic Retrofit Strategy Status

Seismic Safety  
Completion Date

Current  
Seismic Budget 

Dec. 2013  
($ in millions)

1
San Francisco-
Oakland  
Bay Bridge  
(East Span)

Lifeline Structure, minor to moderate 
damage expected, reopening to traffic 
quickly — replace entire structure

Opened September 2013 $6,293.2

2
San Francisco-
Oakland  
Bay Bridge 
(West Approach)

Lifeline Structure, minor to moderate 
damage expected, reopening to traffic 
quickly — strengthen or replace  
structural elements, add isolation and 
damping features

Completed April 2009 $   469.7

3
San Francisco-
Oakland  
Bay Bridge 
(West Span)

Lifeline Structure, minor to moderate 
damage expected, reopening to traffic 
quickly — strengthen or replace  
structural elements, add isolation and 
damping features

Completed June 2004 $   305.3

4 Richmond- 
San Rafael

Avoid catastrophic failure —  
strengthen or replace structural elements, 
add isolation and damping features

Completed October 2005 $   816.5

5 Benicia-Martinez 
(Existing Span)

Lifeline Structure, minor to moderate 
damage expected, reopening to traffic 
quickly — strengthen or replace  
structural elements, add isolation and 
damping features

Completed August 2002 $   177.8

6 Carquinez 
(Existing Span)

Moderate to major damage expected —
strengthen or replace structural elements, 
add isolation and damping features

Completed January 2002 $   114.2

7 San Mateo-
Hayward

Moderate to major damage expected — 
strengthen or replace structural elements, 
add isolation and damping features

Completed June 2000 $   163.4

8 Antioch
Avoid catastrophic failure —  
strengthen or replace structural elements, 
add isolation and damping features

Completed April 2012 $   82.0

9 Dumbarton
Moderate to major damage expected — 
strengthen or replace structural elements, 
add isolation and damping features

Completed January 2013 $   148.7

Subtotal $8,583.2

Southern 
California  
Toll Bridges

$   162.0

Miscellaneous 
Program Costs $    30.0

Program Contingency $   189.1

Total $   8,952.0

Toll Bridge Seismic Retrofit Program
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Regional Measure 1 Toll Bridge 
Capital Improvement Program

Approved by Bay Area voters in November 1988, the Regional Measure 1 Toll 

Bridge Capital Improvement Program (RM1) is a multi-billion dollar toll bridge 

expansion and enhancement program involving six of the Bay Area’s seven state-

owned toll bridges. The program is funded from toll revenues generated by raising 

the auto toll to a uniform $1 in 1988 on all seven of the region’s toll bridges.

RM 1 has delivered many projects used daily by Bay Area drivers. Since 1998, 

BATA and Caltrans have delivered the new Al Zampa Memorial (Carquinez) Bridge, 

a widened San Mateo-Hayward Bridge, and new Benicia-Martinez Bridge. The last 

and final RM1 project completed was the reconstructed Interstate 880/State Route 

92 Interchange that opened to traffic in 2011.

As of December 2013, the RM1 program is complete. 
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Project 
Number Project  Description Status

Open to Traffic/ 
Completion 

Date

Current 
Approved 
Budget 

($ in millions)

1
New Benicia-
Martinez Bridge

The project constructed a new bridge paral-
lel and east of the existing bridge that will 
carry five northbound lanes with shoulders. 
The project also reconstructed the north and 
south interchanges and provide a new toll 
plaza.  
The existing bridge was reconstructed to 
carry four lanes of southbound traffic with a 
bi-directional pedestrian/bicycle lane.

Completed
December 

2007 $1,263.0

2

Interstate 880/
State Route 
92 Interchange 
Reconstruction

The project reconstructed the existing clo-
verleaf interchange with direct freeway-to-
freeway connectors.

Completed June 2011 $   133.8

4
New Al Zampa 
Memorial 
(Carquinez) Bridge

The project constructed a new bridge paral-
lel to and west of the existing bridges to 
replace the 1927 Carquinez Bridge. The 
new suspension bridge carries three mixed-
flow lanes and one high-occupancy-vehicle 
lane, plus a bidirectional pedestrian/bicycle 
lane.

Completed
November 

2003 $   528.2 

5
San Mateo-
Hayward Bridge 
Widening

The project widened the existing low-rise 
trestle portion of the bridge from four to six 
lanes to match the existing high-rise span. 
The project also widened the east approach 
to the bridge and expanded the existing toll 
plaza.

Completed February 2003 $   217.8

6
Richmond Parkway 
Construction

The project constructed a new eastern 
approach expressway from Interstate 80 
near Pinole to the Richmond-San Rafael 
Bridge.

Completed May 2001 $       5.9

7

Bayfront 
Expressway 
(State Route 84) 
Widening

The project widened the existing west 
approach to the Dumbarton Bridge from 
four to six lanes and improved various inter-
sections between the bridge and US 101.

Completed January 2004 $     39.9

8

Richmond-San 
Rafael Bridge 
Trestle and Deck 
Joint Rehabilitation

The project replaced the western low-rise 
concrete trestle portion of the bridge and 
repaired numerous deck joints along the 
steel cantilevered truss portion of the bridge.

Completed August 2005 $   102.1

9
Richmond-San 
Rafael Bridge Deck 
Resurfacing

The project resurfaced the existing concrete 
deck with a polyester concrete overlay.

Completed
November 

2006 $    25.0

Total $2,315.7

Regional Measure 1 Toll Bridge Capital Improvement Program
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Regional Measure 2 

In 2004, Bay Area Voters passed Regional Measure 2 (RM 2), which raised tolls 

by $1 for all vehicles crossing the region’s state-owned toll bridges in order to 

raise some $125 million annually for a program of roadway and transit projects 

approved by the California Legislature in Senate Bill 916 (Chapter 715, Statutes 

of 2004). SB 916 established the Regional Traffic Relief Plan, which is designed 

to reduce congestion and improve travel options in the bridge corridors and their 

approaches. The projects adopted in this long-range plan are consistent with 

Streets and Highways Code Section 30914. As the financial manager for the 

RM 2 revenues, BATA is responsible for the preparation of financial plans, the 

issuance of debt financing and dispersal of funds to project sponsors. MTC is the 

program and project coordinator, with duties that include reviewing project appli-

cation, programming and allocating funds to specific projects, and monitoring 

project delivery. 

Capital Program

The Regional Traffic Relief Plan provides $1.5 billion to 36 capital projects. 

These projects are in various stages of completion ranging from initiating the 

environmental clearance process to construction of facilities. MTC began allocat-

ing RM 2 funds to projects in the capital program in July 2004. 

Transit Operations

The Regional Traffic Relief Plan dedicates up to $1.6 billion in operating funds 

to 14 projects. Annually up to 38 percent of the total annual RM 2 revenues 

(approximately $48 million per year) is provided for operations of commuter rail, 

express and enhanced bus, and ferry services. Beginning in fiscal year 2004–05, 

allocations of operating funds were made available on an annual basis. 
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RM 2 Regional Traffic Relief Plan: List of Capital Projects

Project 
Number Description

RM 2 Funding 
(Dec. 2013)

1 BART/Muni Connection at Downtown San Francisco Stations $    3,000,000 

2 San Francisco Municipal Railway (Muni) Metro East Third Street $  30,000,000

3 Muni Waterfront Historic Street Car Expansion $  10,000,000

4 Dumbarton Rail Bridge New Commuter Service $  44,000,000

5 Vallejo Intermodal Station $  28,000,000 

6 Solano County Express Bus Intermodal Facilities $  20,000,000 

7 Solano County Corridor Improvements near the Interstate 80/Interstate 680 Interchange $100,000,000 

8
Interstate 80 Eastbound High-Occupancy-Vehicle (HOV) Lane Extension at  
Carquinez Bridge $  37,174,544 

9 Richmond Parkway Park-and-Ride Facility $  16,000,000 

10
Sonoma-Marin Area Rail Transit District (SMART) Extension to Ferry Service at  
Larkspur Landing or San Quentin $  36,500,000 

11 U.S. 101 Greenbrae Interchange/Larkspur Ferry Access Improvements $  63,500,000 

12 Interstate 680 HOV Lane Improvement $  15,000,000 

13 Commuter Rail Extension to East Contra Costa County (e-BART) $  96,000,000 

14 Amtrak “Capitol Corridor” Improvements in Interstate 80/Interstate 680 Corridor $  25,000,000 

15 Central Contra Costa BART Crossover Track $  25,000,000

16 Completion of new Benicia-Martinez Bridge $  50,000,000

17 Regional Express Bus North $  20,000,000

18 TransLink® Transit Fare Smart Card Integration $  22,000,000

19 Real-Time Transit Information $  20,000,000
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Project 
Number Description

RM 2 Funding 
(Dec. 2013)

20 Safe Routes to Transit (Pedestrian and Bicycle Access) $  22,500,000

21 BART Tube Seismic Strengthening $  33,801,000

22 New Transbay Terminal/Downtown Caltrain Extension in San Francisco $150,000,000

23 BART Oakland Airport Connector $115,199,000

24 Alameda-Contra Costa Transit District (AC Transit) Rapid Bus $  65,000,000

25 Regional Ferry System Expansion: Alameda/Oakland/Harbor Bay $  12,000,000 

26 Regional Ferry System Expansion: Berkeley/Albany $  12,000,000 

27 Regional Ferry System Expansion: South San Francisco $  12,000,000 

28 San Francisco Downtown Ferry Terminal Environmental Review and Spare Vessels $  48,000,000 

29 Regional Express Bus South $  22,000,000 

30 Interstate 880 North Safety Improvements $  10,000,000 

31 BART Extension to Warm Springs $ 186,000,000 

32 Interstate 580 Rapid Transit Corridor Improvements $  65,000,000

33 Regional Rail Master Plan $    6,500,000

34 Integrated Transit Fare Program to Develop Zonal Monthly Pass $    1,500,000 

35 Promotion of Commuter Benefits for Transit Users $    5,000,000 

36 Caldecott Tunnel Fourth Bore $  50,500,000 

37 BART Transit Capital Rehabilitation $  24,000,000

38 38 Regional Express Lane Network $    4,825,455

39 Major Interchange Modifications in the Vicinity of I-80 and San Pablo Dam Road $    8,000,000

TOTAL Capital Funds $  1.515 billion

RM 2 Regional Traffic Relief Plan: List of Capital Projects (continued)
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Project 
Number Description

Annual  
RM2 Funding 

1 Golden Gate Express Bus Service over the Richmond Bridge (Route 40) $  2,100,000

2 Napa Vine Service to Vallejo Intermodal Terminal $     390,000

3 Regional Express Bus North Pool $  3,400,000

4 Regional Express Bus South Pool $  6,500,000

5 Dumbarton Bus $  5,500,000

6 Water Transit Authority, Alameda/Oakland/Harbor Bay $  6,400,000

7 Water Transit Authority, Berkeley/Albany $  3,200,000

8 Water Transit Authority, South San Francisco $  3,000,000

9 Vallejo Ferry $  2,700,000

10 Owl Bus Service on BART Corridor $  1,800,000

11 Muni Metro East (Phase 1 - IOS) $  2,500,000

12 AC Transit Enhanced Bus Service: International Blvd and Telegraph Avenue $  3,000,000

13 Clipper® ($20 million for start-up operations) —

14 WTA System $  3,000,000

Total Operating Funds $43,490,000

RM 2 Regional Traffic Relief Plan: List of Operational Projects
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Toll Bridge Rehabilitation Plan

BATA annually adopts a revised 10-Year Toll Bridge Rehabilitation Plan for the 

state-owned bridges that provides for on-going funds to maintain the structural 

integrity of the bridges and approaches, secure and update bridge facilities, and 

upgrade the revenue collection system for the bridges. BATA and Caltrans work 

closely to identify critical needs to prioritize funding and delivery.

The Rehabilitation Plan totals approximately $600 million over a 10-year 

period and includes rehabilitation and operational improvements of toll bridges, 

approaches and facilities and the maintenance and replacement of tolling equip-

ment.



BATA Long-Range Plan – 2013 | 13

Transit Core Capacity 
Challenge

MTC’s Core Capacity Challenge Grant (CORE) program is focused on AC Transit, 

BART, and SFMTA – the Bay Area’s three largest transit operators, responsible 

for transbay systems that carry over 80% of the region’s overall transit riders as 

well as more than three-quarters of the low-income and minority passengers. 

The program complements other prior funding commitments by MTC in the 

region. By leveraging regional discretionary funds and local contributions, includ-

ing BATA funds and proposed Cap and Trade Revenue, MTC can accelerate and 

solidify funding for fleet replacement projects and provide new funding for key 

enhancement projects.

Towards this multi-billion program, BATA is contributing $250 million in avail-

able toll funds that will help the region achieve an optimal state of repair for the 

region’s transportation network.

Project Sponsor

Metropolitan Transportation Commission

Current Approved Budget

$250.0 million
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Regional Express Lane Network

Express lanes offer toll-free travel for carpools and buses, while also giving solo 

drivers the option to pay to use the lane to avoid congestion. Upon completion, 

the network would cover 550 miles including the approaches to the BATA toll 

bridges.

BATA and Metropolitan Transportation Commission (MTC) have formed a 

joint exercise of powers authority, called the Bay Area Infrastructure Financing 

Authority (BAIFA) which is responsible for planning, developing and funding 

a Regional Express Lane Network along with its partners. BATA is providing 

$325 million in funding toward Tier 1 and Tier 2 projects in Alameda, Contra 

Costa and Solano counties, including previously authorized lanes, in the Current 

Project Plan shown below.

Project Sponsor

Bay Area Infrastructure Financing Authority

Current Approved Budget

$325.0 million
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