
Attachment 2 

FY2019-20 Amendment # 2 Work Element Narratives
Projects funding by SB1 grants are highlighted in yellow. 

Work Element 1121: Regional Transportation Plan/Sustainable 
Communities strategy 

A. Project Description
Objectives  Develop a safe, efficient and well-maintained regional transportation

system, that when integrated with regional land-use patterns, serves
the mobility and access needs of goods and people per federal
metropolitan planning statute (Title 23 U.S.C Section 134), state
planning statute (Government Code Section 65080 et. seq of Chapter
2.5), and Senate Bill 375.

 Prepare the long-range plan in consultation with Federal Highway
Administration (FHWA), Federal Transit Administration (FTA),
Caltrans, tribal governments, Bay Area transportation agencies, local
jurisdictions, community organizations, stakeholders, and the public.

 Prepare the Regional Transportation Plan as well as the Sustainable
Communities Strategy per Senate Bill 375, in cooperation with the
Association of Bay Area Governments, BAAQMD, BCDC, California
Air Resources Board (CARB) and California Department of Housing
and Community Development (HCD).

 Prepare a programmatic Environmental Impact Report (EIR) for
Regional Transportation Plan/Sustainable Communities Strategy
(RTP/SCS) in compliance with the California Environmental Quality
Act (CEQA), FAST, Senate Bill (SB) 375 and all other applicable
state and federal environmental laws.

Description Plan Bay Area 2040 (Regional Transportation Plan/Sustainable 
Communities Strategy)  
• The Regional Transportation Plan/Sustainable Communities Strategy

(RTP/SCS) guides the Bay Area’s growth over the next several
decades, incorporating both federal and state transportation
requirements and state land use requirements. The RTP/SCS is
updated every four years and is adopted by both the Metropolitan
Transportation Commission (MTC) and the Association of Bay Area
Governments (ABAG).

• Under California state law, the RTP/SCS must strive to reach the
greenhouse gas (GHG) reduction targets established for each region
by the CARB, while planning for sufficient housing for all income
levels. The RTP/SCS must also be consistent with the Regional
Housing Needs Determination and Allocation (RHND and RHNA).

• Plan Bay Area 2040, the region’s current RTP/SCS adopted in 2017,
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superseded the previous RTP/SCS (Plan Bay Area). Plan Bay Area 
2040 relied upon a focused growth land use strategy and a “Fix It 
First” transportation investment strategy. Compared to the previous 
cycle, Plan Bay Area 2040 reflected a higher level of forecasted 
population and jobs; it met the same statewide GHG targets 
established for the prior cycle. 

 
 
Environmental Impact Report for Plan Bay Area 2040 (Regional 
Transportation Plan/Sustainable Communities Strategy) 
 The programmatic EIR for Plan Bay Area 2040 analyzed both the 

transportation and land use impacts of the RTP/SCS in compliance 
with CEQA, MAP-21 and, SB 375. This program EIR serves as a first 
tier EIR that addresses the broad, region wide environmental effects 
of implementing (a) the transportation projects, programs and 
policies, and (b) land use development patterns included in the 
proposed RTP/SCS. This programmatic EIR proposed mitigation 
measures for all potentially significant impacts and was adopted in 
July 2017. 

 
RTP/SCS Modifications & Amendments 
 Following the adoption of Plan Bay Area 2040 and its EIR in July 

2017, the RTP/SCS was amended in March 2018 to reflect minor 
changes to the US-101 Express Lanes project scope and costs. 
Addition modifications or amendments to the adopted RTP/SCS will 
be made on an as-needed basis. 

Horizon 
 In preparation for the next RTP/SCS – Plan Bay Area 2050 – MTC 

and ABAG developed a new “blue sky” planning initiative known as 
Horizon. Over the course of roughly 18 months, Horizon will explore 
strategies and investments for transportation, land use, economic 
development, and resilience to ensure they perform well under a suite 
of uncertainties – from technological changes to economic shifts. 
Horizon is anticipated to wrap up in fall 2020, at which time Plan Bay 
Area 2050 will officially kick off. More information on Horizon can 
be found in Section C below.   

B. Planning Factors Addressed 
Planning Factors 
Addressed 

• Support the economic vitality of the metropolitan area, especially 
by enabling global competitiveness, productivity, and efficiency; 

• Increase the safety of the transportation system for motorized and 
non-motorized users; 

• Increase the security of the transportation system for motorized 
and non-motorized users; 

• Increase the accessibility and mobility of people and for freight; 
• Protect and enhance the environment, promote energy 

conservation, improve the quality of life, and promote consistency 
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between transportation improvements and State and local planned 
growth and economic development patterns; 

• Enhance the integration and connectivity of the transportation 
system, across and between modes, for people and freight; 

• Promote efficient system management and operation; 
• Emphasize the preservation of the existing transportation system; 
• Improve the resiliency and reliability of the transportation system; 
• Reduce or mitigate storm water impacts of surface transportation; 

Enhance travel and tourism.  

 
C. Previous Accomplishments 
Objectives  Same as above.  

Accomplishments  MTC and ABAG adopted the 2017 RTP/SCS in July 2017, 
known as Plan Bay Area 2040. 

 In early 2018, MTC and ABAG initiated the Horizon “blue sky” 
long-range planning process to identify high-performing 
strategies and investments that are resilient to a wide range of 
uncertainties. Over the course of fiscal year 2018-19, MTC and 
ABAG released five Perspective Papers, created three Futures, 
conducted the first phase of analysis on Futures, and held a series 
of stakeholder and public workshops on Horizon. . 

Work Products  MTC and ABAG adopted the 2017 RTP/SCS, as well as the 
program Environmental Impact Report (EIR) in July 2017. The 
adopted Plan included the following: 

o An updated transportation investment strategy reflecting 
new funding sources and new investments since the last 
RTP adoption 

o An updated forecasted land use pattern, including a new 
regional economic and demographic forecast 

o A suite of supplemental reports ranging from public 
outreach/engagement to travel and land use model 
documentation 

o A program EIR with specific mitigation measures and an 
analysis of a reasonable range of alternatives 

 MTC and ABAG have made significant progress on the Horizon 
long-range planning process in 2018 and early 2019, including: 

o Identification of a suite of Guiding Principles 
(vision/goals) for Horizon based on over 10,000 
comments from the public. 
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o Three divergent futures (“what if…?” scenarios) were 
collaboratively identified for the Bay Area to stress-test 
strategies and investments. A first round of model-based 
analysis was completed in spring 2019, spurring strategy 
conversations with the public and stakeholders. 

o Assessment of major transportation projects began with 
collection of project modeling details and finalization of 
the evaluation methodology. Performance results are 
anticipated for release in fall 2019 in preparation for 
Plan Bay Area 2050. 

o Five Perspective Papers were released, identifying 
priority strategies associated with (1) Autonomous 
Vehicles, (2) Shared Mobility, (3) Regional Growth 
Strategies, (4) Bay Crossings, and (5) The Future of 
Jobs. 

o Various in-person and digital outreach efforts were 
integrated into each strand of the Horizon planning 
process, including launch events for Perspective Papers, 
workshops on strategy development for the three futures, 
and technical stakeholder meetings on modeling and 
project performance.  

The Horizon process, while distinct from the official RTP/SCS, will form the foundation of Plan 
Bay Area 2050. Horizon focuses on the concept of an uncertain future, with political, economic, 
technological, and environmental forces beyond the control of the Bay Area and its nearly eight 
million residents. By exploring transportation, land use, economic development, and resilience 
strategies against a suite of distinct and divergent futures (“what if…?” scenarios), we can better 
understand which projects and policies will perform regardless of what happens next. Topics such 
as autonomous vehicles, natural disasters, climate change, automation of jobs, and economic 
boom-bust cycles are central to this planning process. 
 
Following the completion of the Horizon initiative this fall, Plan Bay Area 2050 will officially 
kick off, integrating key findings from Horizon along with statutorily-required Plan preparatory 
work. This includes forecasts of housing and jobs (i.e., control totals) and revenue forecasts for 
the fiscally-constrained RTP/SCS. 
 
SB1 Funded Accomplishments 
 
FY 2017-18 - fund source number 2210 

• Identify suite of policy analysis topical areas- complete 
• Draft and Final policy analysis reports- 4 reports complete, 3 are still in process and will 

be complete by September 2019. 
• Prepare framework for futures visioning/selection- complete 
• Futures analysis (rounds 1 and 2)- Round 1 complete, round 2 is ongoing and will be 

complete by September 2019. 
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• Engage working groups and committees- complete 
• Personas development and “pop up” outreach- complete 
 

FY 2018-19 - fund source number 2211 

• Transportation Demand Management Perspective Paper- complete 
• Regional Growth Strategies Perspective Paper- complete 
• Future of Jobs Perspective Paper- complete 

 
 
D. Work Plan (FY 2019-20) 

Task 
No. 

Task Description Work Products Start Date End Date 

1. Staff will prepare 
administrative 
modifications and 
amendments to the RTP, 
as needed. The number of 
RTP amendments are to 
be determined. 
 

 Administrative 
Amendment(s) 

 Amendment(s) 

As needed  

2. Staff will continue to 
develop, manage, and 
monitor progress on the 
overall work plan and 
schedule for 
implementing the 
RTP/SCS. 
 

 Ongoing  

3. Staff will continue to 
engage stakeholders with 
policies and programs 
seeking to implement the 
RTP/SCS.  
 

 Staff reports 

 Presentation 
materials 

 Technical 
reports 

 Meeting agendas 
and notes 

 

Ongoing  

4. Staff will attend and 
present policies and 
programs approved in the 
RTP/SCS at meetings of 
transportation agencies, 
local jurisdictions, and 
others, as requested. 
 

 Staff reports 

 Presentation 
materials 

 Technical 
reports 

As needed  
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 Meeting agendas 
and notes 

 
5. Staff will complete 

remaining Perspective 
Papers (i.e., white papers 
on emerging issue areas 
that merit strategy 
identification) initiated as 
part of the Horizon long-
range planning initiative. 
 

 Sea Level Rise 
Perspective 
Paper 

7/1/19 9/30/19 

6. Staff will complete 
analysis of the three 
divergent futures 
developed as part of the 
Horizon initiative, 
ultimately identifying 
high-performing 
strategies for 
incorporation into the 
Preferred Plan Bay Area 
2050. 
 

 Final report 

 Presentation 
materials to 
technical and 
non-technical 
audiences 

7/1/19 9/30/19 

7. Staff will complete the 
transportation project 
performance assessment 
in the context of the 
Horizon initiative to 
identify high-performing 
projects across futures for 
potential incorporation 
into the Preferred Plan 
Bay Area 2050. 
 

 Staff reports 

 Presentation 
materials 

 Technical 
reports 

7/1/19 11/30/19 

8. Staff will engage in 
outreach with 
stakeholders through 
advisory working groups, 
elected officials through 
the MTC Planning 
Committee/ABAG 
Administrative 
Committee, and the 
public through outreach 
events on Horizon and 
Plan Bay Area 2050.  
 

 Staff reports 

 Presentation 
materials 

 Technical 
reports 

 Meeting agendas 
and notes 

 

Ongoing  

9.  Staff will finalize 
regional control totals for 

 Staff reports 7/1/19 2/28/20 
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population, housing, and 
jobs, as well as 
associated revenue 
forecasts, in preparation 
for Plan Bay Area 2050.  

 Presentation 
materials 

 Technical 
reports 

 Meeting agendas 
and notes 

10. Staff will develop an 
equity analysis of the 
Draft Preferred and Final 
Preferred Plan Bay Area 
2050 in compliance with 
Title VI.  
 

 Staff reports 

 Presentation 
materials 

 Technical 
reports 

 Meeting agendas 
and notes 

7/1/19 6/30/20 

11. Staff will develop the 
Transportation and Land 
Use elements of the draft 
and final Preferred Plan 
Bay Area 2050 to make 
progress towards key 
goals and targets. 

 Staff reports 

 Presentation 
materials 

 Technical 
reports 

 Meeting agendas 
and notes 

 

9/1/19 6/30/20 

 
E. Anticipated Future Activities (FY 2020-21)  
Anticipated 
Future Activities 

 Work in FY 2020-21 will include: development of the Plan 
Document and all supplemental reports for Plan Bay Area 2050; 
development of the Environmental Impact Report for Plan Bay Area 
2050; and development of a short-range Implementation Plan for 
Plan Bay Area 2050. 

 Adoption of Plan Bay Area 2050 is anticipated in summer 2021. 

 
Fiscal Year 2019-20 (SB1 Planning Formula Funds) 
  

Project Description 

In fiscal year 2019-20, SB1 Planning Formula Funds will provide funding to develop the 
Economic Development and Resilience elements of the draft and final Preferred Plan Bay 
Area 2050. These two new elements to the regional plan will help make the RTP/SCS more 
comprehensive and more relevant in an ever-changing regional planning environment. The 
Economic Development element will incorporate the distribution of future regional 
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employment as well as strategies to address long-term equitable growth in the region. The 
Resilience element will incorporate strategies to address natural disasters – such as 
earthquakes – as well as impact from climate change – such as sea level rise. Alongside 
the traditional Transportation and Land Use elements, these new components of Plan Bay 
Area 2050 will advance into the Plan Document and EIR phase of work in summer 2020. 
 
In addition, SB1 Planning Formula Funds will provide funding to support analysis of Plan 
Bay Area 2050 equity strategies.  This will include support on data and geospatial analysis 
and support for the Regional Equity Working Group (REWG). 
 
Responsible Parties 

  
The integrated MTC/ABAG staff will lead this work, working in coordination with 
economic development and/or resilience assistance from consultants as appropriate.  
  

Overall Project Objectives 

• Establish a regional vision for Economic Development and Resilience in 
the context of the RTP/SCS (Plan Bay Area 2050). 

• Identify strategies to support this vision and integrate into the final Plan. 
• Perform analysis for Plan Bay Area 2050 equity strategies 
• Support the Regional Equity Working Group (REWG) 

  
Work Plan 

Task 
No. 

Task Description Work Products Start 
Date 

End 
Date 

1. Develop the Economic 
Development and Resilience 
elements of the draft and final 
Preferred Plan Bay Area 2050 
to make progress towards key 
goals and targets. 

• Staff reports 
• Presentation 

materials 
• Technical 

reports 
• Meeting 

agendas and 
notes 

9/1/19 6/30/20 

2. Analyze Plan Bay Area 2050 
equity strategies  

• Staff reports 

• Presentation 
materials 

• Technical 
reports 

7/1/19 6/30/20 
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• Meeting 
agendas and 
notes 

      
  

F: Budget 

 
        

Federal Share % 33%      
 
SB1 fund - $2,106,140 was awarded on 6/22/2018 and expires on 4/28/2021 
    (Fund source # 2211) 
 

* Please note that federal funds are being used to support the development of a 
fiscally      constrained long range plan consistent with federal metropolitan 
planning statue 

 
 
  

Salaries & 
Benefits

Indirect 
Services

Consultants Toll Credit 
Match

Total 
Expenses

2,115,675 1,132,793 1,891,674 109,828 5,140,142

FHWA PL 
FY'20 

FTA 5303  
FY'20 

SB1 
Allocated 

 

SB1 FY17-18 
C/O

SB1 FY18-
19 C/O

STPBG General 
Fund

Local                  
Funds

Toll Credit 
Match

Total 
Revenues

886,054 71,474 907,755 450,746 210,966 700,000 1,713,147 200,000 109,828 5,140,142
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Work Element 1122: Analyze Regional Data Using GIS and Planning 
Models  
 
A. Project Description 
Objectives  Develop, maintain, and implement robust analytical tools 

capable of supporting all manner of agency activities, 
including regional planning, federal and state air quality 
conformity; federal, state, and regional equity analyses; 
regional project performance assessment and federal and state 
performance monitoring; and, federal, state, and regional 
scenario analysis.   

 Develop, maintain, and implement robust mapping tools and 
data capable of supporting all manner of agency activities, 
including communicating with key stakeholders in an 
efficient, effective, and engaging manner. 

Description  Federal and state air quality statutes rely heavily on regional 
travel demand models and other analytical tools to forecast 
the impact of transportation projects and policies on the 
environment.  MTC, as the Metropolitan Planning 
Organization (MPO), must use analytical tools that meet the 
requirements of these statutes.  MTC uses the regional travel 
model, a regional land use model, as well as GIS tools to 
perform this work.  

 California Senate Bill 375 requires MPOs to develop a 
Sustainable Communities Strategy as part of the Regional 
Transportation Plan that meet greenhouse gas (GHG) 
emission targets set by the California Air Resources Board.  
MTC, as the MPO, is required to use both analytical and 
visual tools to quantify and visualize the impact of 
transportation projects and policies on greenhouse gas 
emissions. 

 Federal, state, regional, and local governments all have a keen 
interest in ensuring that transportation funds are distributed in 
an equitable manner.  MTC uses the full complement of 
analytical tools, including the travel model, land use model, 
and GIS, to support robust equity analyses.  

 Federal, state, regional, and local governments all have an 
interest in implementing an effective and efficient 
transportation system.  MTC, cities, counties, and transit 
agencies use our analytical tools and data to support project, 
corridor, and regional-level planning studies, including airport 
access planning. 

 
 
B. Planning Factors Addressed 

 Support the economic vitality of the metropolitan area, especially by enabling 
global competitiveness, productivity, and efficiency; 
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 Increase the safety of the transportation system for motorized and non-motorized 
users; 

 Increase the security of the transportation system for motorized and non-
motorized users; 

 Increase the accessibility and mobility of people and for freight; 
 Protect and enhance the environment, promote energy conservation, improve the 

quality of life, and promote consistency between transportation improvements and 
State and local planned growth and economic development patterns; 

 Enhance the integration and connectivity of the transportation system, across and 
between modes, for people and freight; 

 Promote efficient system management and operation; 
 Emphasize the preservation of the existing transportation system; 
 Improve the resiliency and reliability of the transportation system; 
 Reduce or mitigate storm water impacts of surface transportation; 
 Enhance travel and tourism.  

C. Previous Accomplishments 
Objectives  Same as above 
Accomplishments  Successfully applied a state-of-the-practice activity-based travel 

model and state-of-the-art land use model to planning 
applications. 

 We used our state-of-the-practice activity-based model in 
support of all aspects of our 2017 Regional Transportation Plan 
and Sustainable Communities Strategy; 

 We used our state-of-the-art land use model in support of all 
aspects of our 2017 Regional Transportation Plan and 
Sustainable Communities Strategy; 

 Successfully collected consistent on-board survey data from 
more than fifteen regional transit operators; 

 Performed pilot of travel survey data on users and non-users of 
ride-hailing services in the San Francisco Bay Area; survey will 
inform behavioral trade-offs for incorporation into travel 
modeling 

 Creating, in cooperation with peer MPOs, an efficient, 
maintainable open source activity-based travel model platform 
(ActivitySim - https://activitysim.github.io/); 

 Creating, in cooperation with peer MPOs, dynamic transit 
assignment software (Fast-Trips - http://fast-trips.mtc.ca.gov/ ); 

 Developed a set of options for moving forward with an improved 
freight model development program; 

 Worked with the Operations team to design a regional Dynamic 
Traffic Assignment model for implementation 

 Entered into a memorandum of understanding with peer MPOs 
to cooperatively collect household travel survey information; 

 Maintain an on-line searchable GIS data can be found in our data 
portal (http://opendata.mtc.ca.gov/); 

 Supported MTC’s Vital Signs effort with an on-line data portal 
(https://open-data-demo.mtc.ca.gov/).  

 Creating or are developing the following web-based tools: 
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regional transportation plan project database, parking data 
inventory tool, residential housing permits, a traffic count 
database, Bay Area Spatial Information System, resiliency and 
emergency preparedness tools, and an asset management tool.  

 Successfully integrated a spatial economic model with the travel 
model to predict land development patterns (including the impact 
of transportation on land development outcomes). 

 Collaborative research on future mobility trends and estimation 
of potential impacts; 

Work Products  Plan Bay Area 2040 Technical Documentation and Maps 
 Model Development Documentation 
 On-board Transit Survey Documentation 
 ActivitySim software and documentation 
 Fast-Trips software and documentation 
 Data Portal 
 Future Mobility Research Program 

 
SB1 Funded Accomplishments 
 
FY 2017-18 – fund source number 2210 
 

• Compiled Jurisdiction Residential Permit Data - complete 
• Compiled Jurisdiction Housing Policies - complete  
• Developed Website for Housing Permit - complete  
• Developed Data Visualization and Reporting Tools for Permit and Housing - complete  
• Compiled Bike and Pedestrian Count Data - complete 
• Developed Bike-Pedestrian Count Website - complete  

 
FY 2018-19 – fund source number 2211 

Maintain and Enhance Analytical Tools and Databases – ongoing. Travel Model 1.5 tool has been 
updated and calibrated; preliminary calibration/validation report released to partners. Used for 
Futures round 1 modeling. 

• Improve freight modeling and traffic assignment procedures – Postponed. Freight model 
design options were presented and shared with stakeholders but given the large scope and 
resources needed for the project, it was put on hold. 

• Improve land use model, aimed at better supporting transportation and land use 
coordination efforts – ongoing. UrbanSim 1.5 was used for Futures round 1 modeling. 

• Continue collecting and analyzing transit on-board survey data collected via a joint effort 
with transit operators and use the information in travel model development activities and 
equity analysis – Wheels (LAVTA), WETA Ferries, ACE, Napa VINE Transit and Tri 
Delta Transit surveyed. Onboard data processing underwent a round of standardization. 

• Continue the collection, refinement, documentation and use of local land use and zoning 
data in support of regional housing and transportation projects. 
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D. Work Plan (FY 2019-20) 

Task 
No. Task Description Work Products Start Date End Date 

1. Staff will continue to make necessary 
refinements to the travel model for the next 
Regional Transportation Plan, including 
incorporating disruptive modes such as ride-
hailing and autonomous vehicles. 
 

 Technical 
memos, reports, 
presentations 
and code updates 
on github 
 

7/01/19 6/30/20 

2. Staff will continue to update the land use 
allocation model, UrbanSim, for the next 
Regional Transportation Plan, including 
incorporating travel model compatibility 
updates, addressing forecast volatility, model 
calibration, validation and sensitivity analysis, 
and policy updates. 
 

 Technical 
memos, reports, 
presentations 
and code updates 
on github 
 

7/01/19 6/30/20 

3. Staff will support agency planning activities 
with technical analysis, visual data summaries, 
and web based tools to facilitate collaboration, 
information collection and dissemination. 
 

 Maps, technical 
memos, reports, 
interactive 
mapping 
applications and 
presentations 

 

7/01/19 6/30/20 

4. Staff will manage and maintain GIS base map 
databases used by Bay Area Transportation 
Agencies. 
 
 

 Data, online 
tools 

7/01/19 6/30/20 

5. Staff will manage, maintain, and efficiently 
share all geo-spatial data associated with the 
Transportation Improvement Plan and the 
RTP/SCS. 

 Maps, technical 
memos, reports, 
interactive 
mapping 
applications and 
presentations 

7/01/19 6/30/20 

6. Staff will collaboratively work with SCAG, 
SANDAG, and SACOG staff to research on 
new mobility trends. 

 Technical 
memos, reports, 
and 
presentations 

7/01/19 6/30/20 

7. Staff will continue to conduct onboard transit 
passenger surveys to inform travel modeling, 
planning and research. 

 Survey summary 
reports, 
compiled 
database 

7/01/19 6/30/20 

8. Staff will begin work on the decennial regional 
household travel survey (Bay Area Travel 
Survey 2020) to inform travel modeling, 
planning and research. 
 

 Technical memo 7/01/19 6/30/20 
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9. Staff will continue work on the development of 
a regional land use and zoning database is 
support of housing and transportation planning 
coordination efforts 

 Maps, technical 
memos, reports, 
interactive 
mapping 
applications and 
presentations 

 

7/01/19 6/30/20 
 

 
E. Anticipated Future Activities (FY 2019-20)  
Anticipated Future 
Activities 

 In FY 2020-21, staff completed a round of development efforts, including 
incorporating ride-hailing services and other household mobility options into 
the regional activity-based travel model. Staff will continue to iterate and 
refine these developments. 

 Staff will support the Operations section in the implementation of a Dynamic 
Traffic Assignment model to better capture the effects of queuing, bottlenecks 
and roadway delay 

 In FY 2018-19, Staff began the development of a regional planning database 
called the Bay Area Spatial Information System. Staff will continue to collect 
support and maintain the catalog  

 

  
F. Budget 
 

  

Salaries & 
Benefits

Indirect 
Services

Other 
Operating 
Expenses

Consultant Toll Credit 
Match

Total 
Expenses

2,481,679 1,328,761 40,300 2,106,673 331,976 5,957,413

FHWA PL 
FY'20 

FTA 5303  
FY'20 

FHWA FY'19  
C/O

FTA 5303 
FY'19  C/O

FY '19 SB1 
C/O

STPBG General 
Fund

Local 
Funds

Toll Credit 
Match

Total 
Revenues

1,285,500 970,000 338,798 166,862 64,013 1,435,000 1,045,740 651,500 331,976 5,957,413
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Work Element 1124: Regional Goods Movement 
 
A. Project Description 

Objectives  Implement the Regional Goods Movement Investment Strategy in 
concert with CMAs, Ports (both Maritime and Aviation), Bay Area 
Air Quality Management District (BAAQMD), and local jurisdictions 
to prioritize funding commitments for critical freight infrastructure 
and emissions reductions strategies. 

 Continue to participate in statewide goods movement planning efforts 
and funding initiatives.   

 Lead the Improving Goods Movement and Industrial Lands Access 
and Efficiency in Northern California planning study in coordination 
with San Joaquin Council of Government, Sacramento Area Council 
of Governments, and Caltrans  

 Convene Regional Airport and Seaport Planning groups, as needed. 
Description Implement the Regional Goods Movement Investment Strategy 

• In 2018, the MTC Commission adopted the Regional Goods 
Movement Investment Strategy, a ten-year prioritized set of 
projects and programs. 

• MTC will work to monitor the delivery of projects and programs 
included in the investment strategy.  A specific focus will be the 
allocation of Regional Measure 3 funds. 

• MTC will endorse projects from this strategy for state and federal 
discretionary funding sources. 

• MTC will work with CMAs, the Bay Area Air Quality 
Management District, and Ports on delivering community 
protection projects. 

 
Continue to monitor/support statewide goods movement planning 
efforts and funding initiatives.   

• MTC will continue to participate in the California Freight 
Advisory Committee (CFAC), which continues to meet quarterly 
to guide development of the California Freight Mobility Plan 
(CFMP).  

• Participate in statewide planning efforts related to federal freight 
formula funding, including the prioritization of Critical Urban and 
Rural Corridors and the Freight Investment Plan. 

• Coordinate with local partners on prioritization of project 
proposals for new SB1 funding programs, especially the new 
Trade Corridors program. 

 
Release and Disseminate the Goods Movement Efficiency and 
Competitiveness in Northern California Mega-region Study 

• MTC is leading the Study in coordination with San Joaquin 
Council of Government, Sacramento Area Council of 
Governments, Association of Monterey Bay Governments 
(AMBAG), and Caltrans 
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• The study will be complete in June 2019, but MTC staff and 
partners will work to communicate the study’s findings 
throughout FY 2019-20. 

 
 
 
Regional Airport and Seaport Planning 

• Convene Regional Airport Planning Committee (RAPC) or 
Seaport Planning activities, as needed 

• Consider potential impacts related to passenger and freight 
volumes at three major airports.  

 
B. Planning Factors Addressed 
Planning Factors 
Addressed 

• Support the economic vitality of the metropolitan area, especially 
by enabling global competitiveness, productivity, and efficiency; 

• Increase the safety of the transportation system for motorized and 
non-motorized users; 

• Increase the security of the transportation system for motorized 
and non-motorized users; 

• Increase the accessibility and mobility of people and for freight; 
• Protect and enhance the environment, promote energy 

conservation, improve the quality of life, and promote consistency 
between transportation improvements and State and local planned 
growth and economic development patterns; 

• Enhance the integration and connectivity of the transportation 
system, across and between modes, for people and freight; 

C. Previous Accomplishments 
Objectives  Same as above 
Accomplishments  Improving Goods Movement Efficiency and Competitiveness in 

Northern California Megaregion Study (June 2019) 
 Goods Movement Investment Strategy (January 2018) 
 Regional Goods Movement Plan adoption (February 2016) 
 Freight Emission Reduction Plan (Fall 2017) 
 Regional Airport System Planning Analysis Update 2011 

(September 2011) 
 San Francisco Bay Area Seaport Plan (Amended through 

December 2011) 
Work Products  Same as above 

 
SB 1 Funded Previous Accomplishments 
 
FY 2017-18 – Fund source number 2210 

- Develop revenue estimates- complete 
- Develop project/program lists- complete 
- Give public presentations on strategy and seek to encompass megaregional geography- 

complete.   
 
FY 2018-19 – Fund source number 2211 
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- Present goods movement investment strategy- complete 
 
 
 
 
 
 
 
E. Anticipated Future Activities (FY 2020-21)  
 

Anticipated 
Future Activities 

 Incorporation of freight investment strategy into next RTP/SCS 

 
F. Budget 
 

Salaries & 
Benefits 

Indirect 
Services 

Total 
Expenses 

 

80,211 42,948 123,159 
 

    
General           

Fund 
Total 

Revenues 

  

123,159 123,159 
  

    
Federal Share % 0%  
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Work Element 1128: Resilience and Hazards Planning 
 
A. Project Description 
Objectives • Work to develop a regional land use pattern and transportation 

system which reduces the risk of natural hazards. 
• Provide a platform for local governments to jointly plan, share 

best practices and develop a shared understanding of regional 
needs for an effective recovery. 

• Disseminate scientific information about natural hazards in an 
understandable and usable way that facilitates good policy and 
planning decisions. 

• Provide tools for local governments to develop and implement 
mitigation and recovery plans. 

• Help to incorporate resilience planning into the framework of the 
Regional Transportation Plan and Sustainable Communities 
Strategy. 

Description This work element comprises technical assistance, analysis, and policy 
development pertaining to earthquake and hazard preparedness/mitigation 
and climate change adaptation, as well as ongoing efforts to include these 
efforts in Plan Bay Area, the Regional Transportation Plan and 
Sustainable Communities Strategy (RTP/SCS) 

 
B. Planning Factors Addressed 
Planning Factors 
Addressed 

 
• Reduce or mitigate storm water impacts of surface transportation; 
• Improve the resiliency and reliability of the transportation system;  
• Increase the safety of the transportation system for motorized and 

non-motorized users;  
• Enhance the integration and connectivity of the transportation 

system, across and between modes, for people and freight;  
• Emphasize the preservation of the existing transportation system;  
• Protect and enhance the environment, promote energy 

conservation, improve the quality of life, and promote consistency 
between transportation improvements and State and local planned 
growth and economic development patterns. 

C. Previous Accomplishments 
Objectives  Same as above 

 
Accomplishments • Released Bay Area data on the housing loss estimates associated 

with 16 earthquake scenarios and three flood scenarios and 
published the data and findings on the Resilience Program 
Website. (Winter 2018) 

• Hosted the Association of Bay Area Governments Spring 
General Assembly focused on Resilience. The half-day 
workshop convened local elected officials from across the region 
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to discuss resilience broadly, with targeted focus groups 
dedicated to earthquake, wildfire, sea level rise, and energy 
systems. (Spring 2018) 

• Disseminated findings from the HayWired earthquake scenario 
report which estimates the impacts from a magnitude 7.0 
earthquake on the Hayward Fault. Presented the findings from 
the report at five events targeting local government staff and 
decision makers in 2018. (Spring 2018) 

• Integrated earthquake and sea level rise impacts into MTC’s land 
use and travel models. The inclusion of these impacts in the 
models is an early step in the inclusion of resilience policies in 
the next round of Plan Bay Area 2050. (Summer 2018) 

• Published the Earthquake Field Guide and Housing Quiz, 
companion resources designed to help Bay Area residents spot 
common problems in ten common housing types and walk 
residents through a set of adaptive questions which result in 
tailored homeowner recommendations. The resource was 
published as both a print and online resource, with print versions 
made available to all Bay Area cities and counties. (Fall 2018). 

• Contributed to the Local Hazard Mitigation, Adaptation Risk 
Assessment & Strategy Development Workbook with partners at 
California OPR, U.S. EPA, and U.S. Department of Homeland 
Security, FEMA. (Fall, 2018, publishing early 2019) 
 
SB1 Funded Accomplishments 
 
FY 17-18 – fund source number 2210 
 

• Participate in plan framework development- complete 
• Participate in policy analysis reports- complete 
• Provide data and expertise in adapting modeling tools- complete 
• Participate in the development of project implementation and 

funding tools- complete 
• Vulnerability analysis of land use patterns- complete 
• Participate in public engagement and outreach around resilience- 

complete 
 
 FY 18-19 – fund source number 2211 
 

• Contribute to Regional Governance Perspective Paper- in 
progress 

• Contribute to perspective paper on Better Buildings- scope of 
paper has changed, now this is a Sea Level Rise Perspective 
Paper- work has begun on this effort and is ongoing. 
 

Work Products  Same as above 
 
D. Work Plan (FY 2019-20) 

Task 
No. 

Task Description Work Products Start Date End Date 
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1. FEMA CTP IV   Regional Resilience 
Indicators 

 Incorporating 
Resilience into 
Long-Range 
Planning  

 Housing Mitigation 
Policy  

1/1/2019 
 
 
Ongoing 
 
 
 
3/31/20 

6/30/20 
 
 
 
 
 
 
6/30/20 

2. Next Regional Plan  Provide data and 
expertise in 
adapting modeling 
tools 

 Participate in the 
development of 
project 
implementation and 
funding tools 

 Participate in 
public engagement 
and outreach 
around resilience 

 Lead needs 
assessment 
development for 
seismic and sea 
level rise issue 
areas. 

7/1/19 
 
 
3/31/20 
 
 
 
 
Ongoing 
 
 
 
 
6/1/19 

12/31/19 
 
 
6/30/20 
 
 
 
 
 
 
 
 
 
9/30/19 

3. FEMA CTP V (grant monies 
not secured yet) 

 Strategy/policy 
analysis 

 Technical 
Assistance to 
support mitigation 

Ongoing 
 
Ongoing 

 

 
E. Anticipated Future Activities (FY 2020-21)  
 
Include continued resilience policy analysis, modeling, and local assistance into PBA 
2050 analysis and regional planning activities. Scope PBA 2050 resilience action plan 
efforts. 
     

F. Budget 
 

 

Salaries & 
Benefits

Indirect 
Services

Consultant Total                    
Expenses

120,317 64,421 176,310 361,048

SB1 FY17-18 
C/O

SB1 FY18-19 
C/O

FEMA General Fund Total 
Revenues

290 76,020 275,000 9,738 361,048

Federal Share % 76%
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Work Element 1313: Sustainable Communities and Climate Resilience 
for People with Disabilities 
A. Project Description 
Objectives Develop an approach and methodology to integrate access and mobility 

needs of people with disabilities into local and regional policy, planning 
and funding decision-making. 
• Through data analysis and outreach to communities, develop an action 

plan for integrating findings from this project into MTC’s next 
Regional Transportation Plan/Sustainable Communities Strategy, 
Community-Based Transportation Planning (CBTP) program, Lifeline 
Transportation Program (LTP), One Bay Area Grant (OBAG) 
program, Adapting to Rising Tides (ART) program, the Coordinated 
Public Transit-Human Services Plan (Coordinated Plan), and the FTA 
Section 5310 Program; 

• Organize regional forums to disseminate information to partners and 
stakeholders, and gather feedback on the action plan. 
 

Description People with disabilities are disproportionately low-income, transit-
dependent, and more vulnerable to climate change and natural disasters. 
Transit agencies, planners, and first responders lack data and insights into 
their travel and evacuation needs, preferred modes of transportation, and 
vulnerabilities. MTC is partnering with World Institute on Disability 
(WID) to develop new strategies and implementation actions to meet the 
specialized needs of the disability community in planning and funding for 
a truly multi-modal transportation system for the Bay Area. To achieve 
this goal, MTC and WID will develop an action plan that includes 
recommendations for multiple regional plans, programs and data 
collection effort to include: 

• Defining the types of disabilities that are relevant to transportation 
policies, programs, and projects, to ensure that the needs assessment 
and recommendations developed through this project are relevant to 
transit agencies, MPOs, and county congestion management agencies 
(CMAs); 

• Compiling and analyzing available demographic and travel data on 
people with disabilities to better understand the target population, and 
also to inform the needs assessment (for e.g., how many people with 
disability live within the transit service area in the region); 

• Conducting a detailed needs assessment to better understand travel 
needs, patterns, gaps, and vulnerabilities for people with disabilities 
(for e.g., identifying key trip destinations, first- and last-mile barriers 
to transit, and essential trips that are foregone due to unsurmountable 
barriers);  

• Conducting extensive outreach to the disability community, including 
organizations, individuals, and experts, to gather findings from 
preliminary data analysis and needs assessment, and begin developing 
a policy and planning framework; 
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• Developing communications materials and a toolkit for policymakers 
and planners at transit agencies, MPOs, CMAs, and local 
jurisdictions, for education on barriers, and emerging 
recommendations for creating an inclusive and accessible 
transportation system; 

• Compiling a resource book for people with disabilities, and conduct 
in-person educational seminars with disability organizations to build 
institutional capacity regarding sustainable communities and climate 
resiliency. 

The period of performance for this project is 10/17/2018 – 3/31/2021. 

B. Planning Factors Addressed 
Planning Factors 
Addressed 

• Increase the safety of the transportation system for motorized and 
non-motorized users 

• Increase the accessibility and mobility of people and for freight 
• Enhance the integration and connectivity of the transportation 

system, across and between modes, for people and freight 
• Promote efficient system management and operation 
• Improve the resiliency and reliability of the transportation 

system 
C. Previous Accomplishments 
Objectives N/A – Work on this project began in 10/2018. Work has been completed 

for Tasks 1, 2, and 3. 
 

Accomplishments Task 2 (Demographic and Travel Data Analysis) was completed. 
 

Work Products Methodology memo; data base of disability organizations with contact 
information; county and regional profile for people with disabilities, 
regional profiles of transit and paratransit services. 

D. Work Plan (FY 2019-20) 
Task 
No. 

Task Description Work Products Start Date End Date 

1 Project Management 
and Coordination 

Final project scope of work, timeline and 
budget; quarterly progress reports; summary 
memo 

07/01/2019 6/30/2020 
 

3 Community 
Engagement and 
Needs Assessment 

Meetings materials and summary notes from 
advisory group meetings; stakeholder 
engagement plan; list of meetings in Sonoma 
and Contra Costa counties; interview and focus 
group questionnaires, meeting summaries; final 
survey instrument; summary memo; statistics 
on participants  

07/01/2019 6/30/2020 

4 Policy 
Recommendations / 
Implementation 
Actions 

Summary of key findings; policy framework 
and implementing actions; Action Plan 
(DRAFT). Final will be delivered in next FY.  

11/30/2019 6/30/2020 

5 Education and 
Communication 
Materials 

Educational materials and resource book; 
meeting materials and summary notes; list of 
meetings in Sonoma and Contra Costa 
counties; educational materials and resource 

08/31/2019 6/30/2020 
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book 
 
 
E. Anticipated Future Activities (FY 2020-21) 
Anticipated Future 
Activities 

 

Task 
No. 

Task Description Work Products Start 
Date 

End Date 

1 Project Management 
and Coordination 

Final project scope of work, timeline and budget; 
quarterly progress reports; summary memo 

6/1/2020 3/31/2021 

2 Community 
Engagement and 
Needs Assessment 

Meetings materials and summary notes from 
advisory group meetings; stakeholder 
engagement plan; list of meetings in Sonoma and 
Contra Costa counties; interview and focus group 
questionnaires, meeting summaries; final survey 
instrument; summary memo; statistics on 
participants  

6/1/2020 3/31/2021 

3 Education and 
Communication 
Materials 

Educational materials and resource book; 
meeting materials and summary notes; list of 
meetings in Sonoma and Contra Costa counties; 
educational materials and resource book 

6/1/2020 11/30/2020 

4 Policy Toolkit / 
Training for 
Transportation 
Agencies 

Policy toolkit and collateral materials; workshop 
materials and summary notes; list of meetings in 
Sonoma and Contra Costa counties 

8/31/2020 2/28/2021 

 
F. Budget 
  
 

Consultant Total 
Revenues 

 
500,000 500,000  

SB1 Funds  
C/O  

Local 
Funds 

Total                          
Revenues 

308,601 191,399 500,000    

Federal Share % 0% 
    

* SB1 fund - $406,000 was awarded on May 11, 2018 and expires on 2/28/2021 
    (Fund  
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Work Element 1415:  East Palo Alto and Dumbarton Bridge Resilience 
Study  
 
Description 
The western approach of the Dumbarton Bridge and the surrounding area of East Palo Alto is 
highly vulnerable to 24 inches of sea level rise, which may occur as early as 2050. Available data 
indicate this would inundate the westbound side of State Route 84, as well as a one-mile section 
of the eastbound side, the north and south access roads, public access parking, and the nearby 
bicycle path. At current sea levels, a similar outcome would be created today by the storm surge 
from a five-year storm event (a storm with a 20 percent chance of occurring each year). 
 
The East Palo Alto and Dumbarton Bridge Resilience Study will leverage previous studies to 
refine the area’s vulnerability assessment; engage with the East Palo Alto community, SFCJPA 
and stakeholders; and develop adaptation strategies to protect the Dumbarton Bridge west 
approach and surrounding area. 
 
Tasks 

• Conduct meetings and engage with stakeholders and agencies. 
• Review previous and ongoing studies to coordinate existing data, identify data needs and 

collect additional data, and conduct refined flood modeling to better understand flood 
risks in the project area. 

• Conduct field topographic surveys of the shoreline in the vicinity of each weak link 
identified by the Dumbarton Bridge Focus Area Study. The survey data will be used to 
confirm LiDAR elevations along the shoreline (in particular, narrow features not 
accurately captured by the LiDAR data) and will be used in the development of concept-
level adaptation strategies. 

• Conduct detailed hydrodynamic modeling to better understand flood risks in the project 
area. 

• Develop a range of near-term and long-term sea level rise and flooding strategies to 
protect the project area, including identifying key vulnerable assets and evaluating 
strategies against criteria that address benefit and costs, feasibility of construction, 
impacts on the environment and the sea level of the surrounding region, and other 
considerations. 

 
Work Plan (FY 2019-2020)  

Task 
No. 

Task Description Work Products Start 
Date 

End 
Date 

1. Conduct project 
management 

• Consultant 
procurement 

• Project charter 
• Quarterly progress 

reports to Caltrans 
• Invoices to Caltrans  

07/01/19 6/30/20 

2. Conduct stakeholder 
working group meetings 

• Public engagement 
plan 

07/01/19 6/30/20 
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• Refine the vulnerability assessment conducted in the Dumbarton Bridge Focus 
Area Study using the results of the hydrodynamic modeling. The vulnerability 
assessment will leverage the previous work and evaluate impacts of flooding to 
key assets. 

• Identify a broad range of near-term and long-term adaptation strategies to protect 
key  

• assets within the project area from high tides, storm surge, and sea level rise. 
• Evaluate the adaptation strategies and engage the stakeholder group to provide 

input on the identified strategies. 
• Develop an implementation plan for the proposed strategies. 

 
Anticipated Future Activities (FY 2020-2021) 

• None; project expected to be completed by June 2020. 
 
F. Budget 

 
 

  
Consultant Total 

Expenses   
301,839 301,839   

    
SB1 Funds  

C/O 
General 

Fund 
Local 
Funds 

Total                              
Revenues 

161,839 40,000 100,000 301,839 
   

Federal Share % 0% 
 
* SB1 fund - $200,000 was awarded on December 15, 2017 and expires on 6/30/2020 
    (Fund source # 2208) 
“Previous Accomplishments Section” was not included – (Contract was encumbered 
in FY18/19) 

• Meeting agendas 
and notes 

3. Refine flood modeling 
and analysis 

• Technical memos 
• Data collection 

07/01/19 6/30/20 

4. Develop and evaluate 
adaptation strategies 

• List of potential 
adaptation strategies 

• Evaluation criteria 
• Technical memos 

07/01/19 6/30/20 

5. Develop implementation 
plan for adaptation 
strategies 

• Draft 
implementation 
plan 

• Conceptual level 
designs and costs 
estimates 

07/01/19 6/30/20 
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Work Element 1613: Accelerating Implementation of Local and 
Regional Resilience to Climate Change  
 
A. Project Description 

 
Objectives  

• Advance progress on two projects, including the State Route 37 Public 
Access Project, led by Tom Leader Studios; and the South San Francisco 
Colma Creek project led by Hassel, Inc.  

• Engagement with diverse, robust Local Working Groups in each project area 
including city and county staff, local nonprofits, ecological and 
environmental stakeholders, policy makers.  

• Continue to build capacity of local community-based partners and leadership 
to successfully continue adaptation planning and implementation over the 
long-term.  

 
Description The Bay Area is faced with both near-term hazards and long-term impacts from 

climate change that threaten our transportation system, the health of our natural 
systems, and our most vulnerable and disadvantaged communities. Yet the 
region’s established systems of governance, finance and planning have not 
shown the flexibility to develop the multi-benefit solutions at the scale and 
timeframe needed to be proactively out in front of these challenges. 
This project proposal has two main objectives to address that issue: 1) to 
advance progress on two multi-benefit projects that serve to illustrate new 
approaches to governance, financing, planning, and design that meet 21st century 
challenges; and 2) the completion of an adaptation implementation roadmap for 
each project that includes roles and responsibilities for participating stakeholders 
from the local, regional, state and federal levels, and informs new ways of 
working at the institutional level.  

 
At the same time the Bay Area region faces the threat of increased flooding and 
rising sea levels, much of the region’s future growth, including higher density 
and affordable housing development, is being directed into these areas so that the 
region can capitalize on the important nexus with transportation, job access and 
other valuable infrastructure. Much of this growth will occur through Priority 
Development Areas (PDAs), locally-designated high growth areas identified by 
MTC and ABAG in partnership with local jurisdiction that serve as a key part of 
the region’s long-term plan for sustainable growth, laid out in Plan Bay Area 
2040.  PDAs seek to capitalize on existing and new transportation investments to 
link housing to jobs, minimizing greenhouse gas emissions from transportation 
and providing a framework for prioritizing transportation projects.  While these 
are important goals and important for the long-term prosperity of the Bay Area 
region, the challenging reality is that many of the locations identified for focused 
growth and further transportation investments have also been identified as being 
vulnerable to flooding, sea level rise and other interrelated hazards.   

 
This new reality – the dual goals of working hard to mitigate the impacts of 
climate change by reducing greenhouse gases, while making our communities 
and infrastructure more resilient in the face of a changing climate – calls for new 
approaches to governance, planning, financing, public engagement and 
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implementation that are interdisciplinary in nature, and focused on producing 
multiple benefits that acknowledge these complex near-term and longer-term 
challenges.  This grant proposal seeks to model new approaches to accomplish 
these multi-benefit outcomes - through illustrating via actual, tangible resilience 
projects in local jurisdictions - the ways in which we can improve upon 
governance, financing and planning systems to proactively take on the challenges 
of the 21st century and beyond. 
 
The advanced adaptation planning efforts being conducted along the SR37 
corridor and in South San Francisco are designed to produce multi-benefit 
strategies to improve public access in and equitable way, enhance the quality of 
life for local residents, improve ecological and environmental conditions, address 
the vulnerability of transportation infrastructure, while offering expanded set of 
mobility options for people of all incomes, that serve to reduce greenhouse gas 
emissions.  

 
  Background 
 

The project team made up of MTC, the Bay Conservation and Development 
Commission (BCDC), the Bay Area Regional Collaborative (BARC) and the 
California State Coastal Conservancy (SCC) is building off an extensive body of 
work that has been completed over the past seven years. In addition to close and 
lasting partnerships with local jurisdictions, special districts, academic experts, 
non-profit organizations and community leaders, among others, this work has 
included other important state and federal partners such as Caltrans District 4, the 
National Oceanic and Atmospheric Administration (NOAA), the Federal 
Highway Administration (FHWA), the Federal Emergency Management 
Administration (FEMA), and the Environmental Protection Agency (USEPA).  
Additionally, the project team partners were instrumental in getting the Resilient 
by Design Bay Area Challenge off the ground and serve in leadership roles on 
the Executive Board and on the Research Advisory Committee, responsible for 
the selection of the nine project areas that are matched with nine international 
design teams.  

 
B. Planning Factors Addressed 

• Reduce or mitigate storm water impacts of surface transportation; 
• Improve the resiliency and reliability of the transportation system;  
• Increase the safety of the transportation system for motorized and non-

motorized users;  
• Enhance the integration and connectivity of the transportation system, 

across and between modes, for people and freight;  
• Emphasize the preservation of the existing transportation system.  

 
C. Previous Accomplishments 
 
Objectives  Same as above 

 
Accomplishments Completed Work Products: 

• Contracts with partner agencies, technical advisors and 
consultants fully executed by March 2019.  
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• Project Management Team (PMT) selected two program sites, 
helped complete preliminary Scopes of Work for each project 
through a robust vetting process with selected consultants and 
local partners.   

 
 
D. Work Plan (FY 2019-20) 

Task 
No. 

Task Description Work Products Start Date End Date 

1 Form and Organize 
Project Management 
Team (PMT): 

• List of PMT members, 
Schedule of Meetings, 
PMT Roles & 
Responsibilities 

• Quarterly Reports 
• Invoiced to Caltrans 
• RFQ for Consultant 

Support 

07/01/2019 06/3/2020 

3 Form Local Working 
Groups and Project 
Support Tools 

• List of members for 
each Local Working 
Group, Roles & 
Responsibilities 

• Local Working Group 
Goals and Objectives 
for each project area 

• Review of assets, 
services, issues and 
existing conditions 

• PMT will work with 
Consultant team and 
Local Working Group 
to develop approach for 
meaningful public 
participation & 
engagement 

• Online tool or other 
supporting tools 
developed for project 
stakeholders and 
interested public 

07/01/2019 06/3/2020 

4 Improve upon and 
leverage current 
financing and 
implementation 
mechanisms and 
governance strategies 
to ensure ongoing 
support for two 
projects 

• List of possible funding 
sources. Adaptation 
actions matched to best 
funding source. 

• Identification of 
alternative funding 
sources and matching 
to projects. 

02/01/2019 06/30/2019 
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5 Conduct Advanced 
Planning for Each 
Project Area 
 

• Finalize Scope of Work 
for Advanced Planning, 
Consultant will work 
closely with PMT and 
Local Working Group 

• Complete advanced 
planning 

• Adaptation and 
Implementation 
Roadmap (AIR) 
completed for each 
project area  

• Final manual that 
describes the steps for 
developing the 
Adaptation 
Implementation 
Roadmaps 

03/31/2019 12/31/2019 

 
E. Anticipated Future Activities (FY 2019-20) 
 
Anticipated Future  
Activities   

• Help SB1 funded adaptation planning efforts apply for 
eligible grant programs to support implementation.  

• Development of Regional Adaptation Plan 
• Resiliency/Adaptation incorporated into 2021 Sustainable 

Communities Strategy (Plan Bay Area) 
 
F. BUDGET 

Consultant Total 
Expenses   

402,117 402,117   
    
SB1 FY 17-

18  C/O 
Local 
Funds 

Total                  
Revenues  

202,117 200,000 402,117  
  .  
Federal Share % 0%  

SB1 fund - $307,950 was awarded on December 15, 2017 and expires on 6/30/2020 
(Fund source # 2209) This work element is funded entirely by SB1 funds.  
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 Work Element 1615: Connecting Housing and Transportation 
  
A. Project Description 
Objectives • Identify both unique and shared challenges facing local jurisdictions to inform 

regional plans and programs  
• Provide overarching policy support for the agency in terms of the connections 

between transportation planning, funding and housing outcomes. 
• Communicate with county planning and transportation authorities about 

MTC/ABAG plans, programs, policies and grant opportunities 
• Advance implementation of CASA Compact strategies, which emphasizes the 3 

Ps: protection, preservation and production, which supports regional 
transportation investments. 

 
Support for MTC funding and planning programs 

Given MTC direction to strengthen the connection between transportation 
funding and housing production, staff will provide internal analytical support and 
data collection to advance and implement MTC funding programs, such as for the 
One Bay Area Grant Program and the Housing Incentive Pool. 

Technical Support to Local Jurisdictions related to State Housing 
Legislation 

Staff will assess state housing legislation and provide support to local 
jurisdictions related to implementation, planning and otherwise complying with 
new or existing state housing laws.  Compliance with housing laws supports 
transit usage and regional transit investments. 

Engagement with Local Planning Directors and County Transportation 
Authorities 

Staff will attend monthly county planning directors meetings, as well as county 
transportation authority planning directors meeting as appropriate to 
communication information and seek feedback on MTC/ABAG initiatives, 
policies and programs. 

 
Regional Housing Permit Collection and Policy Tool - MTC/ABAG’s 
integrated planning program staff will collect housing permit data in support of 
MTC policies and programs, including transportation funding programs. Permit 
data will also be displayed on the web portal that visually documents the location 
of housing permits issued. The objective of collecting this data is to inform 
MTC/ABAG policies and programs, including transportation funding. 

Staff will also maintain the Regional Housing Policy Toolkit, which enables 
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staff, policy-makers and the public to see which key policies jurisdictions 
throughout the region have implemented. As jurisdictions consider individual 
policies as part of their overall housing strategy, the toolkit provides practical 
information about housing best practices, key issues to consider, and links to 
sample ordinances and legislation. 

 
CASA: The Committee to Housing the Bay Area – between June 2017 and 
December 2018, the CASA Steering and Technical committees developed and 
approved a Compact that includes ten strategies to: (1) increase housing 
production at all levels of affordability, (2) preserve existing affordable housing, 
and (3) protect vulnerable populations from housing instability and displacement.     

Starting in January 2019, the CASA effort, with MTC/ABAG support, will 
transition into implementation, which will include analysis related to state 
legislative reform. 

Description This work supports implementation of the Regional Transportation Plan and 
Sustainable Communities Strategy (RTP/SCS) with a focus on the connection 
between transportation investment decisions and housing outcomes.  A primary 
focus is the implementation of the CASA effort including monitoring and 
analysis of state legislation and engagement with regional partners on these 
issues.  

  
 
B. Planning Factors Addressed 
Planning Factors 

Addressed 
• Achieve state greenhouse gas emissions targets by supporting local 

development tied to transportation that reduces reliance on single 
occupancy vehicle (SOV) travel; 

• Implementation of efficient land use pattern; 
• Increase in the availability and affordability of housing options; 

 
C. Previous Accomplishments 
Objectives  

Same as above  
Accomplishments • Regional Housing Policy Database - 

http://housing.abag.ca.gov/policysearch 
• Regional Housing Permit Data report and visualization - 

http://housing.abag.ca.gov/map 
• Consistent attendance at county planning director meetings 

and county transportation planning director meetings 
• CASA Compact - 

http://mtc.legistar.com/gateway.aspx?M=F&ID=45b9ec6e-
fbb7-4e70-b612-fb5a9c0eb75f.pdf 
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Work Products • Regional Housing Policy Database - 
http://housing.abag.ca.gov/policysearch 

• Regional Housing Permit Data report and visualization - 
http://housing.abag.ca.gov/map 

• Consistent attendance at county planning director meetings 
and county transportation planning director meetings 

• CASA Compact - 
http://mtc.legistar.com/gateway.aspx?M=F&ID=45b9ec6e-
fbb7-4e70-b612-fb5a9c0eb75f.pdf 

  
SB1 Funded Accomplishments 
 
FY 17/18 – fund source number 2210 
 

• Support for CASA, including preparation of meeting materials and analysis. 
• Collection of 2016 housing permit data, including  data visualization 
• Attendance at county planning directors’ meetings 
• Attendance and participation in Grand Boulevard Initiative meetings 
• Grant management of environmental site assessments and predevelopment studies for 

opportunity sites along the East Bay Corridor. 
•  

FY 18/19 – fund source number 2211 
• Support for CASA, including preparation of meeting materials and analysis through 

December 2018. 
• Collection of 2017 housing permit data, including  data visualization 
• Attendance at county planning directors’ meetings 
• Attendance and participation in Grand Boulevard Initiative meetings 
• Developed draft scope of work for assessment of technical assistance offered through the 

Integrated Regional Planning Department. 
 
D. Work Plan (FY 2019-20) 
Task 
No. 

Task Description Work Products Start Date End Date 

1 Local County Planning Director 
and County Transportation 
Authority Planning Director 
meetings planner meetings  

• Attend and participate in monthly 
county planning director meetings, 
discussing and seeking input on key 
regional initiatives, policies and 
programs such as Plan Bay Area and 
CASA; meeting notes 

• Attend and participate in sub-
regional initiatives such as the 
Grand Boulevard Initiative   

7/1/2019 6/30/20 

2 Regional Housing Permit 
Collection and Policy Tool- 

•  04/01/2019 12/30/19 
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Collect annual housing permit 
data from local jurisdictions 

3 Process data and update reports, 
initiatives and maps 

• Compiled dataset 10/01/2019 6/30/20 

4 Maintain and update Housing 
Policy toolkit 

Updated database with new policies or 
best practice examples 

07/01/2019 6/30/20 

5. CASA- Continue to play the 
role of a convenor 

• Specifics TBD 07/01/2019 6/30/20 

6. SB2 Support  As needed, provide technical assistance 
and support to local jurisdictions 
pursuant to the implementation of SB2, 
and related legislation 

07/01/2019 6/30/20 

7. Program support for MTC 
transportation/housing 
coordination 

 As needed, provide analytical support 
for MTC funding programs, such as the 
Housing Incentive Pool, that require 
housing data collection and analysis 

07/01/2019 6/30/20 

  
E. Anticipated Future Activities (FY 2020-21) 
  
Anticipated Future 
Activities 

 Update housing permit data process in conjunction with state 
legislation or direction.  Revise engagement with local 
planning directors/transportation authority planning directors 
based on bigger-picture engagement strategies for the 
Integrated Regional Planning Program and/or MTC/ABAG. 
 

F. Budget 
 

Salaries & 
Benefits 

Indirect 
Services 

Other 
Operating 
Expenses 

Consultant Toll 
Credit 
Match 

Total 
Expenses 

  
338,929 181,472 146,019 209,933 30,503 876,353       

    
          
FHWA PL 

FY'20 
FTA 5303  

FY'20 
FHWA FY 
18-19 C/O 

STBGP EPA General 
Fund 

Toll 
Credit 
Match 

Total 
Revenues 

50,000 6,000 209,933 250,000 250,000 110,420 30,503 876,353 

       . 
Federal Share % 31%      
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Work Element 1616: Regional Advance Mitigation Program (RAMP) 
A. Project Description 
Objectives  Integrate conservation into transportation infrastructure plans in 

advance of project development 
 Implement regional conservation priorities by driving mitigation 

dollars where they are most needed 
 Develop and implement Regional Conservation Investment 

Strategies (RCISs), as established in AB 2087, in the Bay Area 
Description The Regional Advance Mitigation Planning (RAMP) Program is a 

science-based approach to identify mitigation opportunities that 
support regional conservation priorities and Plan Bay Area goals. 
RAMP aims to integrate conservation into infrastructure agencies’ 
plans and project development well in advance and on a regional 
scale to reduce potential impacts of transportation projects, as well 
as to drive mitigation dollars to protect regional conservation 
priorities and protect important ecological functions that are at threat 
of loss and protect working lands. MTC, along with the State 
Coastal Conservancy (SCC), is sponsoring an effort to scope and 
implement RAMP in the Bay Area with the target of including 
RAMP in MTC’s update of Plan Bay Area 2040 and SB1 Planning 
Formula Funds was used to advance this initiative.  
 
Assembly Bill 2087 (Levine) establishes a framework for RAMP 
with the California Department of Fish and Wildlife (CDFW) 
through the preparation of Regional Conservation Investment 
Strategies (RCISs). Further, Senate Bill 1 (Beall) includes $120 
million for Caltrans to establish a statewide advance mitigation 
program. MTC’s RAMP Program aims to leverage both of these 
legislative frameworks to implement RAMP in the Bay Area. 

  
B. Planning Factors Addressed  

 Coordinate transportation and land use planning  
 Encourage regional stakeholder collaboration 

 
C. Previous Accomplishments 
 MTC, in coordination with the SCC and with facilitation assistance 

from the Nature Conservancy, established a Technical Advisory 
Committee (TAC) comprised of various resource and transportation 
agencies to help guide RAMP development. The same team has 
established a stakeholders group to receive further input from 
business, trade, environmental, and other interested groups. Both 
groups have met multiple times over the last two years. 
 
The RAMP Program Document has been completed outlining the 
program parameters and framework for its creation. The RAMP 
team has also developed draft RCISs for the identified pilot areas of 
Santa Clara County and the East Bay (Alameda and Contra Costa 
Counties), both of which are under review. 
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D. Work Plan (FY 2019-20) 
Task 
No. 

Task Description Work Products Start 
Date 

End Date 

1. Develop potential RAMP 
program structure 
 

 Core team 
meetings 

 Option 
development 

7/1/2019 6/30/2020 

2. Continue facilitation and 
program development 

 Technical advisory 
committee 
participation 

 Identification of 
new pilot areas 

 Refine project 
limits with 
transportation 
delivery agencies 

7/1/2019 6/30/2020 

3. 
 
 

Develop funding options for 
RAMP 
 

 Technical memos 
and reports 

 Coordination with 
partners, including 
SCC, CTC, and 
Caltrans 

7/1/2019 6/30/2020 

4. Develop and implement RCISs  RCIS documents 
 Sub Regional 

Assessments 
(SRAs) 

 Submission to 
CDFW 

7/1/2019 6/30/2020 

5. Science and data integration  Consider possible 
integration into 
MTC data and 
analysis 

7/1/2019 6/30/2020 

     
E. Anticipated Future Activities (FY 20-21) 
  Consider additional funding sources and financing mechanisms to facilitate 

RAMP 
 Examine additional RCIS/RAMP pilot locations 
 Set up RAMP structure in coordination with the State Coastal Conservancy 

 
Fiscal Year 2019-20 (SB1 Planning Formula Funds) 
 

Project Description 

Staff will continue to track and implement RAMP and the RCIS pilot areas and explore additional 
pilot locations. 
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Responsible Parties 

MTC staff will work in coordination with the State Coastal Conservancy and the Nature 
Conservancy to continue the RAMP and RCIS efforts. 
 

Overall Project Objectives 

• Integrate conservation into transportation infrastructure plans in advance of project 
development 

• Implement regional conservation priorities by driving mitigation dollars where they are 
most needed 

• Develop and implement Regional Conservation Investment Strategies (RCISs), as 
established in AB 2087, in the Bay Area 

 
Work Plan 

Task 
No. 

Task Description Work Products Start Date End 
Date 

1. Further develop RAMP and 
RCIS, including continued 
outreach and assessments 

 Technical Advisory 
Committee 
meetings 

 Outreach 

 RCIS documents 

 Transportation 
Assessment updates 

 

July 2019 June 
2020 

 
Budget: 

Consultant Total                       
Expenses  

45,265 45,265  
     

SB1 
FY18/19 

C/O 

General 
Fund 

Total 
Revenues 

45,265 5,192 50,457 

   
Federal Share % 0% 
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Work Element 1617: Technical Assistance Strategic Planning  
 

A. Project Description 
Objectives Support Plan Bay Area/Plan Bay Area 2040 implementation by providing 

effective technical assistance to local jurisdictions supporting efforts to 
encourage the development of resilient housing, jobs, and services near 
existing and planned transit.   

 
Description Prior to the newly integrated Regional Planning Program of both MTC and 

ABAG staff, the MTC Planning Department had provided on-call consultant 
assistance to jurisdictions with Priority Development Areas to advance 
implementation of Plan Bay Area.  ABAG Planning staff had also provided 
technical assistance to jurisdictions related to resilience planning and housing.  
With the integration of MTC and ABAG staff, there is an opportunity to take 
a strategic view, assessing and evaluating the most effective form and 
delivery of technical assistance to best serve jurisdictions in the region.   
 

B. Planning Factors Addressed 
Planning Factors 
Addressed 

Protect and enhance the environment, promote energy conservation, improve 
the quality of life, and promote consistency between transportation 
improvements and state and local planned growth and economic development 
patterns. 
 

C. Previous Accomplishments 
 • Staff was assigned that will manage the Technical Assistance Strategic 

Planning process 
• (Task 1) Issued an RFP for consultant services and entered into contract 

with a firm 
• (Task 2) Invited a diverse representation of agency staff to be part of the 

technical advisory committee (TAC) 
• (Task 2) Held TAC kick-off meeting 
• (Task 4 and overall) Drafted the mission and definitions of effort 
• (Task 4) Drafted the data collection plan 
• (Task 5) Drafted the literature review plan 

 
SB1 Funded Accomplishments 
 

FY18/19 SB1 Funds – fund source number 2211  
 
• The contract has been encumbered. The consultant has not yet billed for 

work.  No SB1 funds in FY17/18 were awarded. 
  

D. Work Plan (FY 2019-20) 
Task 
No. 

Task Description Work Products Start Date End Date 

1 Project Kick-Off • Project Management Plan 7/01/2019 9/30/2019 
2 Form Project Technical Advisory 

Committee 
• Outreach to Form TAC 
• Kick-off and regular meetings 

1/1/2019 9/30/2019 
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3 Assessment if Current Programs 
and Possible New Assistance 
Areas 

• Gather, Compile, and Assess 
Data 

• Implement Surveys, Interviews, 
and Focus Groups 

• Final Report on Preliminary 
Assessment 

2/1/2019 6/30/2019 

4 Review of TA Programs Offered 
Through MPOs and/or COGs 
Throughout the Nation 

• Literature Review 4/1/2019 7/1/2019 

5 Recommended Options for 
Regional TA Delivery 

• Interactive Half-Day Workshop 
with TA Models 

• Prepare Final Report with Key 
Recommendations 

7/1/2019 9/30/2019 

6 Implement/launch new Technical 
Assistance Program 

• Description and procedures for 
delivering new program 

7/1/2019 6/30/2020 

 
 
E. Anticipated Future Activities (FY 2019-20) 

Anticipated Future 
Activities 

 Depending on the outcome of the study, it is anticipated that changes 
will be made to restructure the delivery of technical assistance offered 
through the Integrated Regional Planning Program.  

 Monitor delivery and outcomes of new program 
 
F. Budget 
 

Salaries & 
Benefits 

Indirect 
Services 

Consultant Total                       
Expenses 

79,057 42,329 37,676 159,063 

      
SB1 

FY18/19 
C/O 

General 
Fund 

Total 
Revenues 

 
37,676 121,387 159,063  

    
Federal Share % 0%  
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 Work Element 1619: Diridon Integrated Station Concept Plan (DISC) 
(FTA 5304 – Strategic Partnerships Transit) 
 
A. Project Description 
Objectives With the introduction of BART, electrified Caltrain, and potentially 

high-speed rail (HSR) service in the future, Diridon station is 
expected to see an estimated tenfold increase in passengers by 2040.  
The Diridon Integrated Concept Plan (DISC), a joint effort of 
Caltrain, the California High-Speed Rail Authority, the Santa Clara 
Valley Transportation Authority, and the City of San Jose, seeks to 
optimize the design of the station to promote seamless connections 
and facilitate regional and statewide mobility, while also creating a 
station building that is designed in close coordination with the 
future private development that will occur around and within the 
station.  
 

Description Already the South Bay’s primary transit node, Diridon Station will 
become one of the nation’s busiest intermodal hubs once BART, 
high-speed rail, and electrified Caltrain initiate service at the 
station.  Additionally, millions of square feet of new development at 
the station will transform the station district into a major 
employment destination.  Recognizing this once-in-a-generation 
opportunity, Caltrain, VTA, the California High-Speed Rail 
Authority and the City of San Jose are working together on the 
Diridon Integrated Concept Plan.  This Plan will propose a bold 
vision of a future station that seamlessly connects modes and is 
integrated with the surrounding urban fabric.   
 

B. Planning Factors Addressed 
Planning Factors 
Addressed 

Promote reliable and efficient mobility for people, goods, and 
services, while meeting the State’s GHG emission reduction goals, 
preserving the State’s natural and working lands, and preserving the 
unique character and livability of California’s communities. 
 

C. Previous Accomplishments –  
Task 
No. 

Task Description Work Products Start 
Date 

End Date 

1 Project Management and 
Coordination    

• Kick-off meeting with Caltrans 
summary 

• Partner Kick-Off Meeting 
summary  

• Reoccurring Project Meetings 
summaries 

• Monthly Progress Reports 
(included with Consultant 
invoice) 

Completed Completed 
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4 Station Scenarios Development 
 

• Technical Memo on Screening 
Methodology for Scenario 
Selection and Justification for 
Eliminated Scenarios, referred to 
as the Heavy Rail Assessment  

Completed Completed 

5 Scenario Selection • Draft Scenario Selection Report 
for Spatial Layout and 
Organization Structure 

• Final Scenario Selection Report 
for Spatial Layout and 
Organization Structure 

Completed Completed 

  
D. Work Plan (FY 2019-20) 

Task 
No. 

Task Description Work Products Start Date End Date 

2 Workshops and Specialized 
Meetings 

• Summaries of Technical 
Worskshops and Specialized 
Meetings  

07/01/2019 08/31/2019 

3 Ambitions and Requirements • Draft High-Level, Functional 
Program of  Requirements (CRS) 

• Final Program of Requirements 
(CRS) 

• Evaluation Framework  
• Memo of International Best 

Practices of Organizational 
Models 

10/1/2019 1/31/2020 

6 Refinement of Single Preferred 
Option (SPO) 

• Draft Single Preferred Option 
Report 

• Final Single Preferred Option 
Report 

07/01/2019 11/30/2019 

7 Invoicing and Fiscal Management 
 

• Quarterly Reports to Caltrans 
• Invoicing to Caltrans 

07/01/2019 06/30/2020 

 
E. Anticipated Future Activities (FY 2020-21) 
Anticipated 
Future Activities 

 All tasks listed above will start in FY 19-20 and continue into FY 
20-21 

 
F. Budget 

Consultant Total 
Expenses  

714,780 714,780  
     
FTA 5304         
Est. C/O 

Local 
Funds 

Total                      
Revenues 

500,000 214,780 714,780 

   
Federal Share % 70% 
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Work Element 1112:  Implement Public Information Program and 
Tribal Government Coordination 

A. Project Description 

Objectives • Involve the interested public in transportation planning, fund 
programming and allocation processes, including those in under-
represented groups.  

• Inform the media and public about current transportation activities, 
including regional operations projects, such as 511, Clipper® and 
Freeway Service Patrol.  

• Provide opportunities for early and continuous public participation in 
the transportation planning process in accordance with the Fixing 
America’s Surface Transportation Act (FAST Act) and federal policy 
by means of organized outreach and involvement activities, and 
through the Policy Advisory Council.  

• Provide opportunities for public participation in the development of 
the Regional Transportation Plan/Sustainable Communities Strategy. 

• Conduct government-to-government consultation with Tribal 
governments of federally recognized Native American tribes 
regarding planning and programming activities.   

Description Public Participation under State and Federal Law  
• Federal law requires MTC — when developing the Regional 

Transportation Plan and the Transportation Improvement Program 
(TIP) — to coordinate transportation plans with expected growth, 
economic development, environmental protection and other related 
planning activities within our region. Toward this end, MTC’s Public 
Participation Plan outlines key decision points for consulting with 
affected local, regional, state and federal agencies and Tribal 
governments.  

• Under state law (revised most recently in 2008 by SB 375 (Steinberg), 
MTC and the Association of Bay Area Governments must develop a 
regional Sustainable Communities Strategy to integrate planning for 
growth and housing with long-range transportation investments, 
including goals for reducing greenhouse gas emissions for cars and 
light trucks. The law calls upon the Metropolitan Transportation 
Commission (MTC) to develop a plan to involve the public in this 
process. The goal is to promote an open, transparent process that 
encourages the ongoing and active participation of local governments 
and a broad range of stakeholders. 
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Public Participation Plan 
• State law requires a separate Public Participation Plan for 

development of the Sustainable Communities Strategy and the 
regional transportation plan. This plan is rooted in the principles that 
are included in MTC’s federally required Public Participation Plan, 
along with the requirements outlined in SB 375. 

B. Planning Factors Addressed 

Planning Factors 
Addressed 

• Support the economic vitality of the metropolitan area, especially by 
enabling global competitiveness, productivity, and efficiency  

• Increase the safety of the transportation system for motorized and 
non-motorized users. 

• Increase the security of the transportation system for motorized and 
non-motorized users. 

• Increase the accessibility and mobility of people and for freight. 

• Target underrepresented groups in MTC’s outreach efforts, ensuring 
equity in our planning efforts. 

• Protect and enhance the environment, promote energy conservation, 
improve the quality of life, and promote consistency between 
transportation improvements and State and local planned growth and 
economic development patterns. 

• Enhance the integration and connectivity of the transportation system, 
across and between modes, for people and freight. 

• Promote efficient system management and operation. 

• Emphasize the preservation of the existing transportation system.  

  

C. Previous Accomplishments 

Objectives • Same as above 

Accomplishments • Adoption of update MTC Public Participation Plan 

• Evaluation of Plan Bay Area public engagement 

• Completed outreach to Tribal governments for Plan Bay Area 
consultation  

   

Work Products • Plan Bay Area 2050 document and website 
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• E-News – MTC’s electronic newsletter 

• Press releases, media advisories, etc. 

• E-mail notifications; contact database 

• Brochures, postcards as needed 

• Website updates 

• Public meetings, workshops and regional forums 

• Videos and social media content 

• Implemented various elements of the Climate Initiatives Outreach 
Program, including Spare the Air Youth program.  

 
D. Work Plan (FY 2019-20) 

Task 
No. 

Task Description Work Products Start Date End Date 

1 Support public meetings and other 
events with briefing materials; 
provide reports and summary of 
comments heard to decision 
makers at key milestones, 
consistent with MTC’s Public 
Participation Plan 

Meeting and briefing 
materials 

7/01/19 6/30/20 

2 Conduct media relations activities: 
prepare news releases and press 
packets; respond to requests for 
information; arrange press 
conferences; write and place op-ed 
pieces and articles; arrange 
editorial meetings; place 
commissioners and staff on public 
affairs shows 

News releases, press 
packets, press events, 
articles 

7/01/19 6/30/20 

3 Oversee content and design for the 
agency’s primary website as well 
as associated websites; develop 
subsidiary websites as needed 

MTC’s website and 
associated websites 

7/01/19 6/30/20 

4 Manage and evaluate public 
engagement for MTC’s Regional 
Transportation Plan (including the 
SB 375/Sustainable Communities 
Strategy), the Transportation 

Public Participation 
Plan 

7/01/19 6/30/20 

Attachment 2 
FY2019-20 Amendment #2 Work Element Narratives

Page 43 of 78



Improvement Program and the 
One Bay Area Grant program. 

5 Complete formal Tribal 
government-to-government 
outreach on the Plan Bay Area 
update, as appropriate, and 
document separately from public 
participation efforts; solicit early 
involvement of Tribal 
governments and associated 
Native American organizations 
and individuals in public 
participation efforts. MTC will 
also outreach to tribal governments 
regarding its Transportation 
Improvement Program. 

Government-to-
Government 
Consultation to Native 
American Tribes 
report 

7/01/19 6/30/20 

6 Manage the Climate Initiatives 
Public Outreach Program 

Social marketing 
campaign, Spare the 
Air Youth Program 

7/01/19 6/30/20 

7 E- newsletter and other agency 
information products 

E-Newsletters, reports 7/01/19 6/30/20 

8 Provide editorial support to 
agency (including speeches, 
brochures, etc.)  

N/A 7/01/19 6/30/20 

 

E. Anticipated Future Activities (FY 2019-20)  

Anticipated 
Future Activities 

 Implement engagement related to the next RTP/SCS plan 

 Continue to implement/manage Climate Initiatives Outreach 
Program 

 Complete outreach to Tribal governments for consultation on the 
Plan Bay Area update, as appropriate. 

 Ongoing activities, as needed 

F. Budget 

 

 
 

Salaries & 
Benefits

Indirect 
Services

Other 
Operating 

Consultant Toll Credit 
Match

Total 
Expenses

2,805,377 1,574,607 297,160 1,914,356 511,505 6,591,500

FHWA PL 
FY'20 

FTA 5303  
FY'20 

FTA FY'19  
C/O

CMAQ General                 
Fund

Local              
Funds

Toll Credit 
Match

Total 
Revenues

3,136,500 1,321,000 2,000 200,000 292,500 1,639,500 511,505 6,591,500
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Work Element 1233: Transportation Asset Management (TAM) 
Program  

 
A. Project Description 

Objectives 
• Provide comprehensive data on the region’s transportation capital asset maintenance, 

rehabilitation and replacement needs. 
• Prepare and analyze investment strategies geared towards meeting performance targets 

for state of good repair, and monitor progress towards meeting those targets. 
• Support Department of Transportation (DOT) requirements that recipients and sub-

recipients of Federal funding develop Transit Asset Management Plans and use an asset 
management system to develop capital asset inventories.  

• Comply with DOT requirements for setting performance targets related to the State of 
Good Repair for both the transit system and streets and roads on the National Highway 
System.   

• Incorporate Transit Asset Management-related performance based planning in the 
Metropolitan Transportation Plan and Transportation Improvement Program process. 

• Comply with state law that requires that each local government establish and maintain a 
Pavement Management Program (PMP) as a condition for funding projects in the State 
Transportation Improvement Program (California Streets and Highways Code section 
2108.1) 

• Reduce or mitigate storm water impacts of surface transportation through non-pavement 
asset management activities including storm drain inventory and condition monitoring, 
and encouragement of best practices in run-off mitigation as it relates to roadway repair 

• Support DOT requirements on Highway Performance Monitoring System (HPMS) and 
Model Inventory of Roadway Elements (MIRE) reporting for safety management by 
using an asset management system to track roadway data  

• Integrate Transit Asset Management Plans from transit providers into our planning 
process and coordinate with the transit providers to implement a performance based 
planning process that prioritizes investments that meet regional performance targets for 
State of Good Repair. 

 
Description 

• Update and refinement of the Regional Transit Capital Inventory  
• Develop, upgrade, maintain and distribute the StreetSaver and StreetSaver Plus software 
• Develop regional and operator-based forecasts of transit capital maintenance and repair 

needs, available funding sources, and condition scenarios based on revenue options 
• Facilitate the development and update of Transit Asset Management plans 
• Coordinate with all transit providers to set the MPO’s Transit Asset Management targets 
• Coordinate with the State DOT to set performance targets for the National Highway 

System 
• Develop local and regional forecasts of pavement and non-pavement repair needs, 

available funding sources, and condition scenarios based on revenue options 
• Conform performance measures and monitoring activities related to asset conditions to 

federal and state requirements   
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• Provide guidance and instruction on best practices in asset management and safety
management as it relates to asset management.

• Provide performance monitoring guidance and tools
• Develop models and processes for integrating Transportation Asset Management

objectives into regional multi-objective decision-making
• Provide oversight of the Statewide Local Streets and Roads Needs Analysis Project
• Develop the Annual Regional Summary of Pavement Conditions
• Implement Pavement Management Program (PMP) certification procedures
• Provide program updates and technical assistance to StreetSaver users
• Implement the Pavement Management  Technical Assistance Program (P-TAP)
• Implement the Data Quality Management Program for P-TAP
• Facilitate meetings of the Local Street and Road Working Group
• Facilitate meetings of the Transit Asset Management working groups

B. Planning Factors Addressed
• Foster a regional approach to transportation planning by promoting cooperation and

coordination in efforts to improve the state repair of transportation assets;
• Establish prioritization for investment in the existing transportation system;
• Develop performance goals and track progress made in attaining them;
• Improve the region’s ability to assess the impact of investments in transit capital replacement

and rehabilitation on State of Good Repair and system reliability;
• Help develop smart funding and investment prioritization policies and procedures;
• Promote efficient system management and operation and reduce/eliminate project delivery delays; 
• Emphasize the preservation of the existing transportation system;
• Reduce or mitigate storm water impacts of surface transportation;
• Facilitate and improve safety through the use of asset management with a comprehensive

roadway data inventory.

C. Previous Accomplishments
• P-TAP grant program: 

https://mtc.legistar.com/LegislationDetail.aspx?
ID=2950091&GUID=523BB954-2512-4838-8349-0D7362D23ABE&Options=&Search=

• PCI Summary:  https://mtc.ca.gov/file/153881/search-result
• Statewide Needs Assessment http://www.savecaliforniastreets.org
• Regional Asset Management targets for 2018:

https://mtc.legistar.com/LegislationDetail.aspx?
ID=3717702&GUID=24FCC4FC-68A2-4CBB-935F-8ACC0AFA701F

• Vital Signs
http://www.vitalsigns.mtc.ca.gov/transit-asset-condition
http://www.vitalsigns.mtc.ca.gov/street-pavement-condition

• Completed group TAM plan for small operators, for compliance with DOT requirements
• Completed Spring and Fall StreetSaver User Week training

D. Work Plan (FY 2019-20)
Task 
No. 

Task Description Work Products Start Date End Date 

1 Provide technical training and support Assistance as requested 7/01/19 6/30/20 
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for StreetSaver users 
2 Regional Transit Capital Inventory  

Update 
  

 

Updated Inventory of 
Transit Assets 

Ongoing Ongoing 

3 Regional summary of pavement 
conditions 

Regional Condition 
Summary 

7/01/19 6/30/20 

4 TAM Target Setting  FY 2020 TAM Targets 09/01/19 10/30/20 
5 NHS Target Setting FY 2020 Pavement & 

Bridge Targets 
09/01/19 10/30/20 

6 Local Streets and Roads Needs 
Assessment 

2020 Statewide Needs 
Assessment 

7/01/19 6/30/20 

7 Provide support to Local Street & 
Road and Transit Asset Management  
working groups 

Meetings and Meeting 
Materials 

7/01/19 6/30/20 

8 Implement the P-TAP Grant Program Program of Projects 7/01/19 6/30/20 
 

 
E. Anticipated Future Activities (FY 2020-21)  
Anticipated Future 
Activities 

 2020 Regional Pavement Condition Summary 
 Establish regional Transit Asset Management targets for 2021 
 Update Group Transit Asset Management Plan for Tier II operators and 

consolidated NTD report 
 2020 RTCI Update 
 2021 RTP/SCS  Needs Assessment 

 

 

 
F. Budget 
 
 

Salaries & 
Benefits 

Indirect 
Services 

Other 
Operating 
Expenses 

Consultant Toll 
Credit 
Match 

Total 
Expenses 

 
705,632 377,816 37,000 5,436,846 57,872 6,557,294      

   
         
FTA 5303  

FY'20  
FTA 5303 
'19 C/O 

STPBG General            
Fund 

Local          
Funds 

Toll 
Credit 
Match 

Total 
Revenues 

250,000 254,549 1,900,000 1,120,448 3,032,297 57,872 6,557,294 

       
Federal Share % 33%     
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Work Element 1517: Transit Sustainability Planning 
 
A. Project Description 
Objectives • The Transit Sustainability Project (TSP), adopted by the 

Commission in May 2012, evaluated the region’s transit system 
and established an implementation plan for a more financially 
viable transit system that is both cost-effective and customer-
focused.  

• The TSP developed an implementation plan that will lead the Bay 
Area to a sustainable transit system from the customer, financial, 
and environmental perspectives: 

• Customer: A system that functions as an accessible, 
user-friendly and coordinated network for transit 
riders, regardless of mode, location or jurisdiction. 

• Financial: A system that can cover its operating and 
capital costs with a growing share of passenger fare 
revenues as well as reliable streams of public funding. 

• Environmental: A system that can attract and 
accommodate new riders in an era of emission-
reduction goals, and is supported through companion 
land use and pricing policies. 

• The TSP will inform scenario development and investment trade 
off discussions for the Regional Transportation Plan/Sustainable 
Communities Strategy (RTP/SCS). 
 

Description • The TSP included a comprehensive, fact-based analysis of the 
existing system focused on service design and delivery, financial 
viability, and decision-making structures. 

• The analysis acknowledged the role external factors play in the 
long-term viability of the transit system, such as land use and 
transportation pricing, which are critically important as the region 
grapples with preparing the Sustainable Communities Strategy 
required by SB 375. 

Financial Analysis: 
• Conducted financial analysis of key internal and external cost 

drivers and development of cost containment strategies. 
• Conducted financial analyses of existing revenue sources, 

revenue trends and opportunities for new revenue sources and 
innovative policies for revenue sharing and 
transit/transportation pricing. 

• Facilitate the development of 10-year capital and operating 
budget forecasts through transit operator Short Range Transit 
Plans (SRTP). 

Service Analysis: 
• Conducted in-depth service analysis at the regional and sub-
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regional level. 
• Defined effective transit service at the regional, sub-regional 

and local levels, establishing service criteria and performance 
objectives. 

• Identified infrastructure and operating policies that could 
increase transit’s effectiveness. 

• Recommended prioritized strategies for maximizing ridership, 
containing costs, and increasing service efficiencies. 

• Recommended policies, service delivery strategies, and cost 
containment strategies for ADA-paratransit services in the 
region. 

• Facilitate the development and communication of 10-year 
service plans through transit operator SRTPs. 

 
Institutional Analysis: 

• Evaluated intuitional and decision-making structures. 
• Conducted marketing and outreach, including engaging the 

public and multiples stakeholder groups. 
• Identified a detailed action plan to implements the TSP’s 

recommendations. 
 

B. Planning Factors Addressed 
Planning Factors 
Addressed 
 

 
• Support the economic vitality of the metropolitan area, 

especially by enabling  global competitiveness, productivity, 
and efficiency;  

 
• Increase the safety of the transportation system for motorized 

and non-motorized users; 
 

• Increase the security of the transportation system for 
motorized and non-motorized users; 

 
• Increase the accessibility and mobility of people and for 

freight; 
 

• Protect and enhance the environment, promote energy 
conservation, improve the quality of life, and promote 
consistency between transportation improvements and State 
and local planned growth and economic development patterns; 

 
• Enhance the integration and connectivity of the transportation 

system, across and between modes, for people and freight; 
 

• Promote efficient system management and operation; 
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• Emphasize the preservation of the existing transportation 
system, consistent with the California Planning Emphasis 
Area of State of Good Repair. 

 
• Improve the resiliency and reliability of the transportation 

system. 
•  

 
C. Previous Accomplishments 

  Project recommendations adopted in May 2012 - http://www.mtc.ca.gov/planning/tsp/.   
 Project implementation commenced in June 2012 and is ongoing.  
 Round 1 TPI Incentive grants awarded in January 2013.  
 Round 2 TPI Incentive grants awarded in March 2014.  
 Round 3 TPI Incentive grants awarded in May 2015.  
 Round 4 TPI Incentive grants awarded in May 2016.   
 Round 1 TPI Investment grants awarded in May 2012.  
 Round 2 TPI Investment grants awarded in September 2014.  
 Round 3 TPI Investment grants awarded in January 2017.   
 On July 12, 2017, MTC programmed the remaining $2.3 million in Transit Performance 

Initiative – Investment Program funding to four projects in the North Bay counties of Marin, 
Sonoma, Napa, and Solano.   

 Beginning in 2017, annually fund TPI projects through Low Carbon Transit Operations 
Program (LCTOP) beginning (March 2017, March 2018, April 2019) 

 Studies 
o Completed Phase I of the Tri-City Transit Study - and transitioned potential Phase II 

work to Alameda CTC per project Policy Advisory Committee direction. 
o Finalized AC Transit/BART Inner East Bay Fare Discount Pilot Study in Spring 

2017.  
o Finalized SMART bus integration and station access improvements study in Spring 

2017. 
o Sonoma County TIES Study – Technical working papers completed in April 2019.  
o Initiated the Transit Use Study with UCLA in Fall 2018.  
o Initiated the Southern Alameda Integrated Rail Analysis Fall 2018. 
o Crossing Study to be finalized in Summer 2019.  

 Five Year Large Operator TSP Performance Metric Assessment Update (Programming and 
Allocations Committee, February 2019) 

 Adopted a TSP Performance Metrics policy for Small and Medium Transit Operators 
(Resolution No. 4321, February 2019)   

 Semi-annual TPI program reports (most recent: June 2018, January 2019) 
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D. Work Plan (FY 2019-20) 
Task 
No. 

Task Description Work Products Start Date End Date 

1 Continue monitoring of Transit 
Performance Initiative programs 
(Investment and Incentive Program) 
to support a robust transit system in 
the Bay Area region.  

 Semi-annual reports 
to the Commission 

7/1/2019 6/30/2020 

2 Continue to program/ fund TPI-
like projects through Cap and 
Trade Low Carbon Transit 
Operations Program funding on an 
annual basis and OBAG 2 in 
future years. 

 LCTOP program 
approval of TPI 
projects by 
Commission  

 TPI Call for projects 

11/1/2019 6/30/2020 

3 Small, Medium, and Large Operator 
Performance Metric Evaluation and 
Framework. Continue to monitor 
strategic plans for largest seven 
transit agencies to meet performance 
measure targets established in the 
TSP Continue to develop and 
implement direction and actions 
resulting from the TSP metric 
assessment from late 2018 for large 
transit operators.  

 Proposed Plan for 
future TSP goals.  

 Small, Medium, 
Large TSP metrics 
Evaluation for 2019  

7/1/2019 6/30/2020 

4 Facilitate the development of Short 
Range Transit Plans (SRTPs) for 
transit operators. In this year, initiate 
the Mid and Small Operators SRTP 
cycle (20+ SRTPs). This is a multi-
year effort.  

 Annual Draft and 
Final Reports of 10 
year transit operator 
capital and operating 
budgets, plans, and 
programs for selected 
transit operators 

7/1/2019 6/30/2020 

SB1 Funded Accomplishments 
 

FY 18/19 - fund source number 2211 
 
 Staff time for initiation and completion of Crossings Study, including scope development, 

consultant procurement, and project management, oversight, and review of deliverables. 
 Staff time for initiation of Southern Alameda Integrated Rail Analysis, including scope 

development, consultant procurement and kick-off, and project management, oversight, and 
review of deliverables for initial phases of work. 
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5 Sonoma County Transit Integration 
Study to examine system efficiencies 
and integration opportunities among 
Sonoma County transit operators in 
order to assist MTC in addressing 
transit performance and 
sustainability. 

 Draft and Final Study 
Report 

7/1/2019 6/30/2020 

6 Transit ridership and coordination 
efforts/studies 

 Draft and Final Bay 
Area Transit Use 
Study  

 Other coordination 
reports/white papers 
 

7/1/2019 6/30/2020 

7 Southern Alameda Integrated Rail 
Analysis – evaluate passenger rail 
needs and opportunities for expanded 
and more seamless service (planning, 
conceptual engineering, initial 
design) 
 

 Draft and Final Study 
Report 

7/1/2019 6/30/2020 

 
E. Anticipated Future Activities (FY2020-21)  
Anticipated Future 
Activities 

 Performance Metric Evaluation and Framework. Continue 
implementation of recommendations from the Transit 
Sustainability Project.  Update MTC Resolution 4060 as 
needed. 

 Plan for OBAG 2 TPI Investment program and the Annual 
LCTOP programming for TPI Investment projects.  

 Continuation/advancement of transit coordination and 
ridership initiatives and studies. 

  
 F. Budget 
 
 

Salaries & 
Benefits 

Indirect 
Services 

Consultant Toll Credit 
Match 

Total 
Expenses  

 

474,862 254,255 2,378,171 198,722 3,107,288   
      

 

 FTA 5303 
FY'20 

FTA 5303  
FY'19  C/O 

General            
Fund 

Local            
Funds 

Toll 
Credit 
Match 

Total 
Revenues 

 

460,000 1,272,538 550,750 824,000 198,722 3,107,288  
       
Federal Share % 60%     
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Work Element 1520: BART Metro 2030 and Beyond 
 
A. Project Description 
Objectives • Analyze emerging population and job trends, including those being 

developed for Plan Bay Area, to better understand evolving travel 
markets.    

• Prepare updated BART service plan scenarios and identify capital 
improvements to better serve Bay Area travel demand in a cost-
effective manner.  

• Improve reliability, increase ridership, reduce regional VMT and 
greenhouse gases.  

• Prioritize strategies based on their benefit to BART and the region. 
• Develop recommendations and a phased implementation plan.  

 
 

Description • California is confronting a housing crisis, and an imperative to 
create sustainable communities that link jobs and housing to reduce 
GHG emissions. To better connect communities with seamless 
mobility, the San Francisco Bay Area Rapid Transit District 
(BART) will develop a 2030 systemwide service plan and identify 
capital projects to improve operational efficiency and financial 
stability, maximize ridership, reduce GHG emissions, and provide 
an alternative to regional congestion.  

• The project will produce future BART service plans, focusing on 
2030, and an associated prioritized capital project list (such as new 
storage facilities and bypass tracks) that would fully leverage 
planned system investments while improving operational 
efficiency and maximizing ridership.  By better matching BART 
service and regional demand patterns, the project will help 
implement the regional Sustainable Communities Strategy, 
improve job access for all communities, and reduce greenhouse 
gases.       
 

• The Operating Service Plan will plan for major changes including; 
o Implementation of the Communications-based Train 

Control System, and expanded fleet, which will allow 30 
trains per hour in the Transbay tube, compared to 23 
today. 

o Declining off peak ridership, partly caused by the growing 
popularity of Transportation Network Companies, which 
makes weekend and evening service less productive. 

o Future regional growth based upon predictions from 
MTC’s Plan Bay Area 2050. 

o The need for ongoing track closures for maintenance; 
o Extension of BART to Berryessa in San Jose, and to 

downtown San Jose and Santa Clara by 2026. 
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• Potential Capital projects that will position the agency to respond 
to the above challenges. BART has already identified a list of 
potential capital improvements, including new maintenance and 
storage facilities, passing tracks and crossovers that would 
position the agency to respond to these challenges. Through 
BART Metro 2030 and Beyond, BART will further define and 
prioritize these improvements based on how they benefit the 
region and allow BART to deliver higher quality service at lower 
cost. 
 

B. Planning Factors Addressed 
Planning Factors 
Addressed 
 

 
• Improve operational efficiency and maximize ridership; 

 
• Implement the regional Sustainable Communities Strategy by 

matching BART service and regional demand patterns; 
 
• Support the region’s economic growth and development by 

supporting connections between job centers and communities; 
 

• Promote financial stability of the District,  
 

• Protect and enhance the environment by promoting transit use 
and reducing GHG emissions; 

 
• Provide an alternative to regional congestion; 

 
Continue to provide service for economically disadvantaged 
communities in the Bay Area.  

 
C. Previous Accomplishments 

 The 2013 BART Sustainable Communities Operations Analysis (SCOA), 
funded by Caltrans, completed a similar evaluation. Many of the prioritized 
projects have been implemented or have advanced to preliminary 
engineering. BART Metro 2030 will build upon that work, taking into 
consideration changes in ridership trends, incorporate updated information 
about upcoming BART projects, and look at potential operational needs 
extending beyond implementation of the Core Capacity Project.   
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D. Work Plan (FY 2019-22) 
Task 
No. 

Task Description Work Products Start Date End Date 

1 Kick-Off Meeting with Caltrans & Formation of 
Technical Advisory Committee 
 

 Summary notes from 
meeting. Copy of 
finalized work 
program. 

10/1/2019 11/1/2019 

2 Quarterly Invoicing, Progress Reports and 
Project Management 

 

 Quarterly Project 
Reports, Invoices, other 
compliance 
documentation as 
needed 

10/1/2019 4/1/2022 

3 Procurement and Administration for Consultant 
Work 

 

 Copy of consultant 
work plan,  

 invoices from 
consultant 

 

10/1/2019 4/1/2022 

4 BART Operating and Capacity Existing 
Conditions  

• The project team will analyze and document 
BART’s current operation and capacity 
conditions, and respective policies, to 
establish a summary of how planned 
changes might impact operations or 
capacity. 

 Operating and Capacity 
Existing Conditions 
Working Paper 

 

10/1/2019 2/1/2020 

5 Travel Market Analysis 

To understand how future trends and changes in 
demand patterns will impact BART operations, 
the consultant will prepare a Travel Market 
Analysis Working Paper, which will identify a 
range of expected future ridership trends. We 
expect to use the BART ridership model to 
analyze potential future ridership, focusing on 
2025, 2030, and 2035.  

 Travel Market Analysis 
Working Paper 
 

11/1/2019 2/1/2020 

6 Operational Strategies Development 

Based on findings from Task 4, this task 
identifies and develops a range of potential 
operational concepts and associated capital 
projects to more effectively and efficiently serve 
the identified travel markets.  

Strategies will focus on improving BART’s 
overall service considering changing demand 
patterns such as changes to BART and regional 
transit connectivity, declining off-peak ridership, 
changing operating constraints, and a desire for 
improved reliability.   

 

 Operational Strategies 
Working Paper 

 

1/1/2020 6/1/2020 
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7 Public Engagement – Potential Strategies 

BART will conduct outreach to gather feedback 
on potential strategies, as well as ideas for new 
strategies from the public.   

 Memo summarizing the 
outreach process and 
findings 
 

4/1/2020 6/1/2020 

8 Evaluation Criteria 

This task will refine the project goals and define 
the evaluation criteria that will help the project 
team evaluate and compare the benefits of 
various operational strategies and associated 
capital projects. 

 

 Evaluation Criteria 
Memorandum 
 

2/1/2020 7/1/2020 

9 Train Operator Staffing Forecast Model  

This task will define a new process for estimated 
future full time equivalent staff levels, using 
BART’s new crew scheduling software, 
HASTUS.   This model will be necessary to 
accurately estimate the cost of operational 
strategies in Task 10.  

 Operator staffing 
Model Memorandum, 

  Spreadsheet-based 
operating staff model 

5/1/2020 7/1/2020 

10 Scenario Development  

This task includes identification of concept-level 
infrastructure needs and operational plans. The 
consultant team will prepare service plans by 
discrete time periods for each scenario. This 
includes breaking the service plan into time-of-
day buckets as well as key years where new 
operational plans would be phased in (e.g. 2025, 
2030 and 2035). The strategies will be organized 
into six (6) scenarios for purposes of preparing 
an operational assessment.  

 Scenario Development 
working paper 
 

7/1/2020 9/1/2020 

11 Simulation  

The study team will use simulation and 
forecasting tools to assess the benefits, potential 
conflicts, and overall impacts of the scenarios.  
The team will also analyze potential tradeoffs of 
the scenarios, such as the reduced time for 
maintenance that could result if evening and 
weekend hours of service and & frequencies are 
increased.   
 

 Operating Feasibility 
and Analysis of 
Scenarios 
memorandum 

9/1/2020 12/1/2020 

12 Costs 

The Project Team will prepare order of 
magnitude cost estimates for capital projects 
and annual operating and maintenance (O&M) 
cost estimates for each of the scenarios 
 

 Consultant (capital 
costs), BART 
(operating costs) 

  

9/1/2020 12/1/2020 
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13 Scenario Analysis and Evaluation  

Using the identified criteria, the consultant will 
evaluate the performance of the scenarios and 
assess their benefits and costs using the outputs 
of the service planning simulation, ridership 
forecasting, line load analysis, and capital and 
O&M costs estimates.   

 Scenario Evaluation 
Working Paper 

12/1/2020 6/1/2021 

14 Public Engagement - Scenario Evaluation (2nd 
of 2 Public Outreach Tasks)  

To engage the public’s help in prioritizing study 
recommendations, the Project Team will create 
an interactive website where BART riders and 
the general public can help prioritize potential 
projects based on their benefits and given a 
funding constraint. 

 

 Memo summarizing the 
outreach process and 
findings 
 

3/1/2021 6/1/2021 

15 Implementation Approach  

The study team will summarize priority 
recommendations and provide a phased 
implementation plan for recommended operating 
service scenarios and capital projects, including 
potential funding sources and high-level 
schedules for capital project design and 
construction.  

 Implementation 
Approach 
Memorandum 
 

6/1/2021 9/1/2021 

16 Final Report and Briefing Book  

The study results will be compiled into a final 
report that will summarize the study process, 
analysis, and recommendations including the 
phased implementation plan.   

 

 Final report that will 
summarize the study 
process, analysis, and 
recommendations 
including the phased 
implementation plan.   

9/1/2021 1/1/2022 

 
E. Anticipated Future Activities (FY2020-21)  
 
Anticipated Future 
Activities 
 
 
 
 
 
 
 
 
 
 
 

 See table above 
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 F. Budget 
      

     
Consultant Total 

Expenses   
529,559 529,559   

      
FTA 5304 

C/O 
General 

Fund 
Total 

Revenues  
466,559 63,000 529,559  

    
Federal Share % 88%  

Grant awarded on May 17, 2019 and expires on 2/28/2022.  Fund Source # 1638 
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Work Element 1413: Climate Initiatives 
 
A. Project Description 
 

Objectives  Plan, develop and implement projects and programs that aim to reduce 
greenhouse gas and criteria pollutant emissions from the transportation 
sector to further the Bay Area’s climate protection goals and improve 
our region’s air quality and public health 

 Contribute to achieving state-mandated reduction targets  
 

Description  Climate change is expected to significantly affect the Bay Area’s public 
health, air quality and transportation infrastructure through sea level rise 
and extreme weather. In the Bay Area, 40% of GHG emissions is due to 
the consumption of fossil fuel in the transportation sector. 

 MTC set aside a commitment of $526 million in Plan Bay Area 2040 to 
implement a comprehensive regional Climate Initiatives Program. This 
initiative focuses on individual actions, public-private partnerships, and 
other programs to reduce SOV commuting. 

 In 2017, MTC adopted Plan Bay Area 2040 which included a number 
climate strategies included in the previous plan, Plan Bay Area, along 
with two new strategies: Targeted Transportation Alternatives and Trip 
Caps 

 
B. Planning Factors Addressed 

Planning Factors 
Addressed 

Protect and enhance the environment, promote energy conservation, improve 
the quality of life, and promote consistency between transportation 
improvements and State and local planned growth and economic development 
patterns 
 

C. Previous Accomplishments 
Objectives  Plan, develop and implement projects and programs that aim to reduce 

greenhouse gas and criteria pollutant emissions from the transportation 
sector to further the Bay Area’s climate protection goals and improve 
our region’s air quality and public health 

 Contribute to achieving state-mandated reduction targets  
 

Accomplishments Commuter Benefits Ordinance 
• Senate Bill 1128 passed the State Legislature without any opposition 

and authorizes MTC and the Bay Area Air Quality Management 
District to jointly administer the Bay Area Commuter Benefits 
Program.  Staff continue to administer the program to bring 
employers into compliance 

 
Car Sharing 

• Six grants were awarded to the following agencies to implement car 
sharing services.  San Mateo, Hayward and Oakland have 
implemented their programs  

• MTC staff will engage in the following activities to support the 
expansion of carsharing in the Bay Area. This will include, but is not 
limited to, the following: 

Attachment 2 
FY2019-20 Amendment #2 Work Element Narratives

Page 59 of 78



• Providing a clearinghouse with sample regulations, 
RFPs and marketing materials 

• Guiding the transition of local fleet operations to 
carsharing operators 

• Better integrating carsharing into trip planners 
• Increasing the number of carshare vehicles around 

BART and major bus stations 
• Providing outreach activities 

Vanpool Incentives 
• Staff awarded a contract for vanpool services, and will begin 

operating the modified program 
 
Electric Vehicle Programs 

• The electric vehicle suite of programs include the Clean Vehicles 
Feebate Program; Vehicle Buy-Back & Plug-in or Electric Vehicle 
Purchase Incentive and the Regional Electric Vehicle Charger 
Network 

• Staff are coordinating with the Bay Area Air Quality Management 
District to implement the programs 

 
Targeted Transportation Alternatives 

• Staff will be developing a program that supports behavior change in 
the Bay Area. This will include, but is not limited to, the following: 

• Determining target audiences and incentives 
• Developing an app prototype  
• Drafting a marketing strategy 
• Providing outreach activities 

 
Trip Caps 
 Staff are exploring a technical assistance program for cities to be early 

implementers of SB 743 and link trip cap strategies to this assistance 
program as VMT mitigation measures 

  
D. Work Plan (FY 2019-20) 

Task 
No. 

Task Description Work 
Products 

Start Date End Date 

1 Staff will continue to implement the Climate Initiative 
Program (outreach, grants), including projects related to 
the OBAG 2 program (car sharing, electric vehicles and 
parking/transportation demand management). 

Various 7/1/19 6/30/20 

 
E. Anticipated Future Activities (FY 2019-20)  

Anticipated Future 
Activities 

 Continue to implement the OBAG 2 Climate Initiatives Program. 
 Continue to plan, develop, and implement other climate protection 

plans and strategies in preparation for future updates to Plan Ba Area 
 Continue to plan, develop, and implement parking policies and local 

assistance programs 
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F. Budget: 
Salaries & 

Benefits 
Indirect 
Services 

Consultant Total                       
Expenses 

312,294 167,211 12,685,411 13,164,916 

      
CMAQ General 

Fund 
Total 

Revenues 
 

12,400,411 764,505 13,164,916  
    
Federal Share % 94%  
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Work Element 1611: Priority Development Area (PDA) Planning and 
Implementation 
 
A. Project Description 
Objectives  Reduce the combined cost of housing and transportation for the 

region’s households. 
 Increase travel choice. 
 Promote compact development that preserves open space and 

natural resources through Priority Conservation Area 
designations 

 Support Plan Bay Area/Plan Bay Area 2040 implementation by 
encouraging development of housing, jobs, and services near 
existing and planned transit. 

 Support community planning processes that identify new, 
appropriate land uses for transit nodes and stations, including 
supportive TOD affordable housing, VMT reduction, and 
parking policies and programs.  

 
Description The Regional PDA Planning and Implementation Program focuses 

on three key elements – PDA Planning, Priority Area Designations 
and Guidelines, the Transit Oriented Affordable Housing (TOAH) 
Fund and Bay Area Preservation Pilot (BAPP), and Coordinate 
County Planning Funds - all of which support Plan Bay Area long-
range transportation and land use goals. 
 
PDA Planning Grants - This program seeks to intensify land uses 
in and around transit stations and along transit corridors in PDAs 
throughout the region by providing grants to Bay Area jurisdictions 
to complete and implement PDA plans, engaging with local staff, 
advancing regional discussion around PDA implementation, and 
establishing guidelines and strategies to guide the planning and 
development of the region’s PDAs.  

   
Planning Grants - Grants are available to local jurisdictions 
to complete a comprehensive planning process, typically a 
specific plan and a programmatic Environmental Impact 
Report (EIR).  These grants are a valuable tool to help 
jurisdictions realize Plan Bay Area land use goals.  
 
Technical and Staffing Assistance Grants - This program 
focuses on awarding consultant assistance to jurisdictions 
for completing discrete short-term projects to address 
specific PDA implementation challenges.  The Staffing 
Assistance Program helps to address local staffing needs to 
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carry out longer-term implementation and planning projects. 
 

Planning Innovations – To increase region-wide awareness 
and discussion of cutting-edge issues related to transit-
oriented development, staff hosts expert-panel forums and 
webinars highlighting these issues. In addition, staff posts 
these events and implementation resources on a Planning 
Innovations website 
 
Regional Studies - To advance Bay Area-wide PDA 
implementation, staff also engage in studies addressing 
regionally ignificant issues.  

 
Priority Area Designations and Guidelines– Staff maintain and 
periodically update eligibility criteria for PDAs and PCAs. In 
addition, staff administer applications, and review and recommend 
for adoption eligible PDAs and PCAs. Staff also develop and 
periodically update planning guidelines for adopted PDAs. 
 
TOAH Fund and Bay Area Preservation Pilot - In 2011, MTC 
contributed to a revolving loan fund which leveraged additional 
private capital from community development financial institutions, 
foundations, and private banks, to create a $50 million revolving 
loan fund for affordable housing developers for projects within a 
half-mile of transit in PDAs throughout the region. Loans can 
originate through six local community development financial 
institutions who are partners in the Fund.  Loan products available 
through the Fund include: predevelopment, acquisition, 
construction bridge, construction-to-mini-permanent, and 
leveraged loans. TOAH is managed by San Francisco-based Low 
Income Investment Fund (LIIF).  
 
In 2018, MTC launched the Bay Area Preservation Pilot Program 
(BAPP) to complement TOAH. BAPP is a revolving loan fund to 
acquire and protect homes currently affordable to low-income 
residents that are currently available on the market. 
 
Coordinate County Planning Funds - Coordinate with County 
Transportation Agencies (CTAs) related to transportation and land-
use planning and implementation, as needed.  Review PDA 
Investment and Growth Strategies, and Strategy Updates, upon 
submittal. 
 

B. Planning Factors Addressed 
Planning 
Factors 

• Protect and enhance the environment, promote energy 
conservation, improve the quality of life, and promote 
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Addressed consistency between transportation improvements and state 
and local planned growth and economic development 
patterns. 

 
C. Previous Accomplishments 
Objectives  Same as above 

 
Accomplishments  

Completed Work Products: 
 Creation of $50 million Transit Oriented Affordable 

Housing (TOAH) Fund in cooperation with the Low 
Income Investment Fund and four other Community 
Development Financial Institutions.  An additional $10 
million into the fund will expand the funding pool from 
$50 million today to at least $90 million by 2014. 

 The Fund has closed five loans totaling $38 million (840 
units). An additional loan totaling $4 million (64 units) are 
expected to be approved within the next three 
months.  More than 75% of the units will be designated for 
residents with household income equal to or less than 80% 
of Area Median Income (AMI). Several additional projects 
are now moving through the TOAH pipeline toward 
closure. 

 Awarded 77 PDA/Station Area planning, Technical 
Assistance and Staffing Assistance grants totaling $31 
million and resulting in zoning for over 90,000 housing 
units, 120,000 new jobs and 30 million square feet of 
commercial development. 

 Convened 11 Planning Innovations events and 
disseminated resource materials 

 Completed eight requests for projects for PDA 
Planning/Technical Assistance requests for projects 

 Reviewed county congestion management agency PDA 
Investment and Growth Strategies 

 Completed certification of Sonoma Marin Rail Transit Ph. 
1 consistency with MTC TOD policy (fall 2010) 

 Completed SR 82 Relinquishment Exploration Study 
(2015) 

 Completed Infrastructure Financing White Paper (2016) 
 Completed Public Lands Study (2018) 
 Launched competitive grant program for natural 

landscapes, agricultural lands, regional recreation and 
urban greening projects in Priority Conservation Areas 
(2019) 
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 Adopted 188 locally nominated Priority Development 
Areas (PDAs) and 165 Priority Conservation Areas 
(PCAs) 
 

Work Products • Completed Station Area/PDA plans and 
Technical/Staffing Assistance projects 

• Completed studies/reports  
• Planning Innovations forums, webinars and website 
• PDA Planning Manual (currently Station Area 

Planning Manual) 
• Funded projects/closed loans through TOAH Fund 
• TOAH Steering Committee meeting packets and 

quarterly reports 
SB1 Funded Accomplishments  
 
FY 17-18 --  fund source number 2210 
 

• Work with partner stakeholders to finalize business 
plan and resolutions for Commission approval for 
TOAH 2.0 and Preservation Pilot- complete. 

• Finalized funding agreements for TOAH 2.0 -complete 
• Begin to work with SF, Alameda, and Santa Clara 

counties to develop funding agreements for the 
Jumpstart program- complete. 

• Assessed initial data related to housing incentive pool- 
complete. 

• Assess PDA planning and implementation strategies 
and their intersection with Climate Initiatives 
strategies- complete. 

 
FY 18-19 - fund source number 2211 
 

• Finalized funding agreements for Preservation Pilot- 
complete 

• Drafted Jumpstart funding agreements – complete 
• Finalized data assessment for housing incentive pool 

program for commission approval – complete 
• Approved three scopes of work for SB743 technical 

assistance projects (PDA Planning/Climate Initiatives 
intersection) – complete.  

  
D. Work Plan (FY 2019-20) 
Task 
No. 

Task Description Work Products Start Date End Date 

1 Administer and support existing PDA Adopted land use 07/01/2019 06/30/2020 
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Planning Grant and Technical 
Assistance Programs (local jurisdictions, 
Completion TBD) 
 

plans, modified 
zoning, 
completed reports 
to be adopted by 
Planning 
Commissions 
and/or City 
Councils to 
support infill 
development.   
 
 
 
 
 

2 Conduct regional Planning studies, 
potentially including PDA Assessment, 
PDA Planning Manual (to replace 2007 
Station Area Planning Manual), and 
advancing Regional Catalyst Sites 
(locations with the potential to add 
1,000+ homes) 

Draft regional 
studies supportive 
of PDA planning 
and 
implementation 
 

07/01/2020 06/30/2020 

3 Convene Planning Innovations Forums 
and Webinars addressing key PDA 
planning and implementation issues 

Planning 
Innovations 
Forums and 
Webinars 

07/01/2019 06/30/2020 

4 Develop and issue PCA grant call for 
applications 

Call for 
applications for 
PCA grants 

07/01/2019 12/31/2019 

5 Evaluate PCA grant applications and 
provide staff recommendations for 
program of projects 
(following release of call for 
applications in FY 2019-2020) 

Adopted PCA 
grant program of 
projects  

09/01/2019 12/31/2019 

6 Develop and issue call for applications 
for PDA Planning, Technical 
Assistance, and Planning Assistance 
grant projects 

Call for PDA 
Planning, 
Technical 
Assistance, and 
Planning 
Assistance grant 
applications 

11/1/2019 03/31/2019 

7 Evaluate PDA grant applications and 
provide staff recommendations for 
program of projects 

Adopted PDA 
Planning, 
Technical 
Assistance, and 
Planning 

03/01/2019 05/01/2020 
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Assistance grant 
program of 
projects 

8 Review local applications for new and 
updated PDAs and PCAs, and 
recommend eligible PDAs and PCAs for 
adoption  
(following release of updated program 
criteria and opening of application 
period in FY 2019-2020)  
 

Adopted updated 
list and map of 
PDAs and PCAs 
 
 

07/01/2019 10/31/2020 

9 Develop updated planning guidelines for 
adopted PDAs  

Draft updated 
PDA planning 
guidelines 

05/01/2019 06/30/2020 

10 Monitoring TOAH Fund and BAPP  Closed loans, 
additional 
projects funded 

07/01/2019 06/30/2020 

11 Coordinate transportation and land-use 
planning with CTAs 

Participation in 
monthly CTA 
meetings 

07/01/2019 06/30/2020 

 
E. Anticipated Future Activities (FY 2020-21) 
Anticipated 
Future Activities 

 Continue administration of planning, technical and staffing 
assistance grants. 

 Complete a PDA Planning Manual to update 2007 Station 
Area Planning Manual  

 Continue and complete regional studies 
 Review updates to County PDA Investment and Growth 

Strategies upon submittal 
 Planning Innovations 
 Monitor and report on TOAH and BAPP 
 Continue coordination of transportation and land-use planning 

with CTAs  
 
Work Element 1611: Priority Development Area (PDA) Planning and 
Implementation – Fiscal Year 2019-20 (SB1 Planning Formula Funds) 
 
Project Description 
PDA Planning and Implementation is key to fully realizing and implementing the 
region’s Regional Transportation Plan/Sustainable Communities Strategy, or Plan Bay 
Area 2040.  PDAs serve as the framework for where the majority of development 
growth will occur over the time horizon of the Plan.  MTC has provided planning 
grants and technical assistance to local jurisdictions for over 10 years to strengthen the 
connection between transportation and land use.  In fiscal year 2019-20, SB1 Planning 
Formula Funds will be used for three key projects in this work element.   
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1. TOD policy update - MTC adopted a Transit-Oriented Development Policy in 
2005 to ensure that land uses surrounding the region’s transit expansion investments 
supported new transit service.  The policy has been successful in achieving planned 
housing thresholds in and around these transit stations and corridors. The next 
generation policy may explore a broader range of funding sources, projects and 
eligibility criteria, and will assess how to more broadly apply MTC’s TOD Policy to 
incentivize housing.   

 
2. PDA Assessment – Given that nearly 80% of Plan Bay Area 2040 residential 

growth is projected to occur in PDAs, MTC has conducted two previous PDA 
Assessments to gauge the readiness of PDAs to take on this growth.  They have 
considered planned capacity, community support, market attractiveness, 
infrastructure capacity and other factors.  MTC will again conduct a PDA 
Assessment, which may consider these or other factors.  Staff will coordinate with 
in-house staff conducting analysis on capital funding in PDAs through the 
OneBayArea Grant program. 

 
3. PDA Framework/Guidelines Planning – In preparation for the update to Plan 

Bay Area 2040, staff is evaluating the PDA framework to determine whether PDAs 
are performing up to the basic definitional standards – whether they meet the 
minimum transit standard, and whether the PDA has an adopted plan within 10 
years.  In addition, staff will be considering areas outside of PDAs, including 
Transit Priority Areas, as potential areas for growth in the Plan update.  Any 
changes to the growth framework will prompt the refinement or development of 
new planning guidelines. 
 

Responsible Parties 

The integrated MTC/ABAG staff will lead this work, working in coordination with 
consultant assistance as necessary.  
 
Project Objectives 
  Reduce the combined cost of housing and transportation for the 

region’s households. 
 Increase travel choice. 
 Promote compact development that preserves open space and 

natural resources through Priority Conservation Area 
designations 

 Support Plan Bay Area/Plan Bay Area 2040 implementation by 
encouraging development of housing, jobs, and services near 
existing and planned transit. 

 Support community planning processes that identify new, 
appropriate land uses for transit nodes and stations, including 
supportive TOD affordable housing, VMT reduction, and 
parking policies and programs.  
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D. Work Plan (FY 2019-20) 
Task No. 1 
TOD 
Policy 
Update  

Task Description Work Products Start Date End Date 

 Pre-work - internal 
meetings to 
determine project 
parameters, i.e. 
applicable funding 
sources, etc. 
 
 

Meeting summaries, 
direction for project 

07/01/2019 09/30/2019 

 Develop project work 
scope for consultant 
RFP 

Draft RFP document 07/01/2019 10/31/2019 

 Coordinate with 
agency staff (i.e. 
funding staff, etc.) 

Alignment with related 
MTC efforts 

07/01/2019 Ongoing 
through 
project 
duration 

 Consultant selection 
process 

Selected consultant, 
contract 

10/01/2019 2/28/2020 

 Project kick-off Meeting materials 03/01/2020 3/31/2020 
 Project underway Project deliverables 03/01/2019 12/31/2020 
 Finalize project Final report, materials 12/01/2020 12/31/2020 

 
Task No. 2  
PDA 
Assessment  

Task Description Work Products Start Date End Date 

 Review previous 
work products and 
consult with 
stakeholders to 
develop scope of 
work 

Draft work scope 07/01/2019 9/30/2019 

 Coordinate with 
MTC OBAG 
assessment 

Aligned work scopes 07/01/2019 Ongoing 
through 
project 
duration 

 Consultant selection 
process 

Selected consultant, 
contract 

08/31/2019 10/31/2019 

 Project kick-off Meeting materials 11/01/2019 11/31/2019 
 Project underway Project deliverables 11/01/2019 03/31/2020 
 Finalize project Final report, materials 04/01/2020 04/30/2020 
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Task No. 3 
PDA 
Framework/Guidelines 
Planning  

Task 
Description 

Work Products Start Date End Date 

 Determine 
growth 
framework  

Adopted 
framework 

07/01/2019 09/30/2019 

 Review previous 
work products 
and consult with 
stakeholders to 
develop scope of 
work 

Draft workscope 09/01/2019 12/31/2019 

 Consultant 
selection 
process 

Selected 
consultant, 
contract 

01/01/2020 03/31/2020 

 Project kick-off Meeting 
materials 

04/01/2020 04/30/2020 

 Project 
underway 

Project 
deliverables 

04/01/2020 09/30/2020 

 Finalize project Final report, 
materials 

10/01/2020 10/31/2020 

 

Anticipated Future Activities (FY 2020-21) 
Anticipated 
Future Activities 

 Advance TOD Policy Update findings into appropriate 
programs 

 Communicate findings and impacts to all affected parties 
 Incorporate project findings from PDA Assessment into 

appropriate technical assistance offered to jurisdictions with 
PDAs 

 Communicate PDA Assessment findings to all affected parties 
 Incorporate any PDA guidelines modifications into all 

appropriate programs 
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D. Budget 
Salaries & 

Benefits 
Indirect 
Services 

Consultant Total 
Expenses    

1,220,772 653,636 6,150,525 8,024,932    
       

SB1 
Allocated 

Funds 
FY'20 

SB1 FY17-
18 C/O 

SB1 FY18-
19 C/O 

SB1 Final 
Funds 

STPBG General        
Fund 

Total 
Revenues 

1,198,385 198,008 119,058 64,013 5,806,467 639,001 8,024,932 

   .    
Federal Share % 72%     

 
   

SB1 fund - $2,106,140 was awarded on 6/22/2018 and expires on 4/28/2021 
    (Fund source # 2211) 

Note:  This work element is funded by State and Federal funds. 
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Work Element 1234:  Arterial and Transit Management 
 
Description 
The Arterial Operations program aims to improve the operations, coordination and 
management of traffic signals and arterial networks, including integration with freeway and 
transit systems when applicable.  It develops and implements r e g i o n a l  initiatives that 
provide technical assistance and financial support to cities, counties, transit agencies, etc. to 
promote improved arterial operations in the Bay Area. As part of this program, MTC staff 
also manages the Arterial Operations Committee (AOC), which serves as a forum for 
discussion of shared issues and lessons learned among public agencies and planning/traffic 
engineering consultant firms.  The Arterial Operations program produces direct benefits by 
funding projects that reduce travel time and emissions and enhance traffic safety for 
pedestrians, bicycles and transit on arterial streets. It also results in indirect benefits through 
projects that offer technical assistance to help local traffic engineers do their job more 
efficiently and effectively.  
Ongoing tasks: 

• Arterial Operations Committee (AOC): The Arterial Operations Committee (AOC) is 
comprised of local traffic engineers from public and private agencies who meet bi-
monthly to discuss various programs overseen by the Committee, regional projects that 
may have impacts on arterials, and other relevant issues, such as air quality conformity, 
status of funding obligations, upcoming grant and training opportunities, and new 
publications. 

• Program for Arterial System Synchronization (PASS): The PASS provides technical 
and financial assistance to Bay Area jurisdictions to improve the safe and efficient 
operation of certain traffic signal systems and corridors.  Under this regional program, 
technical assistance and financial support will be focused on traffic signal system projects 
that: interact with freeways and state highways; involve traffic signals from multiple 
jurisdictions; operate on corridors with established regional significance; provide priority 
for transit vehicles; and have been developed in conjunction with other regional 
programs.  Projects are defined by local agencies and Caltrans District 4, evaluated by 
MTC staff, and assigned to consultants retained by MTC. 

• Technology Transfer Program: The program offers free, half-day seminars on a variety 
of topics of interest to local traffic engineers, planners, students, etc.  The seminars 
include technical presentations by topic experts as well as presentations from local 
engineers on recent projects in the Bay Area. 

• Innovative Deployments to Enhance Arterials (IDEA): IDEA provides technical and 
financial assistance to Bay Area jurisdictions to improve arterial operations and 
demonstrate new transportation technologies through the deployment of applications 
using elements such as automated traffic signal performance measures, adaptive traffic 
signal control, advanced detection systems, transit signal priority and connected and 
automated vehicles. 

 
Major Products       Delivery Dates 
Support Arterial Operations Committee     Quarterly 
Status reports on various arterial operations programs        Quarterly 
Complete projects under the PASS     Annually 
Complete projects under the IDEA program                                  Within 24 to 36 
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months of project 
initiation, depending 
on project 
Complexity 

Organize Technology Transfer Seminars    Bi-annually 
 

Budget: 

Salaries & 
Benefits 

Indirect 
Services 

Other 
Operating 
Expenses 

Consultant Total 
Expenses 

384,108 205,662 15,000 8,215,000 8,819,770     
 

       
STPBG CMAQ Local Fund Total 

Revenues  
4,519,770 3,000,000 1,300,000 8,819,770  

     
Federal Share % 85%   
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Work Element 1238: Technology-Based Operations & Mobility  
Description 
Technology-based Operations & Mobility is an area of interest for MTC because 
emerging technologies and services are significantly changing the way we think, plan, 
operate and deliver mobility improvements across the region in support of our goals of 
person throughput, safety, and access and mobility on our freeways, bridges and local 
streets. MTC aims to pilot and deliver a suite of technology-based operational strategies 
that will help us achieve our goals. This work elements includes both the Shared Use 
Mobility as well as Connected and Automated Vehicles programs. 
 
Shared Use Mobility: Implements innovative projects and initiatives that promote shared 
forms of technology-based transportation options (e.g., commute management tools for 
employers, car/vanpool, car/bike share, ride hail, on-demand shuttle/transit, TDM 
analytical platforms, etc.) to support HOV3+ policy; close first/mile gaps; support home-
work travel that is prone to single-occupant vehicle use and not well-served by existing 
public transit, shuttles, or ridesharing; boost public transit use (particularly for transbay 
travel across toll bridges); and reduce congestion, emissions, vehicle miles traveled as 
well as vehicle ownership and transportation costs in the Bay Area. 
 
Connected/Automated Vehicles (CV/AV): Supports connected and automated vehicle 
deployments in the region.  This is a multimodal initiative that aims to enable safe, 
interoperable, and networked wireless communications among vehicles, infrastructure, 
and personal communications devices to improve safety, mobility, and the environment. 
Key strategic areas for deployments include:  

• Intersection-based arterial deployments to enable a variety of safety, mobility, 
and sustainability applications;  

• Freight-focused solutions to reduce emissions related to operations at regional 
ports 

• Freeway-oriented deployments to increase the functional capacity of heavily 
congested corridors, promote high-occupancy modes and reduce non-recurrent 
delay by improving incident management; and  

• Deploying systems that support advanced traveler information dissemination 
to connected vehicles in order to positively influence traveler behavior and 
encourage mode shift. 

 
Additionally, through this work element, MTC will engage in the local, state, and 
national deployment dialog and facilitate conversations with regional stakeholders to 
document and share best practices and lessons learned from new apps, mobility services, 
and early deployments of C/AV and related technologies. 
 
Federal Planning Factors 
These programs are partially funded with federal funds and meets the following Federal 
Planning Factors as described in Title 23 of the USC Section 134(f) revised: 
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• Increase the safety of the transportation system for motorized and non-motorized 

users; 
• Promote efficient system management and operation; 
• Enhance the integration and connectivity of the transportation system, across and 

between modes, people and freight; and 
• Increase the accessibility and mobility of people and for freight. 

 
Ongoing Tasks 
 
Shared Use Mobility 
• Conduct planning analysis to assess opportunities to address ways to close first/last 

mile issues, provide innovative shared-use services, better operate or provide 
augmented transit services, etc. 

• Develop project concepts, designs, and capital delivery plans 
• Identify available funding 
• Deploy projects on small-scale basis to address specific issues, evaluate results, and 

consider regional deployment as appropriate 
• Work with employers along HOV3+ corridors to implement commute management 

tools to encourage and provide incentives for new carpools with 3 or more people 

Products Estimated Completion Date 
Operations/Planning Analyses Ongoing 
Project Development  Ongoing 
Regional Carpool Incentive Program Ongoing 
 
Connected/Automated Vehicles (C/AV) 
• Stay abreast of emerging technologies and policy development at federal, state and 

local levels. 
• Coordinate internally through oral and written reports to update management and/or 

staff on the status of the Connected and Automated Vehicles Program.  
• Coordinate special stakeholder meetings/forums/workshops to discuss topics related 

to connected vehicles, automated vehicles, and/or self-driving vehicles.  
• Support and provide updates to local stakeholders through MTC’s Arterial Operations 

Committee and other groups, as needed. 
• Coordinate Tech Transfer seminars to provide information on a variety of topics 

related to connected vehicle and automated vehicle technologies and/or deployments. 
• Conduct technology studies and alternative assessments to evaluate the readiness and 

scalability of connected vehicle technologies within available resources  
• Conduct analyses for the feasibility of installing and activating connected vehicle 

technologies; develop staging plans for connected vehicle implementation; conduct 
before and after studies to assess benefits of connected vehicle technologies after 
implementation; and identify best practices for connected vehicle deployments within 
available resources. 
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• Manage or support the direct deployment of C/AV technologies for the purposes of 
knowledge development, first-last mile services to transit, service to transportation-
challenge populations and increasing safety.  

Products Estimated Completion Date 
Reports on program activities and direction Monthly 
Status reports on active CV/AV initiatives  Monthly 
Data feeds/APIs/tools for use by public agencies and 

developers 
Ongoing 

Regional workshops and information for public 
agencies  

As needed 

Tech Transfer seminars As needed 
Policy recommendations As needed 
Technology studies/design alternative assessments 
Other related technical studies/operational analyses 
Project management or support 
 
No CPG funded used 
 
Budget: 

As needed 
As Needed 
As Needed 
 
 

 
Salaries & 

Benefits 
Indirect 
Services 

Other 
Operating 
Expenses 

Consultant Toll 
Credit 
Match 

Total 
Expenses 

398,262 213,241 20,000 13,000,000   13,631,503     
  

        
STPBG CMAQ Local          

Funds 
Total 

Revenues   
9,131,503 2,500,000 2,000,000 13,631,503   

      
Federal Share % 85%    
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Work Element 1224:  Implement Regional Traveler Information 
Services 
Description 

The 511 traveler information program provides traffic, transit, carpooling, vanpooling, bicycling, 
and parking information via the phone (511), web (511.org), and other channels, including 
regional electronic transit hub sign displays, Caltrans changeable message signs, and other 
products provided by third-party providers.  The information provided through 511 represents the 
efforts of ongoing collaboration and coordination with the program’s partners, including Caltrans, 
the California Highway Patrol, the region’s transit agencies, the Air District and numerous county 
and local transportation agencies, and event organizers/venues.   

The 511 program must cost-effectively collect, process, and disseminate data to provide premier 
multi-modal traveler information and services that are useful, accurate, and reliable. 
Responsibility for gathering, processing, and disseminating 511 information should be regionally 
coordinated and rationally allocated to Bay Area transportation organizations – in both the public 
and private sectors – according to institutional interest, and ability.  
The 511 program launched its Next Generation system in June 2016, which includes an updated 
and streamlined phone service and website. The NextGen system provides multimodal trip 
planning; real-time traffic conditions, incidents, closures, and construction; transit schedules and 
real-time transit departures; real-time static parking availability and pricing information; and 
carpooling, vanpooling, and bicycling information. 511 provides support for regional programs, 
including the Bay Area Commuter Benefits Program, Drive Smart Bay Area, Bay Area Express 
Lanes, as well as local events affecting travel. 511 also offers data feeds and Application 
Programming Interfaces (APIs) for use by the developer community to create other tools and 
services. 
Among its many roles, the 511 program: 
 

• Serves as the go-to source for travelers and media in regional emergencies; 
• Partners with many agencies and businesses for regional events;  
• Supports numerous MTC/SAFE/BATA objectives; and,  
• Supports the federal planning factor to enhance travel and tourism. 

 
Ongoing tasks: 

• Operations, maintenance, performance monitoring, enhancement, and educational 
outreach/promotion of the 511 traveler information system. 

• Operations of the 511 Traveler Information Center. 
• Dissemination of critical transportation information during regional emergencies.  
• Dissemination of Regional Traveler Information in order to improve the traveler’s 

experience, thus increasing travel and tourism.  
• Coordination with and support of partner agencies on operations and maintenance of 511. 

Coordination of Technical Advisory Committees and associated working groups.  
• Monitoring and evaluation of system performance, usage, and customer feedback.  
• Development and maintenance of system documentation.  
• Provision of data and APIs for use by public agency partners and the developer 

community. 
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Major Products 

 

 

Delivery Dates 

• Information and services for customers via 511/511.org/other 
channels  

Ongoing 

• Operation of the511 Traveler Information Center  
• Data feeds and APIs/ for use by public agencies and developers 

Ongoing 
Ongoing 

• 511 project enhancements 
 

Ongoing 
 

  
(Other sources of funds are being used to fund the above projects – 
STP, STA & General Fund) 
 

 
 

 
No CPG funds used 

Salaries & 
Benefits 

Indirect 
Services 

Consultant Total 
Expenses 

979,753 524,588 4,866,000 6,370,341 

    
STPBG CMAQ Local 

Funds 
Total 

Revenues 
4,406,000 1,504,341 460,000 6,370,341 

    
Federal Share 
% 93%   
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