December 15, 2021
RE:

2021 Regional Measure 3 Annual Report to the Legislature

Dear Recipients:
The attached 2021 Regional Measure 3 (RM3) Annual Report to the Legislature, pursuant to
California Streets and Highways Code Section 30923(i), is a report on the status of the projects and
programs funded pursuant to Streets and Highways Code Section 30914.7. In conformance with
Section 9795 of the Government Code, the report is being distributed to the Secretary of the Senate,
the Chief Clerk of the Assembly, and the Legislative Counsel.
The report’s contents are summarized below. Please see the report and its attachments for further
detail, and do not hesitate to contact me with any questions.
1. Toll Implementation: pursuant to SHC § 30916(c)(1), toll schedule adopted in December
2018. First dollar of RM3 toll increase implemented effective Jan. 1, 2019; second dollar
increase will be implemented effective Jan 1, 2022.
2. Revenue Collection and Escrow: collected RM3 funds are being deposited in an escrow
account.
3. Current Litigation: the California Supreme Court has granted review of the combined
lawsuits against the measure.
4. Independent Oversight Committee Formation and Membership: committee established
pursuant to SHC § 30923(h); representatives have been appointed to the committee by
applicable county boards of supervisors.
5. Adoption of Policies and Procedures: policies and procedures for implementing the RM3
capital program were adopted by the Commission.
6. Letters of No Prejudice: Letters of No Prejudice have been issued to allow project sponsors
to move projects forward with alternate funds.
Sincerely,
Therese W. McMillan
Executive Director
2021 Regional Measure 3 Annual Report to the Legislature Recipients
Ms. Erika Contreras
Ms. Sue Parker
Mr. Aaron D. Silva
Secretary of the Senate
Chief Clerk
Chief Deputy Legislative
State Capitol, Room 3044
California State Assembly
Counsel of California
Sacramento, CA 95814
Via email to:
Via email to:
Sue.Parker@asm.ca.gov
agency.reports@lc.ca.gov
And
Amy.Leach@asm.ca.gov
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Attachment: 2021 Regional Measure 3 Annual Report to the Legislature

Regional Measure 3
Annual Report to the Legislature
2021
The following report is the 2021 Regional Measure 3 (“RM3”) Annual Report to the Legislature,
as required by California Streets and Highways Code (“SHC”), Section 30923(i), on the status of
projects and programs funded pursuant to Section 30914.7 (“RM3 Expenditure Plan”). The
report consists of the following sections:
1.
2.
3.
4.
5.
6.

Toll Implementation
Revenue Collection and Escrow
Current Litigation
Independent Oversight Committee Formation and Membership
Adoption of Policies and Procedures
Letters of No Prejudice

1. Toll Implementation
Pursuant to SHC Section 30916(c)(1), on December 19, 2018, BATA adopted the toll schedule
for state-owned toll bridges in the Bay Area, incorporating the three-dollar RM3 phased-in toll
increase, with the first dollar increase effective January 1, 2019 (Attachment A, BATA
Resolution No. 128). The second dollar increase will become effective January 1, 2022. The toll
schedule also incorporates the Fastrak® Electronic Toll Collection RM3 Toll Discount for
vehicles crossing more than one bridge on the same calendar day during commute hours, and
updates the high-occupancy vehicles rates to incorporate RM3 increases.
2. Revenue Collection and Escrow
On December 19, 2018, BATA approved escrow arrangements relating to bridge tolls collected
pursuant to RM3, including a form of escrow agreement for the purpose of establishing and
administering an escrow account for such purposes (Attachment B, BATA Resolution No. 129).
Collected RM3 funds are being deposited in the established escrow account; as of September
2021, the account contains approximately $276 million.
3. Current Litigation
On July 5, 2018, several plaintiffs filed suit against the Authority and the State Legislature in the
Superior Court of the County of San Francisco in an action entitled Howard Jarvis Taxpayers
Assn., et al. v. The Bay Area Toll Authority, et al., San Francisco Superior Court Case No. CGC18-567860, seeking declaratory relief and invalidation of Senate Bill 595 and Regional Measure
3. Judgment was entered in favor of the defendants.
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On August 3, 2018, a plaintiff filed suit against the Metropolitan Transportation Commission in
the Superior Court of the County of San Francisco in an action entitled Randall Whitney v.
Metropolitan Transportation Commission, San Francisco Superior Court Case No. CPF-18516276 , asserting, among other things, that: (i) Senate Bill 595 is unconstitutional, and (ii) that
Regional Measure 3 is a special tax which would require 2/3 voter approval. Judgment was
entered in favor of the defendant.
The Plaintiffs in both cases appealed, and the cases were consolidated in the California 1st Court
of Appeal (Case Nos. A157598 and A157972). The Court of Appeal upheld the trial court’s
decision to dismiss the cases. After the Plaintiffs’ petition for a rehearing was denied, they
appealed to the California Supreme Court for review.
In October 2020, the Supreme Court granted Plaintiffs’ petition for review but deferred briefing
until it hears and decides an appeal for a related action, Robert Zolly et al. v City of Oakland.
The Zolly case was fully briefed in Spring 2021 and we are awaiting the Court’s decision in that
case. .
MTC does not anticipate approving any allocations of RM3 funds until and unless the litigation
has reached a final, non-appealable resolution in favor of RM3.
4. Independent Oversight Committee Formation and Membership
Pursuant to SHC Section 30923(h), BATA established the RM3 Independent Oversight
Committee on June 26, 2019 (Attachment C, BATA Resolution No. 131, Revised). Also
pursuant to statute, representatives have been appointed to the committee by applicable county
boards of supervisors, subject to certain eligibility criteria. Appointed members have been added
to the committee roster attached to BATA Resolution No. 131, Revised.
As of December 2021, BATA has received RM3 Independent Oversight Committee appointees
from seven of the nine Bay Area counties. The committee has not yet convened a meeting, as no
expenditures have been made with RM3 funds.
5. Adoption of Policies and Procedures
On December 18, 2019, MTC approved the RM3 Policies and Procedures (Attachment D, MTC
Resolution No. 4404). The Policies and Procedures include guidance for implementing the RM3
capital program; guidance for the operating program will be proposed for inclusion at a later
date.
Until and unless RM3 litigation is resolved favorably, approved Regional Measure 3 Policies and
Procedures will likely only be used in practice to issue Letters of No Prejudice.
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6. Letters of No Prejudice
The adopted RM3 Policies and Procedures include an option for MTC to approve Letters of No
Prejudice (LONPs) to allow project sponsors to move projects forward with alternate funds, atrisk, while maintaining RM3 eligibility if and when RM3 funds are available. On March 25,
2020, MTC approved Resolution No. 4412 (Attachment E), which enables MTC to issue LONPs
for RM3 projects. LONPs are issued at the request of project sponsors and specify the amount
and scope for which RM3 eligibility will be preserved and the alternate funding source to be
used in place of RM3 funds. The first LONP was approved in March 2020, and as of December
2021, 16 LONPs have been issued in total.
_________________________________________

Therese W. McMillan, Executive Director
Bay Area Toll Authority

Attachments
A. BATA Resolution No. 128 (Toll schedule for the state-owned toll bridges in the Bay Area)
B. BATA Resolution No. 129 (RM3 bridge toll revenues escrow arrangements)
C. BATA Resolution No. 131, Revised (RM3 Independent Oversight Committee establishment
and membership)
D. MTC Resolution No. 4404 (RM3 Policies and Procedures)
E. MTC Resolution No. 4412, Revised (RM3 Letters of No Prejudice)
Note for BATA Oversight Committee and Authority: Attachments listed above will be included in
submission of report to the Secretary of the Senate, Chief Clerk of the Assembly, and Legislative
Counsel.
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BATA Resolution No. 128
Toll schedule for state-owned toll bridges in the Bay Area

Date:
W.I.:
Referred by:

December 19, 2018
1252
BAT A Oversight

ABSTRACT
BATA Resolution No. 128
This resolution adopts the toll schedule for the state-owned toll bridges in the Bay Area.
Discussion of this action is contained in the Executive Director's Memorandum to BAT A, dated
November 21, 2018 and the Deputy Executive Director's Memorandum to the BAT A Oversight
Committee, dated December 5, 2018.

Date:
W.I.:
Referred by:
RE:

December 19, 2018
1252
BAT A Oversight

Toll Schedule for the State Owned Toll Bridges in the Bay Area

BA Y AREA TOLL AUTHORITY
RESOLUTION NO. 128

WHEREAS, the Bay Area Toll Authority (the "Authority") was created pursuant to
Sections 30950 et seq. of the California Streets and Highways Code (the "Code"); and·
WHEREAS, the Authority administers the toll revenues from and finances improvements
for the seven state-owned toll bridges in the San Francisco Bay area: the Antioch Bridge, the
Benicia-Martinez Bridge, the Carquinez Bridge, the Dumbarton Bridge, the Richmond-San Rafael
Bridge, the San Francisco-Oakland

Bay Bridge, and the San Mateo-Hayward Bridge (the "Bridge

System"); and
WHEREAS, pursuant to Section- 30923 of the Code a special election was held on June 5,
2018, in the City and County of San Francisco, and the Counties of Alameda, Contra Costa, Marin,
Napa, San Mateo, Santa Clara, Solano, and Sonoma (individually, each a "County"

and,

collectively, the "Counties") to approve a toll increase of three dollars ($3.00) phased in over time,
including a one dollar ($1.00) toll increase on January 1, 2019, a one dollar ($1.00) toll increase
on January 1, 2022, and a one dollar ($1.00) toll increase on January 1, 2025, for vehicles traveling
on the state-owned bridges located in the San Francisco Bay Area ("Regional Measure 3"); and
WHEREAS, on September 26, 2018, the Authority adopted Resolution No. 126 accepting
certified statements from the Registrar of Voters of the City and County of San Francisco and each
of the Counties and observing that a majority of all voters voting on Regional Measure 3 at such
special election voted affirmatively for Regional Measure 3; and
WHEREAS, in accordance with subsection (c)(l) of Section 30916 of the California
Streets and Highways Code (the "Code"), the Authority may, beginning six months after the
election approving Regional Measure 3, phase in the toll increase over a period of time; and
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Resolution No. 128

WHEREAS, in accordance with subsection (d) of Section 30916 of the Code, prior to
adopting the toll schedule reflecting the increased toll charges authorized by Regional Measure 3,
a public hearing was held during the Authority's meeting on November 28, 2018, and the Authority
received and reviewed public comments; and
WHEREAS, in accordance with subsections (e) and (d) of Section 30918 of the Code, the
Authority's toll structure for the Bridge System may vary from bridge to bridge and may include
discounts for vehicles classified by the Authority as high-occupancy vehicles, notwithstanding any
other law; and
WHEREAS, in accordance with subsection (c)(2) of Section 30918 of the Code, the
Authority shall provide a 50-percent discount on the amount of the toll increase approved by
Regional Measure 3 on the second bridge crossing for those commuters using a two-axle vehicle
who pay tolls electronically or through other noncash methods and who cross two bridges specified
in Section 30910 of the Code during commute hours (the "Regional Measure 3 Toll Discount");
and
WHEREAS, based on the foregoing, the Authority shall phase in the toll increases
approved pursuant to Regional Measure 3 over a period of time, as specified in the adopted toll
schedule; now, therefore, be it
RESOLVED, that the Authority finds that the foregoing recitals are true and correct; and
be it further
RESOLVED, that pursuant to subsections ( e) and ( d) of Section 30918 of the Code, the
Authority hereby classifies the following as high-occupancy vehicles for the purpose of the
Authority's toll schedule: (1) two-axle vehicles (without trailer(s)) carrying three or more persons;
(2) two-axle vehicles (without trailer(s)) carrying two or more persons crossing the Dumbarton
Bridge or the San Mateo Bridge; (3) two-axle vehicles (without trailers(s)) designed by the
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manufacturer

to be occupied by no more than two persons, carrying two persons; and ( 4)

motorcycles; and be it further

RESOL VED, that the Authority hereby adopts the attached toll schedule, effective on
January 1, 2019 and that the toll schedule previously adopted by the Authority pursuant to
Resolution

No.

90 remains

effective

until

superseded

pursuant

to this· Resolution

on

January 1, 2019; and be it further

RESOL VED, that the Chair of the Authority, the Vice Chair of the Authority, the Executive
Director, the Chief Financial Officer, and other appropriate officers of the Authority, be and they
are hereby authorized and directed, jointly and severally, for and in the name and on behalf of the
Authority, to execute and deliver any and all certificates, documents, amendments, instructions,
orders, representations

and requests, and to do any and all things and take any and all actions that·

may be necessary or advisable, in their discretion, to implement the toll schedule adopted in this
Resolution and otherwise effectuate the actions that the Authority has approved in this Resolution;
and be it further

RESOL VED, that this Resolution shall take effect from and after its adoption.
BA Y AREA TOLL AUTHORJTY

The above resolution was entered into by the
Bay Area Toll Authority at a regular meeting
of the Authority held in San Francisco,
California, on December 19, 2018
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Attachment A
BATA Resolution No. 128
BAY AREA TOLL AUTHORITY
TOLL SCHEDULE FOR TOLL BRIDGES
(EFFECTIVE JANUARY 1, 2019)
BRIDGES AND TOLLS
•

2 AXLE VEHICLES
•

Antioch Bridge, Benicia-Martinez Bridge, Carguinez Bridge, Dumbarton Bridge,
Richmond-San Rafael Bridge, and San Mateo-Hayward Bridge
•

Effective January 1, 2019 through December 31, 2021:
•

•

Effective January I, 2022 through December 31, 2024:
•

•

2 axle vehicles- regular toll: $7.00

Effective January 1, 2025:
•

•

2 axle vehicles- regular toll: $6.00

2 axle vehicles- regular toll: $8.00

San Francisco-Oakland Bay Bridge
•

Effective January I, 2019 through December 31, 2021:
•

2 axle vehicles between 12:01 a.m. and 5 a.m., between 1 O a.m. and 3
p.m., and from 7 p.m. to midnight, Monday through Friday-$5.00

•

2 axle vehicles between 5 a.m. and I O a.m. and between 3 p.m. and 7
p.m., Monday through Friday-$7.00

•

2 axle vehicles between 12:01 a.m. Saturday and midnight Sundayregular toll: $6.00

•

Effective January I, 2022 through December 31, 2024:
•

2 axle vehicles between 12:01 a.m. and 5 a.m., between I O a.m. and 3
p.m., and from 7 p.m. to midnight, Monday through Friday-$6.00

•

2 axle vehicles between 5 a.m. and l O a.m. and between 3 p.m. and 7
p.m., Monday through Friday-$8.00

•

2 axle vehicles between 12:01 a.m. Saturday and midnight Sundayregular toll: $7.00 ·
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•

Effective January 1, 2025:
•

2 axle vehicles between 12:01 a.m. and 5 a.m., between l O a.m. and 3
p.m., and from 7 p.m. to midnight, Monday through Friday-$7.00

•

2 axle vehicles between 5 a.m. and 1 O a.m. and between 3 p.m. and 7
p.m., Monday through Friday-$9.00

•

2 axle vehicles between 12:01 a.m. Saturday and midnight Sundayregular toll: $8.00

•

MULTI-AXLE VEHICLES
•

All Bridges
•

Effective January 1, 2019 through December 31, 2021:
3 axles
4 axles
5 axles
6 axles
7 axles or niore

•

Effective January 1, 2022 through December 31, 2024:
3 axles
4 axles
5 axles
6 axles
7 axles or more

•

$l 7.00
$22.00
$27.00
$32.00
$37.00

Effective January I, 2025:
3 axles
4 axles
5 axles
6 axles
7 axles or more

•

$16.00
$21.00
$26.00
$31.00
$36.00

$18.00
$23.00
$28.00
$33.00
$38.00

Toll is based on the total number of axles on the roadway in a vehicle
combination. Tolls that vary by time of day are determined by the time clock or
time keeping device at the toll collection point.

•

Motorcycles are classified as 2 axle vehicles.

•

Tolls are collected eastbound only on Antioch Bridge, Benicia-Martinez Bridge,
and Carquinez Bridge and westbound only on Dumbarton Bridge, Richmond-San
Rafael Bridge, San Francisco-Oakland Bay Bridge, and San Mateo-Hayward
Bridge.
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FASTRAK® ELECTRONIC TOLL COLLECTION
•

Payment of tolls on the bridges can be made electronically using FasTrak®.

•

For information about FasTrak®, go to www.5 l 1.org or call the FasTrak® Customer Service
Center at 877-BA Y-TOLL (877-229-8655).

FASTRAK® ELECTRONIC TOLL COLLECTION REGIONAL MEASURE 3 TOLL DISCOUNT
All Bridges
•

A vehicle crossing more than one bridge on the same calendar day during commute hours
is eligible for the Regional Measure 3 (RM3) toll discount as follows:
•

If a single tolled bridge crossing (referred to herein as a "trip") occurs during
the morning commute hours and then one or more trips occur during the
afternoon commute hours, the vehicle will receive a discount on the second trip
(i.e. the first trip during afternoon commute hours) for that day.

•

If two or more tolled trips for a vehicle occur during the morning commute
hours, the discount will be given to the second trip only.

•

If two or more tolled trips for a vehicle occur during the afternoon commute
hours, the discount will be given to the second trip only.

•

A maximum of one morning discount and one afternoon discount can be applied
to the same vehicle for the day.

•

Commute hours are Monday through Friday
•

Morning commute hours are 5 a.m. through 1 O a.m.

•

Afternoon commute hours are 3 p.m. through 7 p.m.

•

Applies to 2-axle vehicles only.

•

Trips must be on any of the following State-owned bridges: Antioch Bridge, BeniciaMartinez Bridge, Carquinez Bridge, Dumbarton Bridge, Richmond-San Rafael Bridge,
San Francisco-Oakland Bay Bridge and San Mateo-Hayward Bridge.

•

Tolls from both trips must be collected using the FasTrak® electronic toll collection
system as follows:
•

Using the same vehicle license plate or the same transponder associated with a
Bay Area FasTrak® account. Using the same vehicle license plate associated with
a Bay Area license plate image based account (i.e. License Plate Account, One
Time Payment Account)

•

Tolls paid using cash are excluded from being considered as the first or second

Attachment A
BATA Resolution No. 128
Page 4 of6
trip for the purpose of receiving the RM3 toll discount.
•

The discount is not eligible for FasTrak® account holders registered with toll
operating agencies outside of the San Francisco Bay Area.

•

The RM3 toll discount applies to the toll incurred on the second trip. The amount of the
discount is based on the toll rate of the second trip alone. The amount paid for the toll for
the first trip has no bearing on the amount of the discount on the toll for the second trip.

•

•

If the second trip is a full fare toll, the RM3 toll discount amount will be:
•

Effective January I, 2019 through December 31, 2021: $0.50

•

Effective January 1, 2022 through December 31, 2024: $1.00

•

Effective January I, 2025: $1.50

If the second trip is a carpool discounted toll, the RM3 toll discount amount will be:
•

Effective January I, 2019 through December 31, 2021: $0.25

•

Effective January 1, 2022 through December 31, 2024: $0.50

•

Effective January 1, 2025: $0.75

COMMUTE BUSES AND V ANPOOL VEHICLES
•

A commute bus or a vanpool vehicle may cross toll-free at any time in designated lane(s), in
accordance with Authority operational procedures. Passage through staffed lanes requires a tollfree commùte bus ticket or non-revenue FasTrak® toll tag issued by the Authority, or an axlebased toll will be charged.

•

A commute bus is a vehicle that is:
(1) designed, used or maintained for the transportation of more than 1 O persons including the
driver;
(2) operated across a state-owned toll bridge on a route commencing and terminating within
a radius of 50 miles from the toll collection point of such bridge; and
(3) operated on a regular schedule for any municipal or public corporation, transit district,
public utility district, political subdivision or private company for the nonprofit workrelated transportation of its employees or by any transportation company operating under
a certificate of public convenience and necessity issued by the California Public Utilities
Commission.
•

A vanpool vehicle is a vehicle that is operating under the provisions of current
ridesharing laws and regulations, and designed for carrying more than 1 O but not more
than 15 persons including the driver, that is maintained and used primarily for the
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nonprofit work-related transportation of persons for the purpose of ridesharing.

HIGH-OCCUPANCY VEHICLES
•

The Bay Area Toll Authority grants reduced-rate passage on the above bridges for vehicles
classified by it as high-occupancy vehicles that use FasTrak® to pay the toll.
•

•

The reduced rate is as follows:
•

Effective January 1, 2019 through December 31, 2021: $3.00

•

Effective January 1, 2022 through December 31, 2024: $3.50

•

Effective January 1, 2025: $4.00

The reduced rate applies only as follows: between 5 a.m. and 1 O a.m. Monday through Friday and
between 3 p.m. and 7 p.m. Monday through Friday on all bridges.

•

The following vehicles are classified as high-occupancy vehicles:
(1) Two-axle vehicles (without trailer(s)) carrying three or more persons;
(2) Two-axle vehicles (without trailer(s)) carrying two or more persons crossing the
Dumbarton Bridge or the San Mateo-Hayward

Bridge; and

(3) Two-axle vehicles (without trailers(s)) designed by the manufacturer to be occupied by
no more than two persons, carrying two persons.
( 4) Motorcycles.
•

Tolls that vary by time of day are determined by the time clock or time keeping device at the toll
collection point.

•

To qualify, high-occupancy vehicles are required to use designated carpool lanes.

•

If designated staffed lanes are provided for use by high-occupancy vehicles on any bridge, the
high-occupancy vehicles must make cash payment of the reduced-rate passage toll in those lanes.

•

So long as it is permitted by law, hybrid vehicles displaying an eligible sticker issued by the
California Department of Motor Vehicles may use the carpool lanes on the bridges during
designated carpool hours at the reduced rate for carpools.

INHERENTLY-LOW-EMISSION VEHICLES
•

The Bay Area Toll Authority grants reduced rate passage on the above bridges to inherently-lowemission vehicles with OMV-issued decals, such as electric cars, that use FasTrak® to pay the
toll.

•

The reduced rate is the same as the reduced rate for high-occupancy vehicles and applies only
during the hours when the reduced rate applies to high-occupancy vehicles.
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PEDESTRIANS AND BICYCLISTS
•

Any bridge that has lanes or pathways designated for pedestrian or bicycle use may be crossed.
toll-free by pedestrians and bicyclists in those lanes or pathways in accordance with Authority
operational procedures.

VEHICLE DEFINITIONS FOR BRIDGE TOLL ASSESSMENT
•

"Motorcycle" rneans any motor vehicle having a seat or saddle for the use of the rider, with up to
four wheels in contact with the roadway, two of which are a functional part of a sidecar.

•

"Seating capacity"- if individual seats are provided, the number of such seats shall be used in
determining the seating capacity. If individual seats are not used, seating capacity shall be
determined on the basis of 17 inches of seat width per person.

•

"Vehicle combination" shall include any combination of motor-driven and drawn vehicle(s). Toll
assessment will be based on the total number of axles on the roadway in the total combination.

•

"Trailer" means any vehicle, including semi-trailer, designed for carrying persons or property and
for being drawn by a motor vehicle.
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BATA Resolution No. 129
RM3 bridge toll revenues escrow arrangements

Date:
W.I.:
Referred by:

December 19, 2018
1252
BA TA Oversight

ABSTRACT
BAT A Resolution No. 129
This resolution approves escrow arrangements relating to certain bridge toll revenues to be
collected beginning January 1, 2019, including a form of escrow agreement for the purpose of
establishing and administering an escrow account for such purposes.
Discussion of this action is contained in the Executive Director's Memoranda to BAT A, dated
November 21, 2018 and December 19, 2018 and the Deputy Executive Director's Memorandum
to the BATA Oversight Committee, dated December 11, 2018.
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Date:
W.I.:
Referred by:
RE:

December 19, 2018
1252
BAT A Oversight

Escrow Arrangements for Toll Bridge Revenues

BA Y AREA TOLL AUTHORITY
RESOLUTION NO. 129

WHEREAS,

the Bay Area Toll Authority (the "Authority")

was created pursuant to

Sections 30950 et seq. of the California Streets and Highways Code (the "Code"); and

WHEREAS, the Authority administers the toll revenues from and finances improvements
for the seven state-owned toll bridges in the San Francisco Bay area: the Antioch Bridge, the
Benicia-Martinez Bridge, the Carquinez Bridge, the Dumbarton Bridge, the Richmond-San Rafael
Bridge, the San Francisco-Oakland Bay Bridge, and the San Mateo-Hayward Bridge (the "Bridge
System"); and
WHEREAS, in 2017, Senate Bill 595 ("Senate Bill 595") amended certain sections of the
Code, and, pursuant to Section 30923 of the Code as amended, a special election was held on June
5, 2018, in the City and County of San Francisco, and the Counties of Alameda, Contra Costa,
Marin, Napa, San Mateo, Santa Clara, Solano, and Sonoma (individually, each a "County" and,
collectively, the "Counties") to approve a toll increase of three dollars ($3.00) phased in over time,
including a one dollar ($1.00) toll increase on January 1, 2019, a one dollar ($1.00) toll increase
on January I, 2022, and a one dollar ($1.00) toll increase on January I, 2025 (the "SB 595
Increases"), for vehicles traveling on the state-owned bridges located in the San Francisco Bay
Area (collectively, "Regional Measure 3"); and
WHEREAS, on September 26, 2018, the Authority adopted Resolution No. 126 accepting
certified statements from the Registrar of Voters of the City and County of San Francisco and each
of the Counties and observing that a majority of all voters voting on Regional Measure 3 at such
special election voted affirmatively for Regional Measure 3; and
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WHEREAS, pursuant to Section 30916(c)(l) of the Code, the Authority has approved a
new toll schedule, effective as of January 1, 2019, that includes a one dollar ($1.00) toll increase;
and

WHEREAS, on July 5, 2018, several plaintiffs filed suit against the Authority and the State
Legislature in the Superior Court of the County of San Francisco in an action, entitled Howard

Jarvis Taxpayers Assn., Et al. v. The Bay Area Toll Authority, Et al., No. CGC-18-567860 (Cal.
Super. Ct. filed July 5, 2018) ( the "Validation Action"), seeking declaratory relief and invalidation
of Senate Bill 595 and Regional Measure 3; and
WHEREAS, on August 3, 2018, a plaintiff filed suit against the Metropolitan
Transportation Commission in the Superior Court of the County of San Francisco in an action,
entitled Randall Whitney v. Metropolitan Transportation Commission, No. CPF-18-516276 (Cal.
Super. Ct. filed Aug. 3, 2018) (together with the Validation Action, the "RM3 Challenges"),
asserting, among other things, that: (i) Senate Bill 595 is unconstitutional, and (ii) that Regional
Measure 3 is a special tax which would require 2/3 voter approval; and
WHEREAS, the Authority disagrees with the allegations of the respective plaintiffs' and
their characterizations of Senate Bill 595 and Regional Measure 3 in the RM3 Challenges; and
WHEREAS, to avoid any doubt or uncertainty in connection with the collection of the SB
595 Increases while the RM3 Challenges are pending, the Authority now desires to establish an
escrow account (the "Escrow Account") with an escrow agent (the "Escrow Agent") for the
purpose of depositing proceeds of such SB 595 Increases collected by the Authority, such amounts
to be held in the Escrow Account until each of the RM3 Challenges has reached a final, nonappealable resolution and further action consistent with such final, non-appealable resolutions is
taken by this Board; and
WHEREAS, the Authority now desires to enter into an Escrow Agreement, dated as of
January 1, 2019 (the "Escrow Agreement"), with MUFG Union Bank, N.A., as Escrow Agent, to
administer the Escrow Account and to hold, invest and distribute the proceeds of such Regional
Measure 3 bridge toll revenues as provided therein; now, therefore, be it
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RESOL VED, that the Authority finds that the foregoing recitals are true and correct; and
be it further
RESOLVED, that the Authority hereby authorizes the execution of the Escrow Agreement,
in substantially the form attached hereto as Attachment A, with such additions thereto or changes
therein as the Executive Director or the Chief Financial Officer executing the same, with the advice
of General Counsel to the Authority, may require or approve (the approval of such additions or
changes to be conclusively evidenced by the execution and delivery of the Escrow Agreement);
and be it further
RESOLVED, that the Executive Director, the Chief Financial Officer, and other
appropriate officers of the Authority, be and they are hereby authorized and directed, jointly and
severally, for and in the name and on behalf of the Authority, to execute and deliver any and all
certificates, documents, amendments, instructions, orders, representations and requests, and to do
any and all things and take any and all actions that may be necessary or advisable, in their
discretion, to establish and fund the Escrow Account that the Authority has approved in this
Resolution and to carry out, consummate and perform the duties of the Authority set forth in the
Escrow Agreement and all other documents executed in connection with the Escrow Account,
including to provide for substitute or successor escrow agents; and be it further
RESOLVED, that this Resolution shall take effect from and after its adoption.
BA Y AREA TOLL AUTHORITY

Jake
The above resolution was entered into by the
Bay Area Toll Authority at a regular meeting of
the Authority held in San Francisco, California,
on December 19, 2018
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ESCROW AGREEMENT
THIS ESCROW AGREEMENT dated as of January 1, 2019 (the "Escrow Agreement")
between the BAY AREA TOLL AUTHORITY, a public entity duly existing under the laws of the
State of California (the "Authority") and MUFG UNION BANK, N.A., a national banking
association duly organized and existing under the laws of the United States of America, as escrow
agent (the "Escrow Agent").
WITNESSETH:
WHEREAS, the Authority was created pursuant to Sections 30950 et seq. of the California
Streets and Highways Code (the "Code"); and
WHEREAS, the Authority administers the toll revenues from and finances improvements
for the seven state-owned toll bridges in the San Francisco Bay area (the "Bridge System"); and
WHEREAS, in 2017, Senate Bill 595 ("Senate Bill 595") amended certain sections of the
Code, and, pursuant to Section 30923 of the Code as amended, a special election was held on June
5, 2018, in the City and County of San Francisco, and the Counties of Alameda, Contra Costa,
Marin, Napa, San Mateo, Santa Clara, Solano, and Sonoma (individually, each a "County" and,
collectively, the "Counties") to approve a toll increase of three dollars ($3.00) phased in over time,
including a one dollar ($1.00) toll increase on January 1, 2019, a one dollar ($1.00) toll increase
on January 1, 2022, and a one dollar ($1.00) toll increase on January 1, 2025 (the "SB 595
Increases"), for vehicles traveling on the state-owned bridges located in the San Francisco Bay
Area (collectively, "Regional Measure 3"); and
WHEREAS, a majority of all voters voting on Regional Measure 3 at such special election
voted affirmatively for Regional Measure 3; and
WHEREAS, pursuant to Section 30916(c)(l) of the Code, the Authority has approved a
new toll schedule, effective as of January 1, 2019, that includes a one dollar ($1.00) toll increase;
and
WHEREAS, on July 5, 2018, several plaintiffs filed suit against the Authority and the State
Legislature in the Superior Court of the County of San Francisco in an action, entitled Howard
Jarvis Taxpayers Assn., Et al. v. The Bay Area Toll Authority, Et al., No. CGC-18-567860 (Cal.
Super. Ct. filed July 5, 2018) (the "Validation Action"), seeking declaratory relief and invalidation
of Senate Bill 595 and Regional Measure 3; and
WHEREAS, on August 3, 2018, a plaintiff filed suit against the Metropolitan
Transportation Commission in the Superior Court of the County of San Francisco in an action,
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entitled Randall Whitney v. Metropolitan Transportation Commission, No. CPF-18-516276 (Cal.
Super. Ct. filed Aug. 3, 2018) (together with the Validation Action, the "RM3 Challenges"),
asserting, among other things, that: (i) Senate Bill 595 is unconstitutional, and (ii) that Regional
Measure 3 is a special tax which would require 2/3 voter approval; and
WHEREAS, the Authority disagrees with the allegations of the respective plaintiffs' and
their characterizations of Senate Bill 595 and Regional Measure 3 in the RM3 Challenges; and
WHEREAS, to avoid any doubt or uncertainty in connection with the collection of the SB
595 Increases while the RM3 Challenges are pending, the Authority intends to establish an Escrow
Account ( as defined herein) with the Escrow Agent for the purpose of depositing proceeds of such
SB 595 Increases collected by the Authority until each of the RM3 Challenges has reached a final,
non-appealable resolution; and
WHEREAS, the Authority intends to deposit such SB 595 Increases from time to time in
the Escrow Account created hereunder;
NOW, THEREFORE, for good and valuable consideration, the receipt and adequacy of
which are hereby acknowledged, the parties hereto, intending to be legally bound, do hereby
covenant and agree as follows:
Section 1
Appointment of Escrow Agent. The Authority hereby appoints the Escrow
Agent to act as escrow agent in accordance with the terms and conditions set forth herein, and the
Escrow Agent hereby accepts such appointment.
Section 2
Establishment of Escrow Account. The Escrow Agent will open and
maintain an escrow account on the terms and conditions set forth herein (the "Escrow Account").
The Escrow Funds (as defined below) held in the Escrow Account will not bear interest
independently of the interest, dividends and other distributions and payments that may arise from
Permitted Investments (as defined below) made pursuant to Section 5 hereof.
Section 3
Wire Instructions. Wire transfer instructions for sending the Escrow Funds,
as hereinafter defined, to the Escrow Agent are set forth in Schedule IV.
Section 4
Deposits into the Escrow Account. The Authority will make deposits on at
least a weekly basis with the Escrow Agent of revenues derived from the SB 595 Increases
collected pursuant to the Code (the "Escrow Funds"), which Escrow Funds will be held by the
Escrow Agent under the terms and conditions set forth herein. The Escrow Funds, plus all interest,
dividends and other distributions and payments thereon received by the Escrow Agent from time
to time, less any property distributed and/or disbursed in accordance with this Escrow Agreement
from time to time, are collectively referred to hereinafter as the "Escrow Property". The Escrow
Agent will have no duty to solicit delivery of the Escrow Funds. For purposes of this Escrow
Agreement "Business Day" will mean any day MUFG Union Bank, N.A. is open for business at
the address set forth herein, excluding Saturdays and Sundays.
Section 5
4149-6414-2361.3
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(a)
As soon as practicable after the receipt thereof, the Escrow Agent will cause the
Escrow Property to be invested in such Permitted Investments (as defined below) as may be
specified in writing from time to time by an authorized person as set forth on Schedule II attached
hereto ("Authorized Investment Representative"). For the avoidance of doubt, the Authorized
Investment Representative will provide instructions regarding investing of the Escrow Property
per this Section 5 only, and is acting in accordance and with the knowledge and wishes of the
Authority. During the term of this Escrow Agreement, the Authority will bear and retain the sole
responsibility for the selection of the investments of the Escrow Property and all risks from any
such investments, and any and all liabilities and risks associated with the Authorized Investment
Representative providing such investment instructions to the Escrow Agent.
(b)
"Permitted Investments" shall have the meaning ascribed to such term in that
certain Master Indenture, dated as of May 1, 2001, by and between the Authority and MUFG
Union Bank, N.A., as trustee, as it has been, and may in the future be, amended from time to
time ( collectively, the "Indenture"):
(e)
If the Escrow Agent does not receive written instructions for the Escrow Property,
the Escrow Property shall remain uninvested with no liability for interest. Escrow Agent
acknowledges that, as of the date of this Escrow Agreement, it has received standing investment
instructions from the Authority, in the form attached as Schedule V, directing investments of all
monies upon their initial deposit into the Escrow Account. The Escrow Agent will have no
obligation to cause the Escrow Property to be invested in any other Permitted Investment as
directed in writing by the Authority on the day of deposit if the Escrow Property or instructions
are not delivered to the Escrow Agent within a reasonable amount of time prior to the applicable
cut-off time for any Permitted Investment. In any event, instructions received after 10:30 a.m.
Pacific Time / 1 :30 p.m. Eastern Time will be treated as if received on the following Business
Day and the Escrow Property will be invested pursuant to those instructions on such day. The
Escrow Agent will have no responsibility for any investment losses resulting from the
investment, reinvestment or liquidation of the Escrow Property. Any interest or other income
received on such investment and reinvestment of the Escrow Property will become part of the
Escrow Property and losses incurred on such investment and reinvestment of the Escrow
Property will be reflected in the value of the Escrow Property from time to time.
Notwithstanding any other provision herein, the Escrow Agent will have the power to sell or
liquidate the foregoing investments whenever the Escrow Agent is required to release all or any
portion of the Escrow Property pursuant to this Escrow Agreement. In no event will the Escrow
Agent be deemed an investment manager or adviser in respect of any selection of investments
hereunder.
Section 6
Distribution of the Escrow Property. The Escrow Agent will hold the
Escrow Property in its possession and disburse the Escrow Property or any specified portion
thereof only as follows:
(a)
From time to time and at least three (3) Business Days prior to any requested
disbursement from the Escrow Account, the Authority will deliver a written notice signed by two
authorized persons as set forth on Schedule I attached hereto ("Authorized Representative") stating
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that the governing board of the Authority, being satisfied with the resolution of the RM3
Challenges, has authorized the disbursement of all or a portion of the Escrow Property as specified
in such notice and instructing the Escrow Agent to make such distribution (the "Disbursement
Instruction"). The Escrow Agent will and is hereby authorized to withdraw and pay said
disbursement as specified in a Disbursement Instruction. The Escrow Agent will act upon a
Disbursement Instruction received pursuant to Section 11 hereunder and will rely upon the content
in the Disbursement Instruction without making further inquiry and will assume due execution
thereof and the truth and correctness of any information or statement contained therein. The
Disbursement Instruction will not direct the Escrow Agent to disburse the Escrow Property to any
account other than the one specified in Schedule IV to this Escrow Agreement. Further, the Escrow
Agent will, subject to successful telephone call-back to an Authorized Representative, rely upon
the signatures thereon of Authorized Representatives regardless of by whom or by what means the
actual or purported signature(s) thereon may have been affixed thereto if such signature(s)
resemble the specimen on Schedule I attached hereto or as provided to the Escrow Agent from
time to time. The Escrow Agent will incur no liability to the Authority or otherwise for having
acted in accordance with instructions on which it is authorized to rely pursuant to the provisions
hereof.
(b)
All payments of the Escrow Property will be effected by wire transfer m
immediately available funds.
Section 7
Compensation of Escrow Agent. The Escrow Agent will be entitled to
receive payment from the Authority for fees, costs and expenses for all services rendered by the
Escrow Agent hereunder in accordance with Schedule III to this Escrow Agreement. The
Authority will reimburse the Escrow Agent on demand for all losses, liabilities, damages,
disbursements, advances or expenses paid or incurred by the Escrow Agent in the administration
of its duties hereunder; including, but not limited to, all counsel, advisor and agent fees and
disbursements.
Section 8

Resignation or Removal of Escrow Agent.

(a)
The Escrow Agent may resign and be discharged from its duties hereunder at any
time by giving written notice thirty (30) calendar days prior to such resignation to the Authority
as provided in this Section. If the Authority is unable to appoint a successor escrow agent and
no successor escrow agent has been so appointed and has not accepted appointment within thirty
days after Escrow Agent has provided such notice of resignation, or thirty (30) calendar days
after Authority has provided a notice to Escrow Agent removing such Escrow Agent, the
resigning/removed escrow agent may petition any court of competent jurisdiction for the
appointment of a successor escrow agent. Such court may thereupon, after such notice, if any, as
it may deem proper and prescribe, appoint a successor escrow agent. The costs and expenses
(including but not limited to its attorney's fees and expenses) incurred by the Escrow Agent in
connection with such proceeding will be paid by the Authority.
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(b)
The Authority may remove the Escrow Agent at any time by giving written notice
signed by the Authority's Authorized Representative at least thirty (30) calendar days prior to
such removal to the Escrow Agent.
(e)
Notwithstanding anything to the contrary in this Escrow Agreement, any
resignation or removal of the Escrow Agent and appointment of a successor escrow agent
pursuant to any of the provisions of this Escrow Agreement shall become effective only upon
acceptance of appointment by the successor escrow agent acceptable to the Authority. Such
successor escrow agent will become the Escrow Agent hereunder, and the Escrow Agent will
either deliver and/or disburse the Escrow Property then held hereunder to the successor escrow
agent, upon payment by the Authority of Escrow Agent's fees, costs and expenses or other
obligations owed to the Escrow Agent on the resignation or removal date specified in such
notice. Any successor escrow agent shall execute, acknowledge and deliver to the Authority and
to its predecessor trustee an instrument accepting such appointment hereunder, and thereupon the
resignation or removal of the predecessor escrow agent shall become effective and such
successor escrow agent, without any further act, deed or conveyance, shall become vested with
all the rights, powers, trusts, duties and obligations of its predecessor established hereunder, with
like effect as if originally named as Escrow Agent herein. Upon request of any such successor
escrow agent, the Authority shall execute any and all instruments in writing necessary or
desirable for more fully and certainly vesting in and confirming to such successor escrow agent
all such rights, powers and duties. Upon its successful resignation or removal and delivery
and/or disbursement of the Escrow Property in its entirety as set forth in this Section 8, the
Escrow Agent will be discharged of and from any and all future obligations arising in connection
with the Escrow Property or this Escrow Agreement.
Section 9
Indemnification of Escrow Agent. The Authority agrees to indemnify and
hold the Escrow Agent harmless against any and all liabilities, losses, claims, damages or
expenses, including reasonable attorney's fees, that the Escrow Agent may incur by reason of or
based upon its actions under this Escrow Agreement other than as a result of the negligence or
willful misconduct of the Escrow Agent.
Section 1 O
Rights, Duties and Immunities of Escrow Agent. Acceptance by the Escrow
Agent of its duties under this Escrow Agreement is subject to the following terms and conditions,
which all parties to this Escrow Agreement hereby agree will govern and control the rights, duties
and immunities of the Escrow Agent.
(a)
General Duties. The duties and obligations of the Escrow Agent will be determined
solely by the express provisions of this Escrow Agreement and the Escrow Agent will not be liable
except for the performance of such duties and obligations. Escrow Agent is not a party to, and is
not bound by, or required to comply with any agreement or other document out of which this
Escrow Agreement may arise. Escrow Agent will not be required to inquire as to the performance
or observance of any· duty, obligation, term or condition. under any other agreements or
arrangements between the Authority and any third party. The Escrow Agent will not be under any
liability to the Authority by reason of any failure on the part of the Authority or any maker,
guarantor, endorser or other signatory of any document or any other third party to perform, such
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party's obligations under any such document. Except for amendments to this Agreement referred
to herein, and except for notifications or instructions to Escrow Agent under this Agreement,
Escrow Agent will not be obliged to recognize or be chargeable with knowledge of any of the
terms or conditions of any agreement between the Authority and any third party, notwithstanding
that references thereto may be made herein and whether or not it has knowledge thereof. The
Escrow Agent will not be liable for the accuracy of any calculations or the sufficiency of any funds
for any purpose. The Escrow Agent may establish additional accounts or subaccounts within the
Escrow Funds as the Escrow Agent shall deem necessary and prudent in furtherance of its duties
under this Escrow Agreement upon written notification to the Authority.
(b)
Escrow Agent Funds. The Escrow Agent will not be required to expend or risk any
of its own funds or otherwise incur any liability, financial or otherwise, in the performance of any
of its duties hereunder.
( e)
Validity of Communications to Escrow Agent. Except for comparisons with the
signature specimen provided by the parties in Schedule I and Schedule II, the Escrow Agent will
not have any responsibility to determine the authenticity or validity of any notice, direction,
instruction, instrument, document or other items delivered to it by any party, or for the identity,
authority or rights of persons executing or delivering any such notice, direction, instruction,
instrument, document, or other items delivered to it by such party or parties. The Escrow Agent is
authorized to comply with and rely upon any notice, direction, instruction or other communication
signed by the Authority and/or the Authorized Investment Representative as required by this
Escrow Agreement and otherwise in conformance with the terms set forth herein, and believed by
the Escrow Agent in good faith to have been sent or given by the Authority and/or the Authorized
Investment Representative and will be fully protected in acting in accordance with such written
direction or instructions given to it under, or pursuant to, this Escrow Agreement.
(d)
No Fiduciary Relationship. This Escrow Agreement will not be deemed to create
a fiduciary relationship among the parties hereto under state or federal law.
(e)
Judicial, Regulatory or Governmental Acts. If at any time the Escrow Agent is
served with any judicial or administrative order, judgment, decree, writ or other form of judicial
or administrative process which in any way affects the Escrow Property (including but not limited
to orders of attachment or any other forms of levies or injunctions or stays relating to the transfer
of the Escrow Property), the Escrow Agent is authorized to comply therewith in any manner as it
or its legal counsel of its own choosing deems appropriate; and if the Escrow Agent complies with
any such judicial or administrative order, judgment, decree, writ or other form of judicial or
administratìve process, the Escrow Agent will not be liable to the Authority or to any other person
or entity even though such order, judgment, decree, writ or process may be subsequently modified
or vacated or otherwise determined to have been without legal force or effect.
(f)
Liability. The Escrow Agent will not be liable for any action taken or omitted or
for any loss or damage resulting from its actions or its performance of its duties hereunder in the
absence of negligence or willful misconduct on its part. In no event will the Escrow Agent be
liable (i) for acting in accordance with or relying upon any instructions on which it is authorized
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to rely pursuant to the provisions hereof, (ii) for any consequential, punitive or special damages,
or (iii) for an amount in excess of the value of the Escrow Property, valued as of the date ofloss.
(g)
Ambiguity or Uncertainty. If any ambiguity or uncertainty should arise hereunder
or in any notice or other communication received by the Escrow Agent, the Escrow Agent is hereby
authorized by the Authority to refrain from taking any action other than to retain possession of the
Escrow Property, unless the Escrow Agent receives a written instruction, signed by an Authorized
Representative of the Authority, which eliminates such ambiguity or uncertainty.
(h)
Legal Counsel. The Escrow Agent may consult with legal counsel of its own
choosing, at the expense of the Authority, as to any matter relating to this Escrow Agreement and
the Escrow Agent will incur no liability and will be fully protected in respect of any action taken,
omitted or suffered by it in good faith in accordance with the advice or opinion of such counsel.
(i)
Conflicting Claim. If any dispute or conflicting claim should arise with respect to
the payment, ownership or right of possession of the Escrow Account or the Escrow Property, the
Escrow Agent will be entitled, in its sole discretion, to refuse to comply with any and all claims,
demands or instructions. The Escrow Agent is authorized and directed to retain in its possession,
without liability to anyone, except for its own negligence or willful misconduct, all or any part of
the Escrow Property until such dispute will have been settled either by mutual agreement of the
parties concerned or by final order, decree or judgment of a court or other tribunal of competent
jurisdiction in the United States of America (as notified to the Escrow Agent in writing by the
parties to the dispute or their authorized representatives and setting forth the resolution of the
dispute). The Escrow Agent will be under no duty whatsoever to institute, defend or partake in
such proceedings. The rights of the Escrow Agent under this paragraph are in addition to all other
rights which it may have by law or otherwise including, without limitation, the right to file an
action in interpleader.
Force Majeure. The Escrow Agent will not incur liability for not performing any
act or not fulfilling any duty, obligation or responsibility hereunder by reason of any occurrence
beyond the control of the Escrow Agent (including but not limited to any act or provision of any
present or future law or regulation or governmental authority, natural catastrophes, civil or military
disturbances, loss or malfunctions of utilities, any act of God or war, terrorism or the unavailability
of the Federal Reserve Bank or other wire or communication facility).
(i)

(k)
Electronic Communication. When the Escrow Agent acts on any communication
(including, but not limited to, communications with respect to the delivery of securities or the wire
transfer of funds) sent by electronic transmission which conform to the signature and other
requirements set forth in this Escrow Agreement and which the Escrow Agent believes in good
faith to have been set by the Authority and/or the Authorized Investment Representative , the
Escrow Agent, absent negligence or willful misconduct, will not be responsible or liable in the
event such communication is not an authorized or authentic communication of the party involved
or is not in the form the party involved sent or intended to send (whether due to fraud, distortion
or otherwise). The Escrow Agent, absent negligence or willful misconduct, will not be liable for
any losses, costs or expenses arising directly or indirectly from the Escrow Agent's reliance upon
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and compliance with such instructions notwithstanding such instructions conflict or are
inconsistent with a subsequent written instruction. The Authority or the Authorized Investment
Representative, as the case may be, agrees to assume all risks arising out of the use of such
electronic transmission to submit instructions and directions to the Escrow Agent, including
without limitation the risk of the Escrow Agent acting on unauthorized instructions, and the risk
of interception and misuse by third parties.
(1)
Statements. The Escrow Agent will furnish to the Authority periodic cash
transaction statements which include detail for all investment transactions effected by the Escrow
Agent or brokers selected by the Authority or any investment advisor. Upon the Authority's
election, such statements will be delivered via the Escrow Agent's Online Trust and Custody
service and upon electing such service, paper statements will be provided only upon request.
Statements will be deemed to be correct and final upon receipt thereof by the Authority unless the
Authority notifies the Escrow Agent in writing to the contrary within thirty (30) Business Days of
the date of such statement. The Authority agrees and acknowledges that it will be deemed to have
been "furnished", "delivered" and/or "in receipt" of a statement at the earlier of: (a) five (5)
calendar days after it is mailed to the Authority via U.S. Postal Service; (b) the Authority actually
receives it; or ( e) the Escrow Agent makes it available via electronic means. Also, for purposes of
this Escrow Agreement, the words "delivered" includes, but is not limited to, statements returned
to the Escrow Agent as a result of a bad mailing address. If statements are returned due to error
outside of the Escrow Agent, the Authority agrees that: (a) the Escrow Agent may hold all future
statements until the mailing address is properly updated in the records of the Escrow Agent; (b)
returned and held statements will be held by the Escrow Agent for one hundred twenty (120)
calendar days from the date of receipt by the Escrow Agent of the returned statement and/or date
the statement was generated by the Escrow Agent; and ( e) the Escrow Agent is authorized to
destroy returned and held paper statements after one hundred twenty (120) calendar days have
elapsed from the date of receipt by the Escrow Agent of the returned statement and/or date the
statement was generated by the Escrow Agent. The Authority agrees that its obligation to review
statements within the required time frame is not excused in the event the Escrow Agent holds
and/or destroys any returned or held paper statement pursuant to this Escrow Agreement. The
Authority waives the right to receive brokerage confirmations of security transactions effected by
the Escrow Agent as they occur, to the extent permitted by law. The Authority further understands
that trade confirmations for securities transactions effected by the Escrow Agent will be available
upon request and at no additional cost and other trade confirmations may be obtained from the
applicable broker.
(m)
Degree of Care. Escrow Agent will not be under any duty to give the Escrow
Property held by it hereunder any greater degree of care than it gives property held by it in similar
transactions.
(n)
Confidentiality. All non-public information and advice furnished by any party to
the Escrow Agent shall be treated as confidential and will not be disclosed to third parties unless
required by law, except that the Escrow Agent may disclose (a) the identity of the Authority as a
client or client reference of the Escrow Agent; (b) any information required to be disclosed to any
government regulator of the Escrow Agent or its affiliates; and ( e) any information to the Escrow

4149-6414-2361.3

Attachment A
BAT A Resolution No. 129
Page 9 of2 l

Agent's affiliated entities and product and service providers to the extent necessary to provide the
financial products and services under this Escrow Agreement.
Section 11
Notices. All notices, consents, requests, instructions, approvals and other
communications provided for in this Escrow Agreement must be in writing, signed by the party's
Authorized Representative or Authorized Investment Representative, as applicable, and sent by:
(i) personal delivery, overnight delivery by a recognized courier or delivery service, (ii) mailed by
registered or certified mail, return receipt requested, postage prepaid, or (iii) electronic
transmission, which includes fax machine, email with an imaged or scanned attachment (such as
a .pdf) or other similar electronic transmission, (receipt confirmed); and become effective when
delivered to the addresses noted below or such other address as may be substituted therefor by
written notification by the proper party's Authorized Representative. Unless otherwise provided
herein, when "written," "writing" or similar termed language is used in this Escrow Agreement in
regards to correspondence, communications, or instructions to the Escrow Agent, such will refer
to both paper and electronic forms such as e-mails, faxes, digital images and copies, and electronic
notices capable of being stored and printed, subject to the signature and other requirements herein
provided for such notices. Notices to the Escrow Agent will be deemed to be effective when
actually received by the Escrow Agent's Corporate Trust Department.
If to the Authority:

With a copy to:
lfto Escrow Agent, to:
With a copy to:
If the Escrow Agent receives notices or information other than as required by this Escrow

Agreement, the Escrow Agent will disregard such information.

Section 12
Wiring Instructions. If transfer instructions are given other than as set forth
on Schedule IV attached hereto, such instructions must be communicated to the Escrow Agent in
a writing delivered pursuant to Section 11. The Escrow Agent will seek confirmation of such
instructions by telephone call-back to an Authorized Representative, and the Escrow Agent may
rely upon the confirmations of anyone purporting to be the Authorized Representative so
designated. The Escrow Agent and the Authority's bank with respect to any funds transfer will
rely solely upon the account numbers provided by the Authority in Schedule IV as may be amended
from time to time to identify (i) the beneficiary, (ii) the beneficiary's bank, or (iii) an intermediary
bank. Escrow Agent may apply any of the Escrow Funds for any payment order it executes using
any such identifying number. The parties to this Agreement acknowledge that such security
procedure is commercially reasonable.
The Authority shall not propose to direct or direct Escrow Agent to make a payment to any other
party, including a foreign financial institution ( as defined in section 14 71 ( d)(4) of the Internal
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Revenue Code) or a non-financial institution ( as defined in section 14 72(d) of the Internal Revenue
Code).
Without assuming any responsibility to make any such determination, if the Escrow Agent
determines that any withholding ( as provided in Section 22) applies to any fund transfer based on
the withholding certificates ( or lack thereof) or other information that the Escrow Agent obtains
or has in its possession, the Escrow Agent shall withhold the taxes as applicable and shall not be
obligated to increase any amount transferred or otherwise compensate the transfer's recipient for
any amounts withheld.
Section 13
Termination. This Escrow Agreement will terminate on the date on which
all the Escrow Property has been disbursed or returned pursuant to Section 6 or Section 8 of this
Escrow Agreement.
Section 14
Continuing Obligations. The obligations under Sections 6 - 10, 15, and 18
- 23 hereof will survive the resignation or removal of the Escrow Agent, the termination of this
Escrow Agreement and the payment of all amounts hereunder.
Section 15
Inconsistent Provisions. The Authority agrees that to the extent that the
provisions of any other agreement relating to the Escrow Property are inconsistent with the terms
of this Agreement, the terms of this Agreement will control.
Section 16
Counterparts. This Escrow Agreement and any amendments hereto may be
executed in any number of counterparts each of which will be deemed to be an original, and all of
which together will constitute but one and the same instrument. Executed copies of this Escrow
Agreement and any amendments hereto delivered pursuant to Section 11 above will be as effective
as an original to bind the parties.
Section 17
Severability. The invalidity, illegality or unenforceability of any provision
of this Escrow Agreement will in no way affect the validity, legality or enforceability of any other
provision; and if any provision is held to be unenforceable as a matter oflaw, the other provisions
will not be affected thereby and will remain in full force and effect.
Section 18
Authorized Representative. The Authority hereby identifies to the Escrow
Agent the officers, employees or agents designated on Schedule I attached hereto as Authorized
Representatives with respect to any notice, certificate, instrument, demand, request, direction,
instruction, waiver, receipt, consent or other document or communication required or permitted to
be furnished to the Escrow Agent other than with respect to investments of Escrow Property
pursuant to Section 5 of this Escrow Agreement, which shall be directed by an Authorized
Investment Representative, as provided in Section 5 and Section 19 of this Escrow Agreement.
Such Schedule I may be amended and updated by written notice to the Escrow Agent. The Escrow
Agent will be entitled to rely on such original or amended Schedule I with respect to the Authority
until a new Schedule I is furnished by the Authority to the Escrow Agent.
Section 19
Authorized Investment Representative. The Authority hereby identifies to
the Escrow Agent the officers, employees or agents designated on Schedule II attached hereto as
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Authorized Investment Representatives with respect to any direction or instruction to be furnished
to the Escrow Agent in connection with the investment of Escrow Property pursuant Section 5 of
this Agreement. Such Schedule II may be amended and updated by written notice to the Escrow
Agent. The Escrow Agent will be entitled to rely on such original or amended Schedule II with
respect to the Authority until a new Schedule II is furnished by the Authority to the Escrow Agent.
Section 20
Governing Law. This Escrow Agreement will be governed by and
construed in accordance with the laws of the State of California.
Section 21
Jurisdiction. Each of the parties hereto hereby irrevocably agrees that any
action, suit or proceedings against any of them by any of the other aforementioned parties with
respect to this Escrow Agreement will be brought before the jurisdiction of any federal or state
court of competent jurisdiction located in the City and County of San Francisco, California. Each
party hereto further irrevocably consents to the service of any complaint, summons, notice or other
process relating to any such action or proceeding by delivery thereof to it by hand or by registered
or certified mail, return receipt requested, in the manner provided for herein. Each party hereto
hereby expressly and irrevocably waives any claim or defense in any such action or proceeding
based on improper venue or forum non conveniens or any similar basis. To the extent permitted
by law, in connection with any claim, cause of action, proceeding or other dispute concerning this
Escrow Agreement ( each a "Claim"), the parties to this Escrow Agreement expressly,
intentionally, and deliberately waive any right each may otherwise have to trial by jury
Section 22

Tax Matters.

(a)
Withholding Forms. (i) The Escrow Agent does not have any interest in the Escrow
Property deposited hereunder but is serving as escrow holder only and having only possession
thereof. The Authority will pay or reimburse the Escrow Agent upon request for any taxes relating
to the Escrow Property incurred in connection herewith and will indemnify and hold harmless the
Escrow Agent from any amounts that it is obligated to pay in the way of such taxes. Any payments
of income from this Escrow Account will be subject to withholding regulations then in force with
respect to United States taxes. Due to the requirement that all escrow accounts have Taxpayer
Identification Numbers documented by appropriate W-8 or W-9 forms, the Authority agrees to
provide the appropriate form to the Escrow Agent, duly completed and signed by its Authorized
Representative. The Authority acknowledges that failure to provide such forms may prevent or
delay disbursement of the Escrow Property hereunder. The Authority agrees to submit new Forms
W-8 or W-9 ( as the case may be) should the jurisdiction of its domicile or residence change or any
other change in circumstances make the applicable withholding tax consequence incorrect during
the terms of this Escrow Agreement.
(ii) Additionally, the Authority agrees not to direct Escrow Agent to make a payment to any party
other than the Authority and its bank, including any foreign financial institution (as defined in
section 1471(d)(4) of the Internal Revenue Code) or any non-financial institution (as defined in
section 14 72(d) of the Internal Revenue Code).
(b)
Tax Reporting. The Escrow Agent will report payments of income from the Escrow
Account, and if required and applicable, of principal, to the Authority or other payment recipients
4149-6414-2361.3
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on an annual basis as required by law, by providing the applicable IRS Form 1099 or Form 1042S.
(c)
Owner(s) oflncome. For purposes ofreporting the aggregate amount of income on
the Escrow Property, the Authority will be considered owner of such income.
( d)
Withholding. Escrow Agent will withhold any taxes as and to the extent required
by sections 1471 through 1474 of the Internal Revenue Code ("FATCA"), sections 1441 through
1464 of the Internal Revenue Code ("Chapter 3 withholding") or any provision of the Internal
Revenue Code and the regulations thereunder. In transferring any funds or payment to the
Authority pursuant to this Escrow Agreement, the Escrow Agent will transfer the funds net of any
FATCA, Chapter 3 withholding or other withholding taxes. The Escrow Agent will not be required
to increase any payment in respect of which it withholds U.S. taxes or otherwise compensate the
recipient of the payment for any amount so withheld. The Authority agrees to provide the Escrow
Agent with information sufficient to identify the type of payment, allocation statement to each
party and a certification of its Chapter 3 and Chapter 4 (FATCA) status and whether any U.S.
withholding taxes (including but not limited to FATCA withholding taxes and Chapter 3
withholding taxes) apply to payments being made to any such payee. The Authority has the
primary responsibility to determine the validity of Forms W-8 and W-9 obtained from the
beneficiary of any payment and any applicable withholding tax consequence thereto.
Notwithstanding any identification by the Authority of the type of payment or the rate of
withholding applicable thereto, if the Escrow Agent determines that the payment is subject to
withholding taxes, the Escrow Agent will withhold the applicable tax.
Section 23
USA PATRIOT Act. The Authority will use reasonable efforts to provide
to the Escrow Agent such information as the Escrow Agent may reasonably require to permit the
Escrow Agent to comply with its obligations under the federal USA PATRIOT Act (Uniting and
Strengthening America by Providing Appropriate Tools Required to Intercept and Obstruct
Terrorism Act of 2001) and any other law, statute, regulation or regulation relating to prohibited
practices. Escrow Agent will not credit any amount of the Escrow Funds or any interest or
investment proceeds earned thereon, or make any payment of all or a portion of the Escrow Funds
or any interest or investment proceeds earned thereon, to any person unless and until such person
has provided to Escrow Agent such documents as Escrow Agent may require to permit Escrow
Agent to comply with its obligations under such Act or any other such law, statute, regulation or
regulation related to prohibited practices.
Section 24

Miscellaneous.

(a)
The rights and remedies conferred upon the parties hereto shall be cumulative, and
the exercise or waiver of any such right or remedy will not preclude or inhibit the exercise of any
additional rights or remedies. The waiver of any right or remedy hereunder will not preclude the
subsequent exercise of such right or remedy.
(b)
This Escrow Agreement is for the exclusive benefit of the parties hereto and their
respective successors hereunder, and will not be deemed to give, either express or implied, any
legal or equitable right, remedy, or claim to any other entity or person whatsoever.
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( e)
Each party hereby represents and warrants (i) that this Escrow Agreement has been
duly authorized, executed and delivered on its behalf and constitutes its legal, valid and binding
obligation and (ii) that the execution, delivery and performance of this Escrow Agreement by the
parties hereto does not and will not violate any applicable law or regulation.
( d)
The headings contained in this Escrow Agreement are for convenience of reference
only and will have no effect on the interpretation or operation hereof.
(e)
Except as otherwise permitted herein, this Escrow Agreement may be modified
only by a written amendment signed by the Authority's Authorized Representative and the Escrow
Agent, and no waiver of any provision hereof will be effective unless expressed in a writing signed
by the Authority's Authorized Representative and the Escrow Agent.
(f)
No party may assign any of its rights or obligations under this Escrow Agreement
without the written consent of the other party hereto.
(g)
Any entity into which the Escrow Agent may be merged or converted or with which
it may be consolidated, or any entity resulting from any merger, conversion or consolidation to
which the Escrow Agent will be a party, or any entity succeeding to all or substantially all of the
corporate trust business of the Escrow Agent will be the successor of the Escrow Agent hereunder
without the execution or filing of any paper with the Authority or any further act on the part of the
Authority except where an instrument of transfer or assignment is required by law to effect such
succession, anything herein to the contrary notwithstanding.
[Signature Page to Follow]
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IN WITNESS WHEREOF, the parties hereto have executed this Escrow Agreement as of
the day and year first above written.
BA Y AREA TOLL AUTHORITY

By:

_
Executive Director

Countersigned:

Secretary

MUFG UNION BANK, N. A.,
as Escrow Agent
By:

4149-6414-2361.3
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SCHEDULE I
Escrow Account Signing Authority
Authorized Representative(s) of the Bay Area Toll Authority

Signature:
Print:
Title:
Phone:
Email:

Signature:
Print:
Title:
Phone:
Email:

Steve Heminger
Executive Director

Signature:
Print:
Title:
Phone:
Email:

Brian Mayhew
Chief Financial Officer

Andrew Fremier
Deputy Executive Director,
Operations

Certification: The undersigned certifies that each of the individuals listed above is an authorized
representative of the Bay Area Toll Authority with respect to any instruction or other action to be
taken in connection with the Escrow Agreement and MUFG Union Bank, N.A. will be entitled to
rely on such list until a new list is furnished to MUFG Union Bank, N.A. The undersigned
further certifies that he or she is duly authorized to sign this Escrow Account Signing Authority.

**
Signature:
Name:
Rosy Levya
Title:
. Secretary to the Governing Board
Date:
December [_], 2018
**Tobe signed by corporate secretary/assistant secretary or other authorized officer, manager or
authorized officer of manager not named above. When the secretary, or other authorized officer,
manager or authorized officer of manager, is among those authorized above, there must be an
additional verifying signature space provided below. For entities other than corporations, an
authorized signatory not signing above should sign this Escrow Account Signing Authority.

4149-6414-2361.3

Attachment A
BAT A Resolution No. 129
Page 16 of21

SCHEDULE II

Escrow Account Signing Authority
Authorized Investment Representative(s) of the Bay Area Toll Authority

Signature:
Print:
Title:
Phone:
Email:

Signature:
Print:
Title:
Phone:
Email:

Susan Woo
Deputy Treasurer

Signature:
Print:
Title:
Phone:
Email:

Christine Lin
Treasury Financial Analyst

[Brian Mayhew]
[Chief Financial Officer]

Certification: The undersigned certifies that each of the individuals listed above is an authorized
investment representative of the Bay Area Toll Authority with respect to any instruction or other
action to be taken in connection with investments of the Escrow Property pursuant to Section 5
of the Escrow Agreement only, and MUFG Union Bank, N.A. will be entitled to rely on such list
until a new list is furnished to MUFG Union Bank, N.A. The undersigned further certifies that
he or she is duly authorized to sign this Escrow Account Signing Authority.

Signature:
**
Name:
Rosy Levya
Title:
Secretary to the Governing Board
Date:
December[_], 2018
**Tobe signed by corporate secretary/assistant secretary or other authorized officer, manager or
authorized officer of manager not named above. When the secretary, or other authorized officer,
manager or authorized officer of manager, is among those authorized above, there must be an
additional verifying signature space provided below. For entities other than corporations, an
authorized signatory not signing above should sign this Escrow Account Signing Authority.
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Schedule III
ESCROW AGENT COMPENSATION
(See Attached)

Acceptance and Set-up Fee..
Annual Escrow Administration Fee
Legal Counsel Fee

.

.
.

$ 1,000*
$ 3,000*
No Charge

Assumes use of MUFG Union Bank standard form of agreement and in-house legal counsel
* Acceptance and Set-up Fee and the first year's Annual Escrow Administration
Fee are due and payable upon the execution of the governing agreement. Thereafter,
the Annual Escrow AdministrationFee is due and payable on the anniversar¡ date.
Administrative fees are not prorated for partial years.

Transactional Charges

-------------------------

1 n vestment settlement (per sale or purchase*)
* includes drawings and deposits under investment agreements or similar
arrangements, not applicable to investments set up as sweep vehicles.

$ 60

Tax Reporting ($150 minimum)....
.
$ 1.50 (Per tax form prepared)
Online Reporting (Internet access to account information)
No Charge
Non-sweep vehicle asset/investment holding fee
0.25% per annum
Extraordinary Services:
Extraordinary services are unforeseen duties or responsibilities net covered above. A
reasonable charge will be assessed based on the nature of the service and the
responsibility involved.
This fee schedule is for customary escrow agent services. If we are called upon to
perform any services not described above, an extra charge may apply.

The fees proposed here are made without having seen final governing documents, or are made on the assumption that no
substantial changes will be made to any MUFG Union Bank, N.A. (the Bank) template agreement. The proposed fees are
predicated on certain assumptions made by the Bank with respect to what it considers normal and routine duties and
responsibilities for this type of appointment. The Bank reserves the right to revise these proposed fees based on its review
and acceptance of final documents.
Market value used for fee calculations on fee invoices may differ slightly from market values on client statements due to
posting of accruals, late pricing of securities, and/or other timing issues.
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MUFG Bank, LTD. AND MUFG UNION BANK, N.A. DISCLOSURE STATEMENT
MUFG Bank, Ltd.in Japan (formally known as The Bank of Tokyo-Mitsubishi UFJ, Ltd.) and through
its former Headquarters of the Americas (respectively and collectively "MUFG Bank") each has
entered into written agreements with MUFG Union Bank, N.A. f/k/a Union Bank of California, N.A.,
("MUFG Union Bank") dated December 12, 2008 and July 1, 2014, all as amended from time to time
(collectively "Agreements"), pursuant to which MUFG Bank agrees to refer clients, at their discretion,
to MUFG Union Bank for trust, investment management or advisory agency, or custody services.
MUFG Union Bank's parent, MUFG Americas Holdings Corporation is a wholly-owned subsidiary of
MUFG Bank.
You are one of the clients being referred to MUFG Union Bank pursuant to the Agreements. Should
you engage MUFG Union Bank for any of the services listed above, MUFG Bank will be paid a
referral fee ("Referral Fee").
However, neither you nor your MUFG Union Bank account will be charged for this Referral Fee or for
any other amount in connection with this Referral Fee. You and your account with MUFG Union Bank
will be charged fees only in accordance with the fee schedule you agree to with MUFG Union Bank.
If you need additional information regarding the Agreements, please contact your relationship
manager.

You may be assessed an overdraft charge for any negative balance in your account, provided such advance or overdraft is not related
to Bank errors, omissions, or processes. If overdrafts are incurred, not attributable to the errors of the Bank, or its agents, the Bank may
debit the account for payment of the overdraft and the Bank's fees and charges as set forth below.
If an overdraft was caused by an error of the Bank, or its agents, the Bank will not debit charges for that overdraft.
Please refer to the applicable account agreement for more information.
CALCULATION OF DEBIT RATES
ln calculating debit rates, the Bank will take the daily overdrawn balance times the applicable annual debit rate and divided by the
relevant divisor shown below.
Overdraft debit charges will be accrued daily and posted monthly.
Effective as of July 15, 2016, the Bank may charge the current United States federal funds rate, as announced daily by Bloomberg or
another third party service as selected by the Bank, plus a spread of +2.50 (+250 bps.). The Bank may change the spread at any time.

Currency

Benchmark+ Bank OD Charge

Market Divisor

USD

Fed Funds Effective +250 bps

360 days
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ADDITIONAL COSTS
The Bank reserves the right to recoup additional costs incurred as a result of the introduction or change in any law or regulation, or additional costs related
to the cost of borrowing not covered by the above-mentioned rates.
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SCHEDULE IV
Wire Instructions:
If to the Bay Area Toll Authority:

ABA No.:
Bank Name:
Account No.:
Account Name:
Reference:
If to the Escrow Agent:

ABA:
Bank Name:
Account No.:
Account Name:
Attention:
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Schedule V
(Standing Investment Instructions-see attached)
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BATA Resolution No. 131, Revised
RM3 Independent Oversight Committee establishment
and membership

Date:
Referred by:
Revised:

June 26, 2019
BAT A Oversight
07 /24/19-BA TA
11/20/19-BATA

10/23/19-BA TA

ABSTRACT
BAT A Resolution No. 131, Revised
This resolution establishes the Regional Measure 3 Independent Oversight Committee, as set
forth in Section 30923(h) of the California Streets and Highways Code and approved by voters
on the June 5, 2018 ballot.
Attachment A to this Resolution was revised on July 24, 2019 to update appointees.
Attachment A to the Resolution was revised on October 23, 2019 to update appointees.
Attachment A to the Resolution was revised on November 20, 2019 to update appointees.
Further discussion of this resolution is contained in the BATA Oversight Committee Summary
Sheets dated June 12, 2019, July 10, 2019, October 9, 2019, and November 13, 2019.

Date:
Referred by:
Re:

June 26, 2019
BAT A Oversight

Regional Measure 3 Independent Oversight Committee
BA Y AREA TOLL AUTHORITY
RESOLUTION NO. 131
WHEREAS, on June 5, 2018, a special election was held in the City and County of San

Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara, Solano,
and Sonoma (individually, each a "County" and, collectively, the "Counties") to approve a toll
increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll increase on
January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one dollar ($1.00) toll
increase on January 1, 2025, for vehicles traveling on the state-owned bridges located in the San
Francisco Bay Area ("Regional Measure 3"); and
WHEREAS, on September 26, 2018, the Bay Area Toll Authority ("Authority") adopted
Resolution No. 126 accepting certified statements from the Registrar of Voters of the City and County
of San Francisco and each of the Counties and observing that a majority of all voters voting on
Regional Measure 3 at such special election voted affirmatively for Regional Measure 3; and
WHEREAS, on December 19, 2018, the Authority adopted Resolution No. 128 adopting a toll
schedule phasing in the toll increase approved pursuant to Regional Measure 3, effective on January 1,
2019;and
WHEREAS, in accordance with subsection (h) of Section 30923 of the California Streets and
Highways Code ("SHC"), the Authority shall, within six months of the effective date of the toll
increase, establish an independent oversight committee, with specified composition and duties; now,
therefore, be it
RESOL VED, that the Authority specifically finds and declares that the statements, findings
and determinations of the Authority set forth in the preambles above are true and correct; and be it
further
RESOLVED, that pursuant to SHC § 30923(h), the Authority hereby establishes the
Regional Measure 3 Independent Oversight Committee ("Committee");

and be it further

BATA Resolution No. 131
Page 2
RESOLVED, that the Committee shall annually review the expenditure of funds by the
Authority for the projects and programs specified in SHC § 30914.7 and prepare and submit a report to
the transportation committee of each house of the Legislature summarizing its findings, and that the
Committee may request any documents from the Authority to assist the Committee in performing its
functions; and be it further
RESOL VED, that pursuant to SHC § 30923(h)(2), the Committee shall include two
representatives

from each county within the jurisdiction

Commission (the "Commission"),

and each representative

of the Metropolitan Transportation
shall be appointed by the applicable

county board of supervisors and serve a four-year term and be limited to two terms; and be it further
RESOL VED, that pursuant to SHC § 30923(h)(3), a representative appointed to the
Committee shall not be a member, former member, staff, or former staff of the Commission or the
Authority, shall not be employed by any organization or person that has received or is receiving
funding from the Commission or the Authority, and shall not be a former employee or a person who
has contracted with any organization or person that has received or is receiving funding from the
Commission or the Authority within one year of having worked for or contracted with that
organization or person; and be it further
RESOL VED, that the Committee roster, as appointed by the applicable county board of
supervisors, is contained in Attachment A to this resolution; and be it further
RESOL VED, that the travel reimbursement

rate and stipend policy for members of the

Committee is contained in Attachment B to this resolution; and be it further
RESOL VED, that the Chair of the Authority, the Vice Chair of the Authority, the Executive
Director, the Chief Financial Officer and other appropriate officers and staff.of the Authority, are
hereby authorized and directed, jointly and severally, for and in the name and on behalf of the
Authority, to do any and all things that they deem necessary or advisable in order to effectuate the
purposes of this Resolution in accordance with the terms hereof and of applicable provisions of
law.
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The above resolution was entered into by the
Bay Area Toll Authority at a regular
meeting of the Authority held in San
Francisco, California, on June 26, 2019.

26, 2019
Referred by: BAT A Oversight
Revised: 07 /24/19-BATA
11/20/19-BATA
Date:

June

10/23/19-BAT A
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Regional Measure 3 Independent Oversight Committee Membership
County

Member Name

Term Length

Term No.

Alameda

Anu Natarajan

July 2019 - June 2023

First

Alameda

William Harrison

July 2019 - June 2023

First

Contra Costa

Nazanin Shakerin

July 2019 - June 2023

First

Contra Costa

Kathy Chang

July 2019 - June 2023

First

Marin

Kevin Hagerty

July 2019 - June 2023

First

Marin

William McNicholas

July 2019 - June 2023

First

Napa

David Bailey

July 2019-June 2023

First

Napa

Pamela Kindig

July 2019- June 2023

First

San Francisco

To be appointed by Board of Supervisors

July 2019 - June 2023

First

San Francisco

To be appointed by Board of Supervisors

July 2019 - June 2023

First

San Mateo

Frederick A. Hansson

July 2019 - June 2023

First

San Mateo

Pam Frisella

July 2019 - June 2023

First

Santa Clara

Joanne Benjamin

July 2019 - June 2023

First

Santa Clara

David Fung

July 2019 - June 2023

First

Solano

Steve Lessler

July 2019 - June 2023

First

Solano

William G. Jerry Hayes

July 2019 - June 2023

First

Sonoma

To be appointed by Board of Supervisors

July 2019 - June 2023

First

Sonoma

To be appointed by Board of Supervisors

July 2019 - June 2023

First

Date:
Referred by:

June 26, 2019
BAT A Oversight
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Travel Reimbursement Rate and Stipend for
Members of the Regional Measure 3 Independent Oversight Committee
l.

Individual members of the Regional Measure 3 Independent Oversight Committee ("Committee")
appointed by county boards of supervisors shall each be eligible to receive a stipend of $50 per
meeting of the Committee, as defined below, with a maximum of four meetings per year. Meetings
are defined as publicly noticed meetings or subcommittee meetings of the Committee.

2.

Members of the Committee may be reimbursed for actual travel expenses, as defined below, for a
maximum of four meetings per year.

3.

The mileage reimbursement rate is the rate allowable by the Internal Revenue Service when a
personal vehicle is used. Related bridge tolls, parking fees and actual expenses for use of public
transit will be reimbursed.

All requests for stipend and reimbursement of expenses shall be submitted quarterly to the Committee
staff liaison and processed according to the procedures established by MTC's Executive Director.

The MTC Deputy Executive Director, Policy shall administer this Attachment B. Any questions
regarding its application shall be decided by the Deputy Executive Director, Policy whose decision shall
be final.

Regional Measure 3 Annual Report to the
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MTC Resolution No. 4404
RM3 Policies and Procedures

Date:
Referred by:

December 18, 2019
PAC

ABSTRACT
Resolution No. 4404
This resolution adopts the policies and procedures for the expenditure plan of Regional Measure
3 (RM3), included in Attachment A, Regional Measure 3 Policies and Procedures (with
attachments).
Additional discussion of this Resolution is available in the Executive Director's memorandum to
the Programming and Allocations Committee dated December 11, 2019.

Date:
Referred By:

December 18, 2019
PAC.

RE: Policies and Procedures for Implementation of the Expenditure Plan of Regional Measure 3
(RM3)
METROPOLITAN TRANSPORTATION COMMISSION
RESOLUTION NO. 4404

WHEREAS, pursuant to Government Code Section 66500 et seq., the Metropolitan
Transportation Commission ("MTC") is the regional transportation planning agency for the San
Francisco Bay Area; and
WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area
Toll Authority ("BAT A"), which is a public instrumentality governed by the same board as that
governing MTC; and
WHEREAS, on June 5, 2018, a special election was held in the City and County of San
Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara,
Solano, and Sonoma (individually, each a "County" and, collectively, the "Counties") to approve
a toll increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll
increase on January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one
dollar ($1.00) toll increase on January I, 2025, for vehicles traveling on the state-owned bridges
located in the San Francisco Bay Area ("Regional Measure 3"); and
WHEREAS, on September 26, 2018, the Bay Area Toll Authority ("Authority") adopted
Resolution No. 126 accepting certified statements from the Registrar of Voters of the City and
County of San Francisco and each of the Counties and observing that a majority of all voters
voting on Regional Measure 3 ("RM3") at such special election voted affirmatively for RM3;
and
WHEREAS, on December 19, 2018, the Authority adopted Resolution No. 128 adopting
a toll schedule phasing in the toll increase approved pursuant to RM3, effective on January 1,
2019;and
WHEREAS, RM3 establishes the RM3 Expenditure Plan and identifies specific capital
projects and programs and operating programs eligible to receive RM3 funding as identified in
Sections 30914.7(a) and (e) of the California Streets and Highways Code; and
WHEREAS, BAT A shall fund the projects of the RM3 Expenditure Plan by bonding or
transfers to MTC; and

MTC Resolution No. 4404
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WHEREAS, MTC has developed policies and procedures for the implementation of the
RM3 Expenditure Plan as set forth in Attachment A to this Resolution, attached hereto and
incorporated herein as though set out in full; now, therefore be it
RESOL VED, that MTC hereby adopts the attached policies and procedures for the
implementation of the RM3 Expenditure Plan as set forth in Attachment A; and, be it further
RESOL VED, that the Executive Director is hereby delegated the authority to make nonsubstantive changes to Attachment A as deemed appropriate to implement the RM3 Expenditure
Plan.
METROPOLITAN TRANSPORTATION COMMISSION

The above resolution was entered into
by the Metropolitan Transportation
Commission at the regular meeting
of the Commission held in San Francisco,
California, on December 18, 2019.

J
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SECTION 1 – GENERAL PROVISIONS
BACKGROUND
On June 5, 2018, voters passed Regional Measure 3 (RM3), raising the toll for all vehicles on the
seven State-owned toll bridges in the San Francisco Bay Area by a total $3.00, phased in through
one-dollar increments. This toll increase is to fund various transportation projects within the
region that have been determined to reduce congestion or to make improvements to travel in the
toll bridge corridors, as identified in SB 595 (Chapter 650, Statutes of 2017). Specifically, RM3
establishes the Regional Measure 3 Expenditure Plan and identifies specific capital and operating
projects and programs eligible to receive RM3 funding as identified in Sections 30914.7 (a) and
(c) of the California Streets and Highways Code.
The following serve as the general provisions in the management of RM3 funding.
Note: Some of the projects identified in the Regional Measure 3 Expenditure Plan may include
complementary bridge toll funds (specifically, RM1 and AB1171) to complete their project
funding plan. The administration of the bridge toll funds in these cases will also be governed by
these policies and procedures, unless otherwise stated in the allocating resolution. For Regional
Measure 2 funds, the Regional Measure 2 Policies and Procedures (MTC Resolution No. 3636,
Revised) remain in effect. In general, for RM3 projects with complementary bridge toll funds,
the governing policies and procedures will be stated as part of the allocation.

FUND MANAGEMENT
The collection of toll revenue is estimated to equal $127 million annually per dollar of toll
increase. Costs to administer the program are an annual drawdown on the revenue. Up to 16
percent of RM3 revenues each year will be made available for operating projects. Available
revenue for capital allocations will vary annually and will be subject to the availability of funds.
Finally, first year costs include the required reimbursements to counties for the costs of
administering the RM3 ballot measure as part of the June 5, 2018 election.
Program Financing Costs
It is the intent of the Commission to implement those projects and programs outlined in Streets
and Highways Code Section 30914.7 (a) and (c), to the funding amounts designated. The cost of
bonding and financing associated with RM3, including interest payments shall be considered a
program cost and shall be identified in the annual RM3 Budget as the first priority repayment.
The financing costs are not expected to reduce the overall funding level available to projects and
programs.
Matching Funds
A local match is not required for RM3 funds. Complementary funds (non-RM3 funds) for the
project phase where RM3 funds are being requested and identified in the financial plan should be
available at the time of allocation. Regional Measure 3 funds can be used as the match for state
or federal fund sources requiring a local or non-federal match.
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PUBLIC INVOLVEMENT PROCESS
The capital improvement projects and operating assistance for transit services identified for
funding in RM3 are established by state legislation (Senate Bill 595, Chapter 650, Statutes of
2017, or as subsequently amended) approved by the voters on June 5, 2018. In accordance with
the legislation as approved by the voters, the Bay Area Toll Authority (BATA) is the financial
manager for RM3 funds, whose responsibilities include the preparation of financial plans, the
issuance of debt financing, and the disbursal of funds to project sponsors. The Metropolitan
Transportation Commission (MTC) is the program and project coordinator, whose
responsibilities include reviewing project applications, programming and allocating funds to
specific projects, and monitoring project delivery. In some cases, MTC or BATA also serves as
the project sponsor or co-sponsor.
Generally, in conducting its review and approval responsibilities stipulated under RM3, MTC
will adhere to its public participation policies as outlined in MTC Resolution No. 4147, Revised,
MTC’s Public Participation Plan, or successor resolution.
Specific statutory provisions require further that as part of its assessment of the status of
programs and projects under RM3, MTC may make a finding that a program or project cannot be
completed or cannot continue due to financing or delivery obstacles making the continuation of
the program or project unrealistic, or that a project may be funded using non-RM3 funds. MTC
may then determine that the funding will be reassigned. Under these circumstances, the
Commission shall hold a public hearing on the project after consultation with the program or
project sponsor. The process outlined in MTC’s Public Participation Plan for notification of
actions at BATA, Commission, and committee meetings will be adhered to. After the hearing,
the Commission may vote to modify the program or the project’s scope, decrease its level of
funding, or reassign all of the funds to another or an additional regional program or project in the
same corridor.

COMPLIANCE WITH OTHER REQUIREMENTS
It is the responsibility of project sponsors to ensure their agency’s compliance with all applicable
local, regional, state, and federal requirements.

INDEMNIFICATION OF MTC
The sponsor shall indemnify and hold harmless MTC, BATA, and their Commissioners, officers,
agents, and employees from any and all claims, demands, suits, loss, damages, injury, and/or
liability, direct or indirect, incurred by reason of any act or omission of sponsor, its officers,
agents, employees, and subcontractors, under or in connection with the RM3 program. Sponsor
agrees at its own cost, expense, and risk, to defend any and all claims, actions, suits, or other
legal proceedings brought or instituted against MTC, BATA, and their Commissioners, officers,
agents, and employees, or any of them, arising out of such act or omission, and to pay and satisfy
any resulting judgments.
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SECTION 2 – CAPITAL PROGRAM GUIDANCE
BACKGROUND
Projects eligible to receive funding from the Capital Program of the Regional Measure 3 (RM3)
Expenditure Plan are those projects identified to receive funding under Section 30914.7(a) of the
California Streets and Highways Code (S&HC). The capital program is managed in a manner
where allocations are approved based upon project sponsor need and readiness and the
availability of funding in the bridge toll program. MTC’s goal is to carry out the intent of the
legislation and ensure that programs and projects are delivered.

CAPITAL PROJECT DEFINITION
Initial Project Report (IPR)
Project sponsors with projects identified to receive funding under Section 30914.7(a) of the
S&HC were required to submit an Initial Project Report (IPR) to MTC within six months of the
election date, or by December 5, 2018. An updated report must be submitted as needed or as
requested by MTC; at a minimum, sponsors must submit an updated IPR along with any funding
allocation request. The Commission will consider approval of the report, or updated report, in
conjunction with the allocation of funds.
This report shall include all information required to describe the project in detail, including the
status of any environmental documents relevant to the project, additional funds required to fully
fund the project, the amount, if any, of funds expended to date, and a summary of any impediments
to the completion of the project. This report, or an updated report, shall include a detailed financial
plan and shall notify the Commission if the project sponsor will request toll revenue within the
subsequent 12 months. Specific information on the Initial Project Report format is included in
Appendix A.
Useable Segment/ Deliverable Product
RM3 funds for capital projects will be allocated with the specific intent of achieving a product.
Deliverable products shall be considered as:
 A completed planning or transit study/ environmental decision/ project approval
documentation when allocating to the environmental phase;
 The final design package including contract documents when allocating to the final design
phase;
 Title to property/ easements/ rights of entry / possession or utility relocation when allocating
to the right of way phase;
 A completely constructed improvement (or vehicle/equipment acquisition/rehabilitation)
available for public usage when allocating to the construction phase.
The expenditure of RM3 funds for any phase of the project should lead to making available to
the public a useable or operable segment in accordance with the legislative intent. Any additional
funds required to fully fund the project must be identified in the uncommitted funding plan of the
Initial Project Report (IPR). If the RM3 revenues are funding only a phase or segment of a larger
project, it must be demonstrated that the RM3 deliverable phase or segment is fully funded with
committed funds.

Metropolitan Transportation Commission

Page 7

December 18, 2019

Regional Measure 3 Policies and Procedures

MTC Resolution No. 4404

Project Phases
Project costs and revenue must be separated into the following project phases:
1. Planning Activities, Environmental Studies & Preliminary Eng (ENV / PE / PA&ED)
2. Final Design - Plans, Specifications and Estimates (PS&E)
3. Right-of-Way Activities /Acquisition / Utility Relocation (R/W)
4. Construction / Rolling Stock Acquisition / Operating Service (CON)
(Planning studies should be categorized under the environmental phase. Vehicle acquisition or
equipment purchase should be categorized under the construction phase.)
The project sponsor must display the project in these four components in the Initial Project
Report and expenditure (cash flow) plans. If the project sponsors intend to use alternate delivery
methods, including but not limited to design/build and design/build/operate/maintain, the
preparation of the Request for Proposal is considered Final Design phase. The alternate delivery
package is considered the Construction phase.

ALLOCATION AND FUNDING AGREEMENT PROCESS
The allocation process for RM3 capital projects shall also serve as the process for executing
funding agreements, in most cases in lieu of a separate funding agreement for each capital
project. These agreements will generally be fully executed through a process of project sponsor
governing board certification, followed by Commission allocation action. However, under
S&HC Section 30914.7(d)(2), MTC has the option of entering into an agreement between itself
and a capital project sponsor addressing specific requirements to be met.
An IPR for capital projects, as outlined in S&HC Section 30914.7(d)(1) and detailed in
Appendix A, shall be prepared and adopted by the appropriate governing board prior to MTC
approval of the IPR and allocation of funds. The sponsor is expected to certify, through an action
of its governing board, that certain conditions (general and project specific) are acknowledged
and will be adhered to and compliance with the RM3 Policies and Procedures. Along with the
certification of conditions from the project sponsor governing board and the IPR, the sponsor
will need to provide evidence that the other fund sources contributing toward that project phase
are committed. It is recommended that the sponsors submit the allocation request to MTC staff
for review sixty days prior to the action by their governing board.
Upon completion of the lead sponsor governing board certification, the Commission will
consider the allocation of RM3 funds. An allocation request is considered complete and ready for
Commission consideration when all of the component elements to the request are submitted and
approved by MTC staff. The Commission’s resolution approving the allocation of RM3 funds,
based on staff’s review of the IPR and corresponding allocation request package, will serve as an
agreement between MTC and the implementing agency and may include project specific
conditions. Where the Commission approves an amount less than the sponsor requested, the
Commission allocation amount prevails. Reimbursement of funds is subject to meeting the
conditions as stipulated in the MTC allocating resolution.
Allocation Principles
The Commission will carefully consider each allocation and apply the following principles in its
allocation decisions:
Metropolitan Transportation Commission
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1. Replacing Previously Committed Funds. RM3 funds will not be utilized as a
replacement fund source on capital projects for any funds that have been programmed or
allocated previously to the project, for the phase requested by the project sponsor, if
such replacement results in a shortfall for the overall project or places prior
programming commitments in jeopardy.
2. Required Evidence of a Fully Funded Project Phase. The Commission will allocate
funds for capital projects only if it finds that the project phase is fully funded, either
entirely with RM3 funds or with a combination of RM3 funds and other allocated funds.
To receive an allocation of RM3 funds for a jointly funded phase, the other contributing
funds must be approved, authorized, assigned and allocated to that phase of work by the
authorizing authority. At the request of the project sponsor, the Commission may, on an
exception basis, consider allocations of RM3 funding conditioned on the allocation of
other funds for that phase. In granting conditional allocations, the Commission will
consider the nature and timing of other funding commitments to the requested and future
phases of work.
3. Phase at a Time Allocations. Allocations will only be made to projects one phase at a
time: environmental/project approval, final design, right of way, and construction.
Exceptions will be considered on a case-by-case basis; however, the Commission will
strive to minimize funding risks in making allocation exceptions.
4. Environmental Clearance. RM3 funds will not be utilized for any capital expenditure,
either for right of way or construction, until the project has been environmentally cleared
and approved by the project sponsor. Pursuant to California Environmental Quality Act
Public Resources Code §21000, et seq., all applicants are required to submit proof of
having a valid environmental document that has been certified by the County Clerk for
each project. Please refer to Public Resources Code and Title 14 of the California Code
of Regulations for more information. If a project is federally funded or is anticipated to
be federally funded, project sponsors must submit proof of having approved National
Environmental Policy Act documents.
5. Conditions of Right of Way Allocations. RM3 funds will be allocated for right of way
capital and support only after the project has identified and committed construction
capital funds. The Commission will consider exceptions whereupon investment in right
of way can be recovered if the project does not go forward or where securing right of
way early is financially or strategically advantageous and allowable. If the Commission
approves an allocation of RM3 funds for advance acquisition of right of way meeting the
conditions as outlined above, the project sponsor shall provide that the land is held in
escrow until project approval occurs for the transportation improvement. Advance
acquisitions made prior to completion of environmental and location processes are not to
influence environmental assessment of the project. Note that there are federal and state
laws, regulations and policies governing acquisition and relocation activities. It is not
intended that the use of RM3 funds shall waive any of the laws, regulations, or policies
that may apply.
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6. Deliverable Product. RM3 funds will be allocated with the specific intent of achieving
a deliverable product. The ability of the product to be completed will be taken into
consideration when the Commission allocates funds to the project. Any impediments to
achieving the specific product shall be brought to the attention of staff and the
Commission in the Initial Project Report, allocation requests, and through progress
reports submitted by the project sponsor. If in the opinion of the Commission,
impediments are such that the required product is unachievable, the Commission may
withhold allocations, rescind allocations or withhold reimbursements on previously
allocated funds. The Commission reserves the right to issue a 30-day stop notice in the
event it has to reevaluate the project per S&HC Section 30914.7(e).
7. Risk Management. Project sponsors must show adequate establishment of a risk
management process for both project budget and schedule in allocation requests.
Allocation requests must discuss how project contingencies were set and demonstrate
risk assessment through tools such as risk registers and mathematical risk models, as
appropriate for project size. (Absent other project sponsor protocol, MTC recommends
maintaining a risk register for projects with total budgets over $25 million, and
maintaining a mathematical risk model such as bottom-up (Monte Carlo simulation) or
top-down (FTA Beta Range) methods for projects with total budgets over $100 million.)
8. Complementary Funds Consideration. Projects with funding from other sources may
be given priority if there are pending timely use of funds requirements on the other fund
sources.
9. Complementary Funds Spend Down Rate. Other fund sources committed to a project
phase that are complementary to RM3 funds will be expected to be spent down at an
approximate proportional rate to RM3 funds. Exceptions and proposals to consider
alternative cash flows from other fund sources must be approved in advance, in writing
by MTC staff.
10. Transit Operating Considerations. For transit systems, an allocation of funds for
capital expenditures, either right of way or construction, may be predicated on an ability
to demonstrate that the transit service has a reasonable plan for operations funding.
Allocation Request Process
Project sponsors or implementing agencies must initiate an allocation request by submitting a
draft Initial Project Report and Sponsor/ Implementing Agency Resolution 60 days prior to the
required Commission action. Thirty days prior to the Commission action, the project sponsor or
implementing agency must submit the completed allocation application package to MTC. The
allocation request consists of the following, detailed in Appendix A, and is available on the
Internet (as applicable) at: http://www.mtc.ca.gov:
Intent to Request an Allocation (60 days prior to Commission action):
1. Updated Initial Project Report
2. Complete Allocation Request Form
3. Draft Sponsor/ Implementing Agency Resolution
Allocation Application Package (30 days prior to Commission action):
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1. Sponsor/ Implementing Agency Resolution of Project Compliance
2. Opinion of Legal Counsel / MTC-BATA Indemnification*
3. Board or Official Governing Body Approved Updated Initial Project Report (IPR) and
Allocation Request
4. Environmental Documentation (as applicable)
5. Evidence of Allocation and Commitment of Complementary Funds
* Project sponsors have the option of consolidating the ‘Opinion of Legal Counsel /
MTC-BATA Indemnification’ within the ‘Implementing Agency Governing Board
Resolution of Project Compliance’.

LETTERS OF NO PREJUDICE
The Commission will consider approving a Letter of No Prejudice (LONP) to preserve RM3
eligibility for project expenses prior to the allocation of RM3 funds. The intent of an LONP is to
allow a project sponsor to advance a project that is ready to proceed to a deliverable phase, but
for the availability of RM3 funds. Project sponsors that receive an LONP will be responsible for
delivering the usable project segment or complete phase with alternate funds before RM3 funds
are available, at risk to the project sponsor. An RM3 LONP does not represent a general funding
commitment by MTC; in the event that RM3 funds do not become available, there is no
expectation that MTC or BATA will provide alternate funds. Following issuance of an LONP, if
and when RM3 funds are available, the Commission would consider an allocation of funds for
the work scope covered under the LONP. After allocation approval, eligible expenses incurred
under the RM3 LONP, back to the date of the LONP approval, would then be eligible for
reimbursement with RM3 funds.
LONP Eligibility
MTC will consider issuing an LONP for a proposed scope of work that adheres to the allocation
principles listed in this document (including, but not limited to, a fully-funded project phase,
environmental clearance requirements, and deliverable product).
Projects requesting an LONP must be a capital project eligible under the legislated expenditure
plan, meeting any of the following criteria:
1. The project has a clearly defined scope in the legislation, not requiring further
programming action by project sponsor(s)
2. The project has a single project sponsor in the legislation
3. The listed project sponsor(s) have taken board action to define or program an RM3
project that doesn’t have a clearly defined scope or program in the legislation. For MTCsponsored or co-sponsored projects, no LONPs will be issued unless the project or
program is fully defined or programmed.
MTC staff will provide additional guidance to potential LONP recipients regarding a specific
project’s eligibility.
LONP Request Process
Project sponsors or implementing agencies must initiate an LONP request in a similar manner to
the Allocation Request Process outlined in this document, by submitting an Updated Initial
Project Report, Letter of No Prejudice Request, and Sponsor/ Implementing Agency Resolution
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60 days prior to the required Commission action. Thirty days prior to the Commission action, the
project sponsor or implementing agency must submit the completed LONP application package
to MTC. The LONP request package consists of the following, detailed in Appendix A, and is
available on the Internet (as applicable) at http://www.mtc.ca.gov:
Intent to Request an LONP (60 days prior to Commission action):
1. Updated Initial Project Report
2. Completed LONP Request Form
3. Draft Sponsor/ Implementing Agency Resolution
LONP Application Package (30 days prior to Commission action):
1. Sponsor/ Implementing Agency Resolution of Project Compliance
2. Opinion of Legal Counsel / MTC-BATA Indemnification*
3. Board or Official Governing Body Approved Updated Initial Project Report (IPR) and
LONP Request
4. Environmental Documentation (as applicable)
5. Evidence of Allocation and Commitment of Funds
* Project sponsors have the option of consolidating the ‘Opinion of Legal Counsel /
MTC-BATA Indemnification’ within the ‘Implementing Agency Governing Board
Resolution of Project Compliance’.
Allocation of RM3 Funds Following LONP
If and when RM3 funds are available for allocation, the Commission will consider an allocation
of funds for the work scope covered under an approved LONP through the allocation process
detailed elsewhere in this document.
Reimbursement of RM3 Funds for Work Covered Under LONP
Following allocation of RM3 funds for work scope covered under an LONP, sponsors will seek
reimbursement following the same process detailed elsewhere in this document. If expenditures
made by the project sponsor are determined to be ineligible according to these policies, MTC has
no obligation to reimburse for those expenditures.

EXPENDITURES AND REIMBURSEMENTS
Authority to Expend
The project sponsor must obtain the Commission’s approval of the allocation and description of
eligible costs prior to incurring costs. Project sponsors shall not receive reimbursement for costs
incurred prior to MTC approval of the allocation of funding. Project sponsors shall proceed
solely at their own risk in advertising, opening bids, or awarding a contract prior to an allocation
of RM3 funds. The advertising, bid opening, or awarding of a contract by the sponsor shall in no
way prejudice the Commission into making an allocation it deems unsuitable. Final allocation
decisions will be subject to the availability of funds.
If a project or project component is ready for implementation earlier than RM3 funding is
available for reimbursement, the sponsor may request an allocation of funds covering eligible
expenditures but only with the full understanding that reimbursement will be deferred until RM3
funds are available in accordance with an approved allocation. Approval of such request is at the
Metropolitan Transportation Commission

Page 12

December 18, 2019

Regional Measure 3 Policies and Procedures

MTC Resolution No. 4404

Commission’s discretion. This is distinct from consideration of a Letter of No Prejudice, and is
intended for a situation in which RM3 funds are available for allocation, but not immediately
available for reimbursement.
Eligible Expenses
To ensure that RM3 funds are put to the most efficient use, limitations on allowable expenses
have been placed on environmental, design, right of way, construction, staff support, oversight,
consultant services and other aspects of project delivery. Furthermore, agency overhead costs,
including administrative support, office equipment, and office leases, shall not exceed the cap as
described under “Implementing Agency Costs” below.
For all project phases, RM3 funds are limited to the statutorily authorized amount:
1. Environmental Studies and Preliminary Engineering
Expenses incurred by sponsor staff and consultant staff for environmental study costs,
including determination of the appropriate environmental document, preparation of all
preliminary engineering for each alternative, including geometric layouts, determination of
right-of-way needs, environmental technical studies (such as air, noise, energy, cultural
resources and hazardous waste), and all other studies or activities necessary to prepare and to
finalize the appropriate environmental document for approval are eligible for reimbursement.
Environmental costs eligible for reimbursement shall be limited to the project as described in
S&HC Section 30914.7(a). Any environmental costs associated with an element of the
environmentally scoped project that is beyond the project scope and intent as outlined in
S&HC 30914.7(a) and approved by the Commission in the Allocation Request is not eligible
for reimbursement under RM3.
2. Design Costs
RM3 funds are eligible for expenses incurred by sponsor staff and consultant staff for design
activities related to the project scope identified in S&HC 30914.7(a) and as approved by the
Commission in the allocation request. These activities include but are not necessarily limited
to, preparation of alternative design studies; materials and foundation reports; drainage,
hydrology and hydraulic reports; management oversight; surveying and mapping; preparation
of the Plans, Specifications and Estimate (PS&E); preparation of bid documents and files for
project; preparation of permit applications and maintenance agreements; coordination of
agency reviews and any other activities necessary to prepare final PS&E for bid
advertisement and award.
3. Right-of-Way Acquisition and Utility Relocation
RM3 funds are eligible for expenses incurred by sponsor staff and consultant staff for all
activities related to right-of-way, advanced right-of-way, and hardship acquisitions, including
determination of right-of-way needs; title searches; parcel appraisals; hazardous materials
disposition; preparation of right-of-way acquisition documents; negotiation with property
owners; activities involved with acquiring rights-of-way including condemnation
proceedings, right-of-way capital costs, and cost-to-procure impacts related to the
acquisition; utility relocation costs.
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Services provided for right-of-way activities involved with the property but not necessary for
the RM3 project as defined in the scope of work approved by the Commission in the IPR
shall be at the expense of the sponsor and borne by non-RM3 fund sources.
If any excess right-of-way is sold, or otherwise disposed of, the value of such property shall
be returned to MTC, including any profit realized from the sale of the property based on the
prorated percentage of funds MTC contributed to the purchase of the property.
4. Construction Costs
RM3 funds are available to cover all construction expenditures for the project including
construction capital, management and inspection, surveys, public outreach, and others as
appropriate that are part of the scope of work approved by the Commission in the Allocation
Request. RM3 funds are eligible for reimbursement of sponsor’s management oversight
expenses associated with the construction of the project. This would include activities such as
construction management, inspection, expenses associated with reviewing proposed change
orders, and activities involved with managing the fund sources contributing to the project.
Any questions regarding eligible costs will be resolved in writing by MTC staff.
Capital improvements, vehicle procurements, and equipment purchases for the
implementation of the approved RM3 projects are eligible for construction funds. Vehicles
procured with RM3 funds must be operated in revenue service for their useful life, as defined
by MTC’s Transit Capital Priorities process and criteria program.
5. Project Sponsor/ Implementing Agency Costs
The amount for which the project sponsor/implementing agency can be reimbursed will be
limited, as described below. In all cases, project sponsor/ implementing agency costs will be
reimbursed within the cap of project funds stipulated in RM3.
a)

DIRECT STAFF COSTS. Implementing agency staff costs are eligible, provided
costs are directly related to the project tasks. Allowable implementing agency staff
costs shall include the actual salary and fringe benefits directly related to the project
only.

b)

INDIRECT OVERHEAD COSTS. An overhead rate for indirect costs can be
assessed on direct staff costs (salary and fringe benefit costs) only. The overhead rate
shall be calculated by multiplying total labor cost (salaries and fringe benefits as
described in above), by the sponsors’ or implementing agencies’ overhead rate as
approved in its OMB Circular A-87 standard or an equivalent rate accepted by MTC.
For projects with multiple project sponsors, the project sponsors must mutually agree
to the method and overhead rate being applied to that particular RM3 project. The
overhead rate effective July 1 of each year shall be applied for the entire fiscal year.
Sponsors and implementing agencies may update the rate as of July 1 of each fiscal
year. The amount reimbursable for the overhead rate shall not exceed 50% of the
direct staff cost and shall not be leveraged on consultant contract or equipment costs.
Project sponsors and implementing agencies must self-certify and submit an
independent opinion with respect to its agency compliance with OMB Circular A-87
standards and laws.
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c)

OTHER DIRECT PROJECT COSTS. Other direct costs as approved by MTC.

d)

CONSULTANT COSTS. Consultant services directly responsible for delivering the
project are eligible. Consultant services shall be listed separately and supported in the
invoice submittal to MTC.

6. Miscellaneous Costs
The costs of fees from other agencies, including permit fees, or reimbursement for review or
oversight costs needed for the project are eligible costs. However, the cost of permits or fees
from the sponsor will not be eligible. Utility relocation costs are eligible for reimbursement
according to previous agreements establishing rights for those utilities. The costs for
specialized equipment for testing, analysis or production of documents for project-related
work are also eligible.
Invoicing and Reimbursements
All eligible costs shall be invoiced on a reimbursable basis. Sponsors are encouraged to invoice
quarterly and not more frequently than monthly. Any exceptions for supplemental payments
must be approved in advance by MTC. For each fiscal year in which expenditures are incurred,
sponsors should invoice at least once in that fiscal year. Invoices shall include only eligible costs
and must show that the RM3 and matching fund sources are reimbursed and drawn down at
approximately the same rate as the RM3 funds. Costs shall be accounted for in the invoice,
sufficient to detail services performed with respect to the project scope as approved by MTC and
payments made. An invoice format is provided to sponsors by MTC and shall include
appropriate supporting reports from the sponsoring agency’s general ledger. Approval of
invoices shall be contingent on the timely submittal of Progress Reports. In the event such
Progress Reports are not complete and current, approval of invoices shall be withheld until an
acceptable Progress Report is submitted. Final reimbursement of funds will be subject to review
of the delivered useable/ operable phase or segment and project close out procedures except if all
the funds are used before project closeout.
Projects in or entering complex and capital intensive phases may be provided invoice forms
requiring additional information and/or required to submit electronic invoices in addition to hard
copies.
Availability for Audits
Sponsors of capital projects shall be available for audits as requested by MTC.

TIMELY USE OF FUNDS PROVISIONS AND DEADLINES
The majority of fund sources used for transportation improvements are bound by timely use of
funds deadlines. Failure to meet specific funding milestones can result in the funds being deleted
from the project. In the event of funding loss due to the sponsor’s inability to meet timely use of
funds provisions, the sponsor must demonstrate that the project or project phase is still
deliverable.
Generally, project sponsors should encumber funds within one year of receiving an allocation.
With respect to project phase milestones, 1) sponsors should not take more than 3 years to
complete the environmental document and clearance process for environmental phase allocations
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and 2) Right of Way agreements should be finalized within two years of the allocation of funds
for right of way acquisition. Deviations from these timely use of funds guidelines should be
highlighted in the progress reporting process and sponsors are required to provide an explanation
for this lapse.
The expiration date of an RM3 allocation will be set according to the cash flow plan outlined in
the allocation request. Final invoices for a project allocation should be submitted within sixty
days of the end of the final fiscal year shown in the cash flow plan. Amendments, adjustments
and extensions should be requested in writing and must be approved, in writing, by MTC staff.
Project sponsors must demonstrate and certify that they can meet all of the timely use of funds
deadlines as part of the financial plan included in the Initial Project Report for the various fund
sources on the project. It is encouraged that project sponsors follow the provisions of the
Regional Project Delivery Policy (MTC Resolution No. 3606, Revised.).
Project Cancellation
If the RM3 project or project phase is not completed, the project sponsor shall repay MTC any
RM3 funds expended above the proportionate share of eligible costs for the project or project
phase. With regard to vehicle procurements, removal from revenue service or sale of the vehicle
prior to the end of the vehicle’s useful life will result in repayment to MTC and the RM3
program for the depreciated value of the vehicle at the time of removal or sale.
Following the Commission consultation with the sponsor, public hearing and determination to
redirect funds from the project, payment to MTC shall be made with interest and shall be made
in accordance with a negotiated repayment schedule, not to exceed 24 months. MTC shall
withhold funds due the sponsor for any missed payments under the negotiated agreement.

OTHER PROJECT COST CONDITIONS
Maintenance and Operating Costs
Pertaining to capital projects outlined in S&HC Section 30914.7(a), it is the obligation of the
project sponsor to arrange for all costs to operate and maintain the improvement constructed
under RM3. No costs will be considered as eligible for reimbursement out of RM3 capital funds
to operate or maintain the facility or any portion of the facility. Requests for any initial startup
costs as part of the construction contract must be approved in writing by MTC staff.
Escalated Costs
RM3 funding for any individual project or program shall be limited to the amount designated in
the RM3 legislation without escalation notwithstanding the provisions of Section 30914.7(e). If
funding beyond RM3 amounts are required to complete the project phase the sponsor is
responsible for securing the additional funding prior to allocation of RM3 funds.
Cost Increases
In cases where available RM3 funds are insufficient to complete a project phase, it is the sole
responsibility of the sponsor to secure the additional necessary funding. In the event that the
sponsor cannot secure additional funding, and/or the project cannot be segmented, phased, or
rescoped to meet the available funds and still conform to the intent of the legislation and voter
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mandate, the Commission shall consult with the program or project sponsor, and conduct a
public hearing as outlined in S&HC Section 30914.7(e). After the hearing, the Commission may
vote to modify the project’s or program’s scope, decrease its level of funding, or reassign all of
the funds to another regional project or program within the same corridor. If the existing project
is removed from the RM3 program, MTC and the sponsor agree to share expenditures of eligible
costs to date in accordance with the allocation conditions accompanying the project allocation.
Contract change orders or cost increases that may arise once the contract has been awarded that
are in excess of $250,000 or 20% of the project cost, whichever is less, shall be noticed to MTC
as soon as those increases have been identified or no later than the next scheduled Progress
Report. The project sponsor will provide assurance that the project phase the Commission
allocated to is still deliverable. A revised financial plan for the project shall be included as part of
the submitted Progress Report.
The sponsor is not authorized to claim any RM3 funds in excess of the allocation amount
approved by the Commission.
In no case shall the financial responsibility of BATA and/or MTC regarding RM3 funds
exceed the amount designated in SHC 30914.7(a) and (c), or as amended by the
Commission through the process outlined in SHC 30914.7(e).
Cost Savings and Cost Increases at Bid Opening
At the time of bid opening, the responsible low bid may exceed the funding commitment of RM3
funds as well as other fund sources. If in the event of construction budget exceedances, the
sponsor may seek an allocation of any remaining RM3 funds not yet allocated to the project only
if other funds are committed in sufficient amounts to deliver the construction phase. If all
available fund sources are not sufficient to award the project, the sponsor shall consult with MTC
on suitable measures to enable the project to proceed, including but not limited to downscoping
the project and rebidding, providing additional clarity to enable a more cost-effective bid, or
seeking additional revenues. In no case shall the sponsor exceed the levels of RM3 funding
allowable under S&HC Section 30914.7(a). In utilizing all available funding from all sources for
contract award, the sponsor shall consult with MTC staff on the likelihood of cost increases
during construction and what contingencies are available to address these costs, including the
presentation of a risk management plan for constraining construction expenditures to available
revenues. In the event of projected cost savings at bid opening, the proportional share of RM3
funds will be rescinded and shall be available to the sponsor for any cost increases associated
with the project after construction award until the time of final close-out of the bid phase,
including the settlement of all claims. Any requests for exceptions will be considered on a caseby-case basis.

MONITORING AND REPORTING REQUIREMENTS
Annual Updates
On an annual basis, sponsors and implementing agencies may be asked to notify the Commission
of anticipated allocation requests for the subsequent fiscal year (12 months). The Commission’s
capacity to allocate RM3 funds depends in part on the information provided by the sponsors and
the failure to comply may result in the sponsor’s allocation request being deferred until such time
when RM3 funds become available.
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Semi-annual Progress Reports
As directed by MTC, sponsors and/or implementing agencies will provide MTC with a SemiAnnual Progress Report. Semi-annual periods begin on July 1 and January 1 of any given fiscal
year. These reports are meant to update MTC on the project’s scope, cost, and schedule. These
reports shall include the following:













Status: the phase currently underway and the progress since the last report; major meetings
and decisions on the project; any significant accomplishments; any setbacks to the project.
The sponsor should note whether they anticipate any problems, and what area these problems
exist in.
Expenditures to date: these will be specified as expenditures since the prior reporting, and
will include all funding sources including RM3. These will be in sufficient detail to
determine that they are eligible expenses.
Schedule changes: any changes in the project schedule as outlined and approved in the IPR
and the consequences of those changes, particularly related to project costs. If the schedule
has been modified, a revised schedule must be attached.
Cost changes: all changes should be noted in the Progress Report; changes greater than 20%
or $250,000 dollars, whichever is less, must be accompanied by a detailed explanation of
what options the sponsor has considered to manage the change. If costs have changed by
more than $250,000 or 20%, whichever is greater, a revised funding plan and cash flow
schedule must be attached.
Risk management: updates on risk management process, including new and retired risks and
updated risk modeling outputs, as applicable.
Potential Claims: If RM3 funds are utilized for the construction phase of the project, then the
sponsor must certify if there are any Notices of Potential Claim. If they exist, a summary of
such notices as well as the likely cost or schedule impact shall be included.
Upcoming allocation requests: Sponsors are requested to provide information on upcoming
allocation requests; MTC’s capacity to allocate RM3 funds depends in part on the
information provided by the sponsors and the failure to comply may result in the sponsor’s
allocation request being deferred until such time when RM3 funds become available.
Status of Project Specific Conditions: If project specific conditions were approved as part of
the allocation, the sponsor must address the status of meeting the condition.
Failure to provide the report and required information shall be ground for MTC to withhold
reimbursements until a report is submitted and accepted by MTC.

Increased Oversight
MTC may increase oversight of a given project due to many factors, including but not limited to
project size or complexity, issues with scope, schedule, or budget, higher than expected bids,
difficulties in the environmental or right-of-way phases, level of project sponsor experience with
project type or magnitude, project stakeholders with competing interests, changes in project
leadership or key staff, or issues with sponsor capacity in delivering the project. Increased
oversight process will be implemented in collaboration with the project sponsor may include, but
is not limited to, more frequent reporting periods, direct MTC (or MTC authorized agent)
involvement in project meetings, field visits, audits, establishment of or participation in a project
oversight group, or reports/investigations into the project by MTC. Projects appearing on the AtRisk Report (see below) will be subject to increased oversight.
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Project Close Out
The Implementing Agency shall be responsible for notifying MTC of the completion of project,
prior to submitting the final invoice for the project. After notification, MTC staff will provide the
sponsor with the appropriate forms to close out the project, specific to the project type. The final
close-out procedure for a project may include sponsor provided documentation verifying the
completion of the project, summarizing project costs and expenditures with a reconciliation of
balances remaining on the project, transmittal of final deliverables, and on-site field visits. For
projects that expend all of the RM3 funds before completing the overall project as stipulated in
statute, MTC has the discretion to continue requesting progress reports on the project. This will
be considered on a case-by-case basis. In case of RM3 projects that include complementary
bridge toll funds (RM1/RM2/AB1171) that have not been expended as yet, sponsors will be
expected to continue to provide progress reports on the status of these projects.
At Risk Report/Cooperation with Consultants
Upon receipt of the sponsor-submitted semi-annual progress reports, MTC may prepare an AtRisk Report (Report) for submittal to the Commission that outlines critical scope, cost, or
schedule changes to the project. The sponsor shall cooperate with MTC or any authorized agent
of MTC in the preparation of the Report. The Report may be presented to the Commission to
determine the ability of the project or project phase to be delivered, per Section 30914.7(e) of the
S&HC. Regarding scope changes, any changes resulting in changes in costs or schedule should
be delineated.

CONSISTENCY WITH OTHER PLANS AND POLICIES
Projects receiving RM3 funds must be consistent with many other regional, state, and federal
plans and policies, as listed below. This section may be updated to reflect policy changes by
those respective bodies. However, sponsors are responsible for ensuring project compliance with
all regional, state, and federal plans and policies.
RTP/SCS Consistency
Capital projects seeking allocations must be consistent with the adopted Regional Transportation
Plan (RTP)/Sustainable Communities Strategy (SCS), which state law requires be consistent with
federal planning and programming requirements. As of passage of Regional Measure 3, the
current RTP/SCS is Plan Bay Area 2040; the next RTP/SCS would be Plan Bay Area 2050, with
an anticipated adoption date in 2021.
Consistency with County Plans
For capital projects, it is required that all committed project phases be included in an adopted
countywide transportation plan(s) consistent with MTC’s guidelines—either a Congestion
Management Plan (CMP) and/or a Countywide Transportation Plan (CTP). The phase of the
project requiring funding shall be in an approved CMP, or in an adopted Capital Improvement
Program (CIP) for counties that have opted out of the CMP requirement, prior to seeking
allocation of RM3 funds. For multi-county projects, the project must be in the countywide plans
and CMP/CIP of the counties affected by the project.
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TIP and Air Quality Conformity
Federal laws governing requirements for regions to achieve or maintain federally mandated air
quality standards require that all regionally significant transportation improvements be part of a
required regional conformity finding. This regional conformity finding is performed by MTC,
the Metropolitan Planning Organization (MPO) for the Bay Area, in concert with the Bay Area
Air Quality Management District, and must state that if all the transportation improvements
proceed, air quality standards can be reached.
A project is regionally significant if it increases transit or highway capacity or offers an
alternative to established regional highway travel. Projects must be included in the conformity
analysis, regardless of their fund source. To that extent, all regionally significant RM3 projects
must be included in the conformity analysis for the Regional Transportation Plan (Plan) and
Transportation Improvement Program (Program). Project sponsors are responsible for updating
the TIP listing for their projects following an RM3 allocation or rescission or other significant
change to the project. Project specific air quality conformity analysis and findings are the sole
responsibility of the project sponsor.
Title VI Compliance
RM3 projects must be consistent with federal Title VI requirements. Title VI prohibits
discrimination on the basis of race, color, disability, and national origin in programs and
activities receiving federal financial assistance. Public outreach to and involvement of
individuals in low income and minority communities covered under Title VI of the Civil Rights
Act and the Executive Order pertaining to Environmental Justice is critical to both local and
regional decisions. Sponsors of programmatic categories must consider equitable solicitation and
selection of project candidates in accordance with federal Title VI and Environmental Justice
requirements.
Accommodations for Bicyclists, Pedestrians and Persons with Disabilities
Federal, state and regional policies and directives emphasize the accommodation of bicyclists,
pedestrians, and persons with disabilities when designing transportation facilities. As with many
existing projects in the Bay Area, an RM3 project is likely to have a number of fund sources that
make it whole. A project must incorporate the appropriate policy associated with the fund
sources that make up the project. Federal, State, and regional policies and directives regarding
non-motorized travel include the following:
Federal Policy Mandates
The Federal Highways Administration Program Guidance on bicycle and pedestrian issues
makes a number of clear statements of intent, and provides best practices concepts as
outlined in the US DOT “Policy Statement on Bicycle and Pedestrian Accommodation
Regulations and Recommendations.”
(https://www.fhwa.dot.gov/environment/bicycle_pedestrian/guidance/policy_accom.cfm)
State Policy Mandates
The California Complete Streets Act (AB 1358) of 2008 encourages cities to make the most
efficient use of urban land and transportation infrastructure, and improve public health by
encouraging physical activity to reduce vehicle miles traveled (VMT). Government Code
Section 65302(b)(2)(A) and (B) states that any substantial revision of the circulation element
of the General Plan to consider all users.
Metropolitan Transportation Commission

Page 20

December 18, 2019

Regional Measure 3 Policies and Procedures

MTC Resolution No. 4404

California Government Code Section 65089(b)(1)(B)(5) requires that the design, construction
and implementation of roadway projects proposed for funding in the RTIP must consider
maintaining bicycle access and safety at a level comparable to that which existed prior to the
improvement or alteration.
Caltrans Deputy Directive 64, states: “the Department fully considers the needs of nonmotorized travelers (including pedestrians, bicyclists, and persons with disabilities) in all
programming, planning, maintenance, construction, operations, and project development
activities and products. This includes incorporation of the best available standards in all of
the Department’s practices. The Department adopts the best practices concept in the US DOT
Policy Statement on Integrating Bicycling and Walking into Transportation Infrastructure.”
Regional Policy Mandates/Routine Accommodations Policy
MTC Resolution 3765 requires agencies applying for regional transportation funds to
consider the needs of bicyclists and pedestrians in the process of planning and designing a
project. Furthermore, it is encouraged that all bicycle projects programmed in the RTIP
support the Regional Bicycle Network. Guidance on considering bicycle transportation can
be found in MTC’s 2009 Regional Bicycle Plan (a component of Transportation 2035) and
Caltrans Deputy Directive 64. MTC’s Regional Bicycle Plan, containing federal, state and
regional policies for accommodating bicycles and non-motorized travel, is available on
MTC’s Web site at: http://mtc.ca.gov/our-work/plans-projects/bicycle-pedestrian-planning.
Resolution 3434 TOD policy
In order to support the development of communities around new transit lines and stations, MTC
adopted a Transit-Oriented Development (TOD) Policy that applies to key transit extension
projects in the Bay Area. RM3 projects, as appropriate shall comply with the TOD policy, or any
successor TOD policy in effect at time of allocation
Intelligent Transportation Systems Policy
In collaboration with federal, state, and local partners, MTC developed the regional Intelligent
Transportation Systems (ITS) Architecture. The San Francisco Bay Area Regional ITS
Architecture is a roadmap for integrated and collaborative ITS projects in the Bay Area over the
next 10 years and beyond. The Architecture provides the knowledge base necessary to make the
most out of technological advances for planning and deployment of intelligent transportation
systems that are connected and standardized across the region and beyond.
MTC, state and federal agencies require projects funded with federal highway trust funds to meet
applicable ITS Architecture requirements. MTC requires all applicable projects to conform to the
regional ITS architecture. Through the on-line Fund Management System (FMS) application
process, RM3 project sponsors will identify the appropriate ITS category, if applicable.
Information on the regional ITS architecture can be found at: http://mtc.ca.gov/our-work/operatecoordinate/intelligent-transportation-systems-its.
Transit Coordination Policy
Res. 3866 (Transit Coordination Implementation Plan)
Res. 3866 establishes coordination requirements for Bay Area transit operators to improve the
transit customer experience when transferring between transit operators and in support of
regional transit projects like Clipper®, 511, the Hub Signage Program, and the Transit Passenger
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Survey Program. Any agency that is an eligible recipient of funds subject to allocation or
programming by MTC – including RM3 capital funds – is subject to Res. 3866 requirements, or
successor resolution in place at the time of allocation. If a transit operator fails to comply, MTC
may invoke the provisions of MTC Resolution No. 3866, which could affect access to funds.
MTC Resolution No. 4104 Compliance – Traffic Operations System Policy
All major new freeway projects included in Plan Bay Area 2040 and subsequent regional
transportation plans shall include the installation and activation of freeway traffic operations
system (TOS) elements to effectively operate the region’s freeway system and coordinate with
local transportation management systems. MTC requires all applicable RM3 projects to conform
to the regional policy. For purposes of this policy, a major freeway project is a project that adds
lanes to a freeway, constructs a new segment of freeway, upgrades a segment to freeway status,
modifies a freeway interchange, modifies freeway ramps, or reconstructs an existing freeway.
TOS elements may include, but are not limited to, changeable message signs, closed-circuit
television cameras, traffic monitoring stations and detectors, highway advisory radio, and ramp
meters.
Regional Communications Infrastructure
MTC Resolution No. 4104, Traffic Operations System Policy, requires the installation and
activation of freeway traffic operations system elements. In order to facilitate implementation of
technology-based strategies focused on enhancing safety, mobility and economic vitality of
communities, and to expand interoperability among partner agencies, projects must install fiber
communications conduit infrastructure if project limits overlap with a proposed project in the
final 2019 Regional Communications Strategic Investment Plan, when both financially feasible
and consistent with goals stated in the Bay Area Regional Communications Infrastructure Plan.
RM3 projects seeking funds for environmental or plans, specifications, and estimates (PS&E)
phases should consider incorporating communications infrastructure into project design, ideally
at the project scoping phase leading to programming. A checklist of technical recommendations
are listed in the final 2019 Regional Communications Infrastructure Plan (available at the MTC
website at https://mtc.ca.gov/our-work/operate-coordinate/intelligent-transportationsystems/regional-communications-network). For future RM3 funding commitments on new
projects, projects sponsors should work with MTC to identify the appropriate communications
component to support the completion of regional communications network throughout the Bay
Area. A project is considered “new” if it does not have an approved Project Study Report or
applicable scoping document as of December 15, 2019.
Interregional Project Funding and Coordination Policy
MTC Resolution No. 4399 establishes a policy instructing use of regional discretionary funds on
projects crossing beyond MTC’s jurisdictional boundary. This policy, limited to capital projects
of more than $100 million or more in total cost, establishes conditions for projects receiving
regional discretionary funds and specific requirements based on the funded phase(s). RM3
projects, as applicable, shall comply with this policy.
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MTC/BATA-SPONSORED RM3 PROGRAMS
S&HC Section 30914.7(a) lists several programs with MTC or BATA as a sponsor, co-sponsor,
or as involved in determining projects:
(2) Bay Area Corridor Express Lanes
(3) Goods Movement and Mitigation
(4) San Francisco Bay Trail/Safe Routes to Transit
(11) Core Capacity Transit Improvements
(17) Dumbarton Corridor Improvements
(25) Richmond-San Rafael Bridge Access Improvements
(26) North Bay Transit Access Improvements
(28) Next-Generation Clipper Transit Fare Payment System
MTC/BATA will develop the above-listed programs in partnership with any listed co-sponsors,
and in accordance with statute and the RM3 Policies and Procedures, in separate processes.
These programs are ineligible for the Letter of No Prejudice process until they have been
developed.
Additionally, S&HC Section 30914.7(a) includes two projects without a directly named project
sponsor:
(9) Caltrain Downtown Extension. Extend Caltrain from its current terminus at Fourth
Street and King Street to the Transbay Transit Center. The Metropolitan Transportation
Commission shall allocate funding to the agency designated to build the project, which
shall be the project sponsor. Three hundred twenty-five million dollars ($325,000,000).
(14) Tri-Valley Transit Access Improvements. Provide interregional and last-mile transit
connections on the Interstate 580 corridor in the County of Alameda within the TriValley area of Dublin, Pleasanton, and Livermore. The Metropolitan Transportation
Commission shall consult with the Alameda County Transportation Commission, the Bay
Area Rapid Transit District, and local jurisdictions to determine the project sponsor. One
hundred million dollars ($100,000,000).
MTC will allocate funds to these projects in accordance with S&HC Section 30914.7(a).
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SECTION 3 – OPERATING PROGRAM GUIDANCE
(This section to be amended in at a later date.)
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Appendix A – Capital Allocation/Letter of No Prejudice Request Forms
Part 1A: RM3 Implementing Agency Resolution of Project Compliance – Allocation
Request

Implementing Agency:
Project Title:

Resolution No.

WHEREAS, SB 595 (Chapter 650, Statutes 2017), commonly referred as Regional
Measure 3, identified projects eligible to receive funding under the Regional Measure 3
Expenditure Plan; and
WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for
funding projects eligible for Regional Measure 3 funds, pursuant to Streets and Highways Code
Section 30914.7(a) and (c); and
WHEREAS, MTC has established a process whereby eligible transportation project
sponsors may submit allocation requests for Regional Measure 3 funding; and
WHEREAS, allocation requests to MTC must be submitted consistent with procedures
and conditions as outlined in Regional Measure 3 Policies and Procedures (MTC Resolution No.
4404; and
WHEREAS, (agency name) is an eligible sponsor of transportation project(s) in the
Regional Measure 3 Expenditure Plan; and
WHEREAS, the (project title) is eligible for consideration in the Regional Measure 3
Expenditure Plan, as identified in California Streets and Highways Code Section 30914.7(a); and
WHEREAS, the Regional Measure 3 allocation request, attached hereto in the Initial
Project Report and incorporated herein as though set forth at length, lists the project, purpose,
schedule, budget, expenditure and cash flow plan for which (agency name) is requesting that
MTC allocate Regional Measure 3 funds; now, therefore, be it
RESOLVED, that (agency name), and its agents shall comply with the provisions of the
Metropolitan Transportation Commission’s Regional Measure 3 Policies and Procedures); and be
it further
RESOLVED, that (agency) certifies that the project is consistent with the Regional
Transportation Plan (RTP); and be it further
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RESOLVED, that the year of funding for any design, right-of-way and/or construction
phases has taken into consideration the time necessary to obtain environmental clearance and
permitting approval for the project; and be it further
RESOLVED, that the Regional Measure 3 phase or segment is fully funded, and results
in an operable and useable segment; and be it further
RESOLVED, that (agency name) approves the allocation request and updated Initial
Project Report, attached to this resolution; and be it further
RESOLVED, that (agency name) approves the cash flow plan, attached to this resolution;
and be it further
RESOLVED, that (agency name) has reviewed the project needs and has adequate
staffing resources to deliver and complete the project within the schedule set forth in the
allocation request and updated Initial Project Report, attached to this resolution; and, be it further
RESOLVED, that (agency name) is an eligible sponsor of projects in the Regional
Measure 3 Expenditure Plan, in accordance with California Streets and Highways Code
30914.7(a); and be it further
RESOLVED, that (agency name) is authorized to submit an application for Regional
Measure 3 funds for (project name) in accordance with California Streets and Highways Code
30914.7(a); and be it further
RESOLVED, that (agency name) certifies that the projects and purposes for which RM3
funds are being requested is in compliance with the requirements of the California
Environmental Quality Act (Public Resources Code Section 2l000 et seq.), and with the State
Environmental Impact Report Guidelines (l4 California Code of Regulations Section l5000 et
seq.) and if relevant the National Environmental Policy Act (NEPA), 42 USC Section 4-1 et. seq.
and the applicable regulations thereunder; and be it further
RESOLVED, that there is no legal impediment to (agency name) making allocation
requests for Regional Measure 3 funds; and be it further
RESOLVED, that there is no pending or threatened litigation which might in any way
adversely affect the proposed project, or the ability of (agency name) to deliver such project; and
be it further
RESOLVED, that (agency name - include for transit projects/sponsors only) agrees to
comply with the requirements of MTC’s Transit Coordination Implementation Plan as set forth
in MTC Resolution 3866; and be it further
RESOLVED, that (agency name) indemnifies and holds harmless MTC, BATA, and their
Commissioners, representatives, agents, and employees from and against all claims, injury, suits,
demands, liability, losses, damages, and expenses, whether direct or indirect (including any and
all costs and expenses in connection therewith), incurred by reason of any act or failure to act of
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(agency name), its officers, employees or agents, or subcontractors or any of them in connection
with its performance of services under this allocation of RM3 funds. (Agency name) agrees at its
own cost, expense, and risk, to defend any and all claims, actions, suits, or other legal
proceedings brought or instituted against MTC, BATA, and their Commissioners, officers,
agents, and employees, or any of them, arising out of such act or omission, and to pay and satisfy
any resulting judgments. In addition to any other remedy authorized by law, so much of the
funding due under this allocation of RM3 funds as shall reasonably be considered necessary by
MTC may be retained until disposition has been made of any claim for damages, and be it further
RESOLVED, that (agency name) shall, if any revenues or profits from any nongovernmental use of property (or project) that those revenues or profits shall be used exclusively
for the public transportation services for which the project was initially approved, either for
capital improvements or maintenance and operational costs, otherwise the Metropolitan
Transportation Commission is entitled to a proportionate share equal to MTC’s percentage
participation in the projects(s); and be it further
RESOLVED, that assets purchased with RM3 funds including facilities and equipment
shall be used for the public transportation uses intended, and should said facilities and equipment
cease to be operated or maintained for their intended public transportation purposes for its useful
life, that the Metropolitan Transportation Commission (MTC) shall be entitled to a present day
value refund or credit (at MTC’s option) based on MTC’s share of the Fair Market Value of the
said facilities and equipment at the time the public transportation uses ceased, which shall be
paid back to MTC in the same proportion that Regional Measure 3 funds were originally used;
and be it further
RESOLVED, that (agency name) shall post on both ends of the construction site(s) at
least two signs visible to the public stating that the Project is funded with Regional Measure 3
Toll Revenues; and be it further
RESOLVED, that (agency name) authorizes its (Executive Director, General Manager, or
his/her designee) to execute and submit an allocation request for the (environmental/ design/
right-of-way/ construction) phase with MTC for Regional Measure 3 funds in the amount of
($________), for the project, purposes and amounts included in the project application attached
to this resolution; and be it further
RESOLVED, that the (Executive Director, General Manager, or his/her designee) is
hereby delegated the authority to make non-substantive changes or minor amendments to the
allocation request or IPR as he/she deems appropriate.
RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction
with the filing of the (agency name) application referenced herein.
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Part 1B: RM3 Implementing Agency Resolution of Project Compliance – Letter of No
Prejudice Request

Implementing Agency:
Project Title:

Resolution No.

WHEREAS, SB 595 (Chapter 650, Statutes 2017), commonly referred as Regional
Measure 3, identified projects eligible to receive funding under the Regional Measure 3
Expenditure Plan; and
WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for
funding projects eligible for Regional Measure 3 funds, pursuant to Streets and Highways Code
Section 30914.7(a) and (c); and
WHEREAS, MTC has established a process whereby eligible transportation project
sponsors may submit allocation requests for Regional Measure 3 funding; and
WHEREAS, Letter of No Prejudice (LONP) requests to MTC must be submitted
consistent with procedures and conditions as outlined in Regional Measure 3 Policies and
Procedures (MTC Resolution No. 4404); and
WHEREAS, (agency name) is an eligible sponsor of transportation project(s) in the
Regional Measure 3 Expenditure Plan; and
WHEREAS, the (project title) is eligible for consideration in the Regional Measure 3
Expenditure Plan, as identified in California Streets and Highways Code Section 30914.7(a); and
WHEREAS, the Regional Measure 3 LONP request, attached hereto in the Initial Project
Report and LONP Request Form, and incorporated herein as though set forth at length, lists the
project, purpose, schedule, budget, expenditure and cash flow plan for which (agency name) is
requesting that MTC issue an LONP for Regional Measure 3 funds; now, therefore, be it
RESOLVED, that (agency name), and its agents shall comply with the provisions of the
Metropolitan Transportation Commission’s Regional Measure 3 Policies and Procedures; and be
it further
RESOLVED, that (agency) will fund the scope of work covered under the LONP with
(fund source(s)); and be it further
RESOLVED, that (agency) proceeds with this scope of work at-risk, in the event that
RM3 funds do not become available for allocation; and be it further
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RESOLVED, that (agency) will only be eligible for reimbursement for this scope of work
from RM3 funds following an allocation by MTC, for expenses incurred following the date of
the LONP approval; and be it further
RESOLVED, that (agency) certifies that the project is consistent with the Regional
Transportation Plan (RTP); and be it further
RESOLVED, that the year of funding for any design, right-of-way and/or construction
phases has taken into consideration the time necessary to obtain environmental clearance and
permitting approval for the project; and be it further
RESOLVED, that the Regional Measure 3 phase or segment is fully funded, and results
in an operable and useable segment; and be it further
RESOLVED, that (agency name) approves the LONP request and updated Initial Project
Report, attached to this resolution; and be it further
RESOLVED, that (agency name) approves the cash flow plan, attached to this resolution;
and be it further
RESOLVED, that (agency name) has reviewed the project needs and has adequate
staffing resources to deliver and complete the project within the schedule set forth in the LONP
request and updated Initial Project Report, attached to this resolution; and, be it further
RESOLVED, that (agency name) is an eligible sponsor of projects in the Regional
Measure 3 Expenditure Plan, in accordance with California Streets and Highways Code
30914.7(a); and be it further
RESOLVED, that (agency name) is authorized to submit an application for an LONP
request for Regional Measure 3 funds for (project name) in accordance with California Streets
and Highways Code 30914.7(a); and be it further
RESOLVED, that (agency name) certifies that the projects and purposes for which RM3
funds are being requested is in compliance with the requirements of the California
Environmental Quality Act (Public Resources Code Section 2l000 et seq.), and with the State
Environmental Impact Report Guidelines (l4 California Code of Regulations Section l5000 et
seq.) and if relevant the National Environmental Policy Act (NEPA), 42 USC Section 4-1 et. seq.
and the applicable regulations thereunder; and be it further
RESOLVED, that there is no legal impediment to (agency name) making LONP requests
for Regional Measure 3 funds; and be it further
RESOLVED, that there is no pending or threatened litigation which might in any way
adversely affect the proposed project, or the ability of (agency name) to deliver such project; and
be it further
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RESOLVED, that (agency name - include for transit projects/sponsors only) agrees to
comply with the requirements of MTC’s Transit Coordination Implementation Plan as set forth
in MTC Resolution 3866; and be it further
RESOLVED, that (agency name) shall indemnify and hold harmless MTC, its
Commissioners, representatives, agents, and employees from and against all claims, injury, suits,
demands, liability, losses, damages, and expenses, whether direct or indirect (including any and
all costs and expenses in connection therewith), incurred by reason of any act or failure to act of
(agency name), its officers, employees or agents, or subcontractors or any of them in connection
with its performance of services under this allocation of RM3 funds. (Agency name) agrees at its
own cost, expense, and risk, to defend any and all claims, actions, suits, or other legal
proceedings brought or instituted against MTC, BATA, and their Commissioners, officers,
agents, and employees, or any of them, arising out of such act or omission, and to pay and satisfy
any resulting judgments. In addition to any other remedy authorized by law, so much of the
funding due under any future allocation of RM3 funds to this scope as shall reasonably be
considered necessary by MTC may be retained until disposition has been made of any claim for
damages, and be it further
RESOLVED, that (agency name) shall, if any revenues or profits from any nongovernmental use of property (or project) that those revenues or profits shall be used exclusively
for the public transportation services for which the project was initially approved, either for
capital improvements or maintenance and operational costs, otherwise the Metropolitan
Transportation Commission is entitled to a proportionate share equal to MTC’s percentage
participation in the projects(s); and be it further
RESOLVED, that assets purchased with RM3 funds including facilities and equipment
shall be used for the public transportation uses intended, and should said facilities and equipment
cease to be operated or maintained for their intended public transportation purposes for its useful
life, that the Metropolitan Transportation Commission (MTC) shall be entitled to a present day
value refund or credit (at MTC’s option) based on MTC’s share of the Fair Market Value of the
said facilities and equipment at the time the public transportation uses ceased, which shall be
paid back to MTC in the same proportion that Regional Measure 3 funds were originally used;
and be it further
RESOLVED, that following an allocation of RM3 funds for this scope of work (agency
name) shall post on both ends of the construction site(s) at least two signs visible to the public
stating that the Project is funded with Regional Measure 3 Toll Revenues; and be it further
RESOLVED, that (agency name) authorizes its (Executive Director, General Manager, or
his/her designee) to execute and submit an LONP request for the (environmental/ design/ rightof-way/ construction) phase with MTC for Regional Measure 3 funds in the amount of
($________), for the project, purposes and amounts included in the project application attached
to this resolution; and be it further
RESOLVED, that the (Executive Director, General Manager, or his/her designee) is
hereby delegated the authority to make non-substantive changes or minor amendments to the
LONP request or IPR as he/she deems appropriate.
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RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction
with the filing of the (agency name) application referenced herein.
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Part 2: RM3 Sample Opinion of Legal Counsel
Project sponsors have the option of including the terms and conditions specified below within the
Resolution of Local Support as included in Part 1. If a project sponsor elects not to include the
specified language within the Resolution of Local Support, then the sponsor shall provide MTC
with a current Opinion of Counsel stating that the agency is an eligible sponsor of projects for
the Regional Measure 3; that the agency is authorized to perform the project for which funds or
Letter of No Prejudice are requested; that there is no legal impediment to the agency applying for
the funds or Letter of No Prejudice; and that there is no pending or anticipated litigation which
might adversely affect the project or the ability of the agency to carry out the project. A sample
format is provided below.
(Date)
To:
Fr:
Re:

Metropolitan Transportation Commission
(Applicant)
Eligibility for Regional Measure 3 funds

This communication will serve as the requisite opinion of counsel in connection with the
allocation of (Applicant)
for funding from Regional Measure 3
Expenditure Plan made available pursuant to Streets and Highways Code Section 30914.7(a)(c)
for (Project Name)
1. (Applicant)
funding.

is an eligible sponsor for the Regional Measure 3

2. (Applicant)
is authorized to submit [an/a] [allocation/Letter of
no Prejudice] request for Regional Measure 3 funding for (project)
3. I have reviewed the pertinent state laws and I am of the opinion that there is no legal
impediment to (Applicant)
making applications for Regional
Measure 3 funds. Furthermore, as a result of my examinations, I find that there is no
pending or threatened litigation that might in any way adversely affect the proposed
to carry out such projects.
projects, or the ability of (Applicant)
Sincerely,

Legal Counsel

Print name
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Part 3: RM3 Initial Project Report (IPR) Format
Section 30914.7(d) of the California Streets and Highways Code required that project sponsors
with projects listed in the capital program of the Regional Traffic Relief Plan (Section
30914.7(a)) submit an Initial Project Report (IPR) to the Metropolitan Transportation
Commission (MTC) by December 5, 2018. Furthermore, MTC requires the project sponsor to
submit an updated report along with any funding allocation or Letter of No Prejudice request.
The governing board of the agency submitting the allocation or Letter of No Prejudice request
must approve the updated IPR before MTC can approve the IPR, Letter of No Prejudice, or
allocation of funds. MTC will approve the report, or updated report, in conjunction with the
funding allocation or Letter of No Prejudice.
This report shall include all information required to describe the project in detail, including the
status of any environmental documents relevant to the project, additional funds required to fully
fund the project, the amount, if any, of funds expended to date, and a summary of any
impediments to the completion of the project. This report, or an updated report, shall include a
detailed financial plan and shall notify the commission if the project sponsor will request toll
revenue within the subsequent 12 months. The Initial Project Report is outlined below, with the
electronic template available at http://www.mtc.ca.gov.
 Project Description and Sponsor Information, including identification of lead sponsor
in coordination with all identified sponsors, and identification of agency to seek and
receive allocations from MTC,


Project Delivery Information, including summary of any impediments to the
completion of the project, status of any environmental documents relevant to the project,
status of the project phases and delivery milestones, and discussion of the operability of
the project once competed.



Project Budget Information, including the total budget for the project, and any prior
expenditure.



RM3 Funding Need Information, including RM3 expenditure (cash flow) plan, status
of any prior RM3 expenditures, and identification of any RM3 funding needs for the next
fiscal year, and beyond.



Project Funding Information, including identification of committed funding to the
project, any uncommitted funding required to fully fund the project, and segregation of
the RM3 deliverable segment if different from the total project. Any timely use of funds
requirements must be noted and incorporated into the overall funding schedule of the
financial plan. The RM3 phase or component must be fully funded with committed funds,
and it must be demonstrated that the RM3 funded phase or component results in a useable
or operable segment. For transit projects resulting in expanded or enhanced services, the
sponsor shall document the financial capacity to operate and maintain those services for a
period of at least 10 years following the year services are initiated.



Allocation Budget Plan. The sponsor must complete an Estimated Budget Plan (EBP)
outlining the agency costs, consultant costs, and any other costs associated with the
delivery of the Work Plan element for the allocation request The EBP should represent
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both the RM3 funds as well as the complementary funds (for projects with
complementary fund sources) for the entire work scope.


Governing Board Action, including verification of approval of the IPR. The IPR must
be approved by the board or governing body of the agency responsible for preparing and
submitting the IPR and requested the allocation of RM3 funding prior to MTC approval
of the IPR and allocation of funds. Verification of the governing board action should be
attached to the IPR.



Agency Contact and IPR Preparation Information, including agency and project
manager, and IPR preparer contact information, and date the report was prepared or
updated.
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Part 4: Environmental Documentation
Pursuant to California Environmental Quality Act Public Resources Code §21000, et seq., all
applicants are required to submit a valid environmental document that has been certified by the
County Clerk for each project. Please refer to Public Resources Code and Title 14 of the
California Code of Regulations for more information. Applicants are urged to refer to the
statutory and regulatory sections cited when preparing any environmental assessment under
CEQA or NEPA. Applicants should consult their environmental officer for guidance in
completion of this requirement. If a project is federally funded or is anticipated to be federally
funded, project sponsors must submit approved National Environmental Protection Act
documents.

Part 5: RM3 Evidence of Allocation and Commitment of Complementary Funds
Applicants are required to submit evidence of the commitment of complementary funds for the
phase for which the applicant is seeking an allocation of RM3 funds. Copies of the applicable
resolution(s) and/or governing body actions allocating the funds to the phase, within the years
displayed in the cash flow plan, must be attached to the allocation request. The applicant must
demonstrate that the phase is entirely funded prior to the allocation of RM3 funds.
Part 6: RM3 Allocation Work Plan
The implementing agency must submit a detailed Work Plan covering the deliverables for which
a RM3 funding allocation is being sought. The Work Plan should be consistent with the
parameters included in the Board approved Initial Project Report, and must have sufficient detail
regarding each deliverables’ scope, cost and schedule. The elements of the work plan will serve
as the basis of MTC staff review of project sponsor invoices. MTC staff will work with sponsors
to ascertain the work breakdown level appropriate to the funding request being made. The Work
Plan must be submitted with the allocation application request.
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Appendix B – OPERATING PROGRAM FORMS
(This section to be amended in at a later date.
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ABSTRACT
MTC Resolution No. 4412, Revised
This resolution authorizes the Executive Director to issue Letters of No Prejudice for RM3 funds
for eligible projects.
This resolution includes the following attachments:
Attachment A – Mission Bay Ferry Landing (WETA) LONP Summary
Attachment B – Goods Movement GoPort 7th Street Grade Separation (Alameda County
Transportation Commission (ACTC)) LONP Summary
Attachment C – I-680/SR-84 Interchange Reconstruction and SR-84 Expressway
Widening (ACTC) LONP Summary
Attachment D – I-80/680/SR-12 Interchange (Solano Transportation Authority) LONP
Summary
Attachment E – US-101/I-580 Direct Connector (Transportation Authority of Marin)
LONP Summary
Attachment F – SMART System Extension to Windsor and Healdsburg (SMART) LONP
Summary
Attachment G – US-101 Marin-Sonoma Narrows Marin Segment Project (Transportation
Authority of Marin) LONP Summary
Attachment H – I-680/SR-4 Interchange Improvement Phase 1 and 2A Project (Contra
Costa Transportation Authority) LONP Summary
Attachment I – Mokelumne Trail Bicycle/Pedestrian Overcrossing of SR-4 Project
(Contra Costa Transportation Authority) LONP Summary
Attachment J – SR-262 (Mission Blvd.) Cross Connector Project (Alameda County
Transportation Commission) LONP Summary
Attachment K – I-80 Westbound Truck Scales Project (Solano Transportation Authority)
LONP Summary
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Attachment L – US-101 Marin-Sonoma Narrows Project (Transportation Authority of
Marin) LONP Summary
Attachment M – I-80 Express Lanes Project (Solano Transportation Authority) LONP
Summary
Attachment N – Vine Transit Maintenance Facility (Napa Valley Transportation
Authority) LONP Summary
Attachment O – I-80 Express Lanes Project Toll System (Bay Area Infrastructure
Financing Authority) LONP Summary
Attachment P – I-680 Southbound Express Lane (ACTC) LONP Summary
This resolution was revised by Commission Action on May 27, 2020 to add Attachments B and
C, LONP Summaries for two RM3 projects sponsored by the Alameda County Transportation
Commission (ACTC).
This resolution was revised by Commission Action on July 22, 2020 to add Attachments D and
E, LONP Summaries for two RM3 projects sponsored by the Solano Transportation Authority
(STA) and the Transportation Authority of Marin (TAM).
This resolution was revised by Commission Action on October 28, 2020 to add Attachment F,
LONP Summary for an RM3 project sponsored by the Sonoma-Marin Area Rail Transit District
(SMART).
This resolution was revised by Commission Action on December 16, 2020 to add Attachment G,
LONP Summary for an RM3 project sponsored by the Transportation Authority of Marin
(TAM).
This resolution was revised by Commission Action on February 24, 2021 to add Attachments H
and I, LONP Summaries for two RM3 projects sponsored by the Contra Costa Transportation
Authority (CCTA).
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This resolution was revised by Commission Action on April 28, 2021 to add Attachment J,
LONP Summary for SR-262 (Mission Blvd.) Cross Connector Project sponsored by the Alameda
County Transportation Commission; Attachment K, LONP Summary for I-80 Westbound Truck
Scales Project sponsored by the Solano Transportation Authority; Attachment L, LONP
Summary for US-101 Marin-Sonoma Narrows Project sponsored by the Transportation
Authority of Marin; and Attachment M, LONP Summary for I-80 Express Lanes Project
sponsored by the Solano Transportation Authority.
This resolution was revised by Commission Action on June 23, 2021 to add Attachment N,
LONP Summary for a project sponsored by the Napa Valley Transportation Authority (NVTA).
This resolution was revised by Commission Action on July 28, 2021 to amend Attachment M,
LONP Summary for the I-80 Express Lanes Project in Solano County, and to add Attachment O,
LONP Summary for the I-80 Express Lanes Toll System Project in Solano County.
This resolution was revised by Commission Action on September 22, 2021 to add Attachment P,
LONP Summary for the I-680 Southbound Express Lanes Project in Alameda County.
Additional discussion of this allocation is contained in the Programming and Allocations
Committee Summary sheets dated March 11, 2020, May 13, 2020, July 10, 2020, October 14,
2020, December 9, 2020, February 10, 2021, April 14, 2021, June 9, 2021, July 14, 2021, and
September 8, 2021.

Date:
W.I.:
Referred by:
Re:

March 25, 2020
1255
PAC

Authorization to Issue Letters of No Prejudice for Regional Measure 3 Funds
METROPOLITAN TRANSPORTATION

COMMISSION

RESOLUTION No. 4412
WHEREAS, pursuant to Government Code Section 66500 et seq., the Metropolitan
Transportation Commission ("MTC") is the regional transportation planning agency for the San
Francisco Bay Area; and
WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area Toll
Authority ("BAT A") which is a public instrumentality governed by the same board as that governing
MTC; and
WHEREAS, on June 5, 2018, a special election was held in the City and County of San
Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara, Solano,
and Sonoma (individually, each a "County" and, collectively, the "Counties") to approve a toll
increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll increase on
January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one dollar ($1.00) toll
increase on January 1, 2025, for vehicles traveling on the state-owned bridges located in the San
Francisco Bay Area ("Regional Measure 3"); and
WHEREAS, on September 26, 2018, the Bay Area Toll Authority ("Authority") adopted
Resolution No. 126 accepting certified statements from the Registrar of Voters of the City and County
of San Francisco and each of the Counties and observing that a majority of all voters voting on
Regional Measure 3 ("RM3") at such special election voted affirmatively for RM3; and
WHEREAS, on December 19, 2018, the Authority adopted Resolution No. 128 adopting a toll
schedule phasing in the toll increase approved pursuant to RM3, effective on January 1, 2019; and
WHEREAS, RM3 establishes the RM3 Expenditure Plan and identifies specific capital projects
and programs and operating programs eligible to receive RM3 funding as identified in Sections
30914.7(a) and (c) of the California Streets and Highways Code; and
WHEREAS, BAT A shall fund the projects of the RM3 Expenditure Plan by bonding or
transfers to MTC; and
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WHEREAS, MTC adopted RM3 Policies and Procedures for the implementation of the RM3
Expenditure Plan, specifying the allocation criteria and project compliance requirements for RM3
funding (MTC Resolution No. 4404); and
WHEREAS, the RM3 Policies and Procedures established a process whereby eligible
transportation project sponsors may request a Letter of No Prejudice (LONP) for Regional Measure 3
funding; and
WHEREAS, the Attachments to this resolution, attached hereto and incorporated herein as
though set forth at length, list the scope, amount, and conditions for which project sponsors have
requested an LONP, and the replacement funding source used in place of RM3 funds; and
WHEREAS, the claimants to which an LONP is issued under this resolution have certified that
the projects and purposes listed and recorded the Attachments are in compliance with the requirements
of the California Environmental Quality Act (Public Resources Code Section 21000 et seq.), and with
the State Environmental Impact Report Guidelines (14 California Code of Regulations Section 15000 et
seq.); now, therefore, be it
RESOLVED, that MTC approves MTC staffs review of the LONP requests for the projects
listed in the Attachments; and be it further
RESOL VED, that MTC authorizes the Executive Director to issue LONPs in accordance with
the amount and activities as set forth in the Attachments; and, be it further
RESOL VED, that future allocation and reimbursement with RM3 funds will be conditioned
upon successful outcome of RM3 litigation; and, be it further
RESOL VED, that future allocation and reimbursement with RM3 funds will be conditioned
upon compliance with the provisions of the RM3 Policies and Procedures as set forth in length in MTC
Resolution No. 4404; and be it further
RESOL VED, that future allocation and reimbursement of RM3 funds are further conditioned
upon the project specific conditions as set forth in the Attachments; and, be it further
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RESOL VED, that project sponsors receiving an LONP are responsible for delivering the usable
project segment or complete phase with alternate funds before RM3 funds are available, at risk to the
project sponsor; and be it further
RESOL VED, that an RM3 LONP does not represent a general funding commitment by MTC;
in the event that RM3 funds do not become available, there is no expectation that MTC or BAT A will
provide alternate funds; and be it further
RESOL VED, that a certified copy of this resolution and applicable attachments shall be
forwarded to the project sponsor.

METROPOLITAN TRANSPORTATION

The above resolution was entered into
by the Metropolitan Transportation
Commission at the regular meeting
of the Commission held in San Francisco,
California, on March 25, 2020.
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Regional Measure 3
Letter of No Prejudice Project Summary

May 27, 2020
Attachment B
MTC Resolution No. 4412
Page 1 of 2

Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Alameda County Transportation Commission (ACTC)

3.1
Goods Movement & Mitigation; Subproject: 7th St. Grade Separation East
Other Sponsor(s)
Implementing Agency
ACTC

Legislated Project Description
(3) Goods Movement and Mitigation. Provide funding to reduce truck traffic congestion and mitigate its
environmental effects. Eligible projects include, but are not limited to, improvements in the County of Alameda to
enable more goods to be shipped by rail, access improvements on Interstate 580, Interstate 80, and Interstate
880, and improved access to the Port of Oakland. The Metropolitan Transportation Commission shall consult and
coordinate with the Alameda County Transportation Commission to select projects for the program. Eligible
applicants include cities, counties, countywide transportation agencies, rail operators, and the Port of Oakland.
The project sponsor is the Metropolitan Transportation Commission and the Alameda County Transportation
Commission.

RM3 Legislated Funding (in $1,000s)
$160,000

Sponsor Programming and LONP Request Action
ACTC's Commission approved ACTC Resolution No. 20-005 on 3/26/2020, approving a $55,000,000 RM3 LONP request. At the same meeting, ACTC
also approved programming $80,000,000 of the RM3 Goods Movement and Mitigation Program to the GoPort Suite of Projects (which includes the 7th
Street Grade Separation project).
Detailed Project Description
The 7SGSE Project is one of the three projects included in the GoPort Program. This subproject proposes to realign and reconstruct the existing
substandard railroad underpass between I-880 and Maritime Street, to increase clearance for trucks, meet other current geometric and seismic
standards, and improve the shared pedestrian/bicycle pathway.
LONP Phase
CON

LONP Amount (in $1,000s)
$55,000

LONP Approval Date
27-May-20

Scope - Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to construction of the 7th Street Grade Separation project incurred after the LONP approval
date.
Conditions - In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 If ACTC is successful in securing other grant funding, such as federal INFRA funds, this LONP is subject to cancelation.

May 27, 2020
Attachment B
MTC Resolution No. 4412
Page 2 of 2

Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

3.1
Goods Movement & Mitigation; Subproject: 7th St. Grade Separation East
Measure BB, ACTC's Local Option Sales Tax

Project Funding Plan
Phase
ENV

PSE

ROW

CON

Funding Source
ACTC Measure BB

ENV Subtotal
ACTC Measure BB
SB1- Local Partnership Program

Project Schedule
Committed?
(Yes/No)
Yes

Total Amount
($1,000s)
$
5,400

Start

End

$
$
$

5,400
13,620
7,980

Aug-01

Oct-18

PSE Subtotal
ACTC Measure BB

$
$

21,600
54,000

Oct-18

Mar-20

ROW Subtotal
SB1- Trade Corridor Enhancement Program
ACTC Measure BB
ACTC Measure BB (RM3 replacement)

$
$
$
$

54,000
175,000
6,000
55,000

Oct-18

Mar-20

$
$

236,000
317,000

Oct-20

Dec-23

CON Subtotal
Capital Funding Total

Yes
Yes

Yes
Yes
Yes

Regional Measure 3
Letter of No Prejudice Project Summary

May 27, 2020
Attachment C
MTC Resolution No. 4412
Page 1 of 2

Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Alameda County Transportation Commission (ACTC)

30
Interstate 680/State Route 84 Interchange Reconstruction Project
Other Sponsor(s)
Implementing Agency
ACTC, Caltrans

Legislated Project Description
(30) Interstate 680/State Route 84 Interchange Reconstruction Project. Improve safety and regional and
interregional connectivity by conforming State Route 84 to expressway standards between south of Ruby Hill
Drive and the Interstate 680 interchange in southern Alameda County and implementing additional
improvements to reduce weaving and merging conflicts and help address the additional traffic demand between
Interstate 680 and State Route 84.

RM3 Legislated Funding (in $1,000s)
$85,000

Sponsor Programming and LONP Request Action
ACTC's Commission approved ACTC Resolution No. 20-006 on 3/26/2020, approving a $85,000,000 RM3 LONP request.
Detailed Project Description
The Project proposes to upgrade SR-84 in southern Alameda County from south of Ruby Hill Drive to I-680, construct operational improvements to the
SR-84/I-680 Interchange, and extend the existing southbound express lane from SR-84 to north of Koopman Road.

LONP Phase
CON

LONP Amount (in $1,000s)
$85,000

LONP Approval Date
27-May-20

Scope - Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to construction of the I-680/SR-84 Interchange Reconstruction project incurred after the
LONP approval date.
Conditions - In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 None

May 27, 2020
Attachment C
MTC Resolution No. 4412
Page 2 of 2

Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

30
Interstate 680/State Route 84 Interchange Reconstruction Project
Measures B and BB, ACTC's Local Option Sales Taxes

Project Funding Plan
Phase
ENV

Funding Source
ACTC Measure Funds
Tri-Valley Transportation Development Fees

PSE

ENV Subtotal
ACTC Measure Funds
Tri-Valley Council Transportation Fees

ROW

PSE Subtotal
ACTC Measure Funds
Tri-Valley Council Transportation Fees

CON

ROW Subtotal
ACTC Measure Funds
State Transportation Improvement Program
SB1- Local Partnership Program
ACTC Measure Funds (RM3 replacement)
CON Subtotal
Capital Funding Total

Project Schedule
Committed?
(Yes/No)
Yes
Yes

Total Amount
($1,000s)
$
2,816
$
2,940

Start

End

5,756
8,400
8,850

May-15

May-18

Yes
Yes

$
$
$

17,250
17,350
3,150

Jun-18

Apr-20

Yes
Yes

$
$
$
$
$
$
$
$
$
$

20,500
100,678
11,114
3,802
85,000
200,594
244,100

Jun-18

Apr-20

Nov-20

Sep-23

Yes
Yes
Yes
Yes

Regional Measure 3
Letter of No Prejudice Project Summary

July 22, 2020
Attachment D
MTC Resolution No. 4412
Page 1 of 2

Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Solano Transportation Authority (STA)

21
I-80/680/SR-12 Interchange Project
Other Sponsor(s)

Legislated Project Description
(21) Solano County Interstate 80/Interstate 680/State Route 12 Interchange Project. Construct Red Top Road
interchange and westbound Interstate 80 to southbound Interstate 680 connector. The project sponsor is the
Solano Transportation Authority. One hundred fifty million dollars ($150,000,000).

Implementing Agency
STA/ Caltrans
RM3 Legislated Funding (in $1,000s)
$150,000

Sponsor Programming and LONP Request Action
The STA Board approved STA Resolution No. 2020-03 on 6/10/2020, approving a $16,700,000 RM3 LONP request. STA will use State Transportation
Improvement Program (STIP) funds to begin construction on Phase 2A of the Interchange project.
Detailed Project Description
The Interchange Phase 2A project will 1) remove the existing eastbound SR 12W to eastbound I-80 connector; 2) construct a new two-lane highway
alignment and bridge structure for the eastbound SR 12W to eastbound I-80; 3) construct the off-ramp from eastbound SR 12W to Green Valley Road;
and 4) construct a braided ramp connection for eastbound I-80 to Green Valley Road and southbound I-680.
LONP Phase
CON

LONP Amount (in $1,000s)
$16,700

LONP Approval Date
22-Jul-20

Scope - Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to construction of the Solano Interchange Phase 2A project incurred after the LONP
approval date.
Conditions - In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 Repaid RM3 funds will be committed to the Solano I-80 Managed Lanes funding plan.

July 22, 2020
Attachment D
MTC Resolution No. 4412
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

21
I-80/680/SR-12 Interchange Project
State Transportation Improvement Program (STIP)

Project Funding Plan
Phase

Funding Source

Project Schedule
Committed?
(Yes/No)

Total Amount
($1,000s)

Start

End

ENV

PSE

ROW

CON

ENV Subtotal
Bridge Tolls
State Transportation Improvement Program

PSE Subtotal
Bridge Tolls

ROW Subtotal
SB1- Trade Corridor Enhancement Program
Bridge Tolls
STIP (RM3 replacement)
CON Subtotal
Capital Funding Total

1,500
9,000

Oct-02

Dec-12

Yes
Yes

$
$
$

10,500
5,200

Jun-18

Apr-20

Yes

$
$

5,200
53,200
7,100
16,700

Mar-19

Dec-20

Yes
Yes
Yes

$
$
$
$
$
$

77,000
92,700

Aug-20

Dec-21

Regional Measure 3
Letter of No Prejudice Project Summary

July 22, 2020
Attachment E
MTC Resolution No. 4412
Page 1 of 2

Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Transportation Authority of Marin

25.1
US-101/I-580 Direct Connector Project
Other Sponsor(s)

Legislated Project Description
(25) Richmond-San Rafael Bridge Access Improvements. Fund eastbound and westbound improvements in the
Richmond-San Rafael Bridge corridor, including a direct connector from northbound Highway 101 to eastbound
Interstate 580, westbound access and operational improvements in the vicinity of the toll plaza east of the bridge
in Contra Costa County, and Richmond Parkway interchange improvements. Of the amount allocated to this
project, one hundred thirty-five million dollars ($135,000,000) shall be dedicated to the direct connector from
northbound Highway 101 to eastbound Interstate 580 in Marin County and seventy-five million dollars
($75,000,000) shall be dedicated to the projects in Contra Costa County. The project sponsors are the Bay Area
Toll Authority, the Contra Costa Transportation Authority, and the Transportation Authority of Marin. Two
hundred ten million dollars ($210,000,000).

Implementing Agency
TAM
RM3 Legislated Funding (in $1,000s)
$135,000

Sponsor Programming and LONP Request Action
TAM's Board approved TAM Resolution No. 2020-05 on 1/23/2020, approving a $5,600,000 RM3 LONP request.
Detailed Project Description
The Project proposes to construct a direct connection route between northbound US 101 to eastbound I-580 accessing the Richmond-San Rafael
Bridge for travel toward Contra Costa County.
LONP Phase
LONP Amount (in $1,000s)
LONP Approval Date
Planning and Environmental
$5,600
22-Jul-20
Scope - Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to the planning and environmental document phases of the US-101/I-580 Direct Connector
project incurred after the LONP approval date.
Conditions - In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 None

July 22, 2020
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MTC Resolution No. 4412
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

25.1
US-101/I-580 Direct Connector Project
Measure A, TAM's Local Option Sales Taxes

Project Funding Plan
Phase
ENV

Funding Source
TAM Measure Funds
TAM Measure Funds (RM3 Replacement)

PSE

ENV Subtotal
Regional Measure 3

ROW

PSE Subtotal
Regional Measure 3

CON

ROW Subtotal
Regional Measure 3

CON Subtotal
Capital Funding Total

Project Schedule
Committed?
(Yes/No)
Yes
Yes

Total Amount
($1,000s)
$
1,050
$
5,600

Start

End

6,650
7,500

Apr-19

Dec-23

No

$
$

7,500
13,900

Jan-24

Dec-25

No

$
$

13,900
108,000

Jan-24

Nov-25

No

$
$

$
$

108,000
136,050

Mar-26

Dec-27

Regional Measure 3
Letter of No Prejudice Project Summary

October 28, 2020
Attachment F
MTC Resolution No. 4412
Page 1 of 2

Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Sonoma Marin Area Rail Transit (SMART)

7.1
SMART System Extension to Windsor
Other Sponsor(s)

Implementing Agency
Sonoma Marin Area Rail Transit (SMART)

Legislated Project Description
RM3 Legislated Funding (in $1,000s)
Sonoma-Marin Area Rail Transit District (SMART). Provide funding to extend the rail system north of the
$40,000
Charles M. Schulz-Sonoma County Airport to the Cities of Windsor and Healdsburg.
Sponsor Programming and LONP Request Action
The SMART Board of Directors approved an LONP request for $5,000,000 on September 16, 2020, for construction on the extension to Windsor.
Detailed Project Description
Extend the SMART rail system 3.3 miles north between Sonoma County Airport and the Town of Windsor. Project includes just over 3-miles of Class 4
mainline track (rated for passenger service up to 79 mph) and 1-mile Class 4 secondary track, over 5 bridges, one station with amenities, gauntlet
tracks to accommodate freight train passage, six grade crossings that will require modifications to comply with Federal Railroad Administration
Positive Train Control requirements, and 3-miles of contiguous bicycle-pedestrian pathway.
LONP Phase
LONP Amount (in $1,000s)
LONP Approval Date
CON
$5,000
28-Oct-20
Scope - Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to construction of the SMART extension to Windsor incurred after the LONP approval date.
Conditions - In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 None

October 28, 2020
Attachment F
MTC Resolution No. 4412
Page 2 of 2

Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

7.1
SMART System Extension to Windsor
Measure Q local sales tax

Project Funding Plan
Phase

Funding Source

Project Schedule
Committed?
(Yes/No)

Total Amount
($1,000s)

Start

End

ENV

ENV Subtotal

$

-

Jan-06

Sep-18

PSE Subtotal

$

-

Sep-18

Apr-20

ROW Subtotal
FRA CRISI (Systems)
AHSC
TIRCP
Measure Q (RM3 Replacement)
RM3
CON Subtotal
Capital Funding Total

$
$
$
$
$
$
$
$

5,000
5,000
20,000
5,000
30,000
65,000
65,000

Jan-02

Dec-02

May-20

Dec-21

PSE

ROW

CON

Yes
Yes
Yes
Yes
No

Regional Measure 3
Letter of No Prejudice Project Summary

December 16, 2020
Attachment G
MTC Resolution No. 4412
Page 1 of 2

Project Information

RM3 Project Number
Project Title
Lead Sponsor(s)
Transportation Authority of Marin (TAM)

20.1
US-101 Marin-Sonoma Narrows (Marin Segment)
Other Sponsor(s)

Legislated Project Description

(20) Highway 101-Marin/Sonoma Narrows. Construct northbound and southbound high-occupancy vehicle lanes
on Highway 101 between Petaluma Boulevard South in Petaluma and Atherton Avenue in Novato. The project
sponsors are the Transportation Authority of Marin and the Sonoma County Transportation Authority. One
hundred twenty million dollars ($120,000,000).

Implementing Agency
TAM/ Caltrans
RM3 Legislated Funding (in $1,000s)
$120,000

Sponsor Programming and LONP Request Action
The TAM Board approved TAM Resolution No. 2020-14 on 1/23/2020, approving a $7,100,000 RM3 LONP request. TAM will use local option sales tax
(Measure AA) funds to complete the right-of-way phase for the project.
Detailed Project Description
Marin‐Sonoma Narrows (MSN) Contract B7 Project will widen US 101 to construct a southbound HOV lane from 0.3 miles south of the Marin/Sonoma
County line to just south of the Franklin Avenue Overhead (6.0 miles), and a northbound HOV lane from 1.7 miles north of Atherton Avenue
Overcrossing to 0.3 miles south of the Marin/Sonoma County line (3.5 miles). The MSN Contract B8 will relocate all the necessary overhead utilities
outside of the freeway ROW, provide additional Class II bike lanes and address all remaining access control issues along this project segment.
LONP Phase
ROW

LONP Amount (in $1,000s)
$7,100

LONP Approval Date
16-Dec-20

Scope - Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to the right-of-way phase of the MSN project incurred after the LONP approval date.
Conditions - In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 None.

December 16, 2020
Attachment G
MTC Resolution No. 4412
Page 2 of 2

Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule

RM3 Project Number
Project Title
RM3 Replacement Funding Source

20.1
US-101 Marin-Sonoma Narrows (Marin Segment)
Measure AA, Marin's Local Option Sales Tax

Project Funding Plan
Phase

ENV

Funding Source

Project Schedule
Committed?
(Yes/No)

Total Amount
($1,000s)

Start

End

ENV Subtotal
TAM Local Funds
Yes
SB1- Local Partnership Program
Yes
Federal Surface Transportation Block Grant Pgm Yes

$
$
$
$

5,800
500
2,000

Apr-01

Oct-09

ROW

PSE Subtotal
TAM Local Funds
TAM Local Funds (RM3 Replacement)

Yes
Yes

$
$
$

8,300
4,000
7,100

Nov-17

Dec-20

CON

ROW Subtotal
SB1- Solutions for Congested Corridors Pgm
RM3

No
No

$
$
$

11,100
40,120
82,900

Dec-20

May-23

$
$

123,020
142,420

May-21

Dec-23

PSE

CON Subtotal
Capital Funding Total

Regional Measure 3
Letter of No Prejudice Project Summary

February 24, 2021
Attachment H
MTC Resolution No. 4412
Page 1 of 2

Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Contra Costa Transportation Authority

19.1
Interstate 680/State Route 4 Interchange Improvements (Phase 1 and 2A)
Other Sponsor(s)
Implementing Agency
CCTA

Legislated Project Description
(19) Contra Costa Interstate 680/State Route 4 Interchange Improvements. Fund improvements to the Interstate
680/State Route 4 interchange to improve safety and reduce congestion, including, but not limited to, a new
direct connector between northbound Interstate 680 and westbound State Route 4, a new direct connector
between eastbound State Route 4 and southbound Interstate 680, and widening of State Route 4 to add auxiliary
lanes and high-occupancy vehicle lanes. The project sponsor is the Contra Costa Transportation Authority. Two
hundred ten million dollars ($210,000,000).

RM3 Legislated Funding (in $1,000s)
$210,000

Sponsor Programming and LONP Request Action
The Contra Costa Transportation Authority approved CCTA Resolution No. 20-34-P on 1/20/2021, approving a $8,000,000 RM3 LONP request.
Detailed Project Description
The Project will fund improvements to I-680/SR4 Interchange to improve safety and reduce congestion, including, but not limited to, a new direct
connector between northbound I-680 and westbound SR4, a new direct connector between eastbound SR4 and southbound I-680, and widening of
SR4 to add auxiliary lanes and high occupancy vehicles lanes.
LONP Phase
LONP Amount (in $1,000s)
LONP Approval Date
Final Design
$8,000
24-Feb-21
Scope - Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to the final design of the I-680/SR-4 Interchange project incurred after the LONP approval
date.
Conditions - In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 None

February 24, 2021
Attachment H
MTC Resolution No. 4412
Page 2 of 2

Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

19.1
Interstate 680/State Route 4 Interchange Improvements (Phase 1 and 2A)
Measure J, CCTA's Local Option Sales Taxes

Project Funding Plan
Phase

Funding Source

Project Schedule
Committed?
(Yes/No)

Total Amount
($1,000s)

Start

End

ENV

PSE

ROW

CON

ENV Subtotal
CCTA Measure Funds (RM3 Replacement)
SB1 Trade Corridor Enhancement Program

PSE Subtotal
Regional Measure 3

ROW Subtotal
Regional Measure 3
SB1 Local Partnership Program

CON Subtotal
Capital Funding Total

8,000
18,000

Apr-21

Aug-22

Yes
Yes

$
$
$

26,000
14,000

Apr-21

Dec-24

No

$
$

14,000
188,000
8,000

Jul-22

Dec-24

No
No

$
$
$

$
$

196,000
236,000

Feb-25

Jun-28

Regional Measure 3
Letter of No Prejudice Project Summary

February 24, 2021
Attachment I
MTC Resolution No. 4412
Page 1 of 2

Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Contra Costa Transportation Authority (CCTA)

34.1
Mokelumne Trail Bicycle/Pedestrian Overcrossing At SR-4 (under the East Contra Costa
Intermodal Transit Center Project)
Other Sponsor(s)
Implementing Agency
CCTA

Legislated Project Description

RM3 Legislated Funding (in $1,000s)
(34) East Contra Costa County Transit Intermodal Center. Fund the construction of a Transit Intermodal Center in
$15,000
Brentwood enhancing access to eBART and Mokelumne Bike Trail/Pedestrian Overcrossing at State Route 4. The
project sponsor is the Contra Costa Transportation Authority. Fifteen million dollars ($15,000,000).

Sponsor Programming and LONP Request Action
The Contra Costa Transportation Authority approved Resolution No. 21-07-P on 2/17/2021, programming $11,000,000 of the RM3 East Contra Costa
Intermodal Transit Center to the Mokelumne Trail Bicycle/Pedestrian Overcrossing project and approving a $11,000,000 RM3 request.
Detailed Project Description
The Mokelumne Bicycle/Pedestrian Overcrossing will close a gap between the existing Mokelumne Trail segments east and west of SR-4, south of the
Lone Tree Way interchange. The overcrossing will include a multi-span bridge with columns in the SR-4 median. Bridge approaches will be constructed
from earthen embankments. The trail overcrossing will be 18.5 feet wide to accommodate two directions of bicycle and pedestrian travel, including
the safety barriers.
LONP Phase
CON

LONP Amount (in $1,000s)
$11,000

LONP Approval Date
24-Feb-21

Scope - Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to the construction of the Mokelumne Bike Trail/Pedestrian Overcrossing incurred after the
LONP approval date.
Conditions - In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 None

February 24, 2021
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title

34.1
Mokelumne Trail Bicycle/Pedestrian Overcrossing At SR-4 (under the East
Contra Costa Intermodal Transit Center Project)

RM3 Replacement Funding Source

East Contra Costa Regional Fee and Financing Authority (ECCRFFA) loan

Project Funding Plan
Phase

Funding Source

Project Schedule
Committed?
(Yes/No)

Total Amount
($1,000s)

Start

End

ENV

PSE

ENV Subtotal
BART
Measure J

ROW

PSE Subtotal
ECCRFFA
Measure J

CON

ROW Subtotal
ECCRFFA (RM3 Replacement)

CON Subtotal
Capital Funding Total

200
806

Oct-17

Oct-18

Yes
Yes

$
$
$

1,006
1,270
64

Oct-17

Jan-21

Yes
Yes

$
$
$

1,334
11,000

Jun-18

Jan-21

Yes

$
$

$
$

11,000
13,340

Mar-21

Aug-22

April 28, 2021
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Alameda County Transportation Commission (ACTC)

29.1
SR‐262 (Mission Blvd.) Cross Connector Project
Other Sponsor(s)

Implementing Agency
ACTC

Legislated Project Description
(29) Interstate 680/Interstate 880/Route 262 Freeway Connector. Connect Interstate 680 and Interstate 880 in
southern Alameda County to improve traffic movement, reduce congestion, and improve operations and safety.
The project sponsor is the Alameda County Transportation Commission. Fifteen million dollars ($15,000,000).

RM3 Legislated Funding (in $1,000s)
$15,000

Sponsor Programming and LONP Request Action
The Alameda County Transportation Commission approved ACTC Resolution No. 21‐001 on 2/25/2021, approving a $10,000,000 RM3 LONP request.
Detailed Project Description
The Project will improve operations, safety, east‐west regional connectivity, and reduce congestion for travel between Interstate 680 and Interstate
880 within the SR‐262 Mission Boulevard area in Fremont.
LONP Phase
Environmental

LONP Amount (in $1,000s)
$10,000

LONP Approval Date
28‐Apr‐21

Scope ‐ Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to the environmental document phase of the SR‐262 (Mission Blvd.) Cross Connector
project incurred after the LONP approval date.
Conditions ‐ In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 None

April 28, 2021
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

29.1
SR‐262 (Mission Blvd.) Cross Connector Project
Measure BB, ACTC's Local Option Sales Taxes

Project Funding Plan
Phase
ENV

Funding Source
ACTC Measure Funds (RM3 Replacement)

Committed?
(Yes/No)
Yes

Total Amount
($1,000s)
$
10,000

Start

End

10,000
5,000
5,500
14,500

Oct‐21

Apr‐25

No
No
No

$
$
$
$

25,000
100,000

Jun‐27

No

$
$

Sep‐24

ROW

PSE Subtotal
Future Funds

ROW Subtotal
Future Funds

100,000
302,000

Jun‐27

No

$
$

Jun‐25

CON

$
$

302,000
437,000

Jun‐27

Jun‐31

PSE

ENV Subtotal
Regional Measure 3
ACTC Measure Funds
Future Funds

Project Schedule

CON Subtotal
Capital Funding Total

Regional Measure 3
Letter of No Prejudice Project Summary

April 28, 2021
Attachment K
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Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Solano Transportation Authority (STA)

22
I‐80 Westbound Truck Scales
Other Sponsor(s)

Legislated Project Description
(22) Interstate 80 Westbound Truck Scales. Improve freight mobility, reliability, and safety on the Interstate 80
corridor by funding improvements to the Interstate 80 Westbound Truck Scales in the County of Solano. The
project sponsor is the Solano Transportation Authority. One hundred five million dollars ($105,000,000).

Implementing Agency
STA / Caltrans
RM3 Legislated Funding (in $1,000s)
$105,000

Sponsor Programming and LONP Request Action
The Solano Transportation Authority approved Resolution No. 2021‐05 on 3/10/2021, approving a $5,268,000 RM3 LONP request.

Detailed Project Description
The Project will replace the existing Cordelia Truck Scales along Westbound I‐80 in Solano County. The new WB I‐80 Truck Scales will be relocated 0.7
mile east from its current location and will provide a new braided offramp connection and new entrance ramp connection to/from Westbound I‐80.
Direct access to the facility will also be provided from westbound State Route 12 (East). The new facility will have the capacity to inspect all westbound
I‐80 trucks passing the facility 24 hours per day, seven days a week.
LONP Phase
PS&E

LONP Amount (in $1,000s)
$5,268,000

LONP Approval Date
28‐Apr‐21

Scope ‐ Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to the final design of the I‐80 Westbound Truck Scales project incurred after the LONP
approval date.
Conditions ‐ In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 The LONP is conditioned on the California Transportation Commission approving the STIP amendment to include $5.268M in STIP
funds for the final design phase of the I‐80 Westbound Truck Scales project.
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

22
I‐80 Westbound Truck Scales
State Transportation Improvement Program (STIP) Funds

Project Funding Plan
Funding Source

Phase

Project Schedule
Committed?
(Yes/No)

Total Amount
($1,000s)

Start

End

ENV

PSE

ROW

CON

ENV Subtotal
STIP Funds (RM3 Replacement)
SB1 Trade Corridor Enhancement Program

‐
5,268
24,002

Oct‐02

Dec‐12

No
Yes

$
$
$

PSE Subtotal
Regional Measure 3

29,270
40,000

Jun‐21

Jun‐24

No

$
$

ROW Subtotal
Regional Measure 3
Future Funds
Regional Measure 3 (Landscaping)

$
$
$
$

40,000
54,732
118,268
5,000

Jan‐23

Jun‐24

No
No
No

$
$

178,000
247,270

Dec‐24

Dec‐27

CON Subtotal
Capital Funding Total

Regional Measure 3
Letter of No Prejudice Project Summary
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Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Transportation Authority of Marin (TAM)

20.1
US‐101 Marin‐Sonoma Narrows (Marin Segment)
Other Sponsor(s)

Legislated Project Description
(20) Highway 101‐Marin/Sonoma Narrows. Construct northbound and southbound high‐occupancy vehicle lanes on
Highway 101 between Petaluma Boulevard South in Petaluma and Atherton Avenue in Novato. The project
sponsors are the Transportation Authority of Marin and the Sonoma County Transportation Authority. One hundred
twenty million dollars ($120,000,000).

Implementing Agency
TAM / Caltrans
RM3 Legislated Funding (in $1,000s)
$120,000

Sponsor Programming and LONP Request Action
The TAM Board approved TAM Resolution No. 2021‐01 on 4/22/2021, approving a $80,878,000 RM3 LONP request. TAM will use local option sales tax
(Measure AA), SB1 Local Partnership Formulaic Program, SB1 Solutions for Congested Corridor Program, STIP funds, and MTC‐loaned federal
discretionary funds to construct the project.
Detailed Project Description
Marin‐Sonoma Narrows (MSN) Contract B7 Project will widen US 101 to construct a southbound HOV lane from 0.3 miles south of the Marin/Sonoma
County line to just south of the Franklin Avenue Overhead (6.0 miles), and a northbound HOV lane from 1.7 miles north of Atherton Avenue Overcrossing
to 0.3 miles south of the Marin/Sonoma County line (3.5 miles). The MSN Contract B8 will relocate all the necessary overhead utilities outside of the
freeway ROW, provide additional Class II bike lanes and address all remaining access control issues along this project segment.
LONP Phase
CON

LONP Amount (in $1,000s)
$80,878

LONP Approval Date
28‐Apr‐21

Scope ‐ Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to the construction phase of the MSN project incurred after the LONP approval date.
Conditions ‐ In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 Reimbursement subject to executed funding agreement between MTC and TAM defining terms and conditions of MTC loan of federal
discretionary funding to TAM for the US‐101 Marin‐Sonoma Narrows project.
LONP
reimbursement of MTC Federal STP/CMAQ funds from BATA to TAM shall be repaid to MTC and deposited into the Exchange
2
Fund Program (Res. 3989) for further distribution via the One Bay Area Grant (OBAG) framework.
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

20.1
US‐101 Marin‐Sonoma Narrows (Marin Segment)
Sales Tax, STIP, and MTC Federal Funds

Project Funding Plan
Phase

Funding Source

Project Schedule
Committed?
(Yes/No)

Total Amount
($1,000s)

Start

End

ENV

PSE

ROW

CON

ENV Subtotal
Yes
TAM Local Funds
Yes
SB1‐ Local Partnership Program
Federal Surface Transportation Block Grant Pgm Yes

$
$
$
$

‐
4,800
500
2,000

Apr‐01

Oct‐09

PSE Subtotal
TAM Local Funds
TAM Local/LPP Funds (RM3 Replacement)

$
$
$

7,300
245
7,100

Nov‐17

Dec‐20

$
$
$
$
$
$
$

7,345
40,118
75,651
4,105
1,122
120,996
135,641

Dec‐20

May‐23

Jun‐21

Dec‐23

ROW Subtotal
SB1‐ Solutions for Congested Corridors Pgm
MTC Fed. STP/CMAQ/FHIP Funds (RM3 Replcmt)
TAM Local Funds (RM3 Replacement)
STIP Funds (RM3 Replacement)
CON Subtotal
Capital Funding Total

Yes
Yes

No
No
No
No

Regional Measure 3
Letter of No Prejudice Project Summary
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Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Solano Transportation Authority (STA)

2.1
I‐80 Express Lanes in Solano County
Other Sponsor(s)

Legislated Project Description
(2) Bay Area Corridor Express Lanes. Fund the environmental review, design, and construction of express lanes to complete the
Bay Area Express Lane Network, including supportive operational improvements to connecting transportation facilities. Eligible
projects include, but are not limited to, express lanes on Interstate 80, Interstate 580, and Interstate 680 in the Counties of
Alameda and Contra Costa, Interstate 880 in the County of Alameda, Interstate 280 in the City and County of San Francisco,
Highway 101 in the City and County of San Francisco and the County of San Mateo, State Route 84 and State Route 92 in the
Counties of Alameda and San Mateo, Interstate 80 from Red Top Road to the intersection with Interstate 505 in the County of
Solano, and express lanes in the County of Santa Clara. Eligible project sponsors include the Bay Area Infrastructure Financing
Authority, and any countywide or multicounty agency in a bay area county that is authorized to implement express lanes. The
Metropolitan Transportation Commission shall make funds available based on performance criteria, including benefit‐cost and
project readiness. Three hundred million dollars ($300,000,000).

Implementing Agency
STA / Caltrans
RM3 Legislated Funding (in $1,000s)
$300,000

Sponsor Programming and LONP Request Action
STA approved Resolution No. 2021‐06 on 4/14/2021, approving a $101,700,000 RM3 LONP request. STA will use SB1 Trade Corridor Enhancement Program, STIP, and
MTC‐loaned federal discretionary funds to construct the project. STA revised Res 2021‐06 on 7/14/21 to change LONP amount to $70,424,000.

Detailed Project Description
The proposed project will construct managed lanes on westbound and eastbound I‐80 to reduce public transit travel times, increase vehicle and passenger throughput,
and decrease congestion. From Red Top Road to just east of Air Base Parkway, the project will convert the existing high‐occupancy vehicle (HOV) lanes to express lanes.
From just east of Air Base Parkway to east of I‐505, the project will widen I‐80 to accommodate managed lanes. The project will install static and dynamic overhead
signs, electronic tolling equipment, median lighting, toll collection subsystems, electrical and communication conduits, and traffic control devices. The project will also
extend an existing multiuse (Class I) trail across I‐80 at Ulatis Creek. The project corridor is approximately 18 miles.

LONP Phase
CON

LONP Amount (in $1,000s)
$70,424

LONP Approval Date
4/28/2021; revised 7/28/2021

Scope ‐ Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to the construction of the I‐80 Express Lanes project incurred after the LONP approval date.

Conditions ‐ In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 Reimbursement subject to executed funding agreement between MTC and STA defining terms and conditions of MTC loan of
federal discretionary funding to STA for the I‐80 Express Lanes project.
2 LONP reimbursement of MTC Federal STP/CMAQ funds from BATA to STA shall be repaid to MTC and deposited into the Exchange
Fund Program (Res. 3989) for further distribution via the One Bay Area Grant (OBAG) framework.
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

2.1
I‐80 Express Lanes in Solano County
MTC Federal Discretionary Funds, STIP Funds, Bridge Toll Savings

Project Funding Plan
Phase
ENV

Funding Source
Toll Funds

PSE

ENV Subtotal
Toll Funds

ROW

PSE Subtotal
Toll Funds

CON

ROW Subtotal
SB1 Trade Corridor Enhancement Program
MTC Federal STP/CMAQ (RM3 Replacement)
STIP (CRRSAA) Funds (RM3 Replacement)
STIP Funds (Not RM3 Replacement)
Bridge Toll Savings (RM3 Replacement)
Other Funds (RM3 Replacement)
CON Subtotal
Capital Funding Total

Project Schedule
Committed?
(Yes/No)
Yes

Total Amount
($1,000s)
$
10,900

Yes

$
$

Yes

Yes
Yes
Yes
Yes
Yes
No

Start

End

10,900
18,400

Jan‐11

Dec‐15

$
$

18,400
3,200

Jan‐16

Jun‐21

$
$
$
$
$
$
$
$
$

3,200
123,400
63,465
1,859
17,300
1,845
3,255
211,124
243,624

Jan‐17

Apr‐21

Sep‐21

Dec‐24

Regional Measure 3
Letter of No Prejudice Project Summary
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Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Napa Valley Transportation Authority (NVTA)

26.1
Vine Transit Maintenance Facility (under North Bay Transit Access Improvements)
Implementing Agency
Other Sponsor(s)
NVTA

RM3 Legislated Funding (in $1,000s)
Legislated Project Description
$20,000
(26) Provide funding for transit improvements, including, but not limited to, bus capital projects,
including vehicles, transit facilities, and access to transit facilities, benefiting the Counties of Marin,
Sonoma, Napa, Solano, and Contra Costa. Priority shall be given to projects that are fully funded, ready
for construction, and serving rail transit or transit service that operates primarily on existing or fully
funded high‐occupancy vehicle lanes.
Sponsor Programming and LONP Request Action
The NVTA Board of Directors approved NVTA Resolution No. 21‐02 on January 20, 2021, programming their $20,000,000 share of the North Bay
Transit Access Improvement RM3 project to the Vine Transit Maintenance Facility and approving a $20,000,000 LONP request.
Detailed Project Description
NVTA will build a new bus maintenance, operations and administration facility on land purchased in 2016. The construction of facility includes six
operating bays, a dispatch and command center equipped as an emergency response center, stand‐alone administrative office building with training
rooms, modern bus wash, bus storage for up to 100 transit vehicles of various sizes, photo‐voltaic solar panels capable of producing enough to power
the facility, electric bus charging stations, regional meeting/ job training center, and parking for employees and visitors.
LONP Phase
CON

LONP Amount (in $1,000s)
$20,000

LONP Approval Date
23‐Jun‐21

Scope ‐ Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to construction of the Vine Transit Maintenance Facility incurred after the LONP approval
date.
Conditions ‐ In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 None
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

26.1
Vine Transit Maintenance Facility (under North Bay Transit Access
Improvements)
TIFIA loan, private loan, and TDA funds

Project Funding Plan

ENV

Funding Source
TDA

PSE

ENV Subtotal
TDA

ROW

PSE Subtotal
TDA

Phase

CON

ROW Subtotal
TDA (RM3 replacement)
TIFIA (RM3 replacement)
FTA
STA SGR
Private Bank Loan (RM3 replacement)
SB1 Local Partnership
CON Subtotal
Capital Funding Total

Project Schedule
Committed?
(Yes/No)
Yes

Total Amount
($1,000s)
$
250

Start

End

250
2,029

Mar‐16

Jan‐18

Yes

$
$

2,029
2,624

Aug‐17

Sep‐19

Yes

$
$

$
$
$
$
$
$
$
$
$

2,624
4,414
19,917
5,253
63
5,000
1,100
35,747
40,650

Sep‐18

Sep‐18

Jun‐21

Dec‐22

Yes
Yes
Yes
Yes
Yes
Yes
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Bay Area Infrastructure Financing Authority (BAIFA)

2.2
I‐80 Express Lanes in Solano County (Toll System)
Other Sponsor(s)
BAIFA

Implementing Agency

RM3 Legislated Funding (in $1,000s)
(2) Bay Area Corridor Express Lanes. Fund the environmental review, design, and construction of express lanes to complete the
$300,000
Legislated Project Description

Bay Area Express Lane Network, including supportive operational improvements to connecting transportation facilities. Eligible
projects include, but are not limited to, express lanes on Interstate 80, Interstate 580, and Interstate 680 in the Counties of
Alameda and Contra Costa, Interstate 880 in the County of Alameda, Interstate 280 in the City and County of San Francisco,
Highway 101 in the City and County of San Francisco and the County of San Mateo, State Route 84 and State Route 92 in the
Counties of Alameda and San Mateo, Interstate 80 from Red Top Road to the intersection with Interstate 505 in the County of
Solano, and express lanes in the County of Santa Clara. Eligible project sponsors include the Bay Area Infrastructure Financing
Authority, and any countywide or multicounty agency in a bay area county that is authorized to implement express lanes. The
Metropolitan Transportation Commission shall make funds available based on performance criteria, including benefit‐cost and
project readiness. Three hundred million dollars ($300,000,000).

Sponsor Programming and LONP Request Action
BAIFA approved Resolution No. 23 on 7/28/21, approving a $31,276,000 RM3 LONP request. BAIFA will use various bridge toll funds and other local funds to
construct the toll systems portion of the overall project.

Detailed Project Description
The proposed project will construct managed lanes on westbound and eastbound I‐80 to reduce public transit travel times, increase vehicle and passenger
throughput, and decrease congestion. From Red Top Road to just east of Air Base Parkway, the project will convert the existing high‐occupancy vehicle (HOV) lanes to
express lanes. From just east of Air Base Parkway to east of I‐505, the project will widen I‐80 to accommodate managed lanes. The project will install static and
dynamic overhead signs, electronic tolling equipment, median lighting, toll collection subsystems, electrical and communication conduits, and traffic control devices.
The project will also extend an existing multiuse (Class I) trail across I‐80 at Ulatis Creek. The project corridor is approximately 18 miles.

LONP Phase
CON

LONP Amount (in $1,000s)
$31,276

LONP Approval Date
28‐Jul‐21

Scope ‐ Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to the construction of the I‐80 Express Lanes project incurred after the LONP approval date.

Conditions ‐ In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 None
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

2.2
I‐80 Express Lanes in Solano County (Toll System)
Bridge Toll Savings and Other Bridge Tolls

Project Funding Plan
Funding Source

Phase

Project Schedule
Committed?
(Yes/No)

Total Amount
($1,000s)

Start

End

Sep‐21

Dec‐24

ENV

ENV Subtotal

$

‐

PSE Subtotal

$

‐

ROW Subtotal
Bridge Toll Savings (RM3 Replacement)
Other Bridge Tolls (RM3 Replacement)

$
$
$

‐
2,822
28,904

$
$

31,726
31,726

PSE

ROW

CON

CON Subtotal
Capital Funding Total

Yes
No
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Information
RM3 Project Number
Project Title
Lead Sponsor(s)
Alameda County Transportation Commission (ACTC)

2.3
I‐680 Southbound Express Lane in Alameda County
Other Sponsor(s)
ACTC

Legislated Project Description
(2) Bay Area Corridor Express Lanes. Fund the environmental review, design, and construction of express lanes to complete the
Bay Area Express Lane Network, including supportive operational improvements to connecting transportation facilities. Eligible
projects include, but are not limited to, express lanes on Interstate 80, Interstate 580, and Interstate 680 in the Counties of
Alameda and Contra Costa, Interstate 880 in the County of Alameda, Interstate 280 in the City and County of San Francisco,
Highway 101 in the City and County of San Francisco and the County of San Mateo, State Route 84 and State Route 92 in the
Counties of Alameda and San Mateo, Interstate 80 from Red Top Road to the intersection with Interstate 505 in the County of
Solano, and express lanes in the County of Santa Clara. Eligible project sponsors include the Bay Area Infrastructure Financing
Authority, and any countywide or multicounty agency in a bay area county that is authorized to implement express lanes. The
Metropolitan Transportation Commission shall make funds available based on performance criteria, including benefit‐cost and
project readiness. Three hundred million dollars ($300,000,000).

Implementing Agency

RM3 Legislated Funding (in $1,000s)
$300,000

Sponsor Programming and LONP Request Action
The Alameda County Transportation Commission approved ACTC Resolution No. 21‐013 on 7/22/2021, approving an $80,000,000 RM3 LONP request.
Detailed Project Description
The project extends from SR‐84 to Alcosta Boulevard through the community of Sunol and the cities of Dublin and Pleasanton. The Project scope
includes pavement widening and reconstruction to accommodate the addition of 9 miles of southbound express lane, as well as supporting
infrastructure such as center median barrier, retaining and sound walls, and toll equipment.
LONP Phase
Construction

LONP Amount (in $1,000s)
$80,000

LONP Approval Date
22‐Sep‐21

Scope ‐ Activities eligible for future allocation and reimbursement if RM3 funds become available
The LONP preserves future RM3 eligibility for costs related to the construction phase of the I‐680 Southbound Express Lane project incurred after the
LONP approval date.
Conditions ‐ In addition to the successful outcome of RM3 litigation, eligibility for future allocation and reimbursement is conditioned upon the
following:
1 None
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Regional Measure 3
Letter of No Prejudice Project Summary
Project Funding Plan and Schedule
RM3 Project Number
Project Title
RM3 Replacement Funding Source

2.3
I‐680 Southbound Express Lane in Alameda County
Measure BB, ACTC's Local Option Sales Taxes

Project Funding Plan

ENV

Funding Source
ACTC Measure Funds

PSE

ENV Subtotal
ACTC Measure Funds

ROW

PSE Subtotal
ACTC Measure Funds

Phase

CON

ROW Subtotal
ACTC Measure Funds
ACTC Measure Funds (RM3 Replacement)
Local Partnership Funds (Formula/Comp.)
State Transportation Improvement Program
Future Toll Revenues
CON Subtotal
Capital Funding Total

Project Schedule
Committed?
(Yes/No)
Yes

Total Amount
($1,000s)
$
7,000

Start

End

7,000
20,000

Oct‐18

Nov‐20

Yes

$
$

20,000
7,000

Feb‐20

Oct‐21

Yes

$
$

$
$
$
$
$
$
$
$

7,000
20,500
80,000
47,009
11,066
66,428
225,003
259,003

Feb‐20

Oct‐21

Apr‐22

Mar‐25

Yes
Yes
Yes
Yes
No

