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ABSTRACT
Resolution No. 4404, Revised

This resolution adopts the policies and procedures for the expenditure plan of Regional Measure
3 (RM3), included in Attachment A, Regional Measure 3 Policies and Procedures (with
attachments).

This resolution was amended on May 24, 2023 to introduce policies and procedures for the RM3
operating program and make adjustments to the policies and procedures for the RM3 capital
program.

This resolution was amended on October 25, 2023 to modify the policies and procedures for the
RM3 operating program, providing guidance for the ferry program and revising procedures for
operating agreements.

This resolution was amended on November 20, 2024 to modify the policies and procedures to
update the allocation application process for project sponsors to continue compliance with
MTC’s Transit-Oriented Communities Policy and Complete Streets Policy, and to introduce
revised resolution templates required by MTC to approve RM3 allocation requests.

Additional discussion of this Resolution is available in the Programming and Allocations
Committee summary sheets dated December 11, 2019, May 10, 2023, October 11, 2023, and
November 13, 2024.



Date:  December 18, 2019
Referred By: PAC

RE: Policies and Procedures for Implementation of the Expenditure Plan of Regional Measure 3

(RM3)

METROPOLITAN TRANSPORTATION COMMISSION
RESOLUTION NO. 4404

WHEREAS, pursuant to Government Code Section 66500 ef seq., the Metropolitan
Transportation Commission (“MTC?) is the regional transportation planning agency for the San

Francisco Bay Area; and

WHEREAS, Streets and Highways Code Sections 30950 et seq. created the Bay Area
Toll Authority (“BATA?”), which is a public instrumentality governed by the same board as that
governing MTC; and

WHEREAS, on June 5, 2018, a special election was held in the City and County of San
Francisco, and the Counties of Alameda, Contra Costa, Marin, Napa, San Mateo, Santa Clara,
Solano, and Sonoma (individually, each a “County” and, collectively, the “Counties”) to approve
a toll increase of three dollars ($3.00) phased in over time, including a one dollar ($1.00) toll
increase on January 1, 2019, a one dollar ($1.00) toll increase on January 1, 2022, and a one
dollar ($1.00) toll increase on January 1, 2025, for vehicles traveling on the state-owned bridges
located in the San Francisco Bay Area (“Regional Measure 3”); and

WHEREAS, on September 26, 2018, the Bay Area Toll Authority (“Authority”) adopted
Resolution No. 126 accepting certified statements from the Registrar of Voters of the City and
County of San Francisco and each of the Counties and observing that a majority of all voters
voting on Regional Measure 3 (“RM3”) at such special election voted affirmatively for RM3;
and

WHEREAS, on December 19, 2018, the Authority adopted Resolution No. 128 adopting
a toll schedule phasing in the toll increase approved pursuant to RM3, effective on January 1,
2019; and

WHEREAS, RM3 establishes the RM3 Expenditure Plan and identifies specific capital
projects and programs and operating programs eligible to receive RM3 funding as identified in
Sections 30914.7(a) and (c) of the California Streets and Highways Code; and

WHEREAS, BATA shall fund the projects of the RM3 Expenditure Plan by bonding or
transfers to MTC; and
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WHEREAS, MTC has developed policies and procedures for the implementation of the
RM3 Expenditure Plan as set forth in Attachment A to this Resolution, attached hereto and
incorporated herein as though set out in full; now, therefore be it

RESOLVED, that MTC hereby adopts the attached policies and procedures for the
implementation of the RM3 Expenditure Plan as set forth in Attachment A; and, be it further

RESOLVED, that the Executive Director is hereby delegated the authority to make non-
substantive changes to Attachment A as deemed appropriate to implement the RM3 Expenditure
Plan.

METROPOLITAN TRANSPORTATION COMMISSION

Scott Haggerty, Chair

The above resolution was entered into

by the Metropolitan Transportation
Commission at the regular meeting

of the Commission held in San Francisco,
California, on December 18, 2019.
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SECTION 1 - GENERAL PROVISIONS

BACKGROUND

On June 5, 2018, voters passed Regional Measure 3 (RM3), raising the toll for all vehicles on the
seven State-owned toll bridges in the San Francisco Bay Area by a total $3.00, phased in through
one-dollar increments. This toll increase is to fund various transportation projects within the
region that have been determined to reduce congestion or to make improvements to travel in the
toll bridge corridors, as identified in SB 595 (Chapter 650, Statutes of 2017). Specifically, RM3
establishes the Regional Measure 3 Expenditure Plan and identifies specific capital and operating
projects and programs eligible to receive RM3 funding as identified in Sections 30914.7 (a) and
(c) of the California Streets and Highways Code.

The following serve as the general provisions in the management of RM3 funding.

Note: Some of the projects identified in the Regional Measure 3 Expenditure Plan may include
complementary bridge toll funds (specifically, RM1 and AB1171) to complete their project
funding plan. The administration of the bridge toll funds in these cases will also be governed by
these policies and procedures, unless otherwise stated in the allocating resolution. For Regional
Measure 2 funds, the Regional Measure 2 Policies and Procedures (MTC Resolution No. 3636,
Revised) remain in effect. In general, for RM3 projects with complementary bridge toll funds,
the governing policies and procedures will be stated as part of the allocation.

FUND MANAGEMENT

The collection of toll revenue is estimated to equal $127 million annually per dollar of toll
increase. Costs to administer the program are an annual drawdown on the revenue. Up to 16
percent of RM3 revenues each year will be made available for operating projects. Available
revenue for capital allocations will vary annually and will be subject to the availability of funds.
Finally, first year costs include the required reimbursements to counties for the costs of
administering the RM3 ballot measure as part of the June 5, 2018 election.

Program Financing Costs

It is the intent of the Commission to implement those projects and programs outlined in Streets
and Highways Code Section 30914.7 (a) and (c), to the funding amounts designated. The cost of
bonding and financing associated with RM3, including interest payments shall be considered a
program cost and shall be identified in the annual RM3 Budget as the first priority repayment.
The financing costs are not expected to reduce the overall funding level available to projects and
programs.

Matching Funds

A local match is not required for RM3 funds. Complementary funds (non-RM3 funds) for the
project phase where RM3 funds are being requested and identified in the financial plan should be
available at the time of allocation. Regional Measure 3 funds can be used as the match for state
or federal fund sources requiring a local or non-federal match.
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PuBLIC INVOLVEMENT PROCESS

The capital improvement projects and operating assistance for transit services identified for
funding in RM3 are established by state legislation (Senate Bill 595, Chapter 650, Statutes of
2017, or as subsequently amended) approved by the voters on June 5, 2018. In accordance with
the legislation as approved by the voters, the Bay Area Toll Authority (BATA) is the financial
manager for RM3 funds, whose responsibilities include the preparation of financial plans, the
issuance of debt financing, and the disbursal of funds to project sponsors. The Metropolitan
Transportation Commission (MTC) is the program and project coordinator, whose
responsibilities include reviewing project applications, programming and allocating funds to
specific projects, and monitoring project delivery. In some cases, MTC or BATA also serves as
the project sponsor or co-sponsor.

Generally, in conducting its review and approval responsibilities stipulated under RM3, MTC
will adhere to its public participation policies as outlined in MTC Resolution No. 4147, Revised,
MTC’s Public Participation Plan, or successor resolution.

Specific statutory provisions require further that as part of its assessment of the status of
programs and projects under RM3, MTC may make a finding that a program or project cannot be
completed or cannot continue due to financing or delivery obstacles making the continuation of
the program or project unrealistic, or that a project may be funded using non-RM3 funds. MTC
may then determine that the funding will be reassigned. Under these circumstances, the
Commission shall hold a public hearing on the project after consultation with the program or
project sponsor. The process outlined in MTC’s Public Participation Plan for notification of
actions at BATA, Commission, and committee meetings will be adhered to. After the hearing,
the Commission may vote to modify the program or the project’s scope, decrease its level of
funding, or reassign all of the funds to another or an additional regional program or project in the
same corridor.

COMPLIANCE WITH OTHER REQUIREMENTS

It is the responsibility of project sponsors to ensure their agency’s compliance with all applicable
local, regional, state, and federal requirements.

INDEMNIFICATION OF MTC

The sponsor shall indemnify and hold harmless MTC, BATA, and their Commissioners, officers,
agents, and employees from any and all claims, demands, suits, loss, damages, injury, and/or
liability, direct or indirect, incurred by reason of any act or omission of sponsor, its officers,
agents, employees, and subcontractors, under or in connection with the RM3 program. Sponsor
agrees at its own cost, expense, and risk, to defend any and all claims, actions, suits, or other
legal proceedings brought or instituted against MTC, BATA, and their Commissioners, officers,
agents, and employees, or any of them, arising out of such act or omission, and to pay and satisfy
any resulting judgments.
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SECTION 2 - CAPITAL PROGRAM GUIDANCE

BACKGROUND

Projects eligible to receive funding from the Capital Program of the Regional Measure 3 (RM3)
Expenditure Plan are those projects identified to receive funding under Section 30914.7(a) of the
California Streets and Highways Code (S&HC). The capital program is managed in a manner
where allocations are approved based upon project sponsor need and readiness and the
availability of funding in the bridge toll program. MTC’s goal is to carry out the intent of the
legislation and ensure that programs and projects are delivered.

CAPITAL PROJECT DEFINITION

Initial Project Report (IPR)

Project sponsors with projects identified to receive funding under Section 30914.7(a) of the
S&HC were required to submit an Initial Project Report (IPR) to MTC within six months of the
election date, or by December 5, 2018. An updated report must be submitted as needed or as
requested by MTC; at a minimum, sponsors must submit an updated IPR along with any funding
allocation request. The Commission will consider approval of the report, or updated report, in
conjunction with the allocation of funds.

This report shall include all information required to describe the project in detail, including the
status of any environmental documents relevant to the project, additional funds required to fully
fund the project, the amount, if any, of funds expended to date, and a summary of any impediments
to the completion of the project. This report, or an updated report, shall include a detailed financial
plan and shall notify the Commission if the project sponsor will request toll revenue within the
subsequent 12 months. Specific information on the Initial Project Report format is included in
Appendix A.

Useable Segment/ Deliverable Product

RM3 funds for capital projects will be allocated with the specific intent of achieving a product.

Deliverable products shall be considered as:

e A completed planning or transit study/ environmental decision/ project approval
documentation when allocating to the environmental phase;

e The final design package including contract documents when allocating to the final design
phase;

o Title to property/ easements/ rights of entry / possession or utility relocation when allocating
to the right of way phase;

e A completely constructed improvement (or vehicle/equipment acquisition/rehabilitation)
available for public usage when allocating to the construction phase.

The expenditure of RM3 funds for any phase of the project should lead to making available to
the public a useable or operable segment in accordance with the legislative intent. Any additional
funds required to fully fund the project must be identified in the uncommitted funding plan of the
Initial Project Report (IPR). If the RM3 revenues are funding only a phase or segment of a larger
project, it must be demonstrated that the RM3 deliverable phase or segment is fully funded with
committed funds.
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Project Phases
Project costs and revenue must be separated into the following project phases:
1. Planning Activities, Environmental Studies & Preliminary Eng (ENV / PE / PA&ED)
2. Final Design - Plans, Specifications and Estimates (PS&E)
3. Right-of-Way Activities /Acquisition / Utility Relocation (R/W)
4. Construction / Rolling Stock Acquisition / Operating Service (CON)

(Planning studies should be categorized under the environmental phase. Vehicle acquisition or
equipment purchase should be categorized under the construction phase.)

The project sponsor must display the project in these four components in the Initial Project
Report and expenditure (cash flow) plans. If the project sponsors intend to use alternate delivery
methods, including but not limited to design/build and design/build/operate/maintain, the
preparation of the Request for Proposal is considered Final Design phase. The alternate delivery
package is considered the Construction phase.

Implementing Agencies

In some cases, project sponsors identified to receive funding under Section 30914.7(a) of the
S&HC may wish to identify an implementing agency responsible for delivering some or all the
RM3 project scope. The project sponsor governing board may take action to designate an
implementing agency as eligible to request and receive allocations of RM3 funds from MTC and
be responsible for fulfilling the requirements set forth in the RM3 Policies and Procedures. The
implementing agency board must take corresponding action to accept the designation and
responsibilities. These actions are generally expected to be taken as part of the allocation request
process detailed in the following section. Resolution templates for sponsor and implementing
agency governing boards to designate/accept implementing agency responsibilities are included
in Appendix A.

ALLOCATION AND FUNDING AGREEMENT PROCESS

The allocation process for RM3 capital projects shall also serve as the process for executing
funding agreements, in most cases in lieu of a separate funding agreement for each capital
project. These agreements will generally be fully executed through a process of project sponsor
and/or implementing agency governing board certification, followed by Commission allocation
action. However, under S&HC Section 30914.7(d)(2), MTC has the option of entering into an
agreement between itself and a capital project sponsor addressing specific requirements to be
met.

Prior to the allocation of funds, an IPR for capital projects, as outlined in S&HC Section
30914.7(d)(1) and detailed in Appendix A, shall be prepared and adopted by the appropriate
governing board. The project sponsor and/or implementing agency shall also, through an action
of its governing board, approve the allocation request package and certify that certain conditions
(general and project specific) are acknowledged and will be adhered to in compliance with the
RMS3 Policies and Procedures. The sponsor will need to provide evidence that the other fund
sources contributing toward that project phase are committed. It is recommended that the
sponsors submit the allocation request to MTC staff for review sixty days prior to the action by
their governing board.
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Upon completion of the required governing board certification, the Commission will consider the
allocation of RM3 funds. An allocation request is considered complete and ready for
Commission consideration when all of the component elements to the request are submitted and
approved by MTC staff. The Commission’s resolution approving the allocation of RM3 funds,
based on staff’s review of the IPR and corresponding allocation request package, will serve as an
agreement between MTC and the implementing agency and may include project specific
conditions. Where the Commission approves an amount less than the sponsor requested, the
Commission allocation amount prevails. Reimbursement of funds is subject to meeting the
conditions as stipulated in the MTC allocating resolution.

Allocation Principles
The Commission will carefully consider each allocation and apply the following principles in its
allocation decisions:

1. Replacing Previously Committed Funds. RM3 funds will not be utilized as a
replacement fund source on capital projects for any funds that have been programmed or
allocated previously to the project, for the phase requested by the project sponsor and/or
implementing agency, if such replacement results in a shortfall for the overall project or
places prior programming commitments in jeopardy.

2. Required Evidence of a Fully Funded Project Phase. The Commission will allocate
funds for capital projects only if it finds that the project phase is fully funded, either
entirely with RM3 funds or with a combination of RM3 funds and other allocated funds.
To receive an allocation of RM3 funds for a jointly funded phase, the other contributing
funds must be approved, authorized, assigned and allocated to that phase of work by the
authorizing authority. At the request of the project sponsor and/or implementing agency,
the Commission may, on an exception basis, consider allocations of RM3 funding
conditioned on the allocation of other funds for that phase. In granting conditional
allocations, the Commission will consider the nature and timing of other funding
commitments to the requested and future phases of work.

3. Phase at a Time Allocations. Allocations will only be made to projects one phase at a
time: environmental/project approval, final design, right of way, and construction.
Exceptions will be considered on a case-by-case basis; however, the Commission will
strive to minimize funding risks in making allocation exceptions.

4. Environmental Clearance. RM3 funds will not be utilized for any capital expenditure,
either for right of way or construction, until the project has been environmentally cleared
and approved by the project sponsor and/or implementing agency. Pursuant to California
Environmental Quality Act Public Resources Code 821000, et seq., all applicants are
required to submit proof of having a valid environmental document that has been
certified by the County Clerk for each project. Please refer to Public Resources Code
and Title 14 of the California Code of Regulations for more information. If a project is
federally funded or is anticipated to be federally funded, project sponsors and/or
implementing agency must submit proof of having approved National Environmental
Policy Act documents.
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10.

Conditions of Right of Way Allocations. RM3 funds will be allocated for right of way
capital and support only after the project has identified and committed construction
capital funds. The Commission will consider exceptions whereupon investment in right
of way can be recovered if the project does not go forward or where securing right of
way early is financially or strategically advantageous and allowable. 1f the Commission
approves an allocation of RM3 funds for advance acquisition of right of way meeting the
conditions as outlined above, the project sponsor and/or implementing agency shall
provide that the land is held in escrow until project approval occurs for the
transportation improvement. Advance acquisitions made prior to completion of
environmental and location processes are not to influence environmental assessment of
the project. Note that there are federal and state laws, regulations and policies governing
acquisition and relocation activities. It is not intended that the use of RM3 funds shall
waive any of the laws, regulations, or policies that may apply.

Deliverable Product. RM3 funds will be allocated with the specific intent of achieving
a deliverable product. The ability of the product to be completed will be taken into
consideration when the Commission allocates funds to the project. Any impediments to
achieving the specific product shall be brought to the attention of staff and the
Commission in the Initial Project Report, allocation requests, and through progress
reports submitted by the project sponsor and/or implementing agency. If in the opinion
of the Commission, impediments are such that the required product is unachievable, the
Commission may withhold allocations, rescind allocations or withhold reimbursements
on previously allocated funds. The Commission reserves the right to issue a 30-day stop
notice in the event it has to reevaluate the project per S&HC Section 30914.7(e).

Risk Management. Project sponsors and/or implementing agencies must show adequate
establishment of a risk management process for both project budget and schedule in
allocation requests. Allocation requests must discuss how project contingencies were set
and demonstrate risk assessment through tools such as risk registers and mathematical
risk models, as appropriate for project size. (Absent other project sponsor and/or
implementing agency protocol, MTC recommends maintaining a risk register for
projects with total budgets over $25 million, and maintaining a mathematical risk model
such as bottom-up (Monte Carlo simulation) or top-down (FTA Beta Range) methods
for projects with total budgets over $100 million.)

Complementary Funds Consideration. Projects with funding from other sources may
be given priority if there are pending timely use of funds requirements on the other fund
sources.

Complementary Funds Spend Down Rate. Other fund sources committed to a project
phase that are complementary to RM3 funds will be expected to be spent down at an
approximate proportional rate to RM3 funds. Exceptions and proposals to consider
alternative cash flows from other fund sources must be approved in advance, in writing
by MTC staff.

Transit Operating Considerations. For transit systems, an allocation of funds for
capital expenditures, either right of way or construction, may be predicated on an ability
to demonstrate that the transit service has a reasonable plan for operations funding.
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11. Ability to Use Funds in a Timely Manner. Projects that expect to begin expenditure of
RM3 funds within 6 months of the planned allocation approval date will be prioritized
for allocation. Exceptions where commitment or allocation of funds are needed earlier to
keep a project moving forward will be considered on a case-by-case basis.

Allocation Request Process

Project sponsors and/or implementing agencies must initiate an allocation request by submitting
a draft Initial Project Report and a Sponsor and/or Implementing Agency Resolution 60 days
prior to the required Committee action. Thirty days prior to the Committee action, the project
sponsor and/or implementing agency must submit the completed allocation application package
to MTC. The allocation request process consists of the following, detailed in Appendix A, and is
available on the Internet (as applicable) at http://www.mtc.ca.gov:

Intent to Request an Allocation (60 days prior to Committee action):
1. Updated Initial Project Report Forms
2. Complete Allocation Request Forms
3. Draft Board Resolutions (Sponsor/ Sponsor Designating Implementing Agency/
Implementing Agency Resolution, as applicable)

Allocation Application Package (30 days prior to Committee action):

1. Sponsor/ Sponsor Designating Implementing Agency / Implementing Agency

Resolution (s) of Project Compliance

2. Opinion of Legal Counsel / MTC-BATA Indemnification*

3. Board or Official Governing Body Approved Updated Initial Project Report (IPR) and
Allocation Request Forms
Environmental Documentation (as applicable)
Evidence of Allocation and Commitment of Complementary Funds
6. Submission of Transit-Oriented Communities (TOC) letter or Board/Official Governing

Body Approved resolution from jurisdiction(s) impacted by the project (as applicable).

7. Submission of Complete Streets Checklist (as applicable).

ok

* Project sponsors and/or implementing agencies have the option of consolidating the
‘Opinion of Legal Counsel / MTC-BATA Indemnification’ within the
‘Implementing Agency Governing Board Resolution of Project Compliance’.

LETTERS OF NO PREJUDICE

The Commission will consider approving a Letter of No Prejudice (LONP) to preserve RM3
eligibility for project expenses prior to the allocation of RM3 funds. The intent of an LONP is to
allow a project sponsor to advance a project that is ready to proceed to a deliverable phase, but
for the availability of RM3 funds. Project sponsors that receive an LONP will be responsible for
delivering the usable project segment or complete phase with alternate funds before RM3 funds
are available, at risk to the project sponsor. An RM3 LONP does not represent a general funding
commitment by MTC; in the event that RM3 funds do not become available, there is no
expectation that MTC or BATA will provide alternate funds. Following issuance of an LONP, if
and when RM3 funds are available, the Commission would consider an allocation of funds for
the work scope covered under the LONP. After allocation approval, eligible expenses incurred
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under the RM3 LONP, back to the date of the LONP approval, would then be eligible for
reimbursement with RM3 funds.

LONP Eligibility

MTC will consider issuing an LONP for a proposed scope of work that adheres to the allocation
principles listed in this document (including, but not limited to, a fully-funded project phase,
environmental clearance requirements, and deliverable product).

Projects requesting an LONP must be a capital project eligible under the legislated expenditure
plan, meeting any of the following criteria:
1. The project has a clearly defined scope in the legislation, not requiring further
programming action by project sponsor(s)
2. The project has a single project sponsor in the legislation
3. The listed project sponsor(s) have taken board action to define or program an RM3
project that doesn’t have a clearly defined scope or program in the legislation. For MTC-
sponsored or co-sponsored projects, no LONPs will be issued unless the project or
program is fully defined or programmed.
MTC staff will provide additional guidance to potential LONP recipients regarding a specific
project’s eligibility.

LONP Request Process

Project sponsors or implementing agencies must initiate an LONP request in a similar manner to
the Allocation Request Process outlined in this document, by submitting an Updated Initial
Project Report, Letter of No Prejudice Request, and Sponsor/ Implementing Agency Resolution
60 days prior to the required Committee action. Thirty days prior to the Commission action, the
project sponsor or implementing agency must submit the completed LONP application package
to MTC. The LONP request package consists of the following, detailed in Appendix A, and is
available on the Internet (as applicable) at http://www.mtc.ca.gov:

Intent to Request an LONP (60 days prior to Committee action):
1. Updated Initial Project Report
2. Completed LONP Request Form
3. Draft Sponsor/ Implementing Agency Resolution

LONP Application Package (30 days prior to Committee action):
1. Sponsor/ Implementing Agency Resolution of Project Compliance
2. Opinion of Legal Counsel / MTC-BATA Indemnification*
3. Board or Official Governing Body Approved Updated Initial Project Report (IPR) and
LONP Request
4. Environmental Documentation (as applicable)
5. Evidence of Allocation and Commitment of Funds
* Project sponsors have the option of consolidating the ‘Opinion of Legal Counsel /
MTC-BATA Indemnification’ within the ‘Implementing Agency Governing Board
Resolution of Project Compliance’.

Allocation of RM3 Funds Following LONP
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If and when RM3 funds are available for allocation, the Commission will consider an allocation
of funds for the work scope covered under an approved LONP through the allocation process
detailed elsewhere in this document.

Reimbursement of RM3 Funds for Work Covered Under LONP

Following allocation of RM3 funds for work scope covered under an LONP, sponsors will seek
reimbursement following the same process detailed elsewhere in this document. If expenditures
made by the project sponsor are determined to be ineligible according to these policies, MTC has
no obligation to reimburse for those expenditures.

EXPENDITURES AND REIMBURSEMENTS

Authority to Expend

The project sponsor must obtain the Commission’s approval of the allocation and description of
eligible costs prior to incurring costs. Project sponsors shall not receive reimbursement for costs
incurred prior to MTC approval of the allocation of funding. Project sponsors shall proceed
solely at their own risk in advertising, opening bids, or awarding a contract prior to an allocation
of RM3 funds. The advertising, bid opening, or awarding of a contract by the sponsor shall in no
way prejudice the Commission into making an allocation it deems unsuitable. Final allocation
decisions will be subject to the availability of funds.

If a project or project component is ready for implementation earlier than RM3 funding is
available for reimbursement, the sponsor may request an allocation of funds covering eligible
expenditures but only with the full understanding that reimbursement will be deferred until RM3
funds are available in accordance with an approved allocation. Approval of such request is at the
Commission’s discretion. This is distinct from consideration of a Letter of No Prejudice, and is
intended for a situation in which RM3 funds are available for allocation, but not immediately
available for reimbursement.

Eligible Expenses

To ensure that RM3 funds are put to the most efficient use, limitations on allowable expenses
have been placed on environmental, design, right of way, construction, staff support, oversight,
consultant services and other aspects of project delivery. Furthermore, agency overhead costs,
including administrative support, office equipment, and office leases, shall not exceed the cap as
described under “Implementing Agency Costs” below.

For all project phases, RM3 funds are limited to the statutorily authorized amount:

1. Environmental Studies and Preliminary Engineering
Expenses incurred by sponsor staff and consultant staff for environmental study costs,
including determination of the appropriate environmental document, preparation of all
preliminary engineering for each alternative, including geometric layouts, determination of
right-of-way needs, environmental technical studies (such as air, noise, energy, cultural
resources and hazardous waste), and all other studies or activities necessary to prepare and to
finalize the appropriate environmental document for approval are eligible for reimbursement.
Environmental costs eligible for reimbursement shall be limited to the project as described in
S&HC Section 30914.7(a). Any environmental costs associated with an element of the
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environmentally scoped project that is beyond the project scope and intent as outlined in
S&HC 30914.7(a) and approved by the Commission in the Allocation Request is not eligible
for reimbursement under RM3.

2. Design Costs
RM3 funds are eligible for expenses incurred by sponsor staff and consultant staff for design
activities related to the project scope identified in S&HC 30914.7(a) and as approved by the
Commission in the allocation request. These activities include but are not necessarily limited
to, preparation of alternative design studies; materials and foundation reports; drainage,
hydrology and hydraulic reports; management oversight; surveying and mapping; preparation
of the Plans, Specifications and Estimate (PS&E); preparation of bid documents and files for
project; preparation of permit applications and maintenance agreements; coordination of
agency reviews and any other activities necessary to prepare final PS&E for bid
advertisement and award.

3. Right-of-Way Acquisition and Utility Relocation
RM3 funds are eligible for expenses incurred by sponsor staff and consultant staff for all
activities related to right-of-way, advanced right-of-way, and hardship acquisitions, including
determination of right-of-way needs; title searches; parcel appraisals; hazardous materials
disposition; preparation of right-of-way acquisition documents; negotiation with property
owners; activities involved with acquiring rights-of-way including condemnation
proceedings, right-of-way capital costs, and cost-to-procure impacts related to the
acquisition; utility relocation costs.

Services provided for right-of-way activities involved with the property but not necessary for
the RM3 project as defined in the scope of work approved by the Commission in the IPR
shall be at the expense of the sponsor and borne by non-RM3 fund sources.

If any excess right-of-way is sold, or otherwise disposed of, the value of such property shall
be returned to MTC, including any profit realized from the sale of the property based on the
prorated percentage of funds MTC contributed to the purchase of the property.

4. Construction Costs
RM3 funds are available to cover all construction expenditures for the project including
construction capital, management and inspection, surveys, public outreach, and others as
appropriate that are part of the scope of work approved by the Commission in the Allocation
Request. RM3 funds are eligible for reimbursement of sponsor’s management oversight
expenses associated with the construction of the project. This would include activities such as
construction management, inspection, expenses associated with reviewing proposed change
orders, and activities involved with managing the fund sources contributing to the project.

Any questions regarding eligible costs will be resolved in writing by MTC staff.

Capital improvements, vehicle procurements, and equipment purchases for the
implementation of the approved RM3 projects are eligible for construction funds. Vehicles
procured with RM3 funds must be operated in revenue service for their useful life, as defined
by MTC’s Transit Capital Priorities process and criteria program.

Metropolitan Transportation Commission Page 14 December 18, 2019



Regional Measure 3 Policies and Procedures MTC Resolution No. 4404

5. Project Sponsor/ Implementing Agency Costs
The amount for which the project sponsor/implementing agency can be reimbursed will be
limited, as described below. In all cases, project sponsor/ implementing agency costs will be
reimbursed within the cap of project funds stipulated in RM3.

a)

b)

d)

DIRECT STAFF COSTS. Implementing agency staff costs are eligible, provided
costs are directly related to the project tasks. Allowable implementing agency staff
costs shall include the actual salary and fringe benefits directly related to the project
only.

INDIRECT OVERHEAD COSTS. An overhead rate for indirect costs can be
assessed on direct staff costs (salary and fringe benefit costs) only. The overhead rate
shall be calculated by multiplying total labor cost (salaries and fringe benefits as
described in above), by the sponsors’ or implementing agencies’ overhead rate as
approved in its OMB Circular A-87 standard or an equivalent rate accepted by MTC.
For projects with multiple project sponsors, the project sponsors must mutually agree
to the method and overhead rate being applied to that particular RM3 project. The
overhead rate effective July 1 of each year shall be applied for the entire fiscal year.
Sponsors and implementing agencies may update the rate as of July 1 of each fiscal
year. The amount reimbursable for the overhead rate shall not exceed 50% of the
direct staff cost and shall not be leveraged on consultant contract or equipment costs.
Project sponsors and implementing agencies must self-certify and submit an
independent opinion with respect to its agency compliance with OMB Circular A-87
standards and laws.

OTHER DIRECT PROJECT COSTS. Other direct costs as approved by MTC.
CONSULTANT COSTS. Consultant services directly responsible for delivering the

project are eligible. Consultant services shall be listed separately and supported in the
invoice submittal to MTC.

6. Miscellaneous Costs
The costs of fees from other agencies, including permit fees, or reimbursement for review or
oversight costs needed for the project are eligible costs. However, the cost of permits or fees
from the sponsor will not be eligible. Utility relocation costs are eligible for reimbursement
according to previous agreements establishing rights for those utilities. The costs for
specialized equipment for testing, analysis or production of documents for project-related
work are also eligible.

Invoicing and Reimbursements

All eligible costs shall be invoiced on a reimbursable basis. Sponsors are encouraged to invoice
quarterly and not more frequently than monthly. Any exceptions for supplemental payments
must be approved in advance by MTC. For each fiscal year in which expenditures are incurred,
sponsors should invoice at least once in that fiscal year. Invoices shall include only eligible costs
and must show that the RM3 and matching fund sources are reimbursed and drawn down at
approximately the same rate as the RM3 funds. Costs shall be accounted for in the invoice,
sufficient to detail services performed with respect to the project scope as approved by MTC and
payments made. An invoice format is provided to sponsors by MTC and shall include
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appropriate supporting reports from the sponsoring agency’s general ledger. Approval of
invoices shall be contingent on the timely submittal of Progress Reports. In the event such
Progress Reports are not complete and current, approval of invoices shall be withheld until an
acceptable Progress Report is submitted. Final reimbursement of funds will be subject to review
of the delivered useable/ operable phase or segment and project close out procedures except if all
the funds are used before project closeout.

RM3 expenditures and associated invoices should generally follow the cash flow plan adopted in
the allocating resolution. MTC cannot guarantee the availability of funds for reimbursement
requests that outpace the adopted cash flow plan.

Projects in or entering complex and capital intensive phases may be provided invoice forms
requiring additional information and/or required to submit electronic invoices in addition to hard
copies.

Availability for Audits
Sponsors of capital projects shall be available for audits as requested by MTC.

TIMELY USE OF FUNDS PROVISIONS AND DEADLINES

The majority of fund sources used for transportation improvements are bound by timely use of
funds deadlines. Failure to meet specific funding milestones can result in the funds being deleted
from the project. In the event of funding loss due to the sponsor’s inability to meet timely use of
funds provisions, the sponsor must demonstrate that the project or project phase is still
deliverable.

Generally, project sponsors should encumber funds within one year of receiving an allocation.
With respect to project phase milestones, 1) sponsors should not take more than 3 years to
complete the environmental document and clearance process for environmental phase allocations
and 2) Right of Way agreements should be finalized within two years of the allocation of funds
for right of way acquisition. Deviations from these timely use of funds guidelines should be
highlighted in the progress reporting process and sponsors are required to provide an explanation
for this lapse.

The expiration date of an RM3 allocation will be set according to the cash flow plan outlined in
the allocation request. Final invoices for a project allocation should be submitted within sixty
days of the end of the final fiscal year shown in the cash flow plan. Amendments, adjustments
and extensions should be requested in writing and must be approved, in writing, by MTC staff.

Project sponsors must demonstrate and certify that they can meet all of the timely use of funds
deadlines as part of the financial plan included in the Initial Project Report for the various fund
sources on the project. It is encouraged that project sponsors follow the provisions of the
Regional Project Delivery Policy (MTC Resolution No. 3606, Revised.).

Project Cancellation

If the RMS3 project or project phase is not completed, the project sponsor shall repay MTC any
RM3 funds expended above the proportionate share of eligible costs for the project or project
phase. With regard to vehicle procurements, removal from revenue service or sale of the vehicle
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prior to the end of the vehicle’s useful life will result in repayment to MTC and the RM3
program for the depreciated value of the vehicle at the time of removal or sale.

Following the Commission consultation with the sponsor, public hearing and determination to
redirect funds from the project, payment to MTC shall be made with interest and shall be made
in accordance with a negotiated repayment schedule, not to exceed 24 months. MTC shall
withhold funds due the sponsor for any missed payments under the negotiated agreement.

OTHER PROJECT COST CONDITIONS

Maintenance and Operating Costs

Pertaining to capital projects outlined in S&HC Section 30914.7(a), it is the obligation of the
project sponsor to arrange for all costs to operate and maintain the improvement constructed
under RM3. No costs will be considered as eligible for reimbursement out of RM3 capital funds
to operate or maintain the facility or any portion of the facility. Requests for any initial startup
costs as part of the construction contract must be approved in writing by MTC staff.

Escalated Costs

RM3 funding for any individual project or program shall be limited to the amount designated in
the RM3 legislation without escalation notwithstanding the provisions of Section 30914.7(e). If
funding beyond RM3 amounts are required to complete the project phase the sponsor is
responsible for securing the additional funding prior to allocation of RM3 funds.

Cost Increases

In cases where available RM3 funds are insufficient to complete a project phase, it is the sole
responsibility of the sponsor to secure the additional necessary funding. In the event that the
sponsor cannot secure additional funding, and/or the project cannot be segmented, phased, or
rescoped to meet the available funds and still conform to the intent of the legislation and voter
mandate, the Commission shall consult with the program or project sponsor, and conduct a
public hearing as outlined in S&HC Section 30914.7(e). After the hearing, the Commission may
vote to modify the project’s or program’s scope, decrease its level of funding, or reassign all of
the funds to another regional project or program within the same corridor. If the existing project
is removed from the RM3 program, MTC and the sponsor agree to share expenditures of eligible
costs to date in accordance with the allocation conditions accompanying the project allocation.

Contract change orders or cost increases that may arise once the contract has been awarded that
are in excess of $250,000 or 20% of the project cost, whichever is less, shall be noticed to MTC
as soon as those increases have been identified or no later than the next scheduled Progress
Report. The project sponsor will provide assurance that the project phase the Commission
allocated to is still deliverable. A revised financial plan for the project shall be included as part of
the submitted Progress Report.

The sponsor is not authorized to claim any RM3 funds in excess of the allocation amount
approved by the Commission.
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In no case shall the financial responsibility of BATA and/or MTC regarding RM3 funds
exceed the amount designated in SHC 30914.7(a) and (c), or as amended by the
Commission through the process outlined in SHC 30914.7(e).

Cost Savings and Cost Increases at Bid Opening

At the time of bid opening, the responsible low bid may exceed the funding commitment of RM3
funds as well as other fund sources. If in the event of construction budget exceedances, the
sponsor may seek an allocation of any remaining RM3 funds not yet allocated to the project only
if other funds are committed in sufficient amounts to deliver the construction phase. If all
available fund sources are not sufficient to award the project, the sponsor shall consult with MTC
on suitable measures to enable the project to proceed, including but not limited to downscoping
the project and rebidding, providing additional clarity to enable a more cost-effective bid, or
seeking additional revenues. In no case shall the sponsor exceed the levels of RM3 funding
allowable under S&HC Section 30914.7(a). In utilizing all available funding from all sources for
contract award, the sponsor shall consult with MTC staff on the likelihood of cost increases
during construction and what contingencies are available to address these costs, including the
presentation of a risk management plan for constraining construction expenditures to available
revenues. In the event of projected cost savings at bid opening, the proportional share of RM3
funds will be rescinded and shall be available to the sponsor for any cost increases associated
with the project after construction award until the time of final close-out of the bid phase,
including the settlement of all claims. Any requests for exceptions will be considered on a case-
by-case basis.

MONITORING AND REPORTING REQUIREMENTS

Annual Updates

On an annual basis, sponsors and implementing agencies may be asked to notify the Commission
of anticipated allocation requests for the subsequent fiscal year (12 months). The Commission’s
capacity to allocate RM3 funds depends in part on the information provided by the sponsors and
the failure to comply may result in the sponsor’s allocation request being deferred until such time
when RM3 funds become available.

Semi-annual Progress Reports

As directed by MTC, sponsors and/or implementing agencies will provide MTC with a Semi-
Annual Progress Report. Semi-annual periods begin on July 1 and January 1 of any given fiscal
year. These reports are meant to update MTC on the project’s scope, cost, and schedule. These
reports shall include the following:

e Status: the phase currently underway and the progress since the last report; major meetings
and decisions on the project; any significant accomplishments; any setbacks to the project.
The sponsor should note whether they anticipate any problems, and what area these problems
exist in.

e Expenditures to date: these will be specified as expenditures since the prior reporting, and
will include all funding sources including RM3. These will be in sufficient detail to
determine that they are eligible expenses.

e Schedule changes: any changes in the project schedule as outlined and approved in the IPR
and the consequences of those changes, particularly related to project costs. If the schedule
has been modified, a revised schedule must be attached.
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e Cost changes: all changes should be noted in the Progress Report; changes greater than 20%
or $250,000 dollars, whichever is less, must be accompanied by a detailed explanation of
what options the sponsor has considered to manage the change. If costs have changed by
more than $250,000 or 20%, whichever is greater, a revised funding plan and cash flow
schedule must be attached.

e Risk management: updates on risk management process, including new and retired risks and
updated risk modeling outputs, as applicable.

e Potential Claims: If RM3 funds are utilized for the construction phase of the project, then the
sponsor must certify if there are any Notices of Potential Claim. If they exist, a summary of
such notices as well as the likely cost or schedule impact shall be included.

e Upcoming allocation requests: Sponsors are requested to provide information on upcoming
allocation requests; MTC’s capacity to allocate RM3 funds depends in part on the
information provided by the sponsors and the failure to comply may result in the sponsor’s
allocation request being deferred until such time when RM3 funds become available.

e Status of Project Specific Conditions: If project specific conditions were approved as part of
the allocation, the sponsor must address the status of meeting the condition.

e Failure to provide the report and required information shall be ground for MTC to withhold
reimbursements until a report is submitted and accepted by MTC.

Increased Oversight

MTC may increase oversight of a given project due to many factors, including but not limited to
project size or complexity, issues with scope, schedule, or budget, higher than expected bids,
difficulties in the environmental or right-of-way phases, level of project sponsor experience with
project type or magnitude, project stakeholders with competing interests, changes in project
leadership or key staff, or issues with sponsor capacity in delivering the project. Increased
oversight process will be implemented in collaboration with the project sponsor may include, but
is not limited to, more frequent reporting periods, direct MTC (or MTC authorized agent)
involvement in project meetings, field visits, audits, establishment of or participation in a project
oversight group, or reports/investigations into the project by MTC. Projects appearing on the At-
Risk Report (see below) will be subject to increased oversight.

Project Close Out

The Implementing Agency shall be responsible for notifying MTC of the completion of project,
prior to submitting the final invoice for the project. After notification, MTC staff will provide the
sponsor with the appropriate forms to close out the project, specific to the project type. The final
close-out procedure for a project may include sponsor provided documentation verifying the
completion of the project, summarizing project costs and expenditures with a reconciliation of
balances remaining on the project, transmittal of final deliverables, and on-site field visits. For
projects that expend all of the RM3 funds before completing the overall project as stipulated in
statute, MTC has the discretion to continue requesting progress reports on the project. This will
be considered on a case-by-case basis. In case of RM3 projects that include complementary
bridge toll funds (RM1/RM2/AB1171) that have not been expended as yet, sponsors will be
expected to continue to provide progress reports on the status of these projects.

At Risk Report/Cooperation with Consultants
Upon receipt of the sponsor-submitted semi-annual progress reports, MTC may prepare an At-
Risk Report (Report) for submittal to the Commission that outlines critical scope, cost, or
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schedule changes to the project. The sponsor shall cooperate with MTC or any authorized agent
of MTC in the preparation of the Report. The Report may be presented to the Commission to
determine the ability of the project or project phase to be delivered, per Section 30914.7(e) of the
S&HC. Regarding scope changes, any changes resulting in changes in costs or schedule should
be delineated.

CONSISTENCY WITH OTHER PLANS AND POLICIES

Projects receiving RM3 funds must be consistent with many other regional, state, and federal
plans and policies, as listed below. This section may be updated to reflect policy changes by
those respective bodies. However, sponsors are responsible for ensuring project compliance with
all regional, state, and federal plans and policies.

RTP/SCS Consistency

Capital projects seeking allocations must be consistent with the adopted Regional Transportation
Plan (RTP)/Sustainable Communities Strategy (SCS), which state law requires be consistent with
federal planning and programming requirements. As of the release of RM3 funds and start of
RM3 allocations, the current RTP/SCS is Plan Bay Area 2050.

Consistency with County Plans

For capital projects, it is required that all committed project phases be included in an adopted
countywide transportation plan(s) consistent with MTC’s guidelines—either a Congestion
Management Plan (CMP) and/or a Countywide Transportation Plan (CTP). The phase of the
project requiring funding shall be in an approved CMP, or in an adopted Capital Improvement
Program (CIP) for counties that have opted out of the CMP requirement, prior to seeking
allocation of RM3 funds. For multi-county projects, the project must be in the countywide plans
and CMP/CIP of the counties affected by the project.

TIP and Air Quality Conformity

Federal laws governing requirements for regions to achieve or maintain federally mandated air
quality standards require that all regionally significant transportation improvements be part of a
required regional conformity finding. This regional conformity finding is performed by MTC,
the Metropolitan Planning Organization (MPO) for the Bay Area, in concert with the Bay Area
Air Quality Management District, and must state that if all the transportation improvements
proceed, air quality standards can be reached.

A project is regionally significant if it increases transit or highway capacity or offers an
alternative to established regional highway travel. Projects must be included in the conformity
analysis, regardless of their fund source. To that extent, all regionally significant RM3 projects
must be included in the conformity analysis for the Regional Transportation Plan (Plan) and
Transportation Improvement Program (Program). Project sponsors are responsible for updating
the TIP listing for their projects following an RM3 allocation or rescission or other significant
change to the project. Project specific air quality conformity analysis and findings are the sole
responsibility of the project sponsor.

Title VI Compliance
RM3 projects must be consistent with federal Title VI requirements. Title VI prohibits
discrimination on the basis of race, color, disability, and national origin in programs and
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activities receiving federal financial assistance. Public outreach to and involvement of
individuals in low income and minority communities covered under Title VI of the Civil Rights
Act and the Executive Order pertaining to Environmental Justice is critical to both local and
regional decisions. Sponsors of programmatic categories must consider equitable solicitation and
selection of project candidates in accordance with federal Title VI and Environmental Justice
requirements.

Accommodations for Bicyclists, Pedestrians and Persons with Disabilities

Federal, state and regional policies and directives emphasize the accommodation of bicyclists,
pedestrians, and persons with disabilities when designing transportation facilities. As with many
existing projects in the Bay Area, an RM3 project is likely to have a number of fund sources that
make it whole. A project must incorporate the appropriate policy associated with the fund
sources that make up the project. Federal, State, and regional policies and directives regarding
non-motorized travel include the following:

Federal Policy Mandates

The Federal Highways Administration Program Guidance on bicycle and pedestrian issues
makes a number of clear statements of intent, and provides best practices concepts as
outlined in the US DOT “Policy Statement on Bicycle and Pedestrian Accommodation
Regulations and Recommendations.”
(https://www.fhwa.dot.gov/environment/bicycle_pedestrian/guidance/policy _accom.cfm)

State Policy Mandates

The California Complete Streets Act (AB 1358) of 2008 encourages cities to make the most
efficient use of urban land and transportation infrastructure, and improve public health by
encouraging physical activity to reduce vehicle miles traveled (VMT). Government Code
Section 65302(b)(2)(A) and (B) states that any substantial revision of the circulation element
of the General Plan to consider all users.

California Government Code Section 65089(b)(1)(B)(5) requires that the design, construction
and implementation of roadway projects proposed for funding in the RTIP must consider
maintaining bicycle access and safety at a level comparable to that which existed prior to the
improvement or alteration.

Caltrans Deputy Directive 64, states: “the Department fully considers the needs of non-
motorized travelers (including pedestrians, bicyclists, and persons with disabilities) in all
programming, planning, maintenance, construction, operations, and project development
activities and products. This includes incorporation of the best available standards in all of
the Department’s practices. The Department adopts the best practices concept in the US DOT
Policy Statement on Integrating Bicycling and Walking into Transportation Infrastructure.”

Regional Active Transportation Plan/Complete Streets Policy

MTC is developing the first regional Active Transportation Plan to guide investments in
infrastructure. RM3 projects shall comply, as appropriate, with the following adopted
components of the Active Transportation Plan and future elements as developed and adopted
by MTC.

Complete Streets Policy: MTC Resolution 4493 requires agencies applying for regional
transportation funds to consider safe mobility and improved connectivity to community
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destinations for all road users, and especially for people biking, walking, rolling and
taking transit. This policy applies to project planning, design, funding, construction,
reconstruction, and maintenance activities. The policy requires submittal of a Complete
Streets Checkilist for projects in the public right of way with a total project cost of
$250,000 or more requesting MTC discretionary funding.

Regional Active Transportation Network: Projects located on the regional Active
Transportation Network shall incorporate design principles based on “All Ages and
Abilities” contextual guidance provided by the National Association of City
Transportation Officials, as well as the (Proposed) Public Rights-of-Way Accessibility
Guidelines (PROWAG) issued by the U.S. Access Board. Compliance with this is
primarily tracked through completion of a Complete Streets Checklist as described above.

The Complete Streets Policy, Complete Streets Checklist, and the Active Transportation
Network map can be found on the MTC Complete Streets webpage:
https://mtc.ca.gov/planning/transportation/complete-streets

Resolution 4530 Transit-Oriented Communities Policy

In order to support the development of communities around new transit lines and stations, MTC
adopted a Transit-Oriented Communities (TOC) Policy that applies to existing and planned
transit stops and stations served by key rail, ferry, and bus rapid transit services. Fixed-guideway
transit extension projects seeking RM3 capital funding have different expectations for TOC
Policy compliance based on the project’s delivery stage, as follows:

1. Project Development/Environmental Review: Project sponsors, and local
jurisdictions as applicable, must provide a letter or resolution acknowledging that
future allocation requests to MTC will be subject to the TOC Policy pursuant to
later phases.

2. Project Design and Early Right-of-Way Acquisition: Jurisdictions must commit in
writing to take steps toward achieving compliance by 2026 for the station area(s)
seeking funding.

3. Project Construction: Jurisdictions do not need to submit a letter of commitment,
but they should work with MTC staff to achieve compliance by 2026.

The project sponsor/implementing agency must include an acknowledgement or commitment
letter or resolution, as applicable, in its request to MTC for regional discretionary funding.

Major Project Advancement Policy

To support implementation of the transportation investments identified in Plan Bay Area 2050,
MTC adopted the Major Project Advancement Policy, or MAP, through MTC Resolution 4537.
The MAP includes a funding endorsement framework to guide regional discretionary funding
and endorsement, policy reinforcements, and risk management. As of the release of RM3 funds
and start of RM3 allocations, the latter two components were under development. RM3 projects,
as appropriate, shall comply with MAP requirements in effect at the time of allocation.

Intelligent Transportation Systems Policy

In collaboration with federal, state, and local partners, MTC developed the regional Intelligent
Transportation Systems (ITS) Architecture. The San Francisco Bay Area Regional ITS
Architecture is a roadmap for integrated and collaborative ITS projects in the Bay Area over the
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next 10 years and beyond. The Architecture provides the knowledge base necessary to make the
most out of technological advances for planning and deployment of intelligent transportation
systems that are connected and standardized across the region and beyond.

MTC, state and federal agencies require projects funded with federal highway trust funds to meet
applicable ITS Architecture requirements. MTC requires all applicable projects to conform to the
regional ITS architecture. Through the on-line Fund Management System (FMS) application
process, RM3 project sponsors will identify the appropriate ITS category, if applicable.
Information on the regional ITS architecture can be found at: http://mtc.ca.gov/our-work/operate-
coordinate/intelligent-transportation-systems-its.

Transit Coordination Policy

Res. 3866 (Transit Coordination Implementation Plan)

Res. 3866 establishes coordination requirements for Bay Area transit operators to improve the
transit customer experience when transferring between transit operators and in support of
regional transit projects like Clipper®, 511, the Hub Signage Program, and the Transit Passenger
Survey Program. Any agency that is an eligible recipient of funds subject to allocation or
programming by MTC — including RM3 capital funds — is subject to Res. 3866 requirements, or
successor resolution in place at the time of allocation. If a transit operator fails to comply, MTC
may invoke the provisions of MTC Resolution No. 3866, which could affect access to funds.

Ongoing Regional Coordination

As of the release of RM3 funds and start of RM3 allocations, multiple transit coordination efforts
are ongoing at MTC, including the Bay Area Fare Coordination and Integration Study and
implementation of the Network Management Business Case Evaluation. As these or other efforts
develop and are adopted into regional policy, MTC will incorporate the polices and any
associated requirements into the RM3 Policies and Procedures.

MTC Resolution No. 4104 Compliance — Traffic Operations System Policy

All major new freeway projects included in Plan Bay Area 2040 and subsequent regional
transportation plans shall include the installation and activation of freeway traffic operations
system (TOS) elements to effectively operate the region’s freeway system and coordinate with
local transportation management systems. MTC requires all applicable RM3 projects to conform
to the regional policy. For purposes of this policy, a major freeway project is a project that adds
lanes to a freeway, constructs a new segment of freeway, upgrades a segment to freeway status,
modifies a freeway interchange, modifies freeway ramps, or reconstructs an existing freeway.
TOS elements may include, but are not limited to, changeable message signs, closed-circuit
television cameras, traffic monitoring stations and detectors, highway advisory radio, and ramp
meters.

Regional Communications Infrastructure

MTC Resolution No. 4104, Traffic Operations System Policy, requires the installation and
activation of freeway traffic operations system elements. In order to facilitate implementation of
technology-based strategies focused on enhancing safety, mobility and economic vitality of
communities, and to expand interoperability among partner agencies, projects must install fiber
communications conduit infrastructure if project limits overlap with a proposed project in the
final 2019 Regional Communications Strategic Investment Plan, when both financially feasible
and consistent with goals stated in the Bay Area Regional Communications Infrastructure Plan.
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RM3 projects seeking funds for environmental or plans, specifications, and estimates (PS&E)
phases should consider incorporating communications infrastructure into project design, ideally
at the project scoping phase leading to programming. A checklist of technical recommendations
are listed in the final 2019 Regional Communications Infrastructure Plan (available at the MTC
website at https://mtc.ca.gov/our-work/operate-coordinate/intelligent-transportation-
systems/regional-communications-network). For future RM3 funding commitments on new
projects, projects sponsors should work with MTC to identify the appropriate communications
component to support the completion of regional communications network throughout the Bay
Area. A project is considered “new” if it does not have an approved Project Study Report or
applicable scoping document as of December 15, 2019.

Interregional Project Funding and Coordination Policy

MTC Resolution No. 4399 establishes a policy instructing use of regional discretionary funds on
projects crossing beyond MTC’s jurisdictional boundary. This policy, limited to capital projects
of more than $100 million or more in total cost, establishes conditions for projects receiving
regional discretionary funds and specific requirements based on the funded phase(s). RM3
projects, as applicable, shall comply with this policy.
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MTC/BATA-SPONSORED RM3 PROGRAMS

S&HC Section 30914.7(a) lists several programs with MTC or BATA as a sponsor, co-Sponsor,
or as involved in determining projects:

(2) Bay Area Corridor Express Lanes

(3) Goods Movement and Mitigation

(4) San Francisco Bay Trail/Safe Routes to Transit

(11) Core Capacity Transit Improvements

(17) Dumbarton Corridor Improvements

(25) Richmond-San Rafael Bridge Access Improvements
(26) North Bay Transit Access Improvements

(28) Next-Generation Clipper Transit Fare Payment System

MTC/BATA will develop the above-listed programs in partnership with any listed co-sponsors,
and in accordance with statute and the RM3 Policies and Procedures, in separate processes.
These programs are ineligible for the Letter of No Prejudice process until they have been
developed.

Additionally, S&HC Section 30914.7(a) includes two projects without a directly named project
sponsor:

(9) Caltrain Downtown Extension. Extend Caltrain from its current terminus at Fourth

Street and King Street to the Transbay Transit Center. The Metropolitan Transportation
Commission shall allocate funding to the agency designated to build the project, which
shall be the project sponsor. Three hundred twenty-five million dollars ($325,000,000).

(14) Tri-Valley Transit Access Improvements. Provide interregional and last-mile transit
connections on the Interstate 580 corridor in the County of Alameda within the Tri-
Valley area of Dublin, Pleasanton, and Livermore. The Metropolitan Transportation
Commission shall consult with the Alameda County Transportation Commission, the Bay
Area Rapid Transit District, and local jurisdictions to determine the project sponsor. One
hundred million dollars ($100,000,000).

MTC will allocate funds to these projects in accordance with S&HC Section 30914.7(a).
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SECTION 3 - OPERATING PROGRAM GUIDANCE

BACKGROUND

Regional Measure 3 (RM3) will provide operating assistance for the following purposes: San
Francisco Transbay Terminal (Salesforce Transit Center), Expanded Ferry Service, and Regional
Express Bus. These projects are identified in Section 30914.7(c) of the California Streets and
Highways Code (California S&HC).

RM3 funds for operating assistance will be made available annually in accordance with the
policies and procedures defined in this section.

ALLOCATION PROCESS

Prior to the beginning of each fiscal year MTC will adopt a project specific budget for RM3
operating funds. It is against this budget, subject to meeting eligibility requirements and fund
availability, that project sponsors should request operating allocations.

Funding Amounts

Section 30914.7(c) of the California S&HC establishes that not more than 16 percent, up to sixty
million dollars ($60,000,000) of the revenues generated each year from the toll increase
approved by voters through RM3 shall be made available for operations assistance. Of the annual
RM3 Operating Program, the following guidance determines funding levels for operating
assistance for the Transbay Terminal, Regional Express Bus, and Expanded Ferry Service:

1. Transbay Terminal: 8 percent of the amount available for operating assistance, not to
exceed five million dollars ($5,000,000) shall be made available annually for the
Transbay Terminal

2. Regional Express Bus: 34% of the amount available for operating assistance, not to
exceed twenty million dollars ($20,000,000) shall be made available annually for
Regional Express Bus

3. Expanded Ferry Service: 58% of the amount available for operating assistance, not to
exceed thirty-five million dollars ($35,000,000) shall be made available annually for
Expanded Ferry Service

Over the first four years of allocation, spanning Fiscal Year (FY) 2018-19 to FY2021-22,
the San Francisco Bay Area Water Emergency Transportation Authority (WETA) is
outlined to receive a total of seventy million dollars ($70,000,000), followed by 58% of
funds available for operating assistance from year five onward. However, WETA has
agreed to receive 58% of the amount available for operating assistance for the first four
years of allocation as well so that RM3 operating assistance can be made available to
other eligible operators in light of the transit operating funding needs resulting from the
COVID-19 pandemic and its-going effects on operating revenue.

In the event that a portion or all of the toll revenue is not needed for the Transbay Terminal or
Regional Express Bus operations, the Metropolitan Transportation Commission shall reduce the
allocation accordingly.
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Regional Express Bus Program Sponsors

The RM3 statute does not identify eligible sponsors or routes, or a methodology for making such
determinations, for Regional Express Bus operating assistance allocations. Beginning in FY
2022-23, a simplified methodology using data available from Regional Measure 2 (RM2) will be
used to identify eligible sponsors and program RM3 operating assistance Regional Express Bus
funding amounts. RM3 operating assistance for Regional Express Bus will be distributed
between RM2 express bus sponsors [SHC Section 30914 (d) (1) to (5)] based on ridership on
RM2-supported express bus routes and the combined loss in RM2 express bus operating
revenues for FY2021-22 and FY2022-23 (relative to RM2 express bus operating revenues in
FY2018-19).

Regional Express Bus routes to be funded with RM3 funds are not identified under this interim
methodology. Section 30914.7(c) of the California S&HC directs recipients to utilize RM3
Operating Program funds to operate express bus services that carry the highest number of transit
passengers.

In future years, the methodology to identify RM3 Regional Express Bus operating assistance
project sponsors and funding amounts may be revised to consider a broader range of factors
and/or identify specific routes eligible for RM3 operating assistance.

Environmental Documentation

Operation of transit service is normally a Class | categorical exemption under the California
Environmental Quality Act (CEQA). Applicants are asked to self-certify that their RM3
operating project is exempt from CEQA. For projects that are not exempt from CEQA review, all
applicants are required to indicate that an environmental document has been filed with the
County Clerk. Applicants should consult their environmental officer for guidance in completion
of this requirement.

Allocation Applications

An allocation request will be considered complete and ready for consideration by the
Commission when all of the component elements to the request are submitted and approved for
forwarding to the Commission by MTC staff. Each request must be submitted using the most
current forms available on the MTC website. Most operating project sponsors will prepare their
requests as part of an application for Transportation Development Act funds submitted to MTC
annually. For project sponsors that do not receive those funds, applications for operating
assistance should be submitted sixty days prior to the expected allocation date and should include
the following material:

Cover letter detailing the allocation request;
Implementing Agency Resolution; *
Operating Agreement;

Opinion of Legal Counsel; *
Environmental documentation;
Certifications and assurances; and

Fiscal audit.

NookrwbdPE

* Project sponsors have the option of consolidating the ‘Implementing Agency Resolution’
and the ‘Opinion of Legal Counsel.’
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Appendix B details the formats for the Implementing Agency Resolution, Operating Agreement,
the Opinion of Legal Counsel, and the Certifications and Assurances. RM3 operating project
sponsors not eligible for Transportation Development Act funding should contact MTC for the
most recent Operating Agreement.

Staff will review the operating assistance request to ensure that the project request meets
eligibility per S&H code 30914.7(c), compliance with financial audit requirements, satisfaction
of established performance measures, and other requirements outlined in this Policies and
Procedures manual.

Operating Agreements

In order for RM3 funds to be expended on a project, project sponsors must execute an operating
agreement with MTC that meets the requirements outlined in Section 30914.7(c) of the
California S&HC. These agreements are to be executed through a process of project sponsor
governing board certification followed by Commission allocation action. The annual funding
agreement will consist of approval by both project sponsors and MTC of the terms outlined in
the sponsor Implementing Agency Resolution and Operating Agreement. The Implementing
Agency Resolution should provide evidence of a full funding plan, adherence to performance
measures, local agreement to conditions, local certification of absence of legal impediments and
local indemnification of the Commission and adherence to the planned activity as outlined in the
Operating Agreement.

In the case of operating assistance for the Transbay Terminal and Regional Express Bus, the
operating agreement shall include:

1. An operating plan that is consistent with the adopted performance measures described
later in this section.

2. A schedule of projected fare revenues or other forecast revenue and any other operating
funding that will be dedicated to the service or terminal. The schedule shall include the
most recently completed fiscal year, current fiscal year, and a projection for the next five
fiscal years

3. Performance statistics for performance measures defined later in this section for the most
recently completed fiscal year, current fiscal year, and a projection for the next five fiscal
years

4. Explanation of the methodology used to forecast fare revenues, other operating revenues,
and performance measures

In the case of operating assistance for Expanded Ferry Service, the operating agreement shall
include:

1. An operating plan that is consistent with the adopted performance measures described
later in this section. As outlined in S&HC 30914.7(c), the plan should establish
systemwide and route-specific performance measures related to farebox recovery,
ridership, and any other measures deemed appropriate by WETA in consultation with
MTC. The plan should also establish a five-year plan for new or enhanced service and
describe incremental steps needed to achieve a reasonable level of service productivity
and cost-effectiveness.

2. A schedule of projected fare revenues or other forecast revenue and any other operating
funding that will be dedicated to the service or terminal. The schedule shall include the
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most recently completed fiscal year, current fiscal year, and a projection for the next five
fiscal years

3. Performance statistics for performance measures defined later in this section for the most
recently completed fiscal year, current fiscal year, and a projection for the next five fiscal
years

4. Explanation of the methodology used to forecast fare revenues, other operating revenues,
and performance measures

ELIGIBILITY

Reimbursable Activities

Transit services eligible to receive operating assistance under RM3 are those projects identified
under Section 30914.7(c) of the California S&HC. These services have been determined to
reduce congestion or to make improvements to travel in the toll bridge corridors. Due to other
federal, state and regional requirements, full eligibility for the receipt of RM3 funding is not
determined until approval of the funding allocation by the Commission.

Operating costs included in the operating expense object classes of the uniform system of
accounts, exclusive of depreciation and amortization expenses and direct costs for providing
charter service, are eligible for RM3 operating assistance. Eligible expenses for operating follow
the eligibility criteria for Transportation Development Act funds.

Service initiation costs for RM3 routes — including preparation of environmental clearance — are
an eligible expense.

No operator or transit service claimant shall be eligible to receive moneys during the fiscal year
from RM3 operating assistance plus RM2 operating assistance, Transportation Development Act
Local Transportation Fund, and/or State Transit Assistance, as applicable for operating costs that
exceed its actual operating cost for the service identified in California S&HC 30914.7(c) or
subsequently amended through an action by the MTC Commission (including payment for
disposition of claims arising out of the operator’s liability) in the fiscal year less the amount of
fare revenues received during the fiscal year.

The period of eligibility for operating expenses is for the fiscal year for which the allocation is
made. The term fiscal year has reference to the year commencing July 1 and ending June 30 of
the following year.

Regional Express Bus Route Eligibility

Section 30914.7(c) of the California S&HC states that Regional Express Bus operating
assistance shall be distributed for bus service in the bridge corridors. The following definitions
should be used to determine whether a bus route is eligible to receive RM3 Regional Express
Bus operating assistance.

1. Express Bus is defined as either:
i. Commuter bus service, defined by the Federal Transit Administration’s National
Transit Database as local fixed-route bus transportation primarily connecting
outlying areas with a central city. Service is characterized by the use of
motorcoach vehicles (also known as over-the-road buses), multiple trip tickets,
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multiple stops in outlying areas, limited stops in the central city, and at least five
miles of closed-door service; or

ii. Rapid bus service, which is characterized by features to expedite service such as
reduced stop spacing (e.g., rapid service pattern) or operation in corridors with
designated right-of-way (e.g., bus priority lanes) or transit signal priority.

2. Bridge Corridor is defined as either:
i. The extents of a BATA Bridge and its approaches; or
ii. Arterials that run parallel to a freeway leading to a bridge corridor; or
ili. Local streets or arterials connecting to transit service that crosses or runs parallel
to a BATA bridge (e.g., BART, AC Transit Transbay Bus, etc.)

DISBURSEMENT OF FUNDS

After approval by the Commission, allocations of RM3 operating funds will be disbursed in
accordance with the terms and conditions established in the allocation instructions or program
supplement by MTC. Generally, allocation instructions will direct payments to be made on a
reimbursement basis no more frequently than once per month. A system of monthly advance
payments subject to quarterly adjustments to reflect actual expenses against monthly invoices
will be considered by MTC on a case-by-case basis. Sponsors are required to submit the final
fiscal year invoice by July 30™. All disbursements are subject to the availability of bridge toll
revenues, determination of eligible expenses, and execution of the operating agreement. Specific
invoicing procedures will be provided to the sponsor.

Disbursement of RM3 operating assistance may be delayed, cancelled, or adjusted based on
MTC audit findings of ineligible expenses. Delinquency of report submittals or failure to comply
with other RM3 operating assistance conditions could be grounds for withholding disbursement
of funding or rescinding allocations.

Funds for operation of the Transbay Terminal and Regional Express Bus must be spent by the
deadline provided by MTC in the allocation instructions. Funds that are not utilized within the
time provide are returned to the Bay Area Toll Authority (BATA).

WETA Operating Reserve

In accordance with S&HC 30914.7(c)(2)(B)(ii), annual funding made available to WETA for
Expanded Ferry Service that is not requested for expenditure by WETA in a given year shall be
held by BATA in a reserve account. Funds from this account shall be made available to WETA
for any capital or operating purpose. In order to access these funds, WETA shall submit a request
to MTC detailing how the funds will be used to support the objectives of RM3. WETA will
retain interest earned by funds held in the reserve account.

MONITORING REQUIREMENTS

Performance Measures

Prior to allocation of revenue for transit operating assistance under subdivision (c) of Section
30914.7 of the S&HC, MTC shall adopt performance measures, and sponsors shall report
performance to MTC annually. Interim performance measures and relevant definitions are
included in Appendix B Part 2.
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In the case of operating assistance for the Transbay Terminal and Regional Express Bus, MTC
shall:

1. Adopt performance measures related to farebox recovery, ridership, or other indicators,
as appropriate. Performance measures shall be developed in consultation with the
affected project sponsors. The performance measures are included in Appendix B, Part 2.

2. Grant a project sponsor at least five years to achieve the adopted performance measures.
MTC shall use a ridership forecast as the basis for performance measure quantification. If
the project sponsor does not achieve the performance measures within the specified
timeframe, the project sponsor shall notify MTC, and MTC may revise the performance
measures, extend the timeframe to achieve the performance measures, or take action to
reduce the funding available for operations if the performance measures are not met
within the new timeframe.

Regional Express Bus performance measures will apply to RM3-funded service only, as opposed
to systemwide performance.

In the case of operating assistance for Expanded Ferry Service, WETA shall:

1. Adopt a plan that includes systemwide and route-specific performance measures related
to farebox recovery, ridership, and any other measures deemed appropriate by WETA in
consultation with MTC. WETA will consult with MTC throughout the development of
this plan to ensure that it supports the objectives of RM3. This plan will also prioritize the
use of RM3 capital funding to support its mission as the operator of ferry services.

In the case of operating assistance for Expanded Ferry Service, MTC shall:

1. Grant WETA at least five years to achieve the systemwide and route-specific
performance measures adopted in the plan described above. If WETA does not achieve
the performance measures within the specified time frame, WETA, in consultation with
MTC, may propose a new timeframe, not longer than an additional five years, to achieve
the performance measures and take needed steps to remedy the service to meet the new
measures. In the event that performance measures are not met within the new timeframe,
WETA may seek additional time to achieve the measures and MTC may determine
whether services should continue and may establish other conditions to service in
consultation with WETA.

Failure to report and meet performance measures established by MTC may be grounds for delays
or adjustment to future allocations. Meeting performance targets, in the case of Regional Express
Bus, is not guarantee of continued funding in future years. MTC may revise this Policies and
Procedures document to identify a new methodology to determine the programming of Regional
Express Bus funds, irrespective of the performance, of any route.

Fiscal Audit

Prior to annual allocation of transit operating assistance by MTC, MTC may conduct an
independent audit that contains audited financial information, including an opinion on the status
and costs of the project and its compliance with the approved performance measures. At a
minimum, the fiscal audit will provide the auditor’s professional opinion as to whether RM3
operating assistance was spent on eligible costs and performance measures status.
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All fiscal and accounting records and other supporting papers shall be retained for a minimum of
four years following the close of the fiscal year of expenditure.

Cooperation with MTC and MTC’s Consultants

Recipients of RM3 operating assistance funds agree to work cooperatively with MTC staff and
MTC consultants to provide operating statistics that will be used to monitor the performance of
the RM3 operating program and consistency with MTC adopted performance measures. This
includes but is not limited to assisting in the collection of survey data, on-board vehicle counts,
and making available relevant ridership and costs information. It is important to note that, in
most cases, these performance measures will be route-specific and therefore require isolation of
the operating cost, passenger boardings, and fare revenue for the route or line for which RM3
operating assistance is provided.
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Appendix A — Capital Allocation/Letter of No Prejudice Request Forms

Part 1A: RM3 Sponsor Agency Resolution of Project Compliance — Allocation Request

This template is to be used by named RM3 project sponsors requesting an allocation of RM3
funds.

Resolution No.
Sponsor Agency:
Project Title:
Subproject Title (if applicable):

WHEREAS, SB 595 (Chapter 650, Statutes 2017), commonly referred as Regional
Measure 3, identified projects eligible to receive funding under the Regional Measure 3
Expenditure Plan; and

WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for
funding projects eligible for Regional Measure 3 funds, pursuant to Streets and Highways Code
Section 30914.7(a) and (c); and

WHEREAS, MTC has established a process whereby eligible transportation project
sponsors may submit allocation requests for Regional Measure 3 funding; and

WHEREAS, allocation requests to MTC must be submitted consistent with procedures
and conditions as outlined in Regional Measure 3 Policies and Procedures (MTC Resolution No.
4404; and

WHEREAS, (agency name) is an eligible sponsor of transportation project(s) in the
Regional Measure 3 Expenditure Plan; and

WHEREAS, the ((project number and title) OR (subproject title), a subproject of (RM3
project number and title)) is eligible for consideration in the Regional Measure 3 Expenditure
Plan, as identified in California Streets and Highways Code Section 30914.7(a); and

WHEREAS, the Regional Measure 3 updated Initial Project Report (IPR) and allocation
request, attached hereto and incorporated herein as though set forth at length, lists the project,
purpose, schedule, budget, expenditure and cash flow plan for which (agency name) is requesting
that MTC allocate Regional Measure 3 funds; now, therefore, be it

RESOLVED, that (agency name), and its agents shall comply with the provisions of the
Metropolitan Transportation Commission’s Regional Measure 3 Policies and Procedures); and be
it further

RESOLVED, that (agency name) certifies that (project/subproject title) is consistent with
the Regional Transportation Plan (RTP); and be it further
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RESOLVED, that the year of funding for any design, right-of-way and/or construction
phases has taken into consideration the time necessary to obtain environmental clearance and
permitting approval for the project; and be it further

RESOLVED, that the Regional Measure 3 phase or segment is fully funded, and results
in an operable and useable segment; and be it further

RESOLVED, that (agency name) approves the allocation request and updated IPR,
attached to this resolution; and be it further

RESOLVED, that (agency name) approves the cash flow plan, attached to this resolution;
and be it further

RESOLVED, that (agency name) has reviewed the project needs and has adequate
staffing resources to deliver and complete the project within the schedule set forth in the
allocation request and updated IPR, attached to this resolution; and, be it further

RESOLVED, that (agency name) is authorized to submit an allocation request for
Regional Measure 3 funds for (project/subproject title) in accordance with California Streets and
Highways Code 30914.7(a); and be it further

RESOLVED, that (agency name) certifies that the projects and purposes for which RM3
funds are being requested is in compliance with the requirements of the California
Environmental Quality Act (Public Resources Code Section 21000 et seq.), and with the State
Environmental Impact Report Guidelines (14 California Code of Regulations Section 15000 et
seq.) and if relevant the National Environmental Policy Act (NEPA), 42 USC Section 4-1 et. seq.
and the applicable regulations thereunder; and be it further

RESOLVED, that there is no legal impediment to (agency name) making allocation
requests for Regional Measure 3 funds; and be it further

RESOLVED, that there is no pending or threatened litigation which might in any way
adversely affect the proposed project, or the ability of (agency name) to deliver such project; and
be it further

(Include for transit sponsors only) RESOLVED, that (agency name) agrees to comply
with the requirements of MTC’s Transit Coordination Implementation Plan as set forth in MTC
Resolution 3866; and be it further

RESOLVED, that (agency name) indemnifies and holds harmless MTC, BATA, and their
Commissioners, representatives, agents, and employees from and against all claims, injury, suits,
demands, liability, losses, damages, and expenses, whether direct or indirect (including any and
all costs and expenses in connection therewith), incurred by reason of any act or failure to act of
(agency name), its officers, employees or agents, or subcontractors or any of them in connection
with its performance of services under this allocation of RM3 funds. (agency name) agrees at its
own cost, expense, and risk, to defend any and all claims, actions, suits, or other legal
proceedings brought or instituted against MTC, BATA, and their Commissioners, officers,
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agents, and employees, or any of them, arising out of such act or omission, and to pay and satisfy
any resulting judgments. In addition to any other remedy authorized by law, so much of the
funding due under this allocation of RM3 funds as shall reasonably be considered necessary by
MTC may be retained until disposition has been made of any claim for damages, and be it further

RESOLVED, that (agency name) shall, if any revenues or profits from any non-
governmental use of property (or project) that those revenues or profits shall be used exclusively
for the public transportation services for which the project was initially approved, either for
capital improvements or maintenance and operational costs, otherwise the Metropolitan
Transportation Commission is entitled to a proportionate share equal to MTC’s percentage
participation in the projects(s); and be it further

RESOLVED, that assets purchased with RM3 funds including facilities and equipment
shall be used for the public transportation uses intended, and should said facilities and equipment
cease to be operated or maintained for their intended public transportation purposes for its useful
life, that the Metropolitan Transportation Commission (MTC) shall be entitled to a present day
value refund or credit (at MTC’s option) based on MTC’s share of the Fair Market Value of the
said facilities and equipment at the time the public transportation uses ceased, which shall be
paid back to MTC in the same proportion that Regional Measure 3 funds were originally used,;
and be it further

RESOLVED, that (agency name) shall post on both ends of the construction site(s) at
least two signs visible to the public stating that the Project is funded with Regional Measure 3
Toll Revenues; and be it further

RESOLVED, that (agency name) authorizes its (Executive Director, General Manager,
or his/her designee) to execute and submit an allocation request for the (environmental/ design/
right-of-way/ construction) phase with MTC for Regional Measure 3 funds in the amount of
$ ), for the project, purposes and amounts included in the allocation request attached to
this resolution; and be it further

RESOLVED, that the (Executive Director, General Manager, or his/her designee) is
hereby delegated the authority to make non-substantive changes or minor amendments to the
allocation request or IPR as he/she deems appropriate; and be it further

RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction
with the filing of the (agency name) allocation request referenced herein.
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Part 1B: RM3 Sponsor Agency Resolution to Designate an Implementing Agency for RM3
Subproject

This template is to be used by named RM3 project sponsors designating another agency as

implementing agency for an RM3 subproject and authorizing an allocation request by the

implementing agency.

Resolution No.
Sponsor Agency:
Implementing Agency:
Project Title:
Subproject Title (if applicable):

WHEREAS, SB 595 (Chapter 650, Statutes 2017), commonly referred as Regional
Measure 3, identified projects eligible to receive funding under the Regional Measure 3
Expenditure Plan; and

WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for
funding projects eligible for Regional Measure 3 funds, pursuant to Streets and Highways Code
Section 30914.7(a) and (c); and

WHEREAS, MTC has established a process whereby eligible transportation project
sponsors may submit allocation requests for Regional Measure 3 funding; and

WHEREAS, allocation requests to MTC must be submitted consistent with procedures
and conditions as outlined in Regional Measure 3 Policies and Procedures (MTC Resolution No.
4404); and

WHEREAS, (listed project sponsor name) is the sponsor of (list project number and title,
as consistent with statute, e.g., Project 1, BART Expansion Cars) in the Regional Measure 3
Expenditure Plan; and

WHEREAS, the (list project number and title, as consistent with statute, as well as any
specific subproject(s) to which sponsor agency is designating the implementing agency) project
is eligible for consideration in the Regional Measure 3 Expenditure Plan, as identified in
California Streets and Highways Code Section 30914.7(a); and

WHEREAS, (project sponsor agency name) desires to designate (implementing agency
name) as an entity that is eligible to request Regional Measure 3 funds for the (list
project/subproject number and title, as consistent with statute) project; and

The following two clauses are optional depending on level of prior review of an implementing
agency’s documents desired by project sponsors.
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WHEREAS, the Regional Measure 3 allocation request, attached hereto in the Initial
Project Report (IPR) and incorporated herein as though set forth at length, lists the project,
purpose, schedule, budget, expenditure and cash flow plan for which (implementing agency
name) is requesting that MTC allocate Regional Measure 3 funds; and

WHEREAS, the (implementing agency name) Board of Directors approved the allocation
request and updated IPR at its (date) meeting; now, therefore, be it

RESOLVED, that (sponsor agency name) designates (implementing agency name) as the
implementing agency for the project; and be it further

RESOLVED that (sponsor agency name) delegates responsibility for certifying the
project and allocation request(s) comply with the requirements of the Metropolitan
Transportation Commission’s Regional Measure 3 Policies and Procedures to (implementing
agency name); and be it further

RESOLVED, that (sponsor agency name) confirms that (implementing agency name) is
required to comply with the provisions of the Metropolitan Transportation Commission’s
Regional Measure 3 Policies and Procedures; and be it further

RESOLVED, that (sponsor agency name) certifies that (project/subproject title) is
consistent with the Regional Transportation Plan (RTP); and be it further

The following clause is optional depending on level of prior review of an implementing agency’s
documents desired by project sponsors.

RESOLVED, that (sponsor agency name) approves the allocation request and updated
Initial Project Report, attached to this resolution; and be it further

Based on project sponsor’s preferred level of review of future allocation requests, and in
consultation with MTC staff, please select one of the two following clauses and delete the unused
clause

RESOLVED, that (implementing agency name) is authorized to request an allocation of
up to ($ ) in Regional Measure 3 funds for (project/subproject title) for the project and
purposes as described in the IPR attached to this resolution; and be it further

RESOLVED, that (implementing agency name) is authorized to request one or more
allocations totaling up to ($ ) in Regional Measure 3 funds for (project/subproject title) in
accordance with California Streets and Highways Code 30914.7(a); and be it further

RESOLVED, that (sponsor agency name) indemnifies and holds harmless MTC, BATA,
and their Commissioners, representatives, agents, and employees from and against all claims,
injury, suits, demands, liability, losses, damages, and expenses, whether direct or indirect
(including any and all costs and expenses in connection therewith), incurred by reason of any act
or failure to act of (sponsor agency name), its officers, employees or agents, or subcontractors or
any of them in connection with its performance of services under this allocation of RM3 funds.
(Sponsor agency name) agrees at its own cost, expense, and risk, to defend any and all claims,
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actions, suits, or other legal proceedings brought or instituted against MTC, BATA, and their
Commissioners, officers, agents, and employees, or any of them, arising out of such act or
omission, and to pay and satisfy any resulting judgments. In addition to any other remedy
authorized by law, so much of the funding due under this allocation of RM3 funds as shall
reasonably be considered necessary by MTC may be retained until disposition has been made of
any claim for damages, and be it further

The following clause is optional depending on level of prior review of an implementing agency’s
documents desired by project sponsors.

RESOLVED, that (implementing agency name) is hereby authorized to make non-
substantive changes or minor amendments to the allocation request or IPR as (implementing
agency name) deems appropriate; and be it further

RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction
with the filing of the (implementing agency name) allocation request referenced herein.
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Part 1C: RM3 Implementing Agency Resolution of Project Compliance — Allocation
Request

This template is to be used for allocation requests by an implementing agency as designated by a
named RM3 project sponsor.

Resolution No.
Implementing Agency:
Sponsor Agency:
Project Title:

Subproject Title (if applicable):

WHEREAS, SB 595 (Chapter 650, Statutes 2017), commonly referred as Regional
Measure 3, identified projects eligible to receive funding under the Regional Measure 3
Expenditure Plan; and

WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for
funding projects eligible for Regional Measure 3 funds, pursuant to Streets and Highways Code
Section 30914.7(a) and (c); and

WHEREAS, MTC has established a process whereby eligible transportation project
sponsors may submit allocation requests for Regional Measure 3 funding; and

WHEREAS, allocation requests to MTC must be submitted consistent with procedures
and conditions as outlined in Regional Measure 3 Policies and Procedures (MTC Resolution No.
4404; and

WHEREAS, (listed project sponsor agency name) is the sponsor of (list project number
and title, as consistent with statute, e.g., Project 1, BART Expansion Cars) in the Regional
Measure 3 Expenditure Plan; and

WHEREAS, the (list project number and title, as consistent with statute, as well as any
specific subproject(s) to which sponsor agency is designating the implementing agency) is
eligible for consideration in the Regional Measure 3 Expenditure Plan, as identified in California
Streets and Highways Code Section 30914.7(a); and

WHEREAS, (project sponsor agency name) (desires to designate OR designated)
(implementing agency name) as an entity that is eligible to request Regional Measure 3 funds for
the (list project/subproject number and title, as consistent with statute) project; and

WHEREAS, the Regional Measure 3 updated Initial Project Report (IPR) and allocation
request, attached hereto and incorporated herein as though set forth at length, lists the project,
purpose, schedule, budget, expenditure and cash flow plan for which (implementing agency
name) is requesting that MTC allocate Regional Measure 3 funds; now, therefore, be it

RESOLVED that (implementing agency name) accepts (project sponsor agency name)’s
designation as implementing agency for the project; and be it further
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RESOLVED that (implementing agency name) accepts (project sponsor agency name)’s
delegation of responsibility for certifying the project and allocation request(s) comply with the
requirements of the Metropolitan Transportation Commission’s Regional Measure 3 Policies and
Procedures; and be it further

RESOLVED, that (implementing agency name), and its agents shall comply with the
provisions of the Metropolitan Transportation Commission’s Regional Measure 3 Policies and
Procedures); and be it further

RESOLVED, that (implementing agency name) certifies that (project/subproject title) is
consistent with the Regional Transportation Plan (RTP); and be it further

RESOLVED, that the year of funding for any design, right-of-way and/or construction
phases has taken into consideration the time necessary to obtain environmental clearance and
permitting approval for the project; and be it further

RESOLVED, that the Regional Measure 3 phase or segment is fully funded, and results
in an operable and useable segment; and be it further

RESOLVED, that (implementing agency name) approves the allocation request and
updated IPR, attached to this resolution; and be it further

RESOLVED, that (implementing agency name) approves the cash flow plan, attached to
this resolution; and be it further

RESOLVED, that (implementing agency name) has reviewed the project needs and has
adequate staffing resources to deliver and complete the project within the schedule set forth in
the allocation request and updated IPR, attached to this resolution; and, be it further

RESOLVED, that (implementing agency name) is authorized to submit an allocation
request for Regional Measure 3 funds for (project/subproject title) in accordance with California
Streets and Highways Code 30914.7(a); and be it further

RESOLVED, that (implementing agency name) certifies that the projects and purposes
for which RM3 funds are being requested is in compliance with the requirements of the
California Environmental Quality Act (Public Resources Code Section 21000 et seq.), and with
the State Environmental Impact Report Guidelines (14 California Code of Regulations Section
15000 et seq.) and if relevant the National Environmental Policy Act (NEPA), 42 USC Section 4-
1 et. seq. and the applicable regulations thereunder; and be it further

RESOLVED, that there is no legal impediment to (implementing agency name) making
allocation requests for Regional Measure 3 funds; and be it further

RESOLVED, that there is no pending or threatened litigation which might in any way
adversely affect the proposed project, or the ability of (implementing agency name) to deliver
such project; and be it further
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Include for transit projects only RESOLVED, that (implementing agency name) agrees to
comply with the requirements of MTC’s Transit Coordination Implementation Plan as set forth
in MTC Resolution 3866; and be it further

RESOLVED, that (implementing agency name) indemnifies and holds harmless MTC,
BATA, and their Commissioners, representatives, agents, and employees from and against all
claims, injury, suits, demands, liability, losses, damages, and expenses, whether direct or indirect
(including any and all costs and expenses in connection therewith), incurred by reason of any act
or failure to act of (implementing agency name), its officers, employees or agents, or
subcontractors or any of them in connection with its performance of services under this
allocation of RM3 funds. (implementing agency name) agrees at its own cost, expense, and risk,
to defend any and all claims, actions, suits, or other legal proceedings brought or instituted
against MTC, BATA, and their Commissioners, officers, agents, and employees, or any of them,
arising out of such act or omission, and to pay and satisfy any resulting judgments. In addition to
any other remedy authorized by law, so much of the funding due under this allocation of RM3
funds as shall reasonably be considered necessary by MTC may be retained until disposition has
been made of any claim for damages, and be it further

RESOLVED, that (implementing agency name) shall, if any revenues or profits from any
non-governmental use of property (or project) that those revenues or profits shall be used
exclusively for the public transportation services for which the project was initially approved,
either for capital improvements or maintenance and operational costs, otherwise the Metropolitan
Transportation Commission is entitled to a proportionate share equal to MTC’s percentage
participation in the projects(s); and be it further

RESOLVED, that assets purchased with RM3 funds including facilities and equipment
shall be used for the public transportation uses intended, and should said facilities and equipment
cease to be operated or maintained for their intended public transportation purposes for its useful
life, that the Metropolitan Transportation Commission (MTC) shall be entitled to a present day
value refund or credit (at MTC’s option) based on MTC’s share of the Fair Market Value of the
said facilities and equipment at the time the public transportation uses ceased, which shall be
paid back to MTC in the same proportion that Regional Measure 3 funds were originally used,;
and be it further

RESOLVED, that (implementing agency name) shall post on both ends of the
construction site(s) at least two signs visible to the public stating that the Project is funded with
Regional Measure 3 Toll Revenues; and be it further

RESOLVED, that (implementing agency name) authorizes its (Executive Director,
General Manager, or his/her designee) to execute and submit an allocation request for the
(environmental/ design/ right-of-way/ construction) phase with MTC for Regional Measure 3
funds in the amount of ($ ), for the project, purposes and amounts included in the
allocation request attached to this resolution; and be it further

RESOLVED, that the (Executive Director, General Manager, or his/her designee) is
hereby delegated the authority to make non-substantive changes or minor amendments to the
allocation request or IPR as he/she deems appropriate; and be it further
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RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction
with the filing of the (implementing agency name) allocation request referenced herein.
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Part 1D: RM3 Implementing Agency Resolution of Project Compliance — Letter of No
Prejudice Request

Resolution No.
Implementing Agency:
Project Title:

WHEREAS, SB 595 (Chapter 650, Statutes 2017), commonly referred as Regional
Measure 3, identified projects eligible to receive funding under the Regional Measure 3
Expenditure Plan; and

WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for
funding projects eligible for Regional Measure 3 funds, pursuant to Streets and Highways Code
Section 30914.7(a) and (c); and

WHEREAS, MTC has established a process whereby eligible transportation project
sponsors may submit allocation requests for Regional Measure 3 funding; and

WHEREAS, Letter of No Prejudice (LONP) requests to MTC must be submitted
consistent with procedures and conditions as outlined in Regional Measure 3 Policies and
Procedures (MTC Resolution No. 4404); and

WHEREAS, (agency name) is an eligible sponsor of transportation project(s) in the
Regional Measure 3 Expenditure Plan; and

WHEREAS, the (project title) is eligible for consideration in the Regional Measure 3
Expenditure Plan, as identified in California Streets and Highways Code Section 30914.7(a); and

WHEREAS, the Regional Measure 3 LONP request, attached hereto in the Initial Project
Report and LONP Request Form, and incorporated herein as though set forth at length, lists the
project, purpose, schedule, budget, expenditure and cash flow plan for which (agency name) is
requesting that MTC issue an LONP for Regional Measure 3 funds; now, therefore, be it

RESOLVED, that (agency name), and its agents shall comply with the provisions of the
Metropolitan Transportation Commission’s Regional Measure 3 Policies and Procedures; and be
it further

RESOLVED, that (agency) will fund the scope of work covered under the LONP with
(fund source(s)); and be it further

RESOLVED, that (agency) proceeds with this scope of work at-risk, in the event that
RM3 funds do not become available for allocation; and be it further
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RESOLVED, that (agency) will only be eligible for reimbursement for this scope of work
from RM3 funds following an allocation by MTC, for expenses incurred following the date of
the LONP approval; and be it further

RESOLVED, that (agency) certifies that the project is consistent with the Regional
Transportation Plan (RTP); and be it further

RESOLVED, that the year of funding for any design, right-of-way and/or construction
phases has taken into consideration the time necessary to obtain environmental clearance and
permitting approval for the project; and be it further

RESOLVED, that the Regional Measure 3 phase or segment is fully funded, and results
in an operable and useable segment; and be it further

RESOLVED, that (agency name) approves the LONP request and updated Initial Project
Report, attached to this resolution; and be it further

RESOLVED, that (agency name) approves the cash flow plan, attached to this resolution;
and be it further

RESOLVED, that (agency name) has reviewed the project needs and has adequate
staffing resources to deliver and complete the project within the schedule set forth in the LONP
request and updated Initial Project Report, attached to this resolution; and, be it further

RESOLVED, that (agency name) is an eligible sponsor of projects in the Regional
Measure 3 Expenditure Plan, in accordance with California Streets and Highways Code
30914.7(a); and be it further

RESOLVED, that (agency name) is authorized to submit an application for an LONP
request for Regional Measure 3 funds for (project name) in accordance with California Streets
and Highways Code 30914.7(a); and be it further

RESOLVED, that (agency name) certifies that the projects and purposes for which RM3
funds are being requested is in compliance with the requirements of the California
Environmental Quality Act (Public Resources Code Section 21000 et seq.), and with the State
Environmental Impact Report Guidelines (14 California Code of Regulations Section 15000 et
seq.) and if relevant the National Environmental Policy Act (NEPA), 42 USC Section 4-1 et. seq.
and the applicable regulations thereunder; and be it further

RESOLVED, that there is no legal impediment to (agency name) making LONP requests
for Regional Measure 3 funds; and be it further

RESOLVED, that there is no pending or threatened litigation which might in any way
adversely affect the proposed project, or the ability of (agency name) to deliver such project; and
be it further
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RESOLVED, that (agency name - include for transit projects/sponsors only) agrees to

comply with the requirements of MTC’s Transit Coordination Implementation Plan as set forth
in MTC Resolution 3866; and be it further

RESOLVED, that (agency name) shall indemnify and hold harmless MTC, its
Commissioners, representatives, agents, and employees from and against all claims, injury, suits,
demands, liability, losses, damages, and expenses, whether direct or indirect (including any and
all costs and expenses in connection therewith), incurred by reason of any act or failure to act of
(agency name), its officers, employees or agents, or subcontractors or any of them in connection
with its performance of services under this allocation of RM3 funds. (Agency name) agrees at its
own cost, expense, and risk, to defend any and all claims, actions, suits, or other legal
proceedings brought or instituted against MTC, BATA, and their Commissioners, officers,
agents, and employees, or any of them, arising out of such act or omission, and to pay and satisfy
any resulting judgments. In addition to any other remedy authorized by law, so much of the
funding due under any future allocation of RM3 funds to this scope as shall reasonably be
considered necessary by MTC may be retained until disposition has been made of any claim for
damages, and be it further

RESOLVED, that (agency name) shall, if any revenues or profits from any non-
governmental use of property (or project) that those revenues or profits shall be used exclusively
for the public transportation services for which the project was initially approved, either for
capital improvements or maintenance and operational costs, otherwise the Metropolitan
Transportation Commission is entitled to a proportionate share equal to MTC’s percentage
participation in the projects(s); and be it further

RESOLVED, that assets purchased with RM3 funds including facilities and equipment
shall be used for the public transportation uses intended, and should said facilities and equipment
cease to be operated or maintained for their intended public transportation purposes for its useful
life, that the Metropolitan Transportation Commission (MTC) shall be entitled to a present day
value refund or credit (at MTC’s option) based on MTC’s share of the Fair Market Value of the
said facilities and equipment at the time the public transportation uses ceased, which shall be
paid back to MTC in the same proportion that Regional Measure 3 funds were originally used,;
and be it further

RESOLVED, that following an allocation of RM3 funds for this scope of work (agency
name) shall post on both ends of the construction site(s) at least two signs visible to the public
stating that the Project is funded with Regional Measure 3 Toll Revenues; and be it further

RESOLVED, that (agency name) authorizes its (Executive Director, General Manager, or
his/her designee) to execute and submit an LONP request for the (environmental/ design/ right-
of-way/ construction) phase with MTC for Regional Measure 3 funds in the amount of
$ ), for the project, purposes and amounts included in the project application attached
to this resolution; and be it further

RESOLVED, that the (Executive Director, General Manager, or his/her designee) is
hereby delegated the authority to make non-substantive changes or minor amendments to the
LONP request or IPR as he/she deems appropriate.
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RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction
with the filing of the (agency name) application referenced herein.
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Part 2: RM3 Sample Opinion of Legal Counsel

Project sponsors have the option of including the terms and conditions specified below within the
Resolution of Local Support as included in Part 1. If a project sponsor elects not to include the
specified language within the Resolution of Local Support, then the sponsor shall provide MTC
with a current Opinion of Counsel stating that the agency is an eligible sponsor of projects for
the Regional Measure 3; that the agency is authorized to perform the project for which funds or
Letter of No Prejudice are requested; that there is no legal impediment to the agency applying for
the funds or Letter of No Prejudice; and that there is no pending or anticipated litigation which
might adversely affect the project or the ability of the agency to carry out the project. A sample
format is provided below.

(Date)

To:  Metropolitan Transportation Commission
Fr: (Applicant)
Re:  Eligibility for Regional Measure 3 funds

This communication will serve as the requisite opinion of counsel in connection with the
allocation of (Applicant) for funding from Regional Measure 3
Expenditure Plan made available pursuant to Streets and Highways Code Section 30914.7(a)(c)
for (Project Name)

1. (Applicant) is an eligible sponsor for the Regional Measure 3
funding.
2. (Applicant) is authorized to submit [an/a] [allocation/Letter of

no Prejudice] request for Regional Measure 3 funding for (project)

3. I have reviewed the pertinent state laws and | am of the opinion that there is no legal
impediment to (Applicant) making applications for Regional
Measure 3 funds. Furthermore, as a result of my examinations, | find that there is no
pending or threatened litigation that might in any way adversely affect the proposed
projects, or the ability of (Applicant) to carry out such projects.

Sincerely,

Legal Counsel

Print name
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Part 3: RM3 Initial Project Report (IPR) Format

Section 30914.7(d) of the California Streets and Highways Code required that project sponsors
with projects listed in the capital program of the Regional Traffic Relief Plan (Section
30914.7(a)) submit an Initial Project Report (IPR) to the Metropolitan Transportation
Commission (MTC) by December 5, 2018. Furthermore, MTC requires the project sponsor to
submit an updated report along with any funding allocation or Letter of No Prejudice request.
The governing board of the agency submitting the allocation or Letter of No Prejudice request
must approve the updated IPR before MTC can approve the IPR, Letter of No Prejudice, or
allocation of funds. MTC will approve the report, or updated report, in conjunction with the
funding allocation or Letter of No Prejudice.

This report shall include all information required to describe the project in detail, including the
status of any environmental documents relevant to the project, additional funds required to fully
fund the project, the amount, if any, of funds expended to date, and a summary of any
impediments to the completion of the project. This report, or an updated report, shall include a
detailed financial plan and shall notify the commission if the project sponsor will request toll
revenue within the subsequent 12 months. The Initial Project Report is outlined below, with the
electronic template available at http://www.mtc.ca.gov.
e Project Description and Sponsor/Implementing Agency Information, including
identification of projectsponsor(s) and identification of implementing agency (as
applicable) to seek and receive allocations from MTC.

e Project Delivery Information, including summary of any impediments to the
completion of the project, status of any environmental documents relevant to the project,
status of the project phases and delivery milestones, and discussion of the operability of
the project once competed.

e Project Budget Information, including the total budget for the project, and any prior
expenditure.

e RM3 Funding Need Information, including RM3 expenditure (cash flow) plan, status
of any prior RM3 expenditures, and identification of any RM3 funding needs for the next
fiscal year, and beyond.

e Project Funding Information, including identification of committed funding to the
project, any uncommitted funding required to fully fund the project, and segregation of
the RM3 deliverable segment if different from the total project. Any timely use of funds
requirements must be noted and incorporated into the overall funding schedule of the
financial plan. The RM3 phase or component must be fully funded with committed funds,
and it must be demonstrated that the RM3 funded phase or component results in a useable
or operable segment. For transit projects resulting in expanded or enhanced services, the
sponsor shall document the financial capacity to operate and maintain those services for a
period of at least 10 years following the year services are initiated.

e Allocation Budget Plan. The sponsor must complete an Estimated Budget Plan (EBP)
outlining the agency costs, consultant costs, and any other costs associated with the
delivery of the Work Plan element for the allocation request The EBP should represent

Metropolitan Transportation Commission Page 48 December 18, 2019


http://www.mtc.ca.gov/

Regional Measure 3 Policies and Procedures MTC Resolution No. 4404

both the RM3 funds as well as the complementary funds (for projects with
complementary fund sources) for the entire work scope.

e Governing Board Action, including verification of approval of the IPR. The IPR must
be approved by the board or governing body of the agency responsible for preparing and
submitting the IPR and requested the allocation of RM3 funding prior to MTC approval
of the IPR and allocation of funds. Verification of the governing board action should be
attached to the IPR.

e Agency Contact and IPR Preparation Information, including agency and project
manager, and IPR preparer contact information, and date the report was prepared or
updated.
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Part 4: Environmental Documentation

Pursuant to California Environmental Quality Act Public Resources Code §21000, et seq., all
applicants are required to submit a valid environmental document that has been certified by the
County Clerk for each project. Please refer to Public Resources Code and Title 14 of the
California Code of Regulations for more information. Applicants are urged to refer to the
statutory and regulatory sections cited when preparing any environmental assessment under
CEQA or NEPA. Applicants should consult their environmental officer for guidance in
completion of this requirement. If a project is federally funded or is anticipated to be federally
funded, project sponsors must submit approved National Environmental Protection Act
documents.

Part 5: RM3 Evidence of Allocation and Commitment of Complementary Funds
Applicants are required to submit evidence of the commitment of complementary funds for the
phase for which the applicant is seeking an allocation of RM3 funds. Copies of the applicable
resolution(s) and/or governing body actions allocating the funds to the phase, within the years
displayed in the cash flow plan, must be attached to the allocation request. The applicant must
demonstrate that the phase is entirely funded prior to the allocation of RM3 funds.

Part 6: RM3 Allocation Request Form
The implementing agency must submit a completed Allocation Request Form covering the
deliverables for which a RM3 funding allocation is being sought. The Request Form should be
consistent with the parameters included in the Board approved Initial Project Report, and must
have sufficient detail regarding each deliverable’s scope, cost and schedule. An Allocation
Request Form template is available from MTC by contacting staff or on the website at
http://www.mtc.ca.gov. The elements of the Request Form will serve as the basis of MTC staff
review of project sponsor invoices. MTC staff will work with sponsors to ascertain the work
breakdown level appropriate to the funding request being made. The Request Form must be
submitted with the allocation application request.
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Appendix B - OPERATING PROGRAM FORMS

PART 1 - RM3 OPERATING AGREEMENTS

The information outlined below should be included as an attachment to the Operating Agreement at the
time of the execution of the Program Supplement. Applicants should contact MTC for the most recent
Operating Agreement forms.

1. Description of Proposed Service

a.
b.

C.

Map of service area

Description of markets being served (both travel demand as well as inter-operator
connections)

Description of methodology used to estimate ridership/assign ridership

2. Service Description (Regional Express Bus Only)

a.
b.
C.
d.

Service start/end times

Headways in the peak and off-peak

Vehicles in service during the peak and off-peak
Daily revenue vehicle hours

3. Budget Information

a.
b.

Basis of expense projections (i.e., description of cost model)

Basis of fare revenue projections (assumptions on fare structure, including any increases
over the five years, and resulting average fare)

Description of other operating funding sources — if subsidies from other agencies are
included, describe status of commitments

Five-year projections and audited past actual and adjusted current year information for
operating cost and revenue. Revenue projections should disaggregate fare revenue,
TDA, local sales tax, private sector contributions, and other subsidies

4. Operating Data and Performance Measures

a.

Projections for future fiscal years and audited past actual and adjusted current year
information for service parameters including annual ridership, weekday ridership,
revenue vehicle hours, and revenue miles

Projections for future fiscal years and audited past actual and adjusted current year
information for performance measures, as applicable and specified in Appendix B Part
2

5. Implementation Schedule and Status Report

®o0 o

Proposed start date, if applicable

Environmental clearance — status and schedule (if applicable)

If partnering with other agencies, provide letters of support from partners

Description of potential implementation issues

Once operational, please provide a status report on the implementation to-date as well
as any planned schedule adjustments or other service changes in the coming year.
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PART 2 — RM3 PERFORMANCE MEASURES FOR OPERATING PROJECTS

Note that the RM3 performance measures detailed in this section are interim measures that may evolve
in a future fiscal year to include additional focus areas and specific numeric targets, where appropriate.
Project sponsors should proceed with monitoring performance for these performance measures until
this Policies and Procedures manual is revised.

The objective in establishing performance measures is to ensure that RM3 operating dollars are
directed toward services that are financially well-managed, aligned with regional policies, and
effective at meeting customer needs. Given that the three components of the RM3 operating program
have varying market demands and policy goals, different performance measures apply.

Recipients shall report progress toward performance measures through their annual Operating
Agreements. In the interim, performance shall be measured in terms of year-to-year improvement. In
the future, the RM3 Policies and Procedures manual may be revised to adopt numeric performance
targets against which performance would be measured. In the case of Regional Express Bus,
performance shall be measured for RM3-funded routes and not systemwide.

Recipients shall have five years following the establishment of performance measures to meet the
standards set for RM3 operating projects. If sponsors have not met the adopted performance measure
targets by the close of this period, MTC and project sponsors will take steps as outlined in the RM3
Policies and Procedures. Potential responses include extending the time frame allotted to meet
performance measures, revising performance measures, or adjusting future RM3 funding amounts.
Meeting performance targets, in the case of Regional Express Bus, is not guarantee of continued
funding in future years. MTC may revise this Policies and Procedures document to identify a new
methodology to determine the programming of Regional Express Bus funds, irrespective of the
performance, of any route.

For the purposes of RM3 operating program performance measures, the following definitions of terms
shall apply:

1. Ridership: ridership shall be measured as change in boardings (total of all adult, youth and
student, senior and disabled, inter-operator paid transfer, and non-revenue boardings) on an
RM3-funded service divided by the revenue vehicle hours (the total number of hours that each
transit vehicle is in revenue service, including layover time) for the same RM3-funded service.

2. Farebox recovery: farebox recovery shall be defined as the ratio of fares collected on the RM3-
funded segment to the total operating costs for that same segment. Operating costs are defined
as the fully allocated cost for providing service to the RM3-funded segment (consistent with
data provided as part of the annual Operating Agreement). Operators may adjust fare revenues
for discounted products (e.g., youth fares, senior fares, multi-ride passes, etc.) to the Clipper
standard one-ride fare for the purposes of this calculation.

3. Operating cost: operating cost shall be quantified as the fully loaded operating cost, unless an
alternative methodology is approved by MTC staff. Fully loaded operating cost is defined as
the hourly operating rate that includes both direct and indirect costs. The total service cost shall
include both revenue and non-revenue hours for the segment or route/s receiving funds.
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Express Bus Performance Measures

Performance Measure Performance Target
1. Farebox recovery ratio Greater than or equal
to prior year (yes/no)
2. Passengers per total hour Greater than or equal
to prior year (yes/no)
3. Percent of trips departing on-time Greater than or equal
to prior year (yes/no)
4. Percent of missed trips Less than or equal to
prior year (yes/no)

Expanded Ferry Service Performance Measures

Performance Measure Performance Target
1. Farebox recovery ratio Greater than or equal
to prior year (yes/no)
2. Passengers per total hour Greater than or equal
to prior year (yes/no)
3. Percent of trips departing on-time Greater than or equal
to prior year (yes/no)
4. Percent of missed trips Less than or equal to
prior year (yes/no)
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Transbay Terminal Performance Measures

Performance Measure

Performance Target

1. Estimated annual boardings

Greater than or equal
to prior year (yes/no)

2. Percent of trips departing Salesforce Transit Center on-time

Greater than or equal
to prior year (yes/no)

3. Annual change in lease revenue

Greater than or equal
to prior year (yes/no)

4. Provide MTC with the latest version of the following
maintenance planning documents, including any review
drafts, as an attachment to the operating agreement:

a. Asset Management Plan
b. Building Maintenance Plan
c. Risk Management Plan

Documents provided
by deadline (yes/no)

5. Provide MTC with the following customer experience
documents, including any review drafts, as an attachment to
the operating agreement. This memo should include topics
such as:

a. Memo describing coordination with transit operators
b. Memo describing enhancements to cleanliness, safety,
elevator/escalator asset condition, wayfinding, park

facilities, and commercial facilities
c. Customer experience survey results

Documents provided
by deadline (yes/no)

6. Provide MTC with the latest version of the following
financial planning documents, including any review drafts, as
an attachment to the operating agreement:

a. 5-year Operations Funding Plan identifying the
envisioned revenue sources and amounts to meet
projected operating needs

b. Budget, including a comparison of budgeted and
actual expenditures and a comparison of revenues and
expenditures between the current and past year

c. Reserve Summary comparing target reserve amounts
to actual reserve amounts

Documents provided
by deadline (yes/no)

7. Annual meeting of TJPA partners and MTC to be held within
three months of delivering the information listed above to
discuss performance and pertinent issues related to the
capital, operating, and financial performance of the Salesforce
Transit Center.

Meeting held by
deadline (yes/no)

8. Percent of near-term recommendations for the Salesforce
Transit Center Wayfinding Improvement Plan (a joint TIPA-
MTC study concluding in 2020) implemented within 5 years
of report completion

Greater than or equal
to prior year (yes/no)
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PART 3 — CERTIFICATIONS AND ASSURANCES

(Sample form is available on the MTC website)

Applicant certifies that, if RM3 funding was received in the prior year, it has included the RM3 costs
and revenues in its general fiscal audit for that year. Applicant also assures that it will include the
RM3 costs and revenues in its general fiscal audit for the year in which funds are requested.

Applicant certifies to one of the following:

1) For bus operators, that it has submitted a copy of the California Highway Patrol (CHP)
certification, which was issued within the last 13 months indicating compliance with
California Vehicle Code §1808.1 and Public Utility Code 899251 (CHP "pull notice system
and periodic reports").

2) For rail or ferry operators, it certifies that it is current on all inspections and certifications
required by federal and state agencies.

Applicant for RM3 funds certifies that it has current SB 602 "joint fare revenue sharing agreements" in
place with transit operators in the MTC region with which its service connects, and that it has
submitted valid and current copies of all such agreements to MTC.

Applicant also agrees to participate in the Integrated Fare Structure and Transit Connectivity studies
authorized in SB 916 (Chapter 715, Statutes of 2004).

Applicant for funds certifies that it complies with MTC's Transit Coordination Implementation Plan
(MTC Resolution No. 3866, revised) and with Public Utilities Code §99314.5(c) and §99314.7).

The applicant may be asked to certify such other assurances as MTC may deem appropriate consistent
with the RM3 Policies and Procedures outlined above.
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PART 4 — SAMPLE RM3 OPERATING BOARD RESOLUTION

Resolution No.
Implementing Agency:
Project Title:

WHEREAS, SB 595 (Chapter 650, Statutes 2017), commonly referred as Regional Measure 3,
identified projects eligible to receive funding under the Regional Measure 3 Expenditure Plan; and

WHEREAS, the Metropolitan Transportation Commission (MTC) is responsible for funding
projects eligible for Regional Measure 3 funds, pursuant to Streets and Highways Code Section
30914.7(a) and (c); and

WHEREAS, MTC has established a process whereby eligible transportation project sponsors
may submit allocation requests for Regional Measure 3 funding; and

WHEREAS, allocation requests to MTC must be submitted consistent with procedures and conditions
as outlined in Regional Measure 3 Policies and Procedures (MTC Resolution No. 4404; and

WHEREAS, (agency name) is an eligible sponsor of transportation project(s) in the Regional
Measure 3 Expenditure Plan; and

WHEREAS, the (project title) is eligible for consideration in the Regional Measure 3
Expenditure Plan, as identified in California Streets and Highways Code Section 30914.7(a); and

WHEREAS, the Regional Measure 3 allocation request, attached hereto in the Operating
Agreement and incorporated herein as though set forth at length, enumerates the project details for
which (agency name) is requesting that MTC allocate Regional Measure 3 funds; now, therefore, be it

RESOLVED, that (agency name), and its agents shall comply with the provisions of the
Metropolitan Transportation Commission’s Regional Measure 3 Policies and Procedures); and be it
further

RESOLVED, that (agency) certifies that the project is consistent with the Regional
Transportation Plan (RTP); and be it further

RESOLVED, that (agency name) approves the updated Operating Agreement, attached to this
resolution; and be it further

RESOLVED, that (agency name) approves the certification of assurances, attached to this
resolution; and be it further

RESOLVED, that (agency name) is an eligible sponsor of projects in the Regional Measure 3
Expenditure Plan, in accordance with California Streets and Highways Code 30914.7(c); and be it
further
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RESOLVED, that (agency name) is authorized to submit an application for Regional Measure 3
funds for (project name) in accordance with California Streets and Highways Code 30914.7(c); and be
it further

RESOLVED, that (agency name) certifies that the projects and purposes for which RM3 funds
are being requested are in compliance with the requirements of the California Environmental Quality
Act (Public Resources Code Section 21000 et seq.), and with the State Environmental Impact Report
Guidelines (14 California Code of Regulations Section 15000 et seq.) and, if relevant the National
Environmental Policy Act (NEPA), 42 USC Section 4-1 et. seq. and the applicable regulations
thereunder; and be it further

RESOLVED, that there is no legal impediment to (agency name) making allocation requests
for Regional Measure 3 funds; and be it further

RESOLVED, that there is no pending or threatened litigation which might in any way
adversely affect the proposed project, or the ability of (agency name) to deliver such project; and be it
further

RESOLVED, that (agency name - include for transit projects/sponsors only) agrees to comply
with the requirements of MTC’s Transit Coordination Implementation Plan as set forth in MTC
Resolution 3866; and be it further

RESOLVED, that (agency name) indemnifies and holds harmless MTC, BATA, and their
Commissioners, representatives, agents, and employees from and against all claims, injury, suits,
demands, liability, losses, damages, and expenses, whether direct or indirect (including any and all
costs and expenses in connection therewith), incurred by reason of any act or failure to act of (agency
name), its officers, employees or agents, or subcontractors or any of them in connection with its
performance of services under this allocation of RM3 funds. (Agency name) agrees at its own cost,
expense, and risk, to defend any and all claims, actions, suits, or other legal proceedings brought or
instituted against MTC, BATA, and their Commissioners, officers, agents, and employees, or any of
them, arising out of such act or omission, and to pay and satisfy any resulting judgments. In addition to
any other remedy authorized by law, so much of the funding due under this allocation of RM3 funds as
shall reasonably be considered necessary by MTC may be retained until disposition has been made of
any claim for damages, and be it further

RESOLVED, that (agency name) shall, if any revenues or profits from any non-governmental
use of property (or project) that those revenues or profits shall be used exclusively for the public
transportation services for which the project was initially approved, either for capital improvements or
maintenance and operational costs, otherwise the Metropolitan Transportation Commission is entitled
to a proportionate share equal to MTC’s percentage participation in the projects(s); and be it further

RESOLVED, that (agency name) authorizes its (Executive Director, General Manager, or
his/her designee) to execute and submit an allocation request for operating or planning costs for (Fiscal
Year) with MTC for Regional Measure 3 funds in the amount of ($ ), for the project, purposes
and amounts included in the project application attached to this resolution; and be it further
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RESOLVED, that the (Executive Director, General Manager, or his/her designee) is hereby
delegated the authority to make non-substantive changes or minor amendments to the Operating
Agreement as he/she deems appropriate.

RESOLVED, that a copy of this resolution shall be transmitted to MTC in conjunction with the
filing of the (agency name) application referenced herein.
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PART 5 — SAMPLE OPINION OF LEGAL COUNSEL

Project sponsors have the option of including specified terms and conditions within the Resolution of
Local Support as included in Part 4. If a project sponsor elects not to include the specified language
within the Resolution of Local Support, then the sponsor shall provide MTC with a current Opinion of
Counsel stating that the agency is an eligible sponsor of projects for the Regional Measure 3; that the
agency is authorized to perform the project for which funds are requested; that there is no legal
impediment to the agency applying for the funds; and that there is no pending or anticipated litigation
which might adversely affect the project or the ability of the agency to carry out the project. A sample
format is provided below.

(Date)

To:  Metropolitan Transportation Commission
Fr: (Applicant)
Re:  Eligibility for Regional Measure 3 funds

This communication will serve as the requisite opinion of counsel in connection with the allocation of
(Applicant) for funding from Regional Measure 3 Expenditure Plan made
available pursuant to Streets and Highways Code Section 30914.7(a)(c) for (Project Name)

1. (Applicant) is an eligible sponsor for the Regional Measure 3
funding.
2. (Applicant) is authorized to submit an allocation request for Regional

Measure 3 funding for (project)

3. I have reviewed the pertinent state laws and | am of the opinion that there is no legal
impediment to (Applicant) making applications for Regional
Measure 3 funds. Furthermore, as a result of my examinations, | find that there is no pending or
threatened litigation that might in any way adversely affect the proposed projects, or the ability
of (Applicant) to carry out such projects.

Sincerely,

Legal Counsel

Print name
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