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OBAG 4 Obligation Extension Request Guidance 

The One Bay Area Grant (OBAG 4) obligation deadline and extension request process are set forth in 

MTC Resolution No. 4740, Revised (excerpt below, full resolution available on MTC’s OBAG 4 webpage): 

Project sponsors are responsible for ensuring that OBAG 4 awards are obligated by FHWA or transferred 

to the Federal Transit Administration (FTA) within the federal fiscal year the funds are programmed in the 

TIP. The obligation deadline for OBAG 4 awards is September 30, 2031. 

In the event of unforeseen and extraordinary circumstances outside of the sponsor’s control, MTC staff 

may approve one-time extensions up to 24 months beyond the OBAG 4 obligation deadline. To be 

considered for an extension, sponsors must submit a request to MTC staff that includes the following 

elements: 

• Schedule: Requests must include a current project schedule with the original and requested 

extension dates for obligation of each outstanding project phase and key prerequisite milestones. 

• Delays: Requests must describe the unforeseen and extraordinary circumstances outside of the 

sponsor’s control that contributed to the requested extension, directly relating the number of 

months of the requested extension to the delay(s). 

• Approval: Requests must be written on the sponsor agency letterhead and signed by the sponsor 

City Manager, County Administrator, General Manager, equivalent agency executive, or their 

designee. 

Obligation extensions are not guaranteed, and requests are subject to review and approval by MTC staff. 

https://mtc.ca.gov/funding/federal-funding/federal-highway-administration-grants/one-bay-area-grant-4-obag-4

